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Brief Demographic Information 

ÇTotal Population : 37 Lakh

ÇUrban Population:  26.18 % 

ÇMunicipal Corporation: 1

ÇMunicipal Councils: 13

ÇNagar Panchayats: 6

ÇAgartala:  Capital & only 
Municipal Corporation



PMAY (Urban) Implementation

ÁPreparation of DPR started immediately after the
launch of PMAY(Urban)Scheme(June2015).

ÁInitial orientation workshop done with all the
Municipal officers at StateLevel.

ÁPriority on identification of EWS families without
puccahouses.

ÁDoor-to-Door 2,07,791 urban families were surveyed.

ÁAs per the initial demand assessmenta total 77,120
houseswere found to be kuccha.



Transparency & Accountability 

ÁThe survey list was displayed in all the ward
officesof ULBto invite claims& objections.

ÁWide publicity of display, inviting claims &
objections in local newspapers,TV channelsetc.

ÁAfter disposalof claims and objections, final list of
EWSbeneficiariesprepared.

ÁIn order to ensure compliance from beneficiaries,
and goodquality of homebeneficiary contribution
of Rs. 1,04,732 hasbeenmade mandatory.
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Vertical
No. of
towns

Year
No. of 

Houses

Sharing Pattern (Rs. In Crore)

Status
Project 

Cost
GoI State Beneficiary

1st DPR 20 16-17 42,896 1164.19 643.44 71.49 449.26 Ongoing

2nd DPR 20 17-18 32,876 892.25 493.14 54.79 344.32 Ongoing

Total 75,772 2056.44 1136.58 126.28 793.58

Houses sanctioned under PMAY(BLC)



Progress of BLC (1st DPR)

ÇTotal units sanctioned      : 42,896

ÇConstruction undertaken: 34055 (79.40%)

ÇFoundation Level               :    4148

ÇLintel Level                          :     3432

ÇRoof  Level                           :  16228

ÇCompleted                           :     10247

ÇYet to start              : 8841
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Against total Sanction of 32,876 houses under 2
nd

Phase 593 has been grounded.



Transparency & Accountability 

ÁFund transferred to beneficiaries under DBT mode
in four phases asper the construction stageverified
through compulsory geo-tagging.

ÁFirst installment of GovernmentMoney20 % is given
only when the work is completed upto plinth level
by the beneficiary with his/her own contribution .

ÁOther installment 30 % at lintel level, 30% at roof
level & 20 % after completion .

ÁMapping of beneficiaries with Aadhar and SECC
databasehasbeendone.



Quality of Housing 

ÁAs Tripura falls in seismic zone V, standard
construction design i.e. earthquake resilient made
mandatory for PMAYhousing.

ÁAt all the stagesinspections are being done by the
ULBEngineersand technical adviseis given to the
beneficiaries.

ÁConstruction of pucca, sanitary latrine is
mandatory in all PMAYhouses.

ÁWard level workshops conducted with
beneficiaries to ensure quality and standard of
construction.



Pro-active Initiatives of State

ÇApproved designsof PMAYhouses(30 Sq. Meter)
uploaded on the Website dispensing need for
Building Planapproval to EWS.

ÇFor PMAYhouseson Government lands, the State
Government has decided to allot 0.04 acre for
construction of Puccahouse.

ÇPre-approved designs of houses of 30-60 sq.mt.
will be uploaded on the website shortly so as to do
awaybuilding plan permission for LIG.



Recognition by Govt. of India 
Ashraya:- A quarterly Newsletter by MoHUPAGovt of India
dated 2nd July- September2016 mentioned all the innovative
approachesand strategizesadoptedby Tripura
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ULB name-Agartala Municipal Corporation

Beneficiary name-Sarmila Datta Deb



Vivekananda Awasan under BSUP 
Radhanagar Awasan under 10 % Lumpsum Scheme 

Joynagar Awasan under 10 % Lumpsum House under RAY at Dharmanagar


