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Census 2011 

Total Population of State 32,966,238  

Total Urban Population  54,72,988 

No. of ULBs in the state  45 

Urban Population 

Growth rate 
2.3 % per annum  

National Average 

Growth Rate of Urban 

population 

3.12% 

 State Profile  



Progress of BLC projects 
  

 

Total no. of approved Project : 108 

No. of Beneficiary     : 40,486 

Total Project Cost     : 1466.00 Cr. 

Total GoI Share     :   607.29 Cr. 

Total GoJ Share     :   303.65 Cr. 

Beneficiary Share     :   555.06 Cr. 

 

 

Progress of approved units (40,486) till Date 

 

Completed Units  : 778 

Units in progress   : 30,206 

Total    : 30,984 (76.53%) 

 

7739 

19933 

12814 

4th CSMC 12th CSMC 14th CSMC

FY 2016-17 Phase I 

FY 2016-17 Phase II 

FY 2015-16 

Approved DUs  40,486 



Progress of BLC projects 
  

 

Total no. of approved Project : 39 

No. of Beneficiary  : 7,739 (Revised) 

  

 

Progress of approved units (7,739) till Date 

 

Agreement    : 7,682 

Foundation   : 1,773 

Plinth    : 2,705 

Roof     : 2,320 

Completed    :    674 

Foundatio

n, 1773 

Plinth, 

2705 

Roof 2320 

Complete

d , 674 

Foundation Plinth Roof Completed

Approved DUs  7,739 

Approved in 4th CSMC meeting  

Progress 

Details 



Progress of BLC projects 
  

 

Total no. of approved Project : 33 

No. of Beneficiary  : 19,933 

  

 

Progress of approved units (19,933) till Date 

 

Agreement    : 19,310 

Foundation   : 11,896 

Plinth    :   1,950 

Roof     :      324 

Completed    :          3 

Approved in 12th CSMC meeting 

Progress 

Details 

Foundati
on, 

11896 

Plinth, 
1950 

Roof, 

324 
Complet

ed, 3 

Progress 

Foundation Plinth Roof Completed



Progress of BLC projects 
  

 

Total no. of approved Project : 36 

No. of Beneficiary  : 12,814 

  

 

Progress of approved units (12,814) till Date 

 

Agreement    : 12,452 

Foundation   :   6,326 

Plinth    :   1,517 

Roof     :      395 

Completed    :      101 

Approved in 14th CSMC meeting  

Progress 

Details 

Foundat

ion, 

6326 

Plinth, 

1517 

Roof, 

395 Comple

ted, 101 

Progress 

Foundation Plinth Roof Completed



Action initiated at State Level   

PMC appointed for monitoring and supportive supervision of construction of 
DUs 

Ward wise work distribution  for monitoring of construction among ULB 
officials  

Validation of online application received through CSC SPV & PMAY- MIS 
portal is in process. Total no. of applications validated 12,255 and Total no. 
applications approved 11,572. 

Recruitment for SLTC and CLTC (total 62 positions) is under process. 

2078 application forms have been submitted to banks for loan approval. 
Bank wise information has been shared with GOI 
 

HFAPoA completed of all ULBs after incorporating the feedback from GOI 



Annual Implementation Plan preparation is under process. It will 
be submitted to GOI before 2ND week of April 2017.  

Public Grievance Management System has been launched. 

Supervisors (73) and surveyors (122) have been nominated at each ULBs for field 

data collection. 

State Level Inspection and Monitoring committee constituted at Directorate level 

to monitor the progress of work. 
 

22,109 DUs have been Geo Tagged till date. 
 

RFP prepared for construction of 40000 DUs using new and emerging Technologies 

across the state. 

Contd.. 



Glimpses of Dwelling Units (BLC) 
  

Pusro, Bokaro  



Glimpses of Dwelling Units (BLC) 
  

Chaibasa 



Glimpses of Dwelling Units (BLC) 
  

Pakur 



Glimpses of Dwelling Units 
  

Bundu 



Glimpses of Dwelling Units 
  

Gumla 



Glimpses of Dwelling Units 
  



Glimpses of Dwelling Units(Under Construction) 
  



Glimpses of Dwelling Units 
  



Geo Tag – 22100 DUs (till date)  
  



Geo-tagging Field Map  



Cont… 



NRSC Report State Wise (PMAY-MIS Portal)  



Cont… 



Awareness/ Stakeholders workshops  

IEC campaign conducted in all ULBs  
 

At India International Mege trade fair  (IIMTF) Ranchi  



Awareness/ Stakeholders workshops  
  

IEC campaign conducted in all ULBs  
 

Jhanki on Republic Day 2017 

 



Public Grievance Management System  



Jharkhand Affordable Urban Housing Policy  





Financial Status of PMAY 

Project 

Sanctioned 

in CSMC  

DU’s 

Approved 

Fund 

Received 

from GOI  

State Share 

released 

Expenditure 

as on date  

UC Sent   

4th and 6th 

CSMC 

Downsized  

sanctioned 

DU’s 7739 

(20239) 

12143.40 

(Fund @ 

7739 is = 

4643.40) 

6071.7  

(Fund @ 

7739 is = 

2321.70) 

 

5355.90 5355.90 

 (Central =3575.42 

+ State=1780.48) 

 

12th CSMC 19933 4459.80 2229.90 2516.30 00.00 

14th CSMC 12814 7688.40 3844.20 2867.46 00.00 

Total  24291.60 12145.80 10738.66 5355.90 

Rs In Lakhs 



Housing Demand 

Housing demand across four verticals for the 41 ULBs. 
 

Total demand (Revised) till date 

 Slum 

Redevelopment 

through private 

participation  

Credit Linked 

Subsidy 

Affordable 

Housing in 

partnership 

Beneficiaries led  

Construction  

Total  

89742 5481 37296 86389 218908 



Proposal of 37 BLC Projects  



HUDCO, Jharkhand  Team visited Lohardagga & Dhanbad to review proposed DPR  

DPR submitted to GOI – Madhupur  



Dwelling Unit Cost 

Design & Dwelling Unit Cost approved from SLAC 

Total Carpet area 28.42 sq mt. 

Total Cost 3.621 lakhs 

Beneficiaries led individual 

construction  

GOI Contribution 1.50 Lakhs  

State Contribution  0.75 Lakhs  

Beneficiary 

Contribution  

1.371 Lakhs  

Total Cost  3.621 Lakhs  



Building plan for proposed DUs 



Abstract details of  proposed projects (PMAY 16-17) 

(At Glance)  

ULB 

Proposed 

Beneficiaries 

for FY 16-17 

Central Share 

@ Rs.1.5 Lakh 

State Share @ 

Rs. 0.75 Lakh 

Beneficiaries 

Contribution 

@ Rs. 1.371 

Lakh 

Total Cost of 

DUs 

Unit Cost per 

DU 

Total  Cost  
20430 30645.00 15322.5 28009.53 73977.03 3.621 



Abstract details of  proposed projects  
DPR Summary Report for Individual Beneficiary-led Construction (Vertical IV)                                                                                                                               

Under PMAY for Financial Year 2016-2017 Phase III Jharkhand. 

 
Sl. No. ULBs 

 Proposed 
Beneficiaries for FY 

16-17 

Central Share @ Rs.1.5 
Lakh 

State Share @ Rs. 0.75 
Lakh 

Beneficiaries 
Contribution @ Rs. 

1.371 Lakh 
Total Cost of DUs 

Unit Cost of 
per DU 

1  Basukinath  158 237.000 118.500 216.618 572.118 

3.621 

2  Bundu  293 439.500 219.750 401.703 1060.953 

3  Chaibasa 644 966.000 483.000 882.924 2331.924 

4  Chakradharpur  148 222.000 111.000 202.908 535.908 

5  Chakuliya 394 591.000 295.500 540.174 1426.674 

6  Chas 1249 1873.500 936.750 1712.379 4522.629 

7  Chatra 150 225.000 112.500 205.650 543.150 

8  Chirkunda  102 153.000 76.500 139.842 369.342 

9  Deoghar 2182 3273.000 1636.500 2991.522 7901.022 

10  Dhanbad  1905 2857.500 1428.750 2611.755 6898.005 

11  Dumka 56 84.000 42.000 76.776 202.776 

12  Garhwa 570 855.000 427.500 781.470 2063.970 

13  Giridih  413 619.500 309.750 566.223 1495.473 

14  Godda  449 673.500 336.750 615.579 1625.829 

15  Gumla 630 945.000 472.500 863.730 2281.230 

16  Hussainabad 409 613.500 306.750 560.739 1480.989 

17  Jamtara  386 579.000 289.500 529.206 1397.706 

18  Jhumri Telaiya  1313 1969.500 984.750 1800.123 4754.373 



Sl. No. ULBs 
 Proposed 

Beneficiaries for FY 
16-17 

Central Share @ 
Rs.1.5 Lakh 

State Share @ Rs. 
0.75 Lakh 

Beneficiaries 
Contribution @ Rs. 

1.371 Lakh 
Total Cost of DUs 

Unit Cost of 
per DU 

19  Jugsalai 5 
7.500 3.750 6.855 18.105 

3.621 

20  Khunti  530 795.000 397.500 726.630 1919.130 

21  Koderma  305 457.500 228.750 418.155 1104.405 

22  Latehar  450 675.000 337.500 616.950 1629.450 

23  Lohardaga  1099 1648.500 824.250 1506.729 3979.479 

24  Madhupur 1292 1938.000 969.000 1771.332 4678.332 

25  Majhiyaon  305 457.500 228.750 418.155 1104.405 

26  Mango (NAC) 19 28.500 14.250 26.049 68.799 

27  Medininagar  867 1300.500 650.250 1188.657 3139.407 

28  Mihijam  32 48.000 24.000 43.872 115.872 

29  Nagar Untari 16 24.000 12.000 21.936 57.936 

30  Pakur Nagar  331 496.500 248.250 453.801 1198.551 

31  Phusro Nagar  34 51.000 25.500 46.614 123.114 

32  Rajmahal Nagar 142 213.000 106.500 194.682 514.182 

33  Ramgarh  190 285.000 142.500 260.490 687.990 

34  Ranchi  2668 4002.000 2001.000 3657.828 9660.828 

35  Sahebganj 176 264.000 132.000 241.296 637.296 
36  Saraikela  9 13.500 6.750 12.339 32.589 
37  Simdega 509 763.500 381.750 697.839 1843.089 

Total 20430 30645.00 15322.5 28009.53 73977.03 3.621 

Cont. 



Abstract details of  Categories of  Beneficiaries 

ULBs 
Total No. of 

beneficiaries 
Gen SC ST OBC Total Minority 

Person 

with 

Disability 

37 20430 2181 3478 2957 11814 20430 3743 20 



Categories of  Beneficiaries 

  PMAY 2016-17  Phase III No. of beneficiaries covered in the Project  
No. of houses to be construct /acquire, Please 

specify ownership (any of these) 

Sl.No. ULB 
Total No. of 

beneficiaries 
Gen SC ST OBC Total Minority 

Person with 
Disability 

Joint (01) Female (02) Male (03) 
Trangender(0

4)  

1 Basukinath  158 15 31 8 104 158 0 0 0 56 102 0 

2 Bundu  293 55 19 64 155 293 14 2 0 210 83 0 

3 Chaibasa 644 60 54 202 328 644 178 0 0 187 457 0 

4 Chakradharpur  148 25 19 67 37 148 0 0 0 56 92 0 

5 Chakuliya 394 40 30 57 267 394 67 0 0 174 220 0 

6 Chas 1249 316 208 30 695 1249 230 0 0 776 473 0 

7 Chatra 150 18 40 8 84 150 55 0 0 89 61 0 

8 Chirkunda  102 13 54 0 35 102 17 1 0 59 43 0 

9 Deoghar 2182 66 721 27 1368 2182 149 0 0 937 1245 0 

10 Dhanbad  1905 242 337 88 1238 1905 213 0 0 921 984 0 

11 Dumka 56 7 12 0 37 56 5 0 0 26 30 0 

12 Garhwa 570 186 108 38 238 570 126 0 0 266 304 0 

13 Giridih  413 28 48 0 337 413 143 0 0 228 185 0 

14 Godda  449 50 20 11 368 449 193 5 0 256 193 0 

15 Gumla 630 80 21 225 304 630 100 0 0 323 307 0 

16 Hussainabad 409 81 162 0 166 409 109 3 0 234 175 0 

17 Jamtara  386 14 109 9 254 386 49 0 0 170 216 0 

18 Jhumri Telaiya  1313 169 277 35 832 1313 0 0 0 1035 278 0 



Cont.. 
  
  

No. of beneficiaries covered in the Project  
No. of houses to be construct /acquire, 
Please specify ownership (any of these) 

Sl.No. ULB 
Total No. of 
beneficiarie

s 
Gen SC ST OBC Total Minority 

Person with 
Disability 

Joint (01) 
Female 

(02) 
Male 
(03) 

Trangender 
(04)  

19 Jugsalai 5 1 3 0 1 5 0 0 0 2 3 0 

20 Khunti  530 25 89 95 321 530 25 0 0 263 267 0 

21 Koderma  305 39 88 16 162 305 62 7 0 226 79 0 

22 Latehar  450 6 188 33 223 450 0 0 0 436 14 0 

23 Lohardaga  1099 133 62 157 747 1099 328 0 0 665 434 0 

24 Madhupur 1292 47 223 141 881 1292 518 0 0 489 803 0 

25 Majhiyaon  305 33 93 1 178 305 27 0 0 299 6 0 

26 Mango (NAC) 19 5 2 0 12 19 1 0 0 13 6 0 

27 Medininagar  867 58 18 0 791 867 191 0 0 356 511 0 

28 Mihijam  32 5 7 8 12 32 2 0 0 30 2 0 

29 Nagar Untari 16 3 13 0 0 16 0 0 0 1 15 0 

30 Pakur Nagar  331 24 94 43 170 331 0 0 0 158 173 0 

31 Phusro Nagar  34 8 5 0 21 34 10 0 0 11 23 0 

32 Rajmahal Nagar 142 1 14 0 127 142 61 2 0 80 62 0 

33 Ramgarh  190 7 15 76 92 190 39 0 0 167 23 0 

34 Ranchi  2668 250 182 1317 919 2668 385 0 0 1544 1124 0 

35 Sahebganj 176 3 68 2 103 176 0 0 0 73 103 0 

36 Saraikela  9 5 0 0 4 9 0 0 0 0 9 0 

37 Simdega 509 63 44 199 203 509 446 0 0 217 292 0 

  
20430 2181 3478 2957 11814 20430 3743 20 0 11033 9397 0 



Initiative under vertical I 

 Total 400 slums identified in HFAPoA 
 Land identified and verified at ULB level  
 Draft DPRs are being prepared by JUIDCO / consultants 
 RFP for redevelopment of slums under PPP mode will be finalized in two weeks.  
 

 

 

 

 

RFP finalized for construction of 40000 DUs using new and emerging Technologies 
across the state under Hybrid Annuity Model.  

 

Initiative under vertical III   
  



Issues/ Suggestions in MIS & BhuvanHFA App  

 The beneficiaries are attached with respective DPR on PMAY-MIS, their name is 

not reflecting in bhuvan app immediately. It takes more than 3 days to be reflected 

in the mobile. 

 

In MIS application duplicate entry is still being accepted.   

 

During geo-tagging we cannot see the different stages of geo-tagged photograph 

in BhuvanHFA mobile app. 

 

 

 

Release of IInd Installment of Rs 4643.40 lakhs for 7739 (Downsized DUs) 

Inclusion of  three more urban local bodies (Chatterpur, Kapali and Bharharwa) 

under PMAY.  

 

Others  



Work Progress under RAY 

Sl. No. ULBs 
No. of Beneficiary As 

Per DPR 
Work Completed Work in Progress % Work Completed Non Starter Dus to be drop 

1  Chas  383 148 145 38.64 90 0 

2  Dhanbad 1983 1099 297 55.42 0 587 

3  Ranchi 1565 402 873 25.68 19 271 

Total  3931 1649 1315 33.45 109 858 



RAY PROJECT, CHAS 



RAY PROJECT, CHAS 



RAY PROJECT, Ranchi  



Financial Status of BSUP/IHSDP/RAY 

Project s DU’s Approved Fund 
Received 
from GOI  

State Share 
released 

Expenditure 
as on date  

UC Sent  (In Lakh) 

RAY 3931 5636.95 5998.24 8454.32 5823.63 
(4000.00+1823.63) 

 

Requested to release IInd Installment of Rs 1823.63 lakhs under RAY 



Thanks  



JnNURM Progress 

JnNURM 
DUs taken 

up DUs completed  Percentage  DUs in Progress Dropped DUs  

BSUP 2490 2077 83.41 257 156 

IHSDP 7593 6407 84.24 1124 62 

Total  10083 8484 73.35 1381 218 



Work Progress under BSUP 

Sl. No. ULBs 
No. of Beneficiary As Per 

DPR 
DU’s Drop 

Work 
Completed 

Work in 
Progress 

% Work 
Completed 

1  Ranchi 2458 150 2051 257 83.44 

2  Dhanbad 32 6 26 0 81.25 

Total  2490 156 2077 257 83.41 



Work Progress under IHSDP 

Sl. No. ULBs 
No. of Beneficiary 

As Per DPR 
Work Completed Work in Progress % Work Completed Dus to be drop 

1 Chaibasa  380 352 24 92.63 4 

2 Chatra  897 828 57 92.31 12 

3 Giridih  1132 1126 0 99.47 6 

4 Gumla  863 777 74 90.03 12 

5 Hazaribag  949 797 152 83.98 0 

6 Lohardaga 1623 1540 83 94.89 0 

7 Medninagar  420 418 0 99.52 2 

8 Mihijam  816 304 505 37.25 7 

9 Phusro  204 162 42 79.41 0 

10 Seraikela  309 103 187 33.33 19 

Total  7593 6407 1124 84.38 62 



Financial Status of BSUP/IHSDP/RAY 

Project s DU’s Approved Fund 
Received 
from GOI  

State Share 
released 

Expenditure 
as on date  

UC Sent  (In Lakh) 

RAY 3931 5636.95 5998.24 8454.32 5823.63 
(4000.00+1823.63) 

 

IHSDP 7593 9706.05 8160.72 12636.17 9523.78 

BSUP 2490 8218.03 6526.78 5208.66 3252.34 

Total  14014 23561.03 20685.74 26299.15 18599.80 



PMAY 2015-16 Status Report 

Sl. 
No. 

ULBs Target  

A
gr

e
e

m
e

n
t 

%
 A

gr
e

e
m

e
n

t 

Work Started  % Work Started 

Work Started out of total 

Fo
u

n
d

at
io

n
 

P
lin

th
 

R
o

o
f 

Fi
n

is
h

in
g 

To
ta

l 

1 Adityapur    374 374 100 374 100.00 154 138 57 25 374 

2 Basukinath    64 64 100 64 100.00 5 29 22 8 64 

3 Bishrampur    140 140 100 140 100.00 40 85 15 0 140 

4 Bundu    98 92 94 92 93.88 9 14 58 11 92 

5 Chaibasa    316 316 100 312 98.73 42 95 129 46 312 

6 Chakardharpur   224 224 100 224 100.00 10 47 97 70 224 

7 Chakulia    75 75 100 75 100.00 3 15 29 28 75 

8 Chas    282 282 100 282 100.00 0 114 150 18 282 

9 Chatra   70 70 100 70 100.00 0 68 2 0 70 

10 Chirkunda    62 62 100 60 96.77 17 10 27 6 60 

11 Deoghar     490 490 100 490 100.00 2 365 110 13 490 

12 Dhanbad   539 537 100 533 98.89 42 292 161 38 533 

13 Dumka   33 33 100 33 100.00 1 11 12 9 33 

14 Garhwa    157 157 100 157 100.00 9 35 64 49 157 

15 Giridih    362 362 100 362 100.00 220 136 6 0 362 

16 Godda   206 206 100 206 100.00 0 0 156 50 206 

17 Gumla    175 175 100 175 100.00 15 45 50 65 175 

18 Hazaribag   447 421 94 421 94.18 279 93 41 8 421 

19 Hussainabad   95 95 100 95 100.00 37 49 9 0 95 

20 Jamtara   125 125 100 110 88.00 10 72 28 0 110 

21 Jhumri Tilaiya    305 290 95 290 95.08 15 179 95 1 290 

22 Khunti    121 121 100 121 100.00 19 63 39 0 121 



Sl. No. ULBs Target  

A
gr

e
e

m
en

t 

%
 A

gr
e

e
m

e
n

t 

Work Started  % Work Started 

Fo
u

n
d

at
io

n
 

P
lin

th
 

R
o

o
f 

Fi
n

is
h

in
g 

To
ta

l 

23 Kodarma    94 94 100 94 100.00 3 14 67 10 94 

24 Latehar    112 112 100 112 100.00 1 30 67 14 112 

25 Lohardaga   186 186 100 186 100.00 52 114 19 1 186 

26 Madhupur    135 131 97 130 96.30 61 49 20 0 130 

27 Mango    72 72 100 72 100.00 0 9 46 17 72 

28 Manjhiaon   62 62 100 62 100.00 2 50 8 2 62 

29 Medininagar    151 151 100 151 100.00 6 45 44 56 151 

30 Mihijam    150 147 98 51 34.00 31 20 0 0 51 

31 Nagar Uttari    21 21 100 21 100.00 0 14 6 1 21 

32 Pakur    190 190 100 190 100.00 0 62 110 18 190 

33 Phusro    105 105 100 89 84.76 6 5 60 18 89 

34 Rajmahal    90 90 100 87 96.67 0 1 75 11 87 

35 Ramgarh    165 165 100 162 98.18 5 6 144 7 162 

36 Ranchi   884 883 100 833 94.23 667 139 27 0 833 

37 Sahibganj    330 330 100 315 95.45 0 119 185 11 315 

38 Seraikela   55 55 100 54 98.18 4 21 16 13 54 

39 Simdega    177 177 100 177 100.00 6 52 69 50 177 

Total    7739 7682 99.26 7472 96.55 1773 2705 2320 674 7472 



PMAY Status Report under vertical IV (2016-17) Phase I 

Sl. No. ULBs Target 
Agreement with 

beneficiaries   
% Agreement with 

beneficiaries   
Work 

Started 
% Work 
Started 

Work Started out of total 

Fo
u

n
d

at
io

n
 

P
lin

th
 

R
o

o
f 

Fi
n

is
h

in
g 

To
ta

l 

1 Adityapur Nagar Parishad  213 213 100.00 194 91.08 194 0 0 0 194 

2 Basukinath Nagar Panchayat 309 309 100.00 309 100.00 269 40 0 0 309 

3 Bishrampur Nagar Panchayat 609 590 96.88 305 50.08 305 0 0 0 305 

4 Bundu Nagar Panchayat 224 183 81.70 141 62.95 118 17 4 2 141 

5 Chaibasa Nagar Parishad 537 529 98.51 307 57.17 279 28 0 0 307 

6 Chakradharpur Nagar Parishad 413 413 100.00 311 75.30 185 101 25 0 311 

7 Chakuliya Nagar Panchayt 448 440 98.21 292 65.18 251 38 2 1 292 

8 Chatra Nagar Parishad 122 121 99.18 76 62.30 55 21 0 0 76 

9 Chirkunda Nagar Parishad 65 65 100.00 56 86.15 7 34 15 0 56 

10 Deoghar Municipal Corporation 1725 1725 100.00 1415 82.03 960 451 4 0 1415 

11 Dumka Nagar Parishad 59 59 100.00 59 100.00 26 27 6 0 59 

12 Garhwa Nagar Parishad 892 840 94.17 840 94.17 579 229 32 0 840 

13 Giridih nagar Parishad 718 718 100.00 698 97.21 506 186 6 0 698 

14 Godda Nagar Parishad 464 464 100.00 464 100.00 22 295 147 0 464 

15 Gumla Nagar Parishad 491 488 99.39 402 81.87 326 66 10 0 402 

16 Hazaribagh Nagar  1477 1341 90.79 951 64.39 951 0 0 0 951 



Sl. No. ULBs Target 
Agreement with 

beneficiaries   
% Agreement with 

beneficiaries   
Work 

Started 
% Work 
Started 

Work Started out of total 

Fo
u

n
d

at
io

n
 

P
lin

th
 

R
o

o
f 

Fi
n

is
h

in
g 

To
ta

l 

17 Hussainabad Nagar Panchayat 89 89 100.00 89 100.00 56 33 0 0 89 

18 Jamtara Nagar Parishad 544 544 100.00 260 47.79 260 0 0 0 260 

19 Jhumri Telaiya Nagar Parishad 821 761 92.69 388 47.26 369 19 0 0 388 

20 Jugsalai Nagar Parishad 9 8 88.89 6 66.67 4 2 0 0 6 

21 Khunti Nagar Panchayat 431 403 93.50 268 62.18 238 18 12 0 268 

22 Koderma Nagar Panchayat 265 255 96.23 166 62.64 166 0 0 0 166 

23 Latehar Nagar Panchayat 472 472 100.00 385 81.57 385 0 0 0 385 

24 Madhupur Nagar Panchayat 292 281 96.23 163 55.82 109 36 18 0 163 

25 Majhiyaon Nagar Panchayat 806 753 93.42 365 45.29 365 0 0 0 365 

26 Medininagar Nagar Parishad 496 476 95.97 249 50.20 200 49 0 0 249 

27 Nagar Utari Nagar Panchayat 37 37 100.00 37 100.00 18 17 2 0 37 

28 Pakur Nagar Parishad 249 240 96.39 201 80.72 201 0 0 0 201 

29 Rajmahal Nagar Panchayat 387 387 100.00 351 90.70 350 1 0 0 351 

30 Ranchi Municipal Corporation 5101 4950 97.04 3319 65.07 3241 62 16 0 3319 

31 Sahebganj Nagar Parishad 356 345 96.91 295 82.87 295 0 0 0 295 

32 Saraikela Nagar Parishad 91 90 98.90 90 98.90 90 0 0 0 90 

33 Simdega Nagar Panchayat 721 721 100.00 721 100.00 516 180 25 0 721 

Total 19933 19310 96.87 14173 71.10 11896 1950 324 3 14173 



PMAY Status Report under vertical IV (2016-17) Phase II 

Sl. No. ULBs Target 
Agreement with 

beneficiaries   
% Agreement with 

beneficiaries   
Work Started % Work Started 

Work Started out of total 

Fo
u

n
d

at
io

n
 

P
lin

th
 

R
o

o
f 

Fi
n

is
h

in
g 

To
ta

l 

1 Adityapur Nagar Parishad  482 482 100.00 377 78.22 377 0 0 0 377 

2 Basukinath Nagar Panchayat 19 19 100.00 19 100.00 19 0 0 0 19 

3 Bishrampur Nagar Panchayat 38 38 100.00 38 100.00 38 0 0 0 38 

4 Bundu Nagar Panchayat 4 4 100.00 4 100.00 1 1 1 1 4 

5 Chakradharpur Nagar Parishad 40 40 100.00 33 82.50 4 11 18   33 

6 Chakuliya Nagar Panchayt 8 8 100.00 8 100.00 1 4 2 1 8 

7 Chas nagar Nigam 2237 2230 99.69 1602 71.61 1459 143 0 0 1602 

8 Chatra Nagar Parishad 123 121 98.37 91 73.98 70 21 0 0 91 

9 Chirkunda Nagar Parishad 138 138 100.00 105 76.09 23 12 60 10 105 

10 Deoghar Municipal Corporation 356 356 100.00 356 100.00 35 285 32 4 356 

11 Dhanbad Municipal Corporation 1050 1050 100.00 1032 98.29 706 326 0 0 1032 

12 Dumka Nagar Parishad 174 174 100.00 174 100.00 37 123 14 0 174 

13 Garhwa Nagar Parishad 43 42 97.67 42 97.67 8 18 12 4 42 

14 Giridih nagar Parishad 92 92 100.00 90 97.83 83 7 0 0 90 

15 Gumla Nagar Panchayat 49 49 100.00 47 95.92 15 23 6 3 47 

16 Hazaribagh Nagar Nigam 158 147 93.04 144 91.14 144 0 0 0 144 

17 Hussainabad Nagar Panchayat 16 16 100.00 16 100.00 7 9 0 0 16 

18 Jamtara Nagar Parishad 7 7 100.00 6 85.71 6 0 0 0 6 

19 Jhumri Telaiya Nagar Parishad 47 47 100.00 45 95.74 3 20 22 0 45 

20 Khunti Nagar Panchayat 47 45 95.74 45 95.74 11 25 9 0 45 
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21 Koderma Nagar Panchayat 6 6 100.00 6 100.00 6 0 0 0 6 

22 Latehar Nagar Panchayat 10 10 100.00 9 90.00 9 0 0 0 9 

23 Lohardaga Nagar Parishad 1911 1799 94.14 1152 60.28 1140 12 0 0 1152 

24 Madhupur Nagar Panchayat 90 90 100.00 81 90.00 54 12 15 0 81 

25 Majhiyaon Nagar Panchayat 19 19 100.00 17 89.47 0 17 0 0 17 

26 Mango (NAC) 491 455 92.67 455 92.67 180 223 45 7 455 

27 Medininagar Nagar Parishad 167 167 100.00 167 100.00 15 40 50 62 167 

28 Mihijam Nagar Panchayat 111 76 68.47 10 9.01 10 0 0 0 10 

29 Pakur Nagar Parishad 25 25 100.00 25 100.00 19 6 0 0 25 

30 Phusro Nagar Parishad 100 100 100.00 96 96.00 6 7 74 9 96 

31 Rajmahal Nagar Panchayat 15 15 100.00 15 100.00 0 10 5 0 15 

32 Ramgarh Cantonment Board 759 756 99.60 587 77.34 587 0 0 0 587 

33 Ranchi Municipal Corporation 3893 3740 96.07 2362 60.67 2223 117 22 0 2362 

34 Sahebganj Nagar Parishad 63 63 100.00 57 90.48 17 40 0 0 57 

35 Saraikela Nagar Parishad 13 13 100.00 13 100.00 13 0 0 0 13 

36 Simdega Nagar Panchayat 13 13 100.00 13 100.00 0 5 8 0 13 

Total  12814 12452 97.17 9339 72.88 7326 1517 395 101 9339 


