

CSMC Meeting Proposal

(17th June 2016)

(Himachal Pradesh)

**Status of Credit Link Subsidy Scheme under PMAY,
Housing for All-(Urban) Project**

Application Received under different Verticals of HFA

S.No	Name of the Towns	in-situ	CLSS-New	CLSS-Enhancement	CLSS	AHP	BLC-New	BLC-Enhancement	BLC	Total	
1	Shimla		60	21	81	88				506	675
2	Solan	577			56		144	14		158	791
3	Nahan	30	45	20	65	10	190	410		600	705
4	Bilaspur		24	81	105	230	96	257		353	688
5	Una		25	66	91		251	408		659	750
6	Hamirpur		2		2		49	43		92	94
7	Mandi	75	10	32	42	143	34	217		251	511
8	Kullu	86	24	14	38		136	12		148	272
9	Dharamshala			120	120	136	284	9		293	549
10	Chamba		28	6	34		142	62		204	238
11	Baddi									0	0
12	Parwanoo									0	0
13	Nalagarh									0	0
TOTAL		768	169	213	634	607	1326	1432		2758	4767

Demand Survey

- Applications were invited from the beneficiaries by submitting simple applications and also through elected representatives of respective wards.
- HFAPoA RFP prepared for 13 selected towns and work awarded to Stesalit systems Ltd.
- The consultant is doing House to House survey under 4 verticals and demand survey will be completed by the first week of July 2016.
- The MIS updation of beneficiaries has been started and will be completed till 15 July 2016.
- The DPRs under all verticals will be prepared till end of July, 2016.

Action Plan for the State of Himachal Pradesh

- Two Regional level workshop under PMAY-HFA (Urban)organised for elected representatives and officials of ULBs .
- State level workshop organised for the bankers.
- Hoardings were placed in prominent places in the selected 13 towns.
- Radio talk organised and FM radio jingles.
- Workshops organised for newly elected representatives and officials of ULBs at Directorate of Urban Development Shimla.
- SLTC and CLTC started functioning under PMAY –HFA (Urban).

THANK YOU