

**At a Glance of JNNURM
under BSUP and IHSDP- National Level**

(Rs in Crores)

S. No	Particulars#	JnNURM		
		BSUP	IHSDP	TOTAL
1	States	32	33	35
2	Cities/Towns	62	877	939
3	DPRs/Projects approved initially	553	1,137	1,690
4	DPRs/Projects Cancelled by State	76	107	183
5	Project(s) Approved as on	477	1,030	1,507
6	Project(s) Completed	111	171	282
7	Project(s) on-going	366	859	1,225
8	Originally Project Cost Approved	31,751.31	12,779.98	44,531.29
9	Project Cost after Dropped DUs *	23,128.82	9,591.01	32,719.83
10	Allocation of ACA	16,356.35	6,828.31	23,184.66
11	Originally Central Share Approved	16,050.75	8,259.37	24,310.12
12	Central Share in Dropped/ Cancelled/ Curtailed DUs/ Projects	5,510.59	2,398.33	7,908.92
13	Central Share Reinstated	484.86	270.76	755.62
14	Net Central Share Cancelled	5,025.73	2,127.57	7,153.29
15	Central Share Committed as on *	11,239.83	6,161.45	17,401.28
16	Central Share Released (Projects)	11,469.55	6,437.14	17,906.69
17	Excess Central Share Released in projects due to Cancellation/ Revision/ Curtailment/ Dropping of DUs/ Projects	1,205.48	750.48	1,955.96
18	Excess Central Share adjusted through release in on-going projects	561.46	333.72	895.18
19	Central Share refunded by State Govt.	401.05	143.09	544.14
20	Central Share pending for Release in projects	414.30	141.07	555.37
21	Combined Central Share which can be Released through adjustment for BSUP & IHSDP	168.63		
22	Combined Central Share for actual Release in BSUP & IHSDP	411.04		
23	Originally Dwelling Units Approved	11,29,823	6,14,380	17,44,203
24	Cancelled/ Curtailed/ Dropped DUs	3,63,818	1,83,867	5,47,685
25	Dwelling Units Reinstated in CSMC	23,310	19,690	43,000
26	Net Dwelling Units Cancelled	3,40,508	1,64,177	5,04,685
27	Dwelling Units Approved as on date	7,88,953	4,51,951	12,40,904
28	Dwelling Units Completed	7,02,194	3,93,372	10,95,566
29	Dwelling Units Occupied	5,92,730	3,62,733	9,55,463
30	Dwelling Units Under Progress	62,477	44,654	1,07,131
31	Dwelling Units yet to Start	24,282	13,925	38,207
32	Dwelling Units Unoccupied	1,09,703	46,540	1,56,243

Above figures are tentative.

* Project Cost and ACA Committed are recalculated after deducting cost of DUs alongwith proportionate cost of infrastructure dropped by CSMC.