

MOST IMMEDIATE

File No. N-11026/1/2013/IHSDP (146)/JNNURM-Vol. XIII

Government of India

M/O HOUSING & URBAN POVERTY ALLEVIATION

(JNNURM DIRECTORATE)

Nirman Bhawan, New Delhi.

Dated: 08 January, 2014.

OFFICE MEMORANDUM

Sub: Minutes of the 146th Meeting of the Central Sanctioning Committee (CSC) of Ministry of Housing and Urban Poverty Alleviation held on 30th December, 2013 under the Chairpersonship of Secretary (HUPA) under Integrated Housing and Slum Development Programme (IHSDP).

The undersigned is directed to enclose herewith a copy of the Minutes of the 146th Meeting of the Central Sanctioning Committee of the Scheme on Integrated Housing and Slum Development Programme (IHSDP) of the Jawaharlal Nehru National Urban Renewal Mission (JNNURM) was held under the Chairmanship of Secretary (HUPA) on 30th December 2013 at New Delhi for information and further necessary action.

2. The appraisal agencies (i.e HUDCO, BMTPC) are requested to convey the decisions of the Central Sanctioning Committee to all the State implementing agencies/nodal agencies for IHSDP to take appropriate follow up actions as per the minutes of the meeting.

3. A copy of the minutes is forwarded to the Secretaries in-charge of BSUP and IHSDP in States/UTs with a request to take further follow up action.

Encl: Minutes of the meeting

Shobana
(Shobana Pramod)

Under Secretary to the Government of India

Tel: 23063029

To:

Members of the CSC as follows: -

1. Secretary, Ministry of Urban Development, Nirman Bhavan, New Delhi.
2. Secretary, Ministry of Finance, Department of Expenditure, New Delhi.
3. Adviser (HUD), Planning Commission, Yojana Bhawan, New Delhi.
4. Secretary, Ministry of Environment & Forests, Paryavaran Bhavan, CGO Complex, Lodhi Road, New Delhi.
5. Secretary, Ministry of Social Justice and Empowerment, Shastri Bhavan, New Delhi.
6. Secretary, Ministry of Health & Family Welfare, Nirman Bhawan, New Delhi.
7. Secretary, School Education & Literacy, Department of School Education & Literacy, Room No. 124 "C" Wing, Shastri Bhavan, New Delhi.
8. The JS & FA, Ministry of Urban Development and M/o HUPA, Nirman Bhavan, New Delhi
9. Chief Planner, Town and Country Planning Organisation (TCPO), I.P. Estate, New Delhi.
10. Adviser (CPHEEO), Ministry of Urban Development, Nirman Bhavan, New Delhi
11. The CMD, HUDCO, India Habitat Centre, Lodhi Road, New Delhi.
12. Member Secretary, JS & Mission Director (JNNURM & RAY), Ministry of HUPA, New Delhi.

Copy to the Secretaries in charge of Basic Services to the Urban Poor (BSUP) and Integrated Housing & Slum Development Programme (IHSDP) in the States/UTs:-

The Principal Secretary, Urban Development & Municipal Administration Department Government of Andhra Pradesh, L-Block Secretariat Hyderabad – 500002	The Principal Secretary, Housing Department, Government of Andhra Pradesh, L-Block, A.P. Secretariat, Hyderabad -500002
The Secretary, Municipal Administration Department, Government of Andhra Pradesh, L-Block Secretariat, Hyderabad-500002.	The Principal Secretary, Urban Development & Tourism, Government of Arunachal Pradesh, Civil Secretariat, Itanagar.
The Commissioner & Secretary, UD Department, Government of Assam, Disput, Guwahati -781006.	The Secretary, Urban Development Department, Government of Bihar, Vikash Bhawan, New Secretariat, Patna.
The Additional Secretary & Director (BUDA), Urban Development department, Vikash Bhawan, Patna.	The Secretary (Housing), Government of Bihar Sachivalaya, Patna-800015
The Secretary, Urban Administration & Development Department, Government of Chhattishgarh, Room No.316, DKS Bhawan, Mantralaya, Raipur -492001.	The Secretary (Housing) Government of Goa, Secretariat Annexe, EDC House, Panaji -403001
The Principal Secretary (UD) & Housing, Government of Gujarat, Block No 14, 9 th Floor, New Sachivalaya, Gandhinagar-382010	The Chief Executive Officer, Gujarat Urban Development Mission, GMFB Building, Sector-10A, Gandhinagar-382016
The Commissioner & Secretary, Department of Urban Development, Government of Haryana, SCO-20 Sec. 7C, Chandigarh- 160001.	The Secretary (UD), Government of Himachal Pradesh, Shimla-171002
The Secretary, Housing and UD Department, government of Jammu & Kashmir, New Secretariat, Srinagar	The Principal Secretary (Housing), Government of Himachal Pradesh, Shimla-171002
The Director, Urban Local Bodies Government of Jammu & Kashmir, 151-A/D, Gandhi Nagar, Jammu.	The Secretary Urban Development Department, Government of Jharkhand, Ranchi-834004
The Secretary (Housing) Government of Jharkhand, Project Building, Dhurwa, Ranchi-834004	The Principal Secretary (Housing) Government of Karnataka, Room No.213, 2 nd Floor, Vikas Sauda, Dr.B.R.Ambedkar Road, Bangalore-560001

The Principal Secretary of Government UD Department, Government of Karnataka, Room No.436, 4 th Floor, Vikas Souda Dr, B.R. Ambedkar Road, Bangalore 560001	The Secretary (Housing), Government of Kerala, Secretariat, Thiruvananthapuram- 695001
The Principal Secretary, Local Self Government Department, Government of Kerala, Thiruvananthapuram – 695001	The Secretary, Local Self Government, Government of Kerala, Thiruvananthapuram- 695001
The Executive Director, Kudumbashree, State Poverty Fradication Mission, Government of Kerala 2 nd Floor, TRIDA Building, Chalakuzhy Road, Medical College (PO), Thiruvananthapuram 695011.	The Principal Secretary, Urban Administration and Development Department, Government of Madhya Pradesh, Mantralaya, Bhopal -462032
The Principal Secretary (Housing & Environment), Government of Madhya Pradesh, Mantralaya, Ballabh Bhavan, Bhopal-462032	The Commissioner, Urban Administration & Development, Government of Madhya Pradesh, Nagar Palika Bhavan, Shivaji Nagar Bhopal-462016
The Principal Secretary (UD), Government of Maharashtra, Room No. 425, 4 th floor Mantraalaya, Mumbai-400032	The Principal Secretary (Housing), Government of Maharashtra, Room No.268, 2 nd Floor, Mantralay, Mumbai-400032
Commissioner & Secretary, Urban Affairs & Housing, Government of Meghalaya, Main Secretariat Building Shillong-793001	The Secretary, Housing, UD & Municipal Administration, Government of Manipur. Chief Secretariat, Imphal-795001
The Commissioner & Secretary, Urban Development & Poverty Alleviation Department, Government of Mizoram, Civil Secretariat, Aizwal-796001	The Principal Secretary Urban Development Department, Government of Nagaland, Kohima-797001
The Commissioner & Secretary, Works & Housing, Government of Nagaland Kohima-797001	The Principal Secretary (Housing & UD), Government of Orissa, Orissa Secretariat, Bhubaneswar-751001
The Principal Secretary (LSG), Government of Punjab, Mini Secretariat Sector-9, Chandigarh -160001	The Secretary (Housing & UD), Government of Punjab, Room No.419, Mini Secretariat, Sector-9, Chandigarh-160001
The Principal Secretary, UDH & LSG Department, government of Rajasthan Room No. 29, Main Building, Secretariat, Jaipur	The Secretary, Local Self Government Department, Government of Rajasthan, Room No. 39, SSO Building, Government Secretariat, Jaipur 302005.
The Secretary, Department of UD & Housing, Government of Sikkim, NH 31A, Gangtok- 737101	The Secretary (Housing & UD), Government of Tamil Nadu, Fort St. George, Secretariat, Chennai-600009

The Secretary, Municipal Administration & Water Supply Government of Tamil Nadu, St. Fort Geore, Secretariat, Chennai- 9	The Secretary (UD), Government of Tripura Civil Secretariat, Pt. Nehru Complex, Agartala-799001
The Principal Secretary (UD & MA) Government of Uttar Pradesh, Room No.825, 8 th floor, Babu Bhawan, Lucknow-226001	The Principal Secretary (Housing), Government of Uttar Pradesh, 325 Babu Bhawan, Lucknow-226001
The Director, SUDA, Government of Uttar Pradesh, Navchetna Kendra 10, Ashok Marg, Lucknow.	The Principal Secretary (UD), Government of Uttarakhand, Uttarakhand Secretariat, 4 B, Subhash Road DEHRADUN-248001
The Project Director (JNNURM), Urban Development Directorate, Government of Uttarakhand, 43/6, Mata Mandir Marg, Dharampur, Dehradun-248001	The Secretary (UD & Housing), Chandigarh Administration, UT Secretariat, Sector 9, Chandigarh-160001
The Principal Secretary (UD), Government of West Bengal, Nagarayan, DF-8, Sector-1, Bidhannagar, Kolkata 700064	The Secretary, Local Administration Department, Government of Puducherry, Chief Secretariat, Puducherry-605001
The Secretary (Housing), Government of Puducherry, Chief Secretariat, Puducherry-605001	The Additional Secretary (UD), Government of NCT of Delhi, Delhi Secretariat, IP Estate, New Delhi-110002
The Principal Secretary (UD), Government of NCT of Delhi, 9 th Floor, C Wing, Delhi Secretariat, IP Estate, New Delhi.	The Secretary (Housing & UD), UT of Daman & Diu, Secretariat, Moti Daman-396220
The Commissioner & Secretary, (Relief & Rehabilitation), UT of Andaman & Nicobar Islands, Secretariat, Port Blair-7440101	The Chief Town Planner, Town & Country Planning Department, UT Administration of Dadra & Nagar Haveli, 2 nd Floor, Secretariat, Silvassa-396230
The Secretary (Housing & UD), UT of Dadra & Nagar Haveli, Secretariat, Silvassa-396220	The Director, Indian Institute of Technology, Roorkee, Uttarkhand -247667

Shobana
(Shobana Pramod)

Under Secretary to the Government of India

Copy to:-

1. Joint Secretary (PP), Ministry of Minority Affairs, 11th Floor, Paravaran Bhawan, CGO Complex, Lodhi Road, New Delhi.
2. Joint Secretary (Housing), M/o HUPA
3. Joint Secretary & Mission Director (RAY & JNNURM), M/o HUPA
4. Senior ED (Projects), HUDCO, New Delhi.
5. ED (BMTPC), India Habitat Centre, Lodhi Road, New Delhi.
6. Director (NURM-III)-
7. Director (RAY & JNNURM) M/O HUPA
8. Deputy Financial Adviser (DFA)

Copy for information to:-

1. P.S. to the Hon'ble Minister (HUPA)
2. OSD to the Hon'ble Minister (HUPA)
3. PS to Secretary (HUPA), Nirman Bhawan, New Delhi.
4. P.S. to OSD (JNNURM& RAY)
5. Deputy Director (BSUP)
6. Accounts Officer (JNNURM)
7. Shri Aravind, Dy. Chief, MIS.
8. Shri Rajesh, MIS Specialist – to upload on the JNNURM website.

Shobana
(Shobana Pramod)

Under Secretary to the Government of India

MINUTES OF THE 146th MEETING OF THE CENTRAL SANCTIONING COMMITTEE (CSC) OF THE INTEGRATED HOUSING AND SLUM DEVELOPMENT PROGRAMME (IHSDP) UNDER JAWAHARLAL NEHRU NATIONAL URBAN RENEWAL MISSION (JNNURM)

Nirman Bhawan, New Delhi, 30th December 2013

The 146th Meeting of the Central Sanctioning Committee (CSC) of the Scheme on Integrated Housing and Slum Development Programme (IHSDP) of the Jawaharlal Nehru National Urban Renewal Mission (JNNURM) was held under the Chairpersonship of Secretary, Ministry of Housing and Urban Poverty Alleviation on 30th December 2013 at 12.30 p.m. in NBO MIS Centre, Nirman Bhawan, New Delhi. The list of participants is at **Annexure-I**. Mission Director (JNNURM & RAY) in his opening remarks informed that the JNNURM Mission period has been **extended till 31st March 2015** to complete all projects sanctioned upto March 2012 and implementation of 3 pro-poor reforms under BSUP and IHSDP components of JNNURM and efforts should be made to complete all sanctioned DUs and infrastructure within the extended period. It was also advised that States/UT governments may update physical status of all the projects regularly through IPoMS.

2. CSC considered following proposals as per agenda notes and presentations made by the State officials. Minutes are recorded in the order of name of the State and is not in the order of discussions.

3 Gujarat

Proposal for release of 2nd installment of ACA

- i. IHSDP scheme for Halol Municipality, Halol
- ii. IHSDP scheme for construction of 612 DUs in Karjan Municipality, Vadadara.
- iii. IHSDP scheme for construction of 608 DUs in Kutiana
- iv. IHSDP scheme for construction of 408 DUs in for Prantij.

3.1 The TPIMA reports were analyzed by BMTPC. It was informed that the overall quality as reported by TPIMA is satisfactory and works on all the sanctioned DUs (including non-starter reported) is in progress. The State Representative informed that the current physical & financial progress of the projects is satisfactory & sufficient for release of final installment. The Committee noted that the 3 Pro-poor reform Certificates in the prescribed format has been furnished. The Committee asked the representative of the State Government to complete the projects as per the sanctioned covenants of the DPRs within the extended period.

3.2 The Committee approved and recommended release of 2nd installment of ACA for IHSDP projects as per the details at Annexure-II.

4. Madhya Pradesh

Proposal for release of balance 50% of 2nd installment of ACA

Project of rehabilitation/resettlement of slums in Pansemal

4.1 It was informed that the TPIMA report was submitted on 12th December 2013 during the 145th CSC meeting and hence the same was not appraised by BMTPC. However, the State representative had confirmed that the overall quality as reported by TPIMA is satisfactory and all the sanctioned DUs have been completed. The State Representative had further confirmed that the current physical & financial progress of the project is satisfactory & sufficient for release of final installment. 3 Pro-poor reform Certificates in the prescribed format has not been furnished by the State as such 10% of the Central Share will be deducted in the final installment.

4.2 **The Committee approved and recommended release of balance 50% of 2nd & final installment of ACA for IHSDP project as per the details at Annexure-III after deducting 10% of the Central ACA due to non-receipt of 3 Pro-poor reform Certificates in the prescribed format.**

5 Odisha

Proposal for release of 2nd installment of ACA

IHSDP scheme 177 DUs at Kuchinda NAC, Sambalpur.

5.1 In the absence of TPIMA report, the State representative informed that the overall quality is satisfactory and works on all the sanctioned 177 DUs is in progress. The State Representative informed that the current physical & financial progress of the project is satisfactory & sufficient for release of final installment. The Committee noted that the 3 Pro-poor reform Certificates in the prescribed format has been furnished. The Committee asked the representative of the State Government to complete the project as per the sanctioned covenants of the DPR within the extended period.

5.2 **The Committee approved and recommended release of 2nd installment of ACA for IHSDP project as per the details at Annexure-IV.**

6 Rajasthan

Proposal for release of 2nd installment of ACA

IHSDP scheme for construction of 381 DUs and 98 Upgradation in Sheoganj

6.1 The TPIMA report was analyzed by BMTPC. It was informed that the overall quality as reported by TPIMA is satisfactory and works on all the sanctioned DUs (including non-starter reported) is in progress. The State Representative informed that the current physical & financial progress of the projects is satisfactory & sufficient for release of final installment. The Committee noted that the 3 Pro-poor reform Certificates in the prescribed format has been furnished. The Committee asked the representative of the State Government to complete the projects as per the sanctioned covenants of the DPRs within the extended period.

6.2 The Committee approved and recommended release of 2nd installment of ACA for IHSDP project as per the details at Annexure-V.

7 Tamil Nadu

Proposal for release of 2nd installment of ACA

- i. IHSDP scheme for construction of 874 new house and infrastructure facilities in Palani Municipality, Distt. Dindigul
- ii. IHSDP scheme for construction of 460 new houses and infrastructure facilities in Usilampati Municipality, Distt. Madurai
- iii. IHSDP scheme for construction of new houses and infrastructure facilities in Vellore Municipality, Distt. Vellore

7.1 The TPIMA reports were analyzed by HUDCO. It was informed that the overall quality as reported by TPIMA is satisfactory and works on all the sanctioned DUs is in progress. However, in case of Vellore, in the absence of TPIMA report, State representative confirmed that the overall quality is being monitored on regular basis. The State Representative informed that the current physical & financial progress of the projects is satisfactory & sufficient for release of final installment. The Committee noted that the 3 Pro-poor reform Certificates in the prescribed format has been furnished. The Committee asked the representative of the State Government to complete the projects as per the sanctioned covenants of the DPRs within the extended period.

7.2 The Committee approved and recommended release of 2nd installment of ACA for IHSDP projects as per the details at Annexure-VI.

8 GENERAL OBSERVATIONS

8.1 The Committee directed the Mission Directorate to recommend release of ACA to MoF/MHA as per the approval. The States/UT Governments are also requested to take necessary action on the observations of the Committee, furnish compliances and to make concerted efforts to complete the DUs along with infrastructure within the extended period of the Mission i.e. 31st March 2015. The States may also propose cancellation/deletion of non-starter DUs/projects and return the un-utilised Central ACA immediately. Due to revision/curtailment/surrender of projects, the un-utilised Central ACA may be returned with applicable rate of interest immediately. Similarly, all the DUs completed with infrastructure may be handed over to the beneficiaries at the earliest.

[Action: JNNURM Directorate to recommend Central ACA as per approval;

State to take action on the observations of the Committee].

9 The next meeting of the CSMC/CSC under JNNURM will be held on 20th January 2013 at 3.00/3.30 p.m. respectively.

10. The meeting ended with a vote of thanks to the Chair.


ANNEXURE-I

LIST OF PARTICIPANTS IN THE 146th MEETING OF CENTRAL SANCTIONING COMMITTEE (CSC) OF IHSDP HELD UNDER THE CHAIRPERSONSHIP OF SECRETARY (HUPA) ON 30.12.2013

1. Shri Arun Kumar Misra, Secretary, in Chair
Ministry of Housing and Urban Poverty Alleviation
2. Shri Sanjeev Kumar, Jt. Secy & Mission Director, JNNURM, MoHUPA
3. Shri D.S. Negi, OSD (JnNURM & RAY), MoHUPA, New Delhi
4. Ms S.K. Ram, IFD, M/o HUPA, Nirman Bhavan, New Delhi
5. Shri S.P. Sharma, DS(J), M/o HUPA, Nirman Bhavan, New Delhi
6. Shri Palash Ghosh, PMU, KMDA, Salt Lake, Kolkata, West Bengal
7. Shri Himadri RA, CE/BSUP/KMDA, Unnaya Bhawan, Kolkata-91
8. Shri Bimal Kr. Jha, Deputy Director, Directorate of Municipal Administration, UDD, Project Building, Dhurva, Ranchi, Jharkhand
9. Shri Anil Kumar GIS Specialist, Ranchi Municipal Corporation,, Ranchi, Jharkhand
10. Shri Khatibullels Sheker, SNPUPR, Nirman Bhavan, New Delhi
11. Shri Ajay, Joint Commissioner Municipal Admn., Ezilagam Annexe, Chepauk, Chennai, Tamil Nadu
12. Shri R.S.Krishnan A.P.C. O/o C.M.A, Municipal Admn., Ezhilagam Annexe, Chepauk, Chennai, Tamil Nadu
13. Shri P. Sadvambar, Asstt. Engineer, Vellor Corporation, Vellor, Tamil Nadu
14. Shri Aditi Garg, R.O. Planning Commission, Sansad Marg, Yojana Bhavan, New Delhi
15. Ms. Vineeta Hariharan, Sr. Urban Specialist, DFCD/SNPUPR, Nirman Bhavan, New Delhi
16. Shri R. Jeyapaul, Chief Engineer, Tamil Nadu Slum Clearance Board, TNSCB, Chennai, Tamil Nadu
17. Dr. V. Shanugas Sunderam State Level Cordination, TNSCB/RAY, Chennai, Tamil Nadu
18. Shri R. Vinodh Kumar, Town Planning Specialist, TNSCB/RAY, Chennai, Tamil Nadu
19. Shri R. Raja Sekaran, Executive Engineer, TNSCB Coimbatore, Tamil Nadu
20. Smt. Usha Mahavir, GM, HUDCO, New Delhi
21. Dr. Shailesh Kr. Agrawal, ED, BMTPC.
22. Shri D.P. Singh, D.O. ED&PE, BMTPC, Lodhi Road, New Delhi
23. Shri C.N. Jha, Deputy Chief, BMTPC, Lodhi Road, New Delhi
24. Shri Pankaj Gupta, Deputy Chief, BMTPC, Lodhi Road, New Delhi
25. Shri Asim Mishra, Executive Engineer, H&UD, Berhanpur Municipal Corp. Berhampur, Odisha
26. Shri G.L. Gokarana Sastry, S.E. MEPMA, Hyderabad, Andhra Pradesh
27. Ms. Nitya Narwai, BMC, Berhampur Municipal Corp. Berhampur, Odisha
28. Shri Vennet Trivedi, B.M.C. Behrampur, Municipal Corp., Berhampur, Odisha
29. Shri Ayan Mjumdar, Berhampur, Odisha
30. Ms. Divya Agrwal, BMC Berhampur, Odisha
31. Ms. Mona Kandhar, Secretary & Commissioner(Housing), Urban Dev. & Urban Housing Deptt. Gandhinagar, Gujarat
32. Shri F.J. Charoot, Executive Engineer, Vadodara Municipal Corporation, Vadodara, Gujarat
33. Shri Anand B. Patel, Addl. Chief Engineer, AMC, Ahmedabad Municipal, Sardar Patel Bhavan, Ahmedabad, Gujarat
34. Shri M. Kaushik, DC Cum Commissioner, NCH, Hisar, Haryana
35. Shri Dinesh Sharma, P. O. (SUDHA-H), SCO NULU, Sector- 7C, Chandigarh, Haryana
36. Shri K. Ashish Consultant, UIRD, LTD, New Delhi
37. Shri Mukul Singh, LTO, RUIFDSCO, SLNA, Lai Kothi, Jaipur, Rajasthan
38. Shri B. Guru Prasad, Commissioner, KSDB, Housing Department Bangalore, Karnataka
39. Shri Sannaghittaiah, Technical Director, KSDB, Housing Deptt., Bangalore, Karnataka
40. Shri Shreeranga Murthy M.S. Technical Director, KSDB, Housing Deptt., Bangalore, Karnataka
41. Shri T. Moses Kumar, Chief Engineer, Vijayawada Municipal Corporation, Vijayawada, A.P.
42. Shri Umraw Singh, Addl. Economic Adviser, M/o HUPA, NBO Building, Nirman Bhavan, New Delhi
43. Shri Jacobchandy Program Officer, LSGD, Trivandrum, Kerala
44. Shri Tony Chammeny, Hon'ble Mayor, Cochin Corporation of Cochin, Kerala
45. Shri Gopalakrishanpill, TPO, LSGP, Cohin, Corporation of Cochin, Kerala
46. Shri Bhavana N, Capacity Builidngs Trang Co-ordinator, Ray, Kudumbashree, Thiruvananthapuram, Kerala
47. Shri Somon Jacob, LSGO, Cochin, Corporation of Cochin, Cochin, Kerala
48. Shri Nehin Raphel, Corporation of Cochin, Kerala
49. Shri K.N. Damo Deputy R.C. GA, Arunachal Pradesh.
50. Shri Sunil Kumar, Dy. Director, M/o HUPA, JNNURM Directorate, Nirman Bhavan, New Delhi.
51. Shri Praveen Suri, S. Analyst (BMTPC), JNNURM Directorate, MoHUPA, New Delhi
52. Shri W.Jeremy, AO (JnNURM), MoHUPA, New Delhi

ANNEXURE- II
to the minutes of 146th CSC dated 30-12-2013

(₹ In Lakhs)														
Name of the State	Project Code	Name of the Town/ULB	Name of the project	Project Cost	Total Central share Approved	Total State Share Approved	1st Installment of Central Share Released	Amount of Central Share utilized	% of Utilisation	Amount of State Share released	Amount of State Share utilized	% of Utilisation	Amount Approved/ Recommended for release as 2nd instalment of ACA	% of amount recommended to the total Central share approved
A	241717071823	Halol	IHSDP Scheme for Halol Municipality, Gujarat.	609.03	487.22	121.81	243.61	243.61	100%	55.68	55.17	99%	243.61	50%
B	2419226214292	Karjan	Detailed project Report of "IHSDP Scheme for construction of 512 DUs in Karjan Municipality, Vadodara Distt, Gujarat".	1228.26	651.55	576.71	325.78	227.42	70%	132.76	92.67	70%	325.77	50%
C	241126914291	Kutiana	Detailed project Report of "IHSDP Scheme for construction of 608 DUs in Kutiana Municipality, Porbandar Distt, Gujarat".	1189.65	673.18	516.47	336.59	217.10	64%	148.47	95.77	65%	336.59	50%
D	240538431828	Prantij	Implementation of IHSDP scheme (449 Dus) at Prantij Municipality, Sabarkantha Distt, Gujarat".	508.59	344.50	164.09	172.26	172.25	100%	141.76	141.76	100%	172.24	50%
TOTAL FOR GUJARAT (4 PROJECTS)					2156.45		1078.24						1078.21	


 Widespread
 Action

ANNEXURE-711
to the minutes of 146th CSC dated 30-12-2013

Name of the State	Name of the Town/ULB	Name of the project	Project Cost	Total Central share Approved	Total State Share Approved	Central Share Released so far			Amount of Central Share utilized	% of Utilisation	Amount of State Share released	Amount of State Share utilized	% of Utilisation	balance 50% of 2nd & final instalment of Central Share Approved/Recommended for release	% of amount recommended to the total Central share approved	
						1st Installment	50% of 2nd Installment	Central Share Released								
A	MADHYA PRADESH	Pansamal	Project of Rehabilitation/Resettlement of Slums in Pansamal, Madhya Pradesh	293.87	228.25	65.62	114.13	57.06	171.19	171.19	100%	253.19	195.21	77%	57.06	25%
TOTAL FOR MADHYA PRADESH (1 PROJECT)					228.25				171.19						57.06	

M. S. ...
A. S. ...

[Signature]

ANNEXURE- (✓)
to the minutes of 146th CSC dated 30-12-2013

(₹ In Lakhs)															
	Name of the State	Project Code	Name of the Town/ULB	Name of the project	Project Cost	Total Central share Approved	Total State Share Approved	1st Installment of Central Share Released	Amount of Central Share utilized	% of Utilisation	Amount of State Share released	Amount of State Share utilized	% of Utilisation	Amount Approved/ Recommended for release as 2nd instalment of ACA	% of amount recommended to the total Central share approved
A	ODISHA	2103249914488	Kuchinda NAC, Sambalpur	Implementation of IHSDP Scheme (177 Nos Dus at Kuchinda NAC, Sambalpur, Odisha).	457.80	303.66	154.14	151.84	106.29	70%	56.26	39.38	70%	151.82	50%
TOTAL FOR ODISHA (1 PROJECT)						303.66		151.84						151.82	

M. S. ...
A. P. ...

[Signature]

ANNEXURE- ✓
to the minutes of 146th CSC dated 30-12-2013

(₹ In Lakhs)															
	Name of the State	Project Code	Name of the Town/ULB	Name of the project	Project Cost	Total Central share Approved	Total State Share Approved	1st Installment of Central Share Released	Amount of Central Share utilized	% of Utilisation	Amount of State Share released	Amount of State Share utilized	% of Utilisation	Amount Approved/ Recommended for release as 2nd instalment of ACA	% of amount recommended to the total Central share approved
A	RAJASTHAN	0819438515009	Sheoganj	IHSDP Scheme for Construction of 391 Dwelling Units & 98 Upgradation in Sheoganj, Rajasthan	1602.85	702.85	900.00	351.42	253.74	72%	320.25	308.04	96%	351.43	50%
TOTAL FOR RAJASTHAN (1 PROJECT)						702.85		351.42						351.43	

Handwritten signature
A-2-2013

Handwritten signature

ANNEXURE-[✓]
to the minutes of 146th CSC dated 30-12-2013

(₹ In Lakhs)														
Name of the State	Project Code	Name of the Town/ULB	Name of the project	Project Cost	Total Central share Approved	Total State Share Approved	1st Installment of Central Share Released	Amount of Central Share utilized	% of Utilisation	Amount of State Share released	Amount of State Share utilized	% of Utilisation	Amount Approved/ Recommended for release as 2nd instalment of ACA	% of amount recommended to the total Central share approved
TAMILNADU	3313354514711	Palani	IHSDP Scheme for construction of 874 new houses and infrastructure facilities in Palani Municipality, District Dindigul, Tamilnadu	1636.47	1111.31	525.16	555.66	459.90	83%	262.58	201.37	77%	555.65	50%
	3324493414953	Usilampati	IHSDP Scheme for construction of 460 new houses and infrastructure facilities in Usilampati Municipality, District Madurai, Tamilnadu	1001.52	685.52	316.00	342.76	241.06	70%	120.78	86.34	71%	342.76	50%
	3304504114949	Vellore	IHSDP Scheme for construction of new houses and infrastructure facilities in Vellore Municipality, District Vellore, Tamilnadu	1093.65	676.31	417.34	338.15	243.46	72%	154.35	137.86	89%	338.16	50%
TOTAL FOR TAMILNADU (3 PROJECTS)					2473.14		1236.57						1236.57	


 Secretary
 A.P. (M)