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Part-I: General Information 
 
DISCLAIMER 

 
The information contained in this Request for Proposal document (the “RFP”) 
or subsequently provided to Participating Agency(s), whether verbally or in 
documentary or any other form by or on behalf of the Ministry of Housing 
and Urban Affairs (MoHUA), is provided to Participating Agency(s) on the 
terms and conditions set out in this RFP and such other terms and 
conditions subject to which such information is provided. The purpose of 
this RFP is to provide interested parties with information that may be useful 
to them in making their Technical and financial bids pursuant to this RFP. 
 
This RFP includes statements, which reflect various assumptions and 
assessments arrived at by the MoHUA in relation to the Project. Such 
assumptions, assessments and statements do not purport to contain all the 
information that each Participating Agency may require in respect of 
technical specifications, drawings, layouts, soil investigation report, TSS 
etc.The assumptions, assessments, statements and information  contained   
in the RFP Documents, may not be complete, accurate, adequate or correct 
in respect of above. Each participating agency should therefore, conduct its 
own   investigations   and   analysis and should check the accuracy, 
adequacy, correctness, reliability  and  completeness  of the assumptions, 
assessments, statements and  information  contained in  this  RFP and 
obtain independent advice from appropriate sources.    
  
Information provided in this RFP to the participating agencies is on a wide 
range of matters, some of which may depend upon interpretation of law. The 
information given is not intended to be an exhaustive account of statutory 
requirements and should not be regarded as a complete or authoritative 
statement of law. Ministry of Housing and Urban Affairs accepts no 
responsibility for the accuracy or otherwise for any interpretation or opinion 
on law expressed herein. 
 
The Ministry of Housing and Urban Affairs make no representation or 
warranty and shall have no liability to any person, including any Applicant 
or Participating Agency under any law, statute, rules or regulations or tort, 
principles of restitution or unjust enrichment or otherwise for any loss, 
damages, cost or expense which may arise from or be incurred or suffered on 
account of anything contained in this RFP or otherwise, including the 
accuracy, adequacy, correctness, completeness or reliability of the RFP and 
any assessment, assumption, statement or information contained therein or 
deemed to form part of this RFP or arising in any way for participation in 
this BID Stage. 
 
The Ministry of Housing and Urban Affairs also accepts no liability of any 
nature whether resulting from negligence or otherwise howsoever caused 
arising from reliance of any Participating Agency upon the statements 
contained in this RFP. The Ministry of Housing and Urban Affairs may in its 
absolute discretion, but without being under any obligation to do so, update, 
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amend or supplement the information, assessment or assumptions 
contained in this RFP. 
 
The issue of this RFP does not imply that the Ministry of Housing and Urban 
Affairs is bound to select a Participating Agency or to appoint the 
Participating Agency or Participating agency, as the case may be, for the 
Project and the Ministry of Housing and Urban Affairs reserves the right to 
reject all or any of the Participating Agency or bids without assigning any 
reason whatsoever. 
 
The Participating Agency shall bear all its costs associated with or relating to 
the preparation and submission of its bid including but not limited to 
preparation, copying, postage, delivery fees, expenses associated with any 
demonstrations or presentations which may be required by the MoHUA or 
any other costs incurred in connection with or relating to its BID. All such 
costs and expenses will remain with the Participating Agency and the 
Ministry of Housing and Urban Affairs shall not be liable in any manner 
whatsoever for the same or for any other costs or other expenses incurred by 
a Participating Agency in preparation for submission of the BIDs, regardless 
of the conduct or outcome of the Bidding Process.  
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Information & instructions for Participating Agency for e-Bidding 

 
REQUEST FOR PROPOSAL (RFP) 

 
 

1.0 ABOUT GHTC-INDIA AND LIGHT HOUSE PROJECTS 
 

Ministry of Housing and Urban Affairs (MoHUA), Government of India has 
been implementing Pradhan Mantri Awas Yojana-Urban (PMAY-U) Mission to 
provide all weather pucca houses to eligible beneficiaries by the year 2022. 
In order to address housing shortage in a time-bound manner, the 
conventional system of housing construction is not adequate to achieve the 
target by 2022. Hence, there was a need to look for new emerging, disaster-
resilient, environment friendly, cost effective and speedy construction 
technologies which would form the basis of housing construction in India. 

 
Hon’ble Prime Minister has envisaged a paradigm shift through technology 
transition using large scale construction under PMAY (U) as an opportunity 
to get the best available construction technologies across the globe. It has 
been envisioned to source technologies from all over the world and identify 
such technologies which would be suitable for adoption in India, given its 
unique geo-climatic conditions and user preferences based on diverse 
cultures. The shift in technology will address the large-scale housing 
construction in minimum time and minimum cost with efficient use of 
resources and environment friendly practices. 

 
MoHUA launched “Global Housing Technology Challenge-India (GHTC- 
India)”. The challenge has three components viz. i) Conduct of biennial 
Grand Expo-cum-Conference named Construction Technology India (CTI), ii) 
Identifying Proven Demonstrable Technologies from across the globe to 
construct Light House Projects (LHPs) iii) Promoting Potential Technologies 
(domestic) through the establishment of Affordable Sustainable Housing 
Accelerators- India (ASHA-India) for providing Incubation and Accelerator 
support. 

 
GHTC-India was launched globally through a dedicated website, applications 
were invited online from proven technology providers. The Technical 
Evaluation Committee (TEC) interacted with applicants, who submitted 
online applications under Proven Demonstrable Technology category for 
GHTC-India. Technical presentations of their technologies were made before 
the TEC during CTI-2019 Expo-cum-Conference. MoHUA through TEC 
shortlisted basket of technologies suiting different geo-climatic conditions 
that could be considered for demonstration through actual ground 
implementation of six lighthouse projects located in six different States/UTs 
of PMAY(U) regions across the country.  

 
The bids are being invited through this RFP to construct Light House 
projects (LHPs) for construction of about 1000 houses on approximately 2 
Hectare of land within the framework of PMAY(U) on each selected site 
provided by States after using alternate technologies. The key challenge 
parameters for selection are the ability of the technology to deliver maximum 
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number of dwelling units in minimum time and in optimum cost. The project 
completion period in all respect is 12 months after handing over of site and 
approvals. All the statutory approvals will be provided by State/ULB/DA 
Officials on request of selected agency within 30 days from the date of award 
of contract to the selected agency to start timely construction work of LHPs 
as per contract as per committed LHP proposal to MoHUA. 

 
An LHP shall mean a model housing project with about 1,000 houses built 
with alternate technology suitable to the geo -climatic and hazard conditions 
of the region .This will demonstrate and deliver ready to live -in houses with 
speed, economy and with better quality of construction in a sustainable 
manner. The minimum size of houses constructed under LHPs shall be up to 
30 Square Meters carpet area in accordance with the prevailing guidelines of 
the Pradhan Mantri Awas Yojana )Urban.( However, carpet area of the house 
may increase as per the design proposed by selected agency/State/ULB/DA. 
Houses will be designed keeping in view the dimensional requirements laid 
down in National Building Code)NBC2016 with good aesthetics, proper 
ventilation, orientation, as required to suit the climatic conditions of the 
location and adequate storage space. 

 
Each LHP will also include on-site infrastructure development such as 
internal roads, pathways, common green area, boundary wall, water supply, 
sewerage, drainage, rain water harvesting, solar lighting, external 
electrification, etc. as defined in scope of work .Cluster design may include 
innovative system of water supply and drainage, renewable energy sources 
with special focus on solar energy. 

 
Convergence with other existing Centrally Sponsored Schemes and Missions 
such as Smart Cities Mission, Atal Mission for Rejuvenation and Urban 
Transformation (AMRUT), Swachh Bharat Mission (Urban), National Urban 
Livelihood Mission (NULM), Ujjwalla, Ujala, Make in India shall be ensured 
during the designing of LHPs at each site.  

 
The structural details shall be designed to meet the durability and safety 
requirements of applicable loads including earthquakes and cyclone and 
flood in accordance with the applicable Indian/International standards.  

 
The selected Agency completing the project in all respect within 12 months 
will be rewarded with USD 20,000 each (equivalent INR as per prevailing 
exchange rate) .A further incentive for early completion is being provided 
wherein agency who completes the project in less than 12 months will receive 
an incrementally higher bonus of USD 2,000 (equivalent INR as per 
prevailing exchange rate) for each less month than sanctioned 12 months. 

 
Bids for each location will be invited on Engineering Procurement 
Construction (EPC) basis and selected agency shall submit Architectural 
drawings within 15 days and vetted structural design within 30 days after 
the approval of Architectural drawings, from the date of Letter of Award. The 
agency shall submit detailed drawings to the concerned authority of Ministry 
of Housing and Urban Affairs (MoHUA). 
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The project cost viz. the cost of Civil works along with internal infrastructure 
shall include planning and design charges, preparation of Detailed Project 
Report (hereinafter referred to as DPR) including Architectural and working 
drawings which are suitable for Construction, preparation of structural 
design, vetting of structural design from reputed institutions like IITs/ NITs, 
required testing from NABL accredited labs, contingency charges etc. Project 
cost shall also include infrastructure development cost including cost of 
construction of internal roads, pathways, common green area, boundary 
wall, water supply, water tank, site development, internal electrification, 
sewerage, drainage, firefighting system, lift shafts and machine room, lifts 
for multistory blocks, transformers along with HT/LT panel, Sewage 
Treatment Plant (STP) and DG set for emergency backup power for lift 
operation, etc. 

 
These LHPs shall serve as open laboratories for different aspects of transfer 
of technologies to field application, such as planning, design, production of 
components, construction practices, testing etc. for both faculty and 
students of IITs /NITs /Engineering colleges /Planning and Architecture 
colleges, Builders, Professionals of Private and Public sectors and other 
stakeholders involved in such constructions .For this purpose, a sustained 
Information Education and Communication (IEC) activities shall be planned 
for Awareness and Promotion of new technologies through Multi-layered 
event publicity and web updates. IEC activities will be fully funded by 
Ministry of Housing and Urban Affairs (MoHUA). 

 
During the process of housing construction, necessary data, information and 
other details will be collected for developing Schedule of Rates )SORs (by 
Central Public Works Department (CPWD) and Building Materials and 
Technology Promotion Council (BMTPC). Selected agency will provide 
necessary data & technical details for preparation of SOR & standard 
specifications for the Technology. 

 
The updates during the construction of LHPs shall also be shared with 
National Knowledge Network (NKN) for making the young generation 
familiarized with the overall process of use of innovative technologies and 
technological advancements. 

 
After completion of the LHPs in all respect, it will be handed over to the 
concerned State Govt./ ULB/ DA by the selected agency after issuance of 
NOC from MoHUA. Further, normal routine maintenance of the LHPs will be 
responsibility of concerned State/ ULB/ DA and expenditure will be met by 
State Govt./ ULB/ DA. However, any remedial measures pertaining to 
structural issues/ major distress occurring in the project/ houses will be 
taken up by the selected agency at their own cost for a period of five years 
from the date of completion of project. After allotment of LHPs to the 
beneficiaries, the same will be maintained as per the provisions under PMAY 
(U) Guidelines.  
 
To ensure sustainability after the houses are constructed, the selected 
agency shall ensure that an effective maintenance Manual is in place and 
necessary training and handholding is provided to State/ ULB/ DA officials, 
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regarding relevant maintenance measures of the projects within five years of 
defect liability period.  

 
2.0 MoHUA hereby invites technical and financial bids for construction of 

LHPs at following six locations under GHTC-India using location 
specific exclusive alternate technologies(Annexure-A)which were 
shortlisted during the process of CTI-2019:  

i. Indore, Madhya Pradesh 
ii. Rajkot, Gujarat 
iii. Chennai, Tamil Nadu 
iv. Ranchi, Jharkhand 
v. Agartala, Tripura 
vi. Lucknow, Uttar Pradesh 

 
The location plan/lay-out plans and other relevant drawings of each 
project are mentioned in Section G 

 

 
3.0 Accordingly, MoHUA invites online Technical and Financial bids from 

agencies who are willing to adopt shortlisted technologies provided by 
the technology providers as given in Annexure-A for construction of 
Light House Projects containing Affordable Housing of about 1000 EWS 
housing units and associated services at above locations.  
 
All residential buildings under LHPs shall be built only with the 
alternate technologies listed in Annexure-A. In case one proposed 
unique technology is not suitable for specific site as per structural and 
local geo-climatic requirement, the participating agency may use 
hybrid construction system other than conventional system subject to 
proof of its structural safety, fire safety, thermal performance and 
fulfillment of other functional requirements of the buildings. The 
participating agencies required to submit a detailed note on 
specification and code of practice and how the particular technology 
can be effectively used in proposed LHP. 
 

3.1The Participating agency eligible for participating in the bidding process 
shall be from any one of the following two categories otherwise bids will 
be considered as non-responsive:  

 

i. Category 1: Single Business Entity shortlisted through the 
GHTC-India process. 

ii. Category 2: A Consortium/Joint venture of Business Entities 
(hereinafter referred to as “Consortium”) with one shortlisted 
agency from GHTC-India (category-1)  
 

The term Participating agency would hereinafter apply to both 
the above-mentioned categories. 

3.1.1 For the purpose of this RFP, the participating agency shall mean a 
business Entity incorporated under the Indian Companies Act 
1956/2013 or incorporated under equivalent law abroad/Agency 
should be Participating Agency and should submit registration 
Certificates & GST Registration/incorporation under the governing 
legislation as applicable. The Agency shall be required to submit a 
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true copy of its Incorporation Certificate along with the Proposal. 
 

3.2 For ease of evaluation, award and implementation of LHPs, the works at 
above six locations have been divided into six different packages based 
on location as below: 
 

Site and Construction Area Details of 6 LHPs 
S. 
No Particulars Unit 

Madhya 
Pradesh Gujarat 

Tamil 
Nadu Jharkhand Tripura 

Uttar 
Pradesh 

1 Proposed 
Residential 
Area(Drawings 
attached) 

S : Stilt 
G: 
Ground 

S+8 S+13 G+5 G+8 G+6 G+13 

2 Land (Plot) 
Area 

In Sqm. 
41920.00 39,599.00 33595.98 31,160.82 24,000.0 20000.0 

3 Net Plot Area In Sqm. 34,276.00 39,599.00 33595.98 31,160.82 24,000.0 20000.00 
4 Permissible 

FSI 
FSI 

1.50 2.70 1.30 3.5 
1.20 2.50 

5 No. of DUs 
proposed  

No. 
1024 1144 1152 1008 1000 1040  

6 Carpet Area 
per Dwelling 
Unit 

Sqm.  
34.98 39.77 26.58 29.85 30.0 30.00 

7 Total 
Residential 
Built-up/ 
Covered Area 
including 
Circulation 

Sqm. 

56944.80 74,207.87 43476.48 38,004.54 43,590.60 47,788.0 

8 Green Area Sqm. 3445.00 2,500.00 5,043.09 6454.28 3,600.0 3000.0 
Proposed Social Infrastructure/ Facility to be provided as per State requirement and NBC 2016 Norms by 

the selected agency  
9 Community 

Centre/ Hall 
Built-up Area 

Sqm. 
169.52 1270.80 

As per 
layout 

3168 

1680.00 

As per 
layout 

10 Commercial 
Area/ Shop 
Built-up Area 

Sqm. 
- 

986.75 

- 
As per 
layout 

11 Aanganwadi/ 
Nursery/ 
Primary 
School Built-
up Area 

Sqm. 

- - 
As per 
layout 

12 Milk Booth 
Built-up Area 

Sqm. 
- - 

As per 
layout 

13 Health Center Sqm. 
- - 

As per 
layout 

 
Note: Number of houses, floors, built-up/ carpet area may vary as per the 
plan & location subject to approval from Competent Authority. 
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1. Suggestive Scope of Work for Construction of LHP 1 at Indore, Madhya 
Pradesh 
 

1. Proposed Residential Area (Drawings attached)   Stilt + 8 

2. Land (Plot) Area       41,920.00 sqm. 

3. Net Plot Area after deducting road widening area   34,276.00 sqm. 

4. Permissible FSI       1.50 

5. No. of DUs proposed        1024 

6. Carpet Area per Dwelling Unit     34.98 Sqm. 

7. Proposed Total Residential Built-up Area (including Circulation)    56,944.80 Sqm. 

8. Proposed Green Area       3,445.00 Sqm. 

9. Selected Agency will be required to provide Social Infrastructure with built-up area 

as mentioned 

i. Community Centre/ Hall Built-up Area   169.52 Sqm 

ii. Commercial Area/ Shop Built-up Area, Aanganwadi/ Nursery/ Primary 

School Built-up Area, Milk Booth Built-up Area, Health Center:   

To be provided as per drawings mentioned in Section G and requirements of 

State 

10. Selected Agency will be required to provide all necessary infrastructure facilities at 

site along with drawings but not limited to following mentioned as: 

i. Internal Water Supply 

ii. Laying of Sewerage Pipe Line 

iii. RCC storm water drain 

iv. Provisions for Fire Fighting 

v. Internal Electrification 

vi. Internal Road & Pathway (CC Road and Bituminous Road) 

vii. Providing Lifts in building blocks 

viii. Landscaping of site 

ix. Street light with fluorescent lamps 

x. Solar Street Light System 

xi. Sewerage Treatment Plant/ Septic Tank 

xii. External Electrification 

xiii. Water Supply System including underground water reservoir 

xiv. Compound wall with Boundary Gates 

xv. Horticulture facilities 

xvi. Rain Water Harvesting 

xvii. Solid Waste Management 
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2. Suggestive Scope of Work for Construction of LHP 2 at Rajkot, Gujarat 
 

1. Proposed Residential Area (Drawings attached)   Stilt floor + 13 

2. Land (Plot) Area       39,599.00 sqm. 

3. Permissible FSI       2.70 

4. No. of DUs proposed        1144 

5. Carpet Area per Dwelling Unit     39.77Sqm. 

6. Proposed Total Residential Built-up Area (including Circulation)    74,207.87Sqm. 

7. Proposed Green Area       2,500.00Sqm. 

8. Selected Agency will be required to provide Social Infrastructure with built-up area 

as mentioned 

i. Community Centre/ Hall Built-up Area        1270.80 Sqm. 

ii. Commercial Area/ Shop Built-up Area, Aanganwadi/ Nursery/ Primary 

School Built-up Area, Milk Booth Built-up Area, Health Center: 986.75 Sqm. 

9. Selected Agency will be required to provide all necessary infrastructure facilities at 

site along with drawings but not limited to following mentioned as: 

i. Internal Water Supply 

ii. Laying of Sewerage Pipe Line 

iii. RCC storm water drain 

iv. Provisions for Fire Fighting 

v. Internal Electrification 

vi. Internal Road & Pathway (CC Road and Bituminous Road) 

vii. Providing Lifts in building blocks 

viii. Landscaping of site 

ix. Street light with fluorescent lamps 

x. Solar Street Light System 

xi. Sewerage Treatment Plant/ Septic Tank 

xii. External Electrification 

xiii. Water Supply System including underground water reservoir 

xiv. Compound wall with Boundary Gates 

xv. Horticulture facilities 

xvi. Rain Water Harvesting 

xvii. Solid Waste Management 
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3. Suggestive Scope of Work for Construction of LHP 3 at Chennai, Tamil 
Nadu 

1. Proposed Residential Area (Drawings attached)   Ground + 5 

2. Land (Plot) Area       33595.98 sqm. 

3. Permissible FSI       1.30 

4. No. of DUs proposed        1152 

5. Carpet Area per Dwelling Unit     26.58 Sqm. 

6. Proposed Total Residential Built-up Area (including Circulation)    43,476.48Sqm. 

7. Proposed Green Area       5,043.09 Sqm. 

8. Selected Agency will be required to provide Social Infrastructure with built-up area 

as mentioned 

Community Centre/ Hall Built-up Area, Commercial Area/ Shop Built-up Area, 

Aanganwadi/ Nursery/ Primary School Built-up Area, Milk Booth Built-up Area, 

Health Center: To be provided as per drawings mentioned in Section G and 

requirements of State 

9. Selected Agency will be required to provide all necessary infrastructure facilities at 

site along with drawings but not limited to following mentioned as: 

i. Internal Water Supply 

ii. Laying of Sewerage Pipe Line 

iii. RCC storm water drain 

iv. Provisions for Fire Fighting 

v. Internal Electrification 

vi. Internal Road & Pathway (CC Road and Bituminous Road) 

vii. Providing Lifts in building blocks 

viii. Landscaping of site 

ix. Street light with fluorescent lamps 

x. Solar Street Light System 

xi. Sewerage Treatment Plant/ Septic Tank 

xii. External Electrification 

xiii. Water Supply System including underground water reservoir 

xiv. Compound wall with Boundary Gates 

xv. Horticulture facilities 

xvi. Rain Water Harvesting 

xvii. Solid Waste Management 
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4. Suggestive Scope of Work for Construction of LHP 4 at Ranchi, Jharkhand 
 

1. Proposed Residential Area (Drawings attached)   Ground floor + 8 

2. Land (Plot) Area       31,160.82 sqm. 

3. Permissible FSI       3.50 

4. No. of DUs proposed        1008 

5. Carpet Area per Dwelling Unit     29.85 Sqm. 

6. Proposed Total Residential Built-up Area (including Circulation)    38,004.54 Sqm. 

7. Proposed Green Area       6,454.28 Sqm. 

8. Selected Agency will be required to provide Social Infrastructure with built-up area 

as mentioned 

i. Community Centre/ Hall Built-up Area   3,168.00 Sqm. 

ii. Commercial Area/ Shop Built-up Area, Aanganwadi/ Nursery/ Primary 

School Built-up Area, Milk Booth Built-up Area, Health Center   

To be provided as per drawings mentioned in Section G and requirements of 

State 

9. Selected Agency will be required to provide all necessary infrastructure facilities at 

site along with drawings but not limited to following mentioned as: 

i. Internal Water Supply 

ii. Laying of Sewerage Pipe Line 

iii. RCC storm water drain 

iv. Provisions for Fire Fighting 

v. Internal Electrification 

vi. Internal Road & Pathway (CC Road and Bituminous Road) 

vii. Providing Lifts in building blocks 

viii. Landscaping of site 

ix. Street light with fluorescent lamps 

x. Solar Street Light System 

xi. Sewerage Treatment Plant/ Septic Tank 

xii. External Electrification 

xiii. Water Supply System including underground water reservoir 

xiv. Barbed wire fencing with compound gates 

xv. Horticulture facilities 

xvi. Rain Water Harvesting 

xvii. Solid Waste Management 
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5. Suggestive Scope of Work for Construction of LHP 5 at Agartala, Tripura 

1. Proposed Residential Area (Drawings attached)   Ground + 6 

2. Land (Plot) Area       24000.00 sqm. 

3. Permissible FSI       1.2 

4. No. of DUs proposed        1000 

5. Carpet Area per Dwelling Unit     30.0 Sqm. 

6. Proposed Total Residential Built-up Area (including Circulation)    43,590.60Sqm. 

7. Proposed Green Area       3,600.00Sqm. 

8. Selected Agency will be required to provide Social Infrastructure with built-up area 

as mentioned 

Community Centre/ Hall Built-up Area, Commercial Area/ Shop Built-up 

Area, Aanganwadi/ Nursery/ Primary School Built-up Area, Milk Booth Built-

up Area, Health Center: To be provided as per drawings mentioned in Section 

G and requirements of State 

9. Selected Agency will be required to provide all necessary infrastructure facilities at 

site along with drawings but not limited to following mentioned as: 

i. Internal Water Supply 

ii. Laying of Sewerage Pipe Line 

iii. RCC storm water drain 

iv. Provisions for Fire Fighting 

v. Internal Electrification 

vi. Internal Road & Pathway (CC Road and Bituminous Road) 

vii. Providing Lifts in building blocks 

viii. Landscaping of site 

ix. Street light with fluorescent lamps 

x. Solar Street Light System 

xi. Sewerage Treatment Plant/ Septic Tank 

xii. External Electrification 

xiii. Water Supply System including underground water reservoir 

xiv. Compound wall with Boundary Gates 

xv. Horticulture facilities 

xvi. Rain Water Harvesting 

xvii. Solid Waste Management 
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6. Suggestive Scope of Work for Construction of LHP 6 at Lucknow, Uttar 
Pradesh 

1. Proposed Residential Area (Drawings attached)   Stilt + 13 

2. Land (Plot) Area       20,000.00 sqm. 

3. Permissible FSI       2.50 

4. No. of DUs proposed        1040 

5. Carpet Area per Dwelling Unit     34.50 Sqm. 

6. Proposed Total Residential Built-up Area (including Circulation)    47,788.0 Sqm. 

7. Proposed Green Area       3000.0 Sqm. 

8. Selected Agency will be required to provide Social Infrastructure with built-up area 

as mentioned 

Community Centre/ Hall Built-up Area, Commercial Area/ Shop Built-up 

Area, Aanganwadi/ Nursery/ Primary School Built-up Area, Milk Booth Built-

up Area, Health Center: To be provided as per drawings mentioned in Section 

G and requirements of State. 

9. Selected Agency will be required to provide all necessary infrastructure facilities at 

site along with drawings but not limited to following mentioned as: 

i. Internal Water Supply 

ii. Laying of Sewerage Pipe Line 

iii. RCC storm water drain 

iv. Provisions for Fire Fighting 

v. Internal Electrification 

vi. Internal Road & Pathway (CC Road and Bituminous Road) 

vii. Providing Lifts in building blocks 

viii. Landscaping of site 

ix. Street light with fluorescent lamps 

x. Solar Street Light System 

xi. Sewerage Treatment Plant/ Septic Tank 

xii. External Electrification 

xiii. Water Supply System including underground water reservoir 

xiv. Compound wall with Boundary Gates 

xv. Horticulture facilities 

xvi. Rain Water Harvesting 

xvii. Solid Waste Management 
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Bid Document No. 
 

1. N-11019/11/2019-HFA-V-UD/ Computer No: 
9061587/ Package I for Madhya Pradesh 

2. N-11019/11/2019-HFA-V-UD/ Computer No: 
9061587/ Package II for Gujarat 

3. N-11019/11/2019-HFA-V-UD/ Computer No: 
9061587/ Package III for Tamil Nadu 

4. N-11019/11/2019-HFA-V-UD/ Computer No: 
9061587/ Package IV for Jharkhand 

5. N-11019/11/2019-HFA-V-UD/ Computer No: 
9061587/ Package V for Tripura 

6. N-11019/11/2019-HFA-V-UD/ Computer No: 
9061587/ Package VI for Uttar Pradesh    

Name of the Work 
(for each package) 
 

Construction of about 1000 dwelling units with 
associated facilities and services by using any of the 
location specific shortlisted alternate technologies 
at six locations and maintaining them during the 
defect liability period. 

Brief Scope of Work 
(form each package) 
 

Design and Construction of about 1000 number of 
EWS dwelling units including associated facilities 
and services by using any of the location specific 
shortlisted alternate Technologies as per the 
approved architectural and structural  drawings 
including building and site infrastructure 
 
Arranging required material, machinery and 
manpower so as to complete the job within the 
quoted cost and specified time period. 
 
Maintenance of structure and lifts during defect 
liability period. 
 

Number of Houses 
and number of floors 
to be constructed at 
sites 

Proposed number of houses and number of floors 
for all sites are indicative, after the finalization of 
layout plan by selected agency in consultation with 
State Govt./ MoHUA. The number of houses and 
floors may increase or decrease based on final 
approved layout. 

Project Duration 
 

15 Months (3 months for planning and taking 
statutory approvals from local authorities + 12 
months for construction of each package from date 
of handing over of site and all statutory approvals) 

Estimated Project Cost Rs 125.0 Crore (Rupees One hundred and twenty 
five Crore) only 

Earnest Money 
Deposit 
 

Rs 2.5 crore (Rupees two crore fifty lakh) only as 
per Note provided.EMD in form of Bank Guarantee to 
be issued in name of PAO (Sectt.), MoHUA payable at 
New Delhi  
Note: If one particular agency applies with one technology for 

more than one location, one EMD shall be submitted. 
However, if one agency is applying for one or more 
technologies with different locations, separate EMD 
shall be submitted. 
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Last date & time of 
submission of Online 
Bid 
(for all packages) 
 

Up to 20.08.2019  
 
 

Period during which 
hard copy in original 
of EMD and Technical 
Bid to be submitted 
(for all packages) 
 

Up to 20.08.2019 on or before the date of opening 
of Technical Bid 
 
 

Date & Time of 
Opening of Technical  
Bid 
(for all packages) 
 

21.08.2019  

Pre-Bid Meeting & 
Venue 
(for all Sites) 

 29.07.2019 at Room No. 101 A, CPWD Conference 
Hall, Nirman Bhawan, New Delhi 

Date & Time of 
Opening of Financial 
Bid 
(for all packages) 

To be Intimated Later 
 
 

Validity of offer 120 days from the date of opening of technical bid. 
  

a. The bid documents can be downloaded from www.eprocure.gov.in , 
www.ghtc-india.gov.in and www.mohua.gov.in  
 

b. Bids (technical bid) will be opened in descending order as per the land 
area of the project as given below. 
 
Sl. No Project Location Land Area (sqm.) 
1 Madhya Pradesh 41920.00 
2 Gujarat 39599.00 
3 Tamil Nadu 33595.98 
4 Jharkhand 31160.82 
5 Tripura 24000.00 
6 Uttar Pradesh 20000.00 
 
 

c. The Participating Agency are free to participate in the bidding process 
for more than one location. However, in order to propagate the use of 
different alternate technologies across the regions, lowest Participating 
Agency with one of the shortlisted technologies would be allotted work 
in one region only using that specific technology.  
 

d. Once a particular technology (as distinct from technology provider) has 
been selected for one location, all the bids using the same technology 
for other locations shall not be opened. This will ensure that different 
locations will have separate technologies. 
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e. All payments made by MoHUA will be in Indian currency. Any agency, 
including a foreign firm shall have no claim for payment in any other 
currency or to them.  

 
f. “Corrigendum/ Addendum/ Minutes of Pre-bid Meeting, if any, would 

appear only on the website and shall not be published in any News 
Paper”. 

 
4.0 Minimum Eligibility Criteria for each package: 
 
The interested Participating Agency should meet the following minimum qualifying 

criteria: 
 

A. Work Experience: 
 

i. Experience of having successfully completed similar works during 
the last 7 years ending previous day of last date of submission of 
bids: 

 
a. Three similar works each costing not less than 40% of the 
estimated cost put to bid 

OR 
b. Two similar works each costing not less than 60% of the 
estimated cost put to bid 

OR 
c. One similar work costing not less than 80% of the estimated cost 
put to bid. 

 
ii. “Similar works for Building Works” using proposed alternate 

technology/ hybrid proposed technology/ any other technology. The 
definition of similar work shall mean “Residential/Non-Residential 
buildings as per CPWD Works Manual 2019 and SOP (Mumty and 
Machine Room will not be counted as storey/height for this purpose, if 
Ground Floor is stilt, it will be counted as storey). 
 

iii. The past experience in similar nature of work should be supported by 
certificates issued by the client’s organization. In case the work 
experience is of Private sector the completion certificate shall be 
supported with copies of Letter of Award and copies of corresponding 
TDS certificates. In case of foreign firms, necessary evidences with 
respect to taxes may be attached appropriately.  
 

iv. The value of executed works shall be brought to the current level by 
enhancing the actual value of work done at a simple rate of 7% per 
annum, calculated from the date of completion to previous day of last 
day of submission of bids. 
 

B. Financial Strength: 
 

i) The Average annual financial turnover of last consecutive fiscal years for last 
immediate 5 years shall be at least 50% of the estimated cost put to bid 
for each project location. The requisite Turnover shall be duly certified by 
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a Chartered Accountant with his Seal/ signatures and registration 
number. 

 
ii)   Net Worth of the participating agency as on 31st March of previous 

Financial Year should be positive. 
 
iii)    Self certified copy of Bank Solvency Certificate issued from Nationalized 

or any Schedule Bank should be at least 40% of Estimated Cost of the 
Project put to bid. The certificate should have been issued within 6 
months from original last date of the submission of the bid. 

 
iv)    The Participating Agency should not have incurred any loss in more than 

two years during available last five consecutive balance sheets. The 
Participating Agency are required to upload and submit page of 
summarized Balance Sheet (Audited) and also page of summarized Profit 
& Loss Account (Audited) for last five years. 
 

C.    In case of Joint-venture/consortia of firms/companies: 
 

1. A Consortium of a maximum of three (3) members of above such 
entities comprising one Lead Member with two other members shall 
be allowed and shall hereinafter be referred as "Consortium".  

 
2. The Participating Agency should submit a Power of Attorney 

authorizing the signatory of the Application to commit the 
Participating Agency. 

 
3. Bids submitted by a Consortium should comply with the following 

additional requirements:  
 

a. The number of members in the Consortium would be limited to 
three (3);  

b. The Application should contain the information required from 
each member;  

c. The Application should include a description of the roles and 
responsibilities of all the members;  

d. Members of the Consortium shall nominate one member as the 
Lead Member and that member must be an entity as defined 
above;  

e. The Participating agency who has participated in this bid in its 
individual capacity or as part of a Consortium cannot participate 
as a separate agency of any other Consortium participating in 
this bid;  

f. The members of the Consortium shall execute a Power of 
Attorney for Lead Member of Consortium. 

g. The members of the Consortium shall enter into a Memorandum 
of Understanding (MoU), for the purpose of submission of the 
Application. The MoU should, inter alia,  

 
i. Clearly outline the proposed roles and responsibilities of 

each member of the Consortium; and  
ii. Include a statement to the effect that all members of the 
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Consortium shall be liable jointly and severally for the 
assignments arising out contract agreement therefore; 

iii. A copy of the MoU signed by all members should be 
submitted along with the technical bids. The MoU entered 
into between the members of the Consortium should 
contain the above requirements, failing which the 
Application shall be considered non-responsive. 

 
4. A Participating agency or Consortium which has earlier been barred 

by MoHUA or blacklisted by any State /UT Government or Central 
Government / department / agency in India from participating in 
Bidding Process shall not be eligible to submit bids, either 
individually or as member of a Consortium, if such bar subsists as on 
the submission Due Date. The Participating agency or Consortium 
shall be required to furnish an affidavit that there is no such bar 
imposed and existing as on date. 

 
5. A Participating Agency declared ineligible by multilateral agencies or 

Government of India or State Governments and debarred from 
providing the man power in India shall be ineligible to submit bids. In 
case the Participating agency or any member of Consortium is 
declared ineligible by multilateral agencies or Government of India or 
State Governments during the evaluation period then such bids shall 
be excluded from the evaluation process with MoHUA.  
 

6. A Participating agency or member of Consortium should have, during 
the last three years, neither failed to perform on any agreement, as 
evidenced by imposition of a penalty or a judicial pronouncement or 
arbitration award against the Participating Agency or member of 
Consortium, nor been expelled from any project or agreement nor 
have had any agreement terminated for breach by such Participating 
Agency or member of Consortium.  
 

7. Each participating agency shall submit only one proposal for each 
site. Any participating agency, which submits or participates in more 
than one bid for the same will be disqualified. However participating 
agency can submit bids for different sites. 
 

8. The Application and all related correspondence and documents 
should be furnished by the participating Agency with the Application 
may be in any other language provided that these are accompanied by 
appropriate translations of the pertinent passages in the English 
language by approved/authorized/ licensed translator. Supporting 
material, which are not translated into English, may not be 
considered. For the purpose of interpretation and evaluation of the 
Application, the English language translation shall prevail. 

 
9. Participating agency/consortium should be profit making 

organization. The audited balance sheet for the last three years may 
be attached with the technical bids, otherwise bids will be rejected. 
 

10. Under GHTC-India, MoHUA have enlisted Indian Support 
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Partners who have relevant experience of construction and have 
shown interest in partnering for the purpose. The participating 
agency (ies) may explore possibilities of further associations, logistic 
supports, etc with these partners on their own. However, this 
enlistment is not a binding on any participating agency. The 
participating agencies are free to have JV/ consortium with any 
business entity from this enlistment or any other as the case may be. 
List of Indian support partners may be accessed at ghtc-mhua@gov.in  

 
5.0 Foreign Work Experience Certificate:  

 
i. In case the work experience is for the work executed outside India, 

the Participating Agency have to submit the completion/experience 
certificate issued by the owner duly signed &stamped and affidavit to 
the correctness of the completion/experience certificates. The 
Participating Agency shall also get the completion/experience 
certificates attested by the Indian Embassy/Consulate/High 
Commission in the respective country. 

ii. In the event of submission of completion /experience certificate by 
the Participating Agency in a language other than English, the 
English translation of the same shall be duly authenticated by 
Chamber of Commerce of the respective country and attested by the 
Indian Embassy/Consulate / High Commission in the respective 
country. 

iii. For the purpose of evaluation of Participating Agency, the conversion 
rate of such a currency into INR shall be the daily representative 
exchange rate published by the IMF as on 7 (Seven) days prior to the 
Last Date of Submission of bid including extension(s) given if any. 

 
6.0 The Participating Agency are required to quote strictly as per terms 

and conditions, specifications, standards of alternate technologies 
provided in the bid documents and not to stipulate any deviations. 

 
7.0 The Participating Agency are advised to submit complete details with 

their bids as Technical Bid Evaluation will be done on the basis of 
documents uploaded on website by the Participating Agency with the 
bids. The information should be submitted in the prescribed proforma. 
Bids with Incomplete /Ambiguous information will be rejected. 
 

8.0 The Bank Guarantee for EMD submitted by the Participating Agency 
shall be strictly in the format prescribed in Form-G.  In case, EMD is 
not found verbatim in the prescribed format, the bid will be liable for 
rejection. 

 
9.0 The Participating Agency are advised in their own interest to submit 

their bid documents well in advance from last date/time of submission 
of bids so as to avoid problems which the Participating Agency may 
face in submission at last moment /during rush hours.  

 
10.0 When it is desired by MoHUA to submit revised financial bid within 

the validity period then it shall be mandatory to submit revised 
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financial bid. If not submitted then the bid submitted earlier shall 
become invalid and EMD will be forfeited.  

 
11.0  If the Participating Agency is found ineligible after opening of bids, his 

bid shall become invalid and cost of processing fee shall not be 
refunded.  

 
12.0 Notwithstanding anything stated above, MoHUA reserves the right to 

assess the capabilities and capacity of the Participating Agency to 
perform the contract, in the overall interest of MoHUA. In case, 
Participating Agencies capabilities and capacities are not found 
satisfactory, MoHUA reserves the right to reject the bid.  

 
13.0 Certificate of Financial Turnover: At the time of submission of bid, 

the Participating Agency shall upload Affidavit/Certificate from 
Chartered Accountant mentioning Financial Turnover of last 5 years or 
for the period as specified in the bid document. There is no need to 
upload entire voluminous balance sheet. However, one page of 
summarised balance sheet (Audited) and one page of summarized 
Profit &Loss Account (Audited) for last 05years shall be uploaded and 
submitted in hard copy also. 

 
14.0 The Participating Agency (s) if required, may submit queries, if any, 

through E-mail and in writing to the bid inviting authority to seek 
clarifications upto date of pre-bid meeting from the date of uploading 
of bid document on website. MoHUA will reply to only those queries 
which are essentially required for submission of bids. MoHUA will not 
reply to the queries which are not considered fit like replies of which 
can be implied/found in the NIT/ Bid Documents or which are not 
relevant or in contravention to NIT/Bid Documents, queries received 
after 7days from the date of uploading of Bid on website. Technical 
Bids are to be opened on the scheduled dates. Requests for Extension 
of opening of Technical Bids will not be entertained. 
 

15.0 Pre-bid meeting shall be held with the eligible and intending 
Participating Agency at stated time and venue as mentioned earlier in 
RFP. As a result of pre-bid meeting, certain modifications may be 
issued to all eligible Participating Agency by MoHUA corrigendum, if 
felt necessary. All modifications/addendums/corrigendum issued 
regarding this bidding process, shall be uploaded on website only and 
shall not be published in any Newspaper.     

16.0 Attending the pre-bid meeting is optional. Participating Agency should 
contact MoHUA to arrange for their visit or to obtain additional 
information on the pre-bid meeting. Firms should ensure that these 
representatives are advised of the visit in adequate time to allow them 
to make appropriate arrangements. The Pre-Bid meeting shall be 
attended by the intending Participating Agency only and not by 
vendors/manufacturers. Further, the intending Participating Agency 
should depute their authorized person with authorization letter in 
original to attend the pre-bid meeting. 
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17.0 Integrity Pact  
  
17.1 Integrity Pact duly signed by the Participating Agency shall be 

submitted as per ANNEXURE-III. Any bid without signed integrity Pact 
shall be liable for rejection. 
 

18.0 List of Documents to be uploaded within the period of bid 
submission:  

 
a) Bank Guarantee of any Nationalized or all Commercial Scheduled Bank 

against EMD as per FORM-G.  
b) Memorandum as Annexure-IV. 
c) Unconditional Letter of Acceptance of Bid Conditions (in original) 

mentioned in Part 3Financial Bid (On Letter Head of the Applicant/ 
Participating Agency). 

d) Integrity pact duly signed by the participating agency (Annexure-III).The 
Participating Agency are required to download the Integrity Pact as 
uploaded in the bid documents, and sign on the same, put rubber 
stamp/seal and upload the signed copy on e-biding websites. 

e) Financial information of Participating Agency - FORM-A. 
f) Banker’s Solvency Certificate- FORM-B. 
g) Details of Similar Works and work Experience Certificates-   FORM-C. 
h) Structure and Organization Details of Firm – FORM E 
i) EMD Receipt Format – FORM F 
j) Documents regarding Net Worth of the Company/Firm. 
k) Form-Hof Contract Conditions -Affidavit duly notarized by Notary Public 

on Non Judicial Stamp Paper of Rs. 100 for correctness of Documents 
/Information. 

l) Power of Attorney of the person authorized for signing/submitting the bid. 
m) Valid GST registration/EPF registration/PAN NO. 
n) All pages of the entire Corrigendum (if any) duly signed by the authorized 

person. 
o) Pre-bid clarifications, if any. 
p) Registration Details of the participating agency as per GST Act in the 

State at the location of the Project– Form-I 
q) Details of Administrative and Technical staff to be associated in the 

project 
r) Geographical presence of the Participating agency 
 
NOTE: All the uploaded documents should be in readable, printable and 

legible form failing which the Bids shall not be considered for 
evaluation. The relevant Annexure may be tabled with proper 
indexing.  

 
19.0 (a)No Clarification will be sought in case of non-submission of EMD of 

requisite amount or Unconditional letter of acceptance or Affidavit for 
correctness of document/information. In such cases the bid shall be 
rejected out rightly without seeking any further 
clarification/document. 
 
(b) All the uploaded and submitted documents shall be considered as 

duly signed by authorized representative of Participating Agency. 
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20 The bid submitted shall become invalid if: 

(i) The participating agency is found ineligible. 
(ii) The participating agency does not deposit EMD with office of MoHUA 
(iii) The participating agency does not upload all the documents as 

stipulated in the bid document. 
(iv) If any discrepancy is noticed between the documents as uploaded at 

the time of submission of bid. 
(v) Participating agency bid with deviation or conditional bid. 

 
 

21.0 UNFAIR ADVANTAGE 
 

21.1 Penalty for use of Undue influence: -The Firms undertakes that it 
has not given, offered or promised to give, directly or indirectly, any 
gift, consideration, reward, commission, fees, brokerage or inducement 
to any person in service of the MoHUA or otherwise in procuring the 
Contracts or forbearing to do or for having done or forborne to do any 
act in relation to the obtaining or execution of the present Contract or 
any other Contract with the Government of India for showing or 
forbearing to show favour or disfavor to any person in relation to the 
present Contract or any other Contract with the Government of India. 
Any breach of the aforesaid undertaking by the Firms or any one 
employed by him or acting on his behalf (whether with or without the 
knowledge of the Firms) or the commission of any offers by the Firms 
or anyone employed by him or acting on his behalf, as defined in 
Chapter IX of the Indian Penal Code, 1860 or the Prevention of 
Corruption Act,1986 or any other Act enacted for the prevention of 
corruption shall entitle the MoHUA to cancel the contract and all or 
any other contracts with the Firms and recover from the Firms the 
amount of any loss arising from such cancellation. A decision of the 
MoHUA or his nominee to the effect that a breach of the undertaking 
had been committed shall be final and binding on the Firms. Giving or 
offering of any gift, bribe or inducement or any attempt at any such 
act on behalf of the Firms towards any officer/employee of the MoHUA 
or to any other person in a position to influence any officer/employee 
of the MoHUA for showing any favour in relation to this or any other 
contract, shall render the Firms to such liability/ penalty as the 
MoHUA may deem proper, including but not limited to termination of 
the contract, imposition of penal damages, forfeiture of the Bank 
Guarantee and refund of the amounts paid by the MoHUA. 

 

21.2 If a Firm could derive a competitive advantage from having provided 
consulting Assignment/Job related to the Assignment/Job in question 
and which is not defined as conflict of interest, the MoHUA shall make 
available to all Firms together with this RFP all information that would 
in that respect give such Firms any competitive advantage over 
competing Firms. 

 

21.3  Canvassing in connection with the bid are strictly prohibited, and such   
canvassed bids submitted by the participating agency will be liable to 
be rejected and his earnest money shall be absolutely forfeited. 

 

21.4 MoHUA reserves the right to reject any or all bids or cancel/withdraw 
the invitation for bid without assigning any reasons whatsoever 
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thereof. No claim of the participating agency whatsoever shall be 
entertained by MoHUA on this account. 

21.5 In case of any query, please contact on Ph. No. 011-23063266 and E-
mail:jshfa-mhupa@gov.in, dirhfa5-mhupa@gov.in,clsshfa5@yahoo.com 
and ghtc-mhua@gov.in 
 
 

 
 

(B.K. Mandal)  
Under secretary to the Govt. of India  

MoHUA 
Tel: +91-11-23063285 
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ANNEXURE-I 
Instructions for Online Bid Submission 
 
1. All interested Participating Agency are requested to register themselves 

with the portal http://eprocure.gov.in and enroll their digital certificate 
with the user id for participation in the bid. 
 

2. Participating Agency are requested to read following conditions in 
conjunction with various conditions, wherever applicable appearing with 
this bid invitation for e-Biding. The conditions mentioned here in under 
shall supersede and shall prevail over the conditions enumerated 
elsewhere in the bid document. 

 
3. How to submit On-line Bids/Offers electronically against e-Biding? 

 
Participating Agency are advised to read the following instructions for 
participating in the electronic bids directly through internet: 

 
i) Late and delayed Bids/Offers after due date/time shall not be 

permitted in e-Biding system. No bid can be submitted after the 
last date and time of submission is over. The system time (IST) that 
will be displayed on e-biding web page shall be the time and no 
other time shall be taken into cognizance. 

ii) Participating Agency are advised in their own interest to ensure 
that bids are uploaded in e-biding system well before the closing 
date and time of bid. 

iii) No bid can be modified after the dead line for submission of bids. 
iv) No manual bids/offers along with electronic bids / offers shall be 

permitted. 
 

4. What is a Digital Signature? 
 
This is a unique digital code which can be transmitted electronically and 
primarily identifies a unique sender. The objective of digital signature is 
to guarantee that the individual sending the message is who he or she 
really claims to be just like the written signature. The Controller of 
Certifying Authorities of India (CCA) has authorized certain trusted 
Certifying Authorities (CA) who in turn allots on a regular basis Digital 
Signature Certificates (DSC). 

 
5. Documents which are signed digitally are legally valid documents as 

per Indian IT Act (2000). 
 
6.   Why is a Digital Signature required? 
 

In order to bid for MOHUA e-bids all the vendors are required to obtain a 
legally valid Digital Certificate as per Indian IT Act from the licensed 
Certifying Authorities (CA) operating under the Root Certifying Authority 
of India (RCAI), Controller of Certifying Authorities (CCA) of India. The 
Digital Certificates is issued by CA in the name of a person authorized for 
filing Bids/Offers on behalf of his Company. A Vendor/ Participating 



 

28 
 

agency can submit their Bids/Offers on-line only after digitally signing 
the bid/documents with the above allotted Digital Signatures. 

 
7.  Participating Agency have to procure Digital Signature Certificate (Class 3 
or 2 with signing key uses) from any of the certifying Authorities in India. 
 
8.  Submission of Documents 
 

i)  Participating Agency must submit on line offers by the date and time 
mentioned in the RFP at the website address stated therein. 

 
ii)  Each E-Bid will provide access to Commercial as well as Price part of 

bid. Along with the Commercial part, Participating Agency can attach 
the required documents along with scan copy of Bank Guarantee for 
EMD with the bid in line with the Bid. 

 
iii)   The successful bid submission can be ascertained once 

acknowledgement is given by the system through bid submission 
number after completing all the process and steps.  

 
iv)  The bid have to be submitted online as well as physical submission. 

However, documents which necessarily have to be submitted in 
originals like Technical Proposal for each location, EMD and any other 
documents mentioned in the bid documents have to be submitted 
offline. Prices should not be submitted in a sealed envelope. MoHUA 
shall not be responsible in any way for failure on the part of the 
participating agency to follow the instructions.  

 
v)  Financial Bid shall contain only price as per Schedule of Rates (in form 

of an excel sheet) without any condition. The lump sum rate along with 
tax and other components shall be filled up in figures and the total 
amount shall be automatically calculated and rounded off to the 
nearest rupee. It is to be noted that the Financial Bid shall contain 
only PRICES and no conditions whatsoever. 

 

vi)   The online bid shall be uploaded through digital signatures by 
someone legally authorized to enter into commitment on behalf of the 
Participating agency. Participating agency shall upload among other 
documents, power of Attorney in favour of the person who is 
authorized to enter into commitments on behalf of the Participating 
agency. 

 

vii) It is advised that the participating agency upload small sized 
documents (preferably upto 5 MB) at a time to facilitate in easy 
uploading into e-biding site. MoHUA does not take any responsibility 
in case of failure of the participating agency to upload the documents 
within specified time of bid submission. 

 
(viii) The participating agency(ies) shall submit the Technical Bids in the 

format as mentioned in RFP online and also submit its hard copy in 
sealed envelope and mark the envelope as “RFP for Engineering 
Procurement Construction bid for the development and construction of 
EWS houses under Light House Projects in six states at selected site 
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under Global Housing Technology Challenge-India (GHTC-INDIA)”. The 
proposal shall be submitted in Room No. 118-G, NBO Building, 
Nirman Bhawan, New Delhi in between 10.30 to 16:00 Hours and shall 
clearly mention name of Project, RFP No. 

  
(ix) The bid shall comprise a single packet containing the “EMD in form of 

Bank Guarantee” and “Technical Proposal” for each location shall be 
placed in hard binding and the pages shall be numbered serially. The 
document shall clearly mention Name of Bidder, LHP location and 
Alternate Technology proposed. Each page thereof shall be initialed in 
blue ink by the authorized signatory. The Proposal shall be marked as 
Original on right hand corner of Cover page of proposal in RED ink 
along with required documents. 

 
(x)  It is also herewith informed that above mentioned RFP is being 

published on eprocure.gov.in for all six locations. During the process 
of evaluation of bid, all the conditions mentioned in RFP are not 
mutually exclusive and distinct. The participating agency(ies) are free 
to participate in the bidding process for more than one location using 
the same technology at different locations. Similarly, participating 
agency(ies) are free to participate in the bidding process for more than 
one location using the different technologies on different locations. 
However, in order to propagate the use of different alternate 
technologies across the regions, lowest Participating Agency with one 
of the shortlisted technologies would be allotted work in one region 
only using that specific technology .Once a particular technology )as 
distinct from technology provider (has been selected for one location, 
all the bids using the same technology for other locations shall not be 
opened. This will ensure that different locations will have separate 
technologies. Therefore, all the participating agency(ies) are requested 
to quote separately after downloading all published documents for all 
locations. Hence, MoHUA is publishing same RFP for all six locations 
with different template for financial bids. Participating agency(ies) 
is/are required to quote separately for different locations using same 
or different technology after using the different location wise financial 
template and upload the technical and financial proposals as per 
location mentioned 

 
xi) All participating agency(ies) are requested to submit the proof of same 

EMD in all technical bids as mentioned in RFP if they are quoting for 
more than one location with same technology. Similarly, if one agency 
is applying for one or more technologies for different locations, 
separate proof of EMD shall be submitted in all technical bids. 
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ANNEXURE-A 

Broad categories of Technologies 
 

S. No. Technology Provider 
A. Precast Concrete Construction System - 3D Precast volumetric 

1 M/s Katerra India Pvt. Ltd. 

2 M/s Moducast Pvt. Ltd. 

3 M/s Magicrete Building Solutions 

4 M/s Ultratech Cement Ltd. 

B. Precast Concrete Construction System - Precast components 
assembled at site 

5 M/s Larsen & Toubro 

6 M/s B.G. Shirke Construction Technology Pvt. Ltd. 
7 M/s Elematic India 
8 M/s PG Setty Construction Technology Pvt. Ltd. 
9 M/s Teemage Builders Pvt. Ltd. 
10 M/s Nordicflex House 
11 M/s Adlakha Associates Pvt. Ltd. 
12 M/s William Ling  

C. Light Gauge Steel Structural System & Pre-engineered Steel 
Structural System 

13 M/s Mitsumi Housing Pvt. Ltd. 
14 M/s Everest Industries Ltd. 
15 M/s JSW Steel Ltd. 
16 M/s Society for Development of Composites  
17 M/s Elemente Designer Homes 
18 M/s MGI Infra Pvt. Ltd. 

19 M/s RCM Prefab Pvt. Ltd. 

20 
M/s Nipani Infra and Industries Pvt. Ltd. 

21 M/s Strawcture Eco 

22 M/s Visakha Industries Ltd. 

23 M/s RCC Infra Ventures Ltd. 

24 M/s Jindal Steel & Power Ltd. 
25 M/s HIL Ltd. 
26 M/s Biltech Building Elements Ltd. 
27 M/s SCG International India Pvt. Ltd. 

28 
M/s Pioneer Precast Solutions Private Limited 
 

D. Prefabricated Sandwich Panel System 
29 M/s Worldhaus 
30 M/s Bhargav Infrastructure Pvt.Ltd. 
31 M/s Rising Japan Infra Private Limited 
32 M/s Bau Panel Systems India Pvt. Ltd . 
33 M/s BK Chemtech Engineering 
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S. No. Technology Provider 
34 M/s MSN Construction 
35 M/s Beardshell Ltd. 
36 M/s Covestro India Pvt. Ltd.  
37 M/s Project Etopia Group 

E. Monolithic Concrete Construction 
38 M/s Maini Scaffold Systems Pvt. Ltd. 
39 M/s KumkangKind India Pvt. Ltd. 
40 M/s S-form India Pvt. Ltd. 
41 M/s ATS Infrastructure Ltd. 
42 M/s Innovative housing & Infrastructure Pvt. Ltd. 
43 M/s MFS formwork Systems Pvt. Ltd. 
44 M/s Knest Manufacturers LLP. 
45 M/s Outinord Formworks Pvt. Ltd. 
46 M/s Brilliant Etoile 

F. Stay In Place Formwork System 
47 M/s JK Structure 
48 M/s FACT RCF Building Products Limited 
49 M/s Coffor Construction Technology Pvt.Ltd 
50 M/s Joseph Jebastin (Novel Assembler Private Limited),   
51 M/s Reliable InsupackBuilding Solutions 
52 M/s Kalzen Realty Pvt. Ltd. 
53 M/s Fastbloc Building Systems 
54 M/s FTS BuildtechPvt.Ltd. 
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PART-II 
TECHNICAL BID 

 
 

 
 
 

AAI Airport Authority of India 
BIM Building Information Management 
BIS Bureau of Indian Standards 
BSES Local DISCOM 
C & D Waste Construction & Demolition Waste 
COA Council of Architecture 
CPI Consumer Price Index 
CPWD Central Public Works Department 
DBR Design Basis Report 
DLP Defects Liability Period 
DSR Delhi Schedule of Rates  
EM Earnest Money 
EPC Engineering Procurement  Construction 
CC Contract Conditions 
GPRA General Pool Residential Accommodation 
GRIHA Green Rating for Integrated Habitat Assessment 
HSE Health Safety & Environment 
IGBC Indian Green Building Council 
IPC Interim Payment Certificate 
IS Indian Standard 
MAS Material at Site 
MEP Mechanical Electrical Plumbing 

MoHUA Ministry of Housing and Urban Affairs 
MT Metric Ton 
MTC Material Testing Certificate 
NBC National Building Code 
NGT National Green Tribunal 
NIT Notice Inviting Bid 
OEM Original Equipment Manufacturer 
PPE Personal Protection Equipment 
SAP Safety Action Plan 
SOP Schedule of Payment 
SOQ Schedule of Quantities 
STP Sewage Treatment Plant 
TDS Tax Deduction at Source 
TPQAA Third Party Quality Assurance Agency 
UTTIPEC Unified traffic & transportation infrastructure (plg. &engg.) 

Centre 
WPI Wholesale Price Index 
WTP Water Treatment Plant 
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Section-I 
SCOPE OF WORK (GENERAL) 
 
The scope of work includes architectural design, structural design, and 
detailed drawings of all required services for commencement of works, 
execution of work & services and handing over the assets after making them 
habitable in all aspects. The scope is inclusive of topographic survey, subsoil 
investigation and all ancillary works. The cost of labor, material, tools and 
plants and machinery required for execution of the whole project as per 
approved Layout plan & detailed design and drawings is within the scope of 
this work. The work is to be executed on EPC basis.  
 
The brief scope of work is as follows: 
 

i) Architectural designing and obtaining all statutory/local body     
approvals required to start construction work as per built-up areas/ 
covered area given below:  

Description Carpet area to be 
constructed  

A) No. of Houses- with 
necessary services as given 
below: 

i.) Lucknow, Uttar Pradesh 
ii.) Ranchi, Jharkhand 
iii.) Agartala, Tripura 
iv.) Indore, Madhya Pradesh 
v.) Rajkot, Gujarat 
vi.) Chennai, Tamil Nadu 

As defined earlier in the 
RFP document. 

B)   Proposed Social Infrastructural  
Facilities  

As defined earlier in the 
RFP document. 

 
ii) The general parameters of Architectural Designing: 

Description Permissible 

Total Plot Area  
 
As defined earlier in the RFP document 

Carpet area per Unit 
Number of Storeys 
 
FAR proposed 
Proposed Number of 
Units 

 
iii) The Layout Plan and Unit designs as attached as Section G forming 

part of this document are suggestive. The unit designs and layout 
plans may slightly deviate as per the technology requirement with the 
approval of MoHUA. 

iv) Conducting all studies as per the requirement at site such as : 

a. Topographical survey, Sub-soil investigation 
b. EIA, its clearance & compliance 
c. Others as per required 

 
v) Design of all Architectural, Civil/ Structural, Electrical & mechanical 
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and Horticulture Services their integration and installation 
commissioning, including preparation of construction drawings, shop 
drawings, conducting necessary surveys and field tests to facilitate 
designing process, facilitate approval from MoHUA, construct the 
housing as per drawings approved by MoHUA. 

vi) Development of area, construction of boundary wall, internal roads, 
Street lighting, Parks and other amenities etc. required for safe living. 

vii) The location plan, site layout and other related Architectural drawings 
is attached in this document as Section G. 
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Section-II 
 

INFORMATION AND GUIDELINES FOR PARTICIPATING AGENCY 
 
1.0 General: 

 
1.1 Letter of transmittal and forms for deciding eligibility are given in 

Section III. 
 

1.2 All information called for in the enclosed forms should be furnished 
against the relevant columns in the forms. If for any reason, information 
is furnished on a separate sheet, this fact should be mentioned against 
the relevant column.  Even, if no information is to be provided in a 
column, a ‘nil’ or ‘no such case’ entry should be made in that column.  
If any particulars/query is not applicable in case of the participating 
agency, it should be stated as ‘Not applicable’. The Participating 
Agency are cautioned that not giving complete information called for in 
the application forms or not giving it in clear terms or making any 
change in the prescribed forms (or) deliberately suppressing the 
information may result in the bid being summarily disqualified.  Bid 
made by telegram or telex and those received late will not be 
entertained.  

 
1.3 The Technical bid should be in English. The participating agency should 

sign on each page of application, forms and documents before scanning 
& uploading and to ensure proper numbering and indexing. 

 
1.4 Corrections if any should be made by neatly crossing out, initialing, 

dating and rewriting.  Pages of the eligibility criteria document are 
numbered. Additional Sheets if any added by the Participating agency 
should also be numbered by him. They should be submitted as a 
package with signed letter of transmittal. Over writing should be 
avoided. 

 
1.5 References, information and certificate from the respective clients 

certifying suitability, technical knowledge or capability of the 
participating agency should be signed by an authorized officer.  

 
1.6 The participating agency may furnish any additional information, which 

he thinks is necessary to establish his capabilities to successfully 
complete envisaged work. He is, however advised not to furnish 
superfluous information.  No information shall be entertained after 
submission of eligibility criteria document unless it is called for by the 
MoHUA.  

 
1.7 If private works are shown in support of eligibility, certified copy of the 

TDS shall be submitted along with the experience certificate and the 
TDS amount shall tally with the actual amount of work done.  

 
1.8 All participating agencies as a single entity or in JV/ Consortium have 

to meet all eligibility conditions mentioned in RFP comprehensively 
otherwise bid submitted will be rejected. 
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1.9 Two or more shortlisted technology providers as mentioned in Annexure 

A cannot collectively form a consortium/ JV 
 
2.0 Final Decision Making Authority: 

The MoHUA reserves the right to accept or reject any bid and to annul 
the process and reject all bids at any time without assigning any reason 
or incurring any liability to the participating agency’s. 

 
3.0 Addendum/ Corrigendum 

Addendum/Corrigendum to the bid documents may be issued prior to 
the date of submission of the bid to clarify or effect modification in 
specification and/or contract terms included in various bid documents. 
The Participating agency shall suitably take into consideration such 
Addendum/Corrigendum while submitting his bid. The Participating 
agency shall return such Addendum/Corrigendum duly signed and 
stamped as confirmation of its receipt & acceptance and submit along 
with the bid document. All Addendum/Corrigendum shall be signed 
and stamped on each page by the Participating agency and shall 
become part of the bid and contract documents.  

 
4.0  Site Visit: 

It is incumbent upon the participating agency to visit the site at his own 
cost, and examine it and its surroundings by himself collect all 
information that is considered necessary for proper assessment, 
planning, design and construction of the project.It is expected that 
while bidding, the participating agency will take utmost care and 
diligence by visiting the sites and collecting the required parameters 
necessary. In case of any discrepancies later, MoHUA will not be held 
responsible. Contact persons of six locations are as follows: 
 

S. 
N
o.  

LHP- 
City, 
State 

Name and Designation of Nodal 
Officer appointed by concerned State 

Contact 
Information of 
Nodal Officer 

1 Rajkot, 
Gujarat 

Shri B.N. Patel, Project Specialist, Chief 
Engineer, Affordable Housing Mission 

9978407349 
(Bhavin Patel) 

2 Ranchi, 
Jharkha
nd 

Shri Rajeev Ranjan, I.A.S, Director/ 
Shri Sanjay Pandey, Assistant Director, 
Directorate of Municipal 
Administration, Jharkhand 

7903796154 

3 Indore, 
Madhya 
Pradesh 

Shri Rajnish Kasera, Additional 
Commissioner (PMAY), Nagar Palika 
Nigam, Indore 

7440446100 

4 Lucknow
, Uttar 
Pradesh 

Shri Atul Kumar Singh Chauhan, 
Senior PO, SUDA 

9958689889 

5 Chennai, 
Tamil 
Nadu 

Shri Rajasekar, Chief Engineer, Tamil 
Nadu Slum Clearance Board 

9843020610 
 
 

6 Agartala, 
Tripura 

Shri D. Chakraborty, Chief Engineer, 
Urban Development Department, Govt. 
of Tripura  

8837326330 
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5 Evaluation Criteria: 

 
5.1 The details submitted by the participating agency will be evaluated in the 

following manner:-  
 

5.1.1 The initial criteria prescribed in the RFP in respect of experience of 
similar work experience, eligibility, solvency and financial strength 
etc., will first be scrutinized and the participating agency’s eligibility 
for the project will be determined. 

5.1.2 The participating agency’s qualifying the initial criteria as mentioned 
above will be evaluated as per the criteria mentioned below by scoring 
method on the basis of details furnished by the participating agency 
(ies)- 
 

a. Financial strength (Form ‘A’& ‘B’)- Max.25 marks 
b. Experience in similar nature of work during last 7 years(Form ‘C’)- 

Max.25 marks 
c. Performance on works (Time over Run) (Form ‘D’) –Max.10 marks 
d. Performance on works (Quality) (Form ’D’)- Max.20 marks 
e. Assessment in terms of Technical Competency, plant and 

machinery, consulting capabilities, approach to design and 
construction and  work plan– Max 20 marks 

-------------------------------------------------------------------------------
Total                                               100 marks 

 ---------------------------------------------------------------------------- 
5.1.3 To become eligible for short listing and for opening the Financial Bid, 

the participating agency must secure at least 50% (Fifty percent) 
marks in each category and 60% (Sixty percent) marks in aggregate. 

5.1.4 MoHUA, however reserves the right to restrict the list of such 
qualified Participating Agency to any number deemed suitable by it. 

5.1.5 After evaluation of Technical Bids, Financial Bids will be opened only 
of technically qualified participating agencies as per the criteria 
defined above and the work will be awarded to the lowest quoted (L1) 
participating agencies.  

 
Note: The average value of performance of works for time over run and 

quality shall be taken on the basis of performance report of the 
eligible similar works. 

 
1.0 Financial Information: 

 

Participating agency should furnish the following financial information:  
 

i. Annual financial statement for the last Five years in Form ‘A’ and     
ii. Solvency certificate in Form ’B’ 

 

7.0 Experiences in Works Highlighting Experience in Similar Works: 
 
7.1 Participating agency should furnish the following: 
 

i. List of all works of similar nature successfully completed during 
last Seven years in Form ‘C’ 
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ii. Performance reports (corresponding to work mentioned in (Form-C) 
in Form-D. If needed, the participating agency may attach a 
separate certificate in this regard from performance report issuing 
authority.  

 

8.0 Organization Information: 
8.1 Participating agency is required to submit the information in respect of 

his/her/their organization in Form- ‘E’. 
 

8.1.1 The participating agency should have sufficient number of 
Technical and Administrative employees for proper execution of 
the contract. The participating agency should have to submit a 
list of these employees stating clearly how these would be 
involved in this work within 15 days of award of work. 

 
9.0  Construction Plant and Equipment: 

The Participating agency should furnish the list of construction plant 
and equipment required to be used in carrying out the work.  

 
10.0 Letter of Transmittal: 

The Participating agency should submit the letter of transmittal 
attached with the document. 

 
11.0  Opening of Financial Bid: 
 After evaluation of pre-qualification documents, a list of short listed 

agencies who qualifies in technical bids will be prepared. There after 
the financial bids of only the qualified and technically acceptable 
Participating Agency shall be opened at the notified time, date and 
place in the presence of the qualified Participating Agency or their 
representatives if they desire to be present. The bid shall remain valid 
for 120 days from the date of opening of Technical bid (eligibility bid).  

 
12.0  Award criteria: 
 
12.1    The MoHUA reserves the right, without being liable for any damages 

or obligation to inform the participating agency to: 
 

12.1.1 Amend the scope and value of contract to the participating agency.  
12.1.2 Reject any or all the applications without assigning any reason.  
12.1.3 Any effort on the part of the participating agency or his agent to 

exercise influence or to pressurize the MoHUA would result in 
rejection of his bid. Canvassing of any kind is prohibited.  
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ANNEXURE-II 
 

Criteria for Evaluation of the performance of participating agency for 
Pre- Eligibility 

 
S. 
No 

Attributes Max. Marks Evaluation 

1 Financial 
Strength  
 
(Maximum 
25 Marks) 

20 Marks 
 

1. Average Financial Turnover of last five 
consecutive years (fiscal) should be 
minimum 60 Cr 

05 Marks 
 

2. Solvency Certificate of at least 40% of 
estimated project cost (each 
location)(Certification from 
Nationalized bank/ any Scheduled 
bank) 

2.  Past 
Experience 
in similar 
work 
(Maximum 
25 Marks) 

25 marks 1. Six (6) Project – 25 Marks 
2. Less than Six (6) but more than Three (3) 

projects – 20 Marks 
3. Less than or equal Three (3) projects – 15 

Marks  
 

3. 
 Performance on works 
 [Time Over Run (TOR)]:  Maximum 10 marks 

 Parameter Calculation for 
points 

Score Maximum 
Marks 

 If TOR = 
(i) Without levy of compensation 
(ii) With levy of compensation 
(iii) Levy of compensation not  
decided 

1.00 2.00 3.00 >3.50 

10 
10 7.5 5 5 

10 2.5 0 0 

10 5 0 0 

 TOR = AT/ST, where AT =Actual Time; ST= Stipulated Time. 
Note: Marks for value in between the stages indicated above is to be determined 
by straight line variation basis. 

4 Performance of works (Quality): Maximum 20 Marks 
 (i) Outstanding 20 Marks 
 (ii) Very Good 15 Marks 
 (iii) Good 10 Marks 
 (iv) Poor 0 Marks 
5 Assessment in terms of Technical Competency, plant and machinery, 

consulting capabilities, approach to design and construction with  work 
plan: Max 20 Marks 
(Attach the list of technical staffs, existing consultation partners, plant and 
machinery details, geographical presence and other moveable and immovable 
assets)  
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 (i) Technical staffs, existing 
consultation partners 

05 Marks 

 (ii)Plant and machinery details 05 Marks 
 (iii) Geographical presence and 

other moveable and immovable 
assets 

05 Marks 

 (iv) Approach to design and 
construction, work plan based on 
design philosophy mentioned in 
scope of work  

05 Marks 

Grand Total 100 Marks  
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SECTION-III: TEMPLATE OF FORMS 
 

LETTER OF TRANSMITTAL 
From 
 
To 
 ……………………… 
 
Name of Work:   

  
Sir, 
 
Having examined details given in the RFP for the above work, I/we hereby 
submit the relevant information. 
 

1. I/We hereby certify that all the statements made and information 
supplied in the enclosed Forms A to I and accompanying statement are 
true and correct. 

 
2. I/we have furnished all information and details necessary for eligibility 

and have no further pertinent information to supply.  
 
3.  I/we submit the requisite certified solvency certificate and authorize the 

……………….to approach the Bank issuing the solvency certificate to 
confirm the correctness thereof.  I/We also authorize 
………………………………to approach individuals, MoHUA, firms and 
corporation to verify our competence, work experience, and general 
reputation. 

 
I/we submit the following certificates in support of our suitability, technical 
knowledge and capability for having successfully completed the following 
works: 
 
Certificate 
 
It is certified that the information given in the enclosed eligibility bid 
are correct.  It is also certified that I/We shall be liable to be debarred, 
disqualified/cancellation of enlistment in case any information 
furnished by me/us found to be incorrect. 
Enclosures: 
 
Date of submission                               
 
Seal of participating agency& 
Signature(s) 
of participating agency(s) 
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FORM ‘A’ 
FINANCIAL INFORMATION 

 
Name of the firm/Participating agency……………………………….: 
 
I. Financial Analysis-Details to be furnished duly supported by figures in 

balance sheet/profit & loss account for the last five years duly certified 
and audited by the Chartered Accountants, as submitted by the 
applicant to the Income Tax Department (Copies to be attached). 

 
         Rs.in Lakh 

Sl. 
No. 

Particulars Financial Years 

i) Turnover of 
construction  
works 

2014-15 2015-16 2016-17 2017-18 2018-19 

ii) Profit/ Loss      

 
II. Financial arrangements for carrying out the proposed work. 
 
III. Solvency Certificate from Bankers of participating agency in the 

prescribed Form “B” 
 
 
 

 
SIGNATURE OF PARTICIPATING AGENCY(S) 
Signature of Chartered Accountant with Seal 
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FORM ‘B’ 
 

FORM OF BANKERS’ SOLVENCY CERTIFICATE FROM A SCHEDULED BANK 
 
 

This is to certify that to the best of our knowledge and information that 
M/s./Shri ……………………………………… having marginally noted address, 
a customer of our bank are/is respectable and can be treated as good for 
any engagement up to a limit of Rs ------- …………….…). 

 
 
 
 

This certificate is issued without any guarantee or responsibility on the bank 
or any of the officers. 

 
 
 
 
 

(Signature) For the Bank 
 
 
 
NOTE: (1) Bankers certificate should be on letter head of the Bank, 
addressed to MoHUA………………. 
(2) In case of partnership firm, certificate should include names of all 
partners as recorded with the Bank. 
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FORM ‘C’ 
 

DETAILS OF ELIGIBLE SIMILAR NATURE OF WORKSCOMPLETED IN 
LAST SEVEN YEARS ENDING PREVIOUS DAY OF LAST DATE OF 
SUBMISSION OF BID 
 
Name of the firm/Participating agency……………………………. 

 
S.No. Details 

1. Name of work/project and location 

2. Owner or sponsoring organization 

3. Cost of work in Rs. in Crores 

4. Date of commencement as per contract 

5. Stipulated date of completion 

6. Actual date of completion 

7. *Litigation/arbitration cases pending/in progress with details 

8. Name and Address (Postal & E-mail)/telephone number of officer to 
whom reference may be made 

9. Whether the work was done on back to back basis 
 

Certified that the above list of works is complete and no work has been left 
out and that the information given is correct to my/our knowledge and belief. 
 
 
 
 
SIGNATURE OF PARTICIPATING AGENCY(S) 
 
 WITH STAMP 
 
 
 
*indicate gross amount claimed and amount awarded by the Arbitrator. 
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FORM ‘D’ 
 

PERFORMANCE REPORT OF WORKS REFERRED IN FORM-C 
 
 

      1. Name of work/Project & Location  

2. Agreement No.  

3. Estimated Cost  

4. Bided Cost  

5. Date of Start  

6. Date of completion  

 i) Stipulated Date of Completion 

(as mentioned in work order) 

 

 ii) Actual Date of Completion  

7. i) Whether case of levy of compensation 
for delay has been decided or not 

Yes/ No. 

ii) If decided, amount of compensation 
levied for delayed completion, if any. 

 

8. Performance Report  

 1) Quality of Work Outstanding/Very 
Good/Good/Poor 

 2) Financial Soundness Outstanding/Very Good/ 
Good/Poor 

 3) Technical Proficiency Outstanding/Very Good/ 
Good/Poor 

 4) Resourcefulness Outstanding/Very Good/ 
Good/Poor 

 5) General Behavior Outstanding/Very Good/ 
Good/ Poor 

Dated: Competent Authority 

 
 
Note: This certificate should be issued by the owner of the project. However, 

the quality and performance shall be established by the committee 
constituted by MoHUA by conducting site visits to the selected project 
sites 
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FORM ‘E’ 
 
STRUCTURE & ORGANIZATION 
 
1. Name & Address of the 

participating agency 
 

2. Telephone No. / 

Email id /Telex No./Fax No. 

 

3. Legal status of the participating 
agency(attach copies of original 
document defining the legal 
status). 

 

 a) A Business Entity  

 b) A Proprietary Firm  

 c) A Firm in Partnership  

 d) A Limited Company or 
Corporation 

 

4. Particulars of registration with various Government bodies (attach 
attested photo-copy). 

 ORGANIZATION/PLACE OF REGISTRATION REGISTRATION No. 

 1.  

 2.  

 3.  

5. Names and Titles of Directors & Officers with 
designation to be concerned with this work. 

 

6. Designation of individuals authorized to act for 
the organization. 

 

7. Has the participating agency or any constituent 
partner in case of partnership firm, ever 
abandoned the awarded work before its 
completion? If so, give name of the project and 
reasons for abandonment. 

 

8. Has the participating agency, or any constituent 
partner in case of partnership firm/limited 
company/ joint venture, ever been convicted by 
the court of law? If so, give details. 

 

9. In which field of Civil Engineering Construction, 
the participating agency has specialization and 
interest? 

 

10. Any other information considered necessary but 
not included above. 

 

 
Signature of participating agency(s) with stamp 
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FORM ‘F’ 
 

EMD RECEIPT FORMAT 
 
Receipt of deposition of original Bank Guarantee as EMD 
 
                     Receipt No…………*……………. /date………*………. 
 

Name of Work:     
 
1. RFP No: 
 

2. Amount of Earnest Money Deposit:  
 
i) In the form of Bank Guarantee  Rs………issued by……. …. 

Date….(as per Form- G) 
 

3. Last date of submission of bid:  

1. Name of Participating agency: ……………………………..# 
 

2. Total EMD Deposited: …………………………………………………. # 
 

3. Amount of Earnest Money Deposit: …………………………………. # 
i) In the form of Bank Guarantee  Rs………issued by……. …. 

Date….(as per Form- G) 
 

4. Date of submission of EMD:……………………………………….# 
  

 
Signature, Name and Designation of EMD receiving officer  
(Along with Office stamp) 
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Form-G 
 

FORM OF EARNEST MONEY DEPOSIT (BANK GUARANTEE BOND) 
 
WHEREAS, participating agency.................. (Name of Participating agency) 
(herein after called "the Participating agency") has submitted his bid dated 
............. (date) for the construction of .............................................. (name 
of work) (herein after called "the bid") 
 
KNOW ALL PEOPLE by these presents that we ......................................... 
(name of bank) having our registered office at ................................... (herein 
after called "the Bank") are bound unto ………..(name of office) in the sum 
of Rs. ......................... (Rs. in words .................................................) for 
which payment well and truly to be made to the said ………..(name of 
beneficiary), the Bank binds itself, his successors and assigns by these 
presents. 
 
SEALED with the Common Seal of the said Bank this ................. day of 
................. 2.... THE CONDITIONS of this obligation are: 
 
(1) If after bid opening …………. of bid; the Participating agency 

withdraws, his bid during the period of validity of bid (including 
extended validity of bid) specified in the Form of Bid; 

(2)  If the Participating agency having been notified of the acceptance of his 
bid by the ……………………. 

 
          (a) Fails or refuses to execute the Form of Agreement in accordance 

with the Instructions to Participating agency, if required; 
OR 
          (b) Fails or refuses to furnish the Performance Guarantee, in 

accordance with the provisions of bid document and Instructions 
to Participating agency, 

 
We undertake to pay to the either up to the above amount or part thereof 
upon receipt of his first written demand, without the ………………… having 
to substantiates his demand, provided that in his demand ………………….. 
will note that the amount claimed by him is due to him owing to the 
occurrence of one or any of the above conditions, specifying the occurred 
condition or conditions. 
 
This Guarantee will remain in force up to and including the date * after the 
deadline for submission of bid as such deadline is stated in the Instructions 
to Participating agency or as it may be extended by the 
……………………………………, notice of which extension(s) to the Bank is 
hereby waived. Any demand in respect of this Guarantee should reach the 
Bank not later than the above date. 
 

DATE .............      SIGNATURE OF THE BANK 
 

WITNESS ..................      SEAL 
 

(SIGNATURE, NAME AND ADDRESS) 
*Date to be worked out on the basis of validity period of 6 months from the 
last date of uploading the bid.  
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Form-H 

 
AFFIDAVIT  

(To be submitted by bidder on non-judicial stamp paper of Rs.100/(Rupees Hundred 
only) duly attested by Notary Public) 

 
Affidavit of Mr. ...............................................S/o .............................................  
R/o ............................................. 
 

I, the deponent above named do hereby solemnly affirm and declare as under: 
 
1.  That I am the Proprietor/Authorized signatory of M/s ………………………………………. 

Having its Head Office/Regd. Office at 
………………………………………………………………..  

 
2. That the information/documents/Experience certificates submitted by 

M/s…………………………. along with the tender for …………………… (Name of 
work)………… 
To MoHUA are genuine and true and nothing has been concealed. 
 

3. I shall have no objection in case MoHUA verifies them from issuing authority(ies). I shall 
also have no objection in providing the original copy of the document(s), in case MoHUA 
demands so for verification.  

 
4. I hereby confirm that in case, any document, information & / or certificate submitted by 

me found to be incorrect / false / fabricated, MoHUA at its discretion may disqualify / 
reject / terminate the bid/contract and also forfeit the EMD / All dues. 

 
5. I shall have no objection in case MoHUA verifies any or all Bank Guarantee(s) under any 

of the clause(s) of Contract including those issued towards EMD and Performance 
Guarantee from the Zonal / Branch office of  issuing Bank and I/We shall have no right 
or claim on my submitted EMD before MoHUA receives said verification.  

 
6. That the Bank Guarantee issued against the EMD issued by (name and address of the 

Bank) is genuine and if found at any stage to be incorrect / false / fabricated, MoHUA 
shall reject my bid, cancel pre-qualification and debar me from participating in any 
future tender for three years. 

 
7. I hereby confirm that our firm /company is not blacklisted/ barred /banned from 

tendering by MoHUA. If this information is found incorrect, MoHUA at its discretion may 
disqualify / reject / terminate the bid/contract. 

 
8. The person who has signed the tender documents is our authorized representative. The 

Company is responsible for all of his acts and omissions in the tender. 
 

 
I, ....................................., the Proprietor / Authorised signatory of 
M/s....................................... do hereby confirm that the contents of the above Affidavit are 
true to my knowledge and nothing has been concealed there from.................... and that no 
part of it is false. 

 DEPONENT 
 
Verified at ................this.................day of ..................... 

DEPONENT 

 
ATTESTED BY (NOTARY PUBLIC) 
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FORM-I 
 
 

GST Registration Details of Contractor/Vender 

Name  

Address (As per registration with GST)  

City  

Postal Code  

Region/State (Complete State Name)  

Permanent Account Number  

GSTIN ID/Provisional ID No.:   
(copy of Acknowledgement required) 

 

Type of Business (As per registration with GST)  

Service Accounting Code/HSN Code:  

Contact Person  

Phone Number and Mobile Number  

Email ID  

Compliance Rating (if updated by GSTN)  
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ANNEXURE-III 
INTEGRITY PACT 

 
 
To,  
 ……………………….., 
 ……………………….. 
 
 
 Sub: Submission of Bid for the work of ………………………....……………....  
 
Dear Sir, 
 
 I/We acknowledge that MoHUA is committed to follow the principles thereof 
as enumerated in the Integrity Agreement enclosed with the bid/bid 
document. 
 
 I/We agree that the RFP is an invitation to offer made on the condition that 
I/We will sign the enclosed integrity Agreement, which is an integral part of 
bid documents, failing which I/We will stand disqualified from the biding 
process. I/We acknowledge that THE MAKING OF THE BID SHALL BE 
REGARDED AS AN UNCONDITIONAL AND ABSOLUTE ACCEPTANCE of this 
condition of the RFP.  
 
I/We confirm acceptance and compliance with the Integrity Agreement in 
letter and spirit and further agree that execution of the said Integrity 
Agreement shall be separate and distinct from the main contract, which will 
come into existence when bid/bid is finally accepted by MoHUA. I/We 
acknowledge and accept the duration of the Integrity Agreement, which shall 
be in the line with Article 1 of the enclosed Integrity Agreement. 
 
 I/We acknowledge that in the event of my/our failure to sign and accept the 
Integrity Agreement, while submitting the bid/bid, MoHUA shall have 
unqualified, absolute and unfettered right to disqualify the Participating 
agency/participating agency and reject the bid/bid is accordance with terms 
and conditions of the bid/ bid.  
 
 
Yours faithfully  
 
 
(Duly authorized signatory of the Participating agency) 
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INTEGRITY AGREEMENT 
 
(To be signed by the participating agency and same signatory competent / 
authorized to sign the relevant contract on behalf of MoHUA) 
.  
This Integrity Agreement is made at ............... on this........... day of ........... 
20......  
 
BETWEEN 
 
…………………………………………………………………………,  
................................................................., (Name of Office) MoHUA, 
......................................................................................................, 
(Hereinafter referred as the ‘Principal/Owner’, which expression shall unless 
repugnant to the meaning or context hereof include its successors and 
permitted assigns)  
 
AND 
......................................................................................................................
................................. (Name and Address of the Individual/firm/Company) 
through ................................................................................................... 
(Hereinafter referred to as the (Details of duly authorized signatory) 
“Participating agency/Participating agency” and which expression shall 
unless repugnant to the meaning or context hereof include its successors 
and permitted assigns)  
Preamble 
 
WHEREAS the Principal / Owner has floated the Bid (RFP No. 
................................) (hereinafter referred to as “Bid/Bid”) and intends to 
award, under laid down organizational procedure, contract for 
......................................................................................................................
..................................... (Name of work)  
hereinafter referred to as the “Contract”.  
 
AND WHEREAS the Principal/Owner values full compliance with all relevant 
laws of the land, rules, regulations, economic use of resources and of 
fairness/transparency in its relation with its Participating agency(s) and 
Participating agency(s).  
AND WHEREAS to meet the purpose aforesaid both the parties have agreed 
to enter into this Integrity Agreement (hereinafter referred to as “Integrity 
Pact” or “Pact”), the terms and conditions of which shall also be read as 
integral part and parcel of the Bid/Bid documents and Contract between the 
parties. 
NOW, THEREFORE, in consideration of mutual covenants contained in this 
Pact, the parties hereby agree as follows and this Pact witnesses as under:  
 
Article 1: Commitment of the Principal/Owner 
(1)MoHUA commits itself to take all measures necessary to prevent 

corruption and to observe the following principles:  
 

(a) No employee of the Principal/Owner, personally or through any of 
his/her family members, will in connection with the Bid, or the 
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execution of the Contract, demand, take a promise for or accept, for 
self or third person, any material or immaterial benefit which the 
person is not legally entitled to. 

 (b) MoHUA will, during the Bid process, treat all Participating agency(s) 
with equity and reason. MoHUA will, in particular, before and during 
the Bid process, provide to all Participating agency(s) the same 
information and will not provide to any Participating agency(s) 
confidential / additional information through which the Participating 
agency(s) could obtain an advantage in relation to the Bid process or 
the Contract execution. 

 
The Principal/Owner shall endeavor to exclude from the Bid process 
any person, whose conduct in the past has been of biased nature.  

 
(2) If MoHUA obtains information on the conduct of any of its employees 

which is a criminal offence under the Indian Penal code 
(IPC)/Prevention of Corruption Act, 1988 (PC Act) or is in violation of 
the principles herein mentioned or if there be a substantive suspicion in 
this regard, the Principal/Owner will inform the Chief Vigilance 
Officer/Competent Authority and in addition can also initiate 
disciplinary actions as per its internal laid down policies and 
procedures. 

 
Article 2: Commitment of the Participating agency(s)/Participating 
agency(s) 
(1) It is required that each Participating agency/Participating agency 

(including their respective officers, employees and agents) adhere to the 
highest ethical standards, and report to the Government / Department all 
suspected acts of fraud or corruption or Coercion or Collusion of which it 
has knowledge or becomes aware, during the biding process and 
throughout the negotiation or award of a contract.  

(2) The Participating agency(s)/Participating agency(s) commits himself to take 
all measures necessary to prevent corruption. He commits himself to 
observe the following principles during his participation in the Bid process 
and during the Contract execution:  

(a) The Participating agency(s)/Participating agency(s) will not, directly or 
through any other person or firm, offer, promise or give to any of the 
Principal/Owner’s employees involved in the Bid process or execution of 
the Contract or to any third person any material or other benefit which 
he/she is not legally entitled to, in order to obtain in exchange any 
advantage of any kind whatsoever during the Bid process or during the 
execution of the Contract.  

(b) The Participating agency(s)/Participating agency(s) will not enter with 
other Participating agency(s) into any undisclosed agreement or 
understanding, whether formal or informal. This applies in particular to 
prices, specifications, certifications, subsidiary contracts, submission or 
non-submission of bids or any other actions to restrict competitiveness 
or to cartelize in the bidding process.  

(c) The Participating agency(s)/Participating agency(s) will not commit any 
offence under the relevant IPC/PC Act. Further the Participating 
agency(s)/ Contract(s) will not use improperly, (for the purpose of 
competition or personal gain), or pass on to others, any information or 
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documents provided by the Principal/Owner as part of the business 
relationship, regarding plans, technical proposals and business details, 
including information contained or transmitted electronically.  

(d) The Participating agency(s)/Participating agency(s) of foreign origin shall 
disclose the names and addresses of agents/ representatives in India, if 
any. Similarly Participating agency(s)/Participating agency(s) of Indian 
Nationality shall disclose names and addresses of foreign 
agents/representatives, if any. Either the   agent on behalf of the foreign 
principal or the foreign principal directly could bid in a bid but not 
both. Further, in cases where an agent participate in a bid on behalf of 
one manufacturer, he shall not be allowed to quote on behalf of another 
manufacturer along with the first manufacturer in a 
subsequent/parallel bid for the same item. 

(e) The Participating agency(s)/Participating agency(s) will, when presenting 
his bid, disclose any and all payments he has made, is committed to or 
intends to make to agents, brokers or any other intermediaries in 
connection with the award of the Contract.  

 
(3) The Participating agency(s)/Participating agency(s) will not instigate third 

persons to commit offences outlined above or be an accessory to such 
offences. 

 
(4) The Participating agency(s)/Participating agency(s) will not, directly or 

through any other person or firm indulge in fraudulent practice means a 
willful misrepresentation or omission of facts or submission of fake/forged 
documents in order to induce public official to act in reliance thereof, with 
the purpose of obtaining unjust advantage by or causing damage to 
justified interest of others and/or to influence the procurement process to 
the detriment of the Government interests.  

 
(5) The Participating agency(s)/Participating agency(s) will not, directly or 

through any other person or firm use Coercive Practices (means the act of 
obtaining something, compelling an action or influencing a decision 
through intimidation, threat or the use of force directly or indirectly, 
where potential or actual injury may befall upon a person, his/ her 
reputation or property to influence their participation in the biding 
process). 

 
Article 3: Consequences of Breach 
 
Without prejudice to any rights that may be available to the Principal/Owner 
under law or the Contract or its established policies and laid down 
procedures, the Principal/Owner shall have the following rights in case of 
breach of this Integrity Pact by the Participating agency(s)/Participating 
agency(s) and the Participating agency/ Participating agency accepts and 
undertakes to respect and uphold the Principal/Owner’s absolute right:  
 
(1) If the Participating agency(s)/Participating agency(s), either before award 

or during execution of Contract has committed a transgression through a 
violation of Article 2 above or in any other form, such as to put his 
reliability or credibility in question, the Principal/Owner after giving 14 
days notice to the participating agency shall have powers to disqualify the 
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Participating agency(s)/Participating agency(s) from the Bid process or 
terminate/determine the Contract, if already executed or exclude the 
Participating agency/Participating agency from future contract award 
processes. The imposition and duration of the exclusion will be 
determined by the severity of transgression and determined by the 
Principal/Owner. Such exclusion may be forever or for a limited period as 
decided by the Principal/Owner.  

 
(2) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the 

Principal/Owner has disqualified the Participating agency(s) from the Bid 
process prior to the award of the Contract or terminated/determined the 
Contract or has accrued the right to terminate/determine the Contract 
according to Article 3(1), the Principal/Owner apart from exercising any 
legal rights that may have accrued to the Principal/Owner, may in its 
considered opinion forfeit the entire amount of Earnest Money Deposit, 
Performance Guarantee and Security Deposit of the Participating 
agency/Participating agency.  

 
(3) Criminal Liability: If the Principal/Owner obtains knowledge of conduct of 

a Participating agency or Participating agency, or of an employee or a 
representative or an associate of a Participating agency or Participating 
agency which constitutes corruption within the meaning of IPC Act, or if 
the Principal/Owner has substantive suspicion in this regard, the 
Principal/Owner will inform the same to law enforcing agencies for further 
investigation. 

 
Article 4: Previous Transgression 
 
(1) The Participating agency declares that no previous transgressions 

occurred in the last 5 years with any other Company in any country 
confirming to the anticorruption approach or with Central Government or 
State Government or any other Central/State Public Sector Enterprises in 
India that could justify his exclusion from the Bid process. 

 
(2) If the Participating agency makes incorrect statement on this subject, he 

can be disqualified from the Bid process or action can be taken for 
banning of business dealings/ holiday listing of the Participating 
agency/Participating agency as deemed fit by the Principal/ Owner.  

 
(3) If the Participating agency/Participating agency can prove that he has 

resorted/recouped the damage caused by him and has installed a suitable 
corruption prevention system, the Principal/Owner may, at its own 
discretion, revoke the exclusion prematurely.  

 
Article 5: Equal Treatment of all Participating Agency/Participating 
agencies/Sub-participating agency(s) 
 

 (1)  The Participating agency(s)/Participating agency(s) undertake(s) to demand 
from all sub participating agency a commitment in conformity with this 
Integrity Pact. The Participating agency/Participating agency shall be 
responsible for any violation(s) of the principles laid down in this 
agreement/Pact by any of its sub participating agency/sub-vendors. 
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(2) The Principal/Owner will enter into Pacts on identical terms as this one 

with all Participating Agency and Participating agency.  
 
(3) The Principal/Owner will disqualify Participating Agency, who do not 

submit, the duly signed Pact between the Principal/ Owner and the 
participating agency, along with the Bid or violate its provisions at any 
stage of the Bid process, from the Bid process. 

 
Article 6- Duration of the Pact 
 
 This Pact begins when both the parties have legally signed it. It expires for 
the Participating agency/Vendor five years after the completion of work under 
the contract or till the continuation of defect liability period, whichever is 
more and for all other Participating Agency, till the Contract has been 
awarded. If any claim is made/lodged during the time, the same shall be 
binding and continue to be valid despite the lapse of this Pacts as specified 
above, unless it is discharged/determined by the Competent Authority, 
MoHUA. 
 
Article 7- Other Provisions 
(1) This Pact is subject to Indian Law, place of performance and jurisdiction is 

the Head quarters of the Division of the Principal/Owner, who has 
floated the Bid.  

 
(2) Changes and supplements need to be made in writing. Side agreements 

have not been made.  
 
(3) If the Participating agency is a partnership or a consortium, this Pact must 

be signed by all the partners or by one or more partner holding power of 
attorney signed by all partners and consortium members. In case of a 
Company, the Pact must be signed by a representative duly authorized 
by board resolution.  

 
(4) Should one or several provisions of this Pact turn out to be invalid; the 

remainder of this Pact remains valid. In this case, the parties will strive 
to come to an agreement to their original intensions.  

 
(5) It is agreed term and condition that any dispute or difference arising 

between the parties with regard to the terms of this Integrity Agreement/ 
Pact, any action taken by the Owner/Principal in accordance with this 
Integrity Agreement/Pact or interpretation thereof shall not be subject to 
arbitration.  

 
Article 8- LEGAL AND PRIOR RIGHTS 
 
All rights and remedies of the parties hereto shall be in addition to all the 
other legal rights and remedies belonging to such parties under the Contract 
and/or law and the same shall be deemed to be cumulative and not 
alternative to such legal rights and remedies aforesaid. For the sake of brevity, 
both the Parties agree that this Integrity Pact will have precedence over the 
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Bid/Contact documents with regard any of the provisions covered under this 
Integrity Pact. 
 
 IN WITNESS WHEREOF the parties have signed and executed this Integrity 
Pact at the place and date first above mentioned in the presence of following 
witnesses:  
 
...............................................................  
(For and on behalf of Principal/Owner)  
 
................................................................  
(For and on behalf of Participating agency/Participating agency) 
 
 WITNESSES:  
 
1. ..............................................  
(signature, name and address) 
 
 2. ............................................... 
 (signature, name and address)  
 
 
Place: Dated : 
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PART-III 
 

FINANCIAL BID 
 

Government of India 
Ministry of Housing and Urban Affairs 

          
EPC & Contract for Works 

 
 
Name of Work:    ______________________________________ 
______________________________________________________ 

 
(i) To be uploaded on website: www.eprocure.gov.in 
 
(ii) To be opened in the presence of Participating Agency who may be 

present in the office of JS&MD (HFA) 
 
BID 
 

I/We have read and examined the notice inviting bid, including all 
documents and amendments up to the last date of submission of bids, 
clauses of contract, special conditions, bill of quantities & other documents 
and rules referred to in the contract conditions and all other contents in the 
bid document for the work. 
 
I/We hereby bid for the execution of the work specified for MoHUA within the 
time specified in …….. viz., schedule of quantities and in accordance in all 
respect with the specifications, designs, drawing and instructions and 
contract conditions given in this document. 
 
We agree to keep the bid open for one hundred twenty (120) days from the 
date of opening of technical bid and not to make any modification in its 
terms and conditions. 
 
A copy of receipt of deposition of earnest money Rs 2.5 Crore in receipt 
Treasury Challan/Deposit at call Receipt of scheduled bank/Fixed Deposit 
receipt of scheduled bank/Demand Draft or pay order or Banker’s cheque of 
scheduled bank/bank guarantee issued by a scheduled bank is scanned and 
uploaded. If I/We, fail furnish to the prescribed performance guarantee 
within prescribed period, I/We agree that the said President of India or his 
successors, in office shall without prejudice to any other right or 
remedy, be at liberty to forfeit the said Earnest Money absolutely. Further, if  
I/We fail to commence work as specified, I/We agree that President of India 
or the successors in office shall without prejudice to any other right or 
remedy available in law, be at liberty to forfeit the said performance 
guarantee absolutely, the said performance guarantee shall be a guarantee 
to execute all the works referred to in the bid documents upon the terms and 
conditions contained or referred to those in excess of that limit at the rates 
to be determined in accordance with the provision contained in clause 12.2 
and 12.3 (as modified) of the bid form.  
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Further, I/We agree that in case of forfeiture of Earnest Money or 
Performance Guarantee as aforesaid, I/We shall be debarred for 
participation in the re-bidding process of the work. 
 
I/we undertake and confirm that eligible similar work(s) has/have not been 
got executed through another agency on back to back basis. Further that, if 
such a violation comes to the notice of Department, then I/we shall be 
debarred for bidding in MOHUA in future forever. Also, if such a violation 
comes to the notice of Department before date of start of work, the 
Competent Authority shall be free to forfeit the entire amount of Earnest 
Money Deposited/Performance Guarantee. 
 
I/We hereby declare that I/We shall treat the bid documents drawings and 
other records connected with the work as secret/confidential documents and 
shall not communicate   information/derived there from to any person other 
than a person to whom I/We am/are authorized to communicate the same 
or use the information in any manner prejudicial to the safety of the State. 
 
 
 
 
Dated: …………. **…………….      
Signature of Participating agency **  
 
Witness: ** 
 
Address: **        Postal Address ** 
 
Occupation: ** 
 
 
[** to be filled by Participating agency] 
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ACCEPTANCE OF BID 
 
The above bid (as modified by you as provided in the letters mentioned 
hereunder) is accepted by me for an on behalf of MoHUA for a sum of 
Rs.………*……….……. 
(Rupee……….………………………………………*………………………………………
……………………………….....………………...). 
 
 
 
 
 
The letters referred to below shall form part of this contract agreement: - 
 
(a)  
(b)  
(c)  
 
 
 
For & on behalf of MoHUA 
 
 
 
 
 
Signature ……………………………………… 
 
 
 
 
 
Dated: ………….. Designation ……………………… 
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CONTRACT CONDITIONS 
 
A. DEFINITIONS 
 
The Contract means the documents forming the bid and acceptance thereof 
and the formal agreement executed between the competent  authority on 
behalf of Ministry of Housing & Urban Affairs (MoHUA), GoI  and the selected 
agency, together with the documents referred to therein including these 
conditions, the specifications, designs, drawings and instructions issued 
from time to time by MoHUA and all these documents taken together, shall 
be deemed to form one contract and shall be complementary to one another.  
 
1.1 Ministry of Housing & Urban Affairs, GoI, hereinafter called 'MoHUA' 

propose to get the works executed as mentioned in the Contract as 
Implementing /Executing Authority.  

 
1.2 In the contract, the following expressions shall, unless the context 

otherwise requires, have the meanings, hereby respectively assigned to 
them: - 
a) MoHUA shall means Ministry of Housing & Urban Affairs, a Ministry 

of Government of India with its office at Nirman Bhawan, Maulana 
Azad Road, New Delhi or its Administrative officers or other 
employees authorized to deal with any matter with which these 
persons are concerned and authorized on its behalf. 

b) COMPETENT AUTHORITY means the authorised representative 
declared by MoHUA who shall supervise and be in-charge of the 
work. 

c) APPROVAL means approved in writing including subsequent written 
confirmation of previous verbal approval.  

d) SCHEDULE OF QUANTITIES means the complete quantity statement 
forming   or Schedule of Quantities forming part of the bid.  

e) SELECTED AGENCY shall mean the individual, firm, LLP or 
company, whether incorporated or not, undertaking the works and 
shall include the legal personal representative of such individual or 
the persons composing such firm or LLP or company, or the 
successors of such firm or company and the permitted assignees of 
such individual, firm or company.  

f) CONTRACT VALUE means the sum for which the bid is accepted as 
per the letter of Award.  

g) DRAWINGS mean the drawings referred to in the contract document 
including modifications if any and such other drawings as may from 
time to time be furnished and/ or approved by MoHUA.  

h) DATE OF COMMENCEMENT OF WORK: The date of start of contract 
shall be reckoned from the date of handing over of site and 
approvals. 
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i) LANGUAGE: All documents and correspondence in respect of this 
contract shall be in English Language.  

j) “LETTER OF AWARD” shall mean MoHUA’s letter or notification 
conveying its acceptance of the bid subject to such conditions as 
may have been stated therein. 

k) MONTH means English Calendar month ‘Day’ means a Calendar day 
of 24 Hrs each. 

l) OWNER/CLIENT means the MoHUA, Govt. of India who will be 
entering into the contract and getting the work executed. 

m) SITE means the lands and other places on, under, in or through 
which the works are to be executed or carried out and any other 
lands or places provided by MoHUA or used for the purpose of the 
contract. 

n) BID means the Selected agency’s priced offer to MoHUA for the 
execution and completion of the work and the remedying of any 
defects therein in accordance with the provisions of the Contract, as 
accepted by the Letter of Award or Award letter. The word BID is 
synonymous with Bid and the word BID DOCUMENTS with “Biding 
Documents” or “offer documents”. 

o) WRITING means any manuscript typed, written or printed statement 
under or over signature and/or seal as the case may be. 

p) Works or Work shall unless there be something either in the subject 
or context repugnant to such construction, be construed and taken 
to mean the works by or by virtue of the contract contracted  to 
be executed whether temporary or permanent, and whether original, 
altered, substituted or additional. 

q) Headings in the clauses/conditions of bid documents is for 
convenience only and shall not be used for interpretation of the 
clause/condition.  

r) Words imparting the singular meaning only also include the plurals 
and vice versa where the context requires. Words importing persons 
or parties shall include firms and corporations and organizations 
having legal capacities.  

s) Excepted Risk are risks due to riots (other than those on account of 
selected agency’s employees), war (whether declared or not) invasion, 
act of foreign enemies, hostilities, civil war, rebellion revolution, 
insurrection, military or usurped power, any acts of Government, 
damages from aircraft, acts of God, such as earthquake, lightening  
and unprecedented floods, and other causes over which the selected 
agency has no control and accepted as such by the MoHUA. 

t) Market Rate shall be the rate as decided by the Competent 
Authorityon the basis of the prevailing cost of materials and labour 
at the site where the work is to be executed plus the percentage 
mentioned elsewhere in the bid document to cover, all overheads and 
profits. 
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B. CLAUSES OF CONTRACT 
 
1.0 Performance Guarantee 
(i) The selected agency shall submit an irrevocable Performance Guarantee 

of 5% (Five percent) of the contract amount in addition to other deposits 
mentioned elsewhere in the contract for his proper performance of the 
contract agreement, (not withstanding and/or without prejudice to any 
other provisions in the contract) within 15 (fifteen) days from the date of 
issue of letter of acceptance. This Performance guarantee shall be in the 
form of bank guarantee from any scheduled bank/ commercial bank. 
The Performance Bank Guarantee shall be initially valid for 18 months 
from the issuance of award of contract plus 60 days beyond that. In 
case the time for completion of work gets enlarged, the selected agency 
shall get the validity of Performance Bank Guarantee extended to cover 
such enlarged time for completion of work. After recording of the 
completion certificate for the work by the competent authority, the 
Performance Bank Guarantee shall be returned to the selected agency, 
without any interest. 

(ii) The Competent Authority shall not make a claim under the performance 
guarantee except for amounts to which MoHUA is entitled under the 
contract (not withstanding and/or without prejudice to any other 
provisions in the contract agreement) in the event of: 
(a) Failure by the selected agency to extend the validity of the 

Performance Bank Guarantee as described herein above, in which 
event the Competent Authority may claim the full amount of the 
Performance Bank Guarantee. 

(b) Failure by the selected agency to pay MoHUA any amount due, either 
as agreed by the selected agency or determined under any of the 
Clauses/Conditions of the agreement, within 30 days of the service 
of notice to this effect by Competent Authority. 

(c) In the event of the contract being determined or rescinded under 
provision of any of the Clause/Condition of the agreement, the 
Performance Bank Guarantee shall stand forfeited in full and shall 
be absolutely at the disposal of MoHUA. 

(d) On substantial Completion of any work which has been completed to 
such an extent that the intended purpose of the work is met and 
ready to use, then a provisional completion certificate shall be 
recorded by the Competent Authority. The provisional certificate 
shall have appended with a list of outstanding balance item of work 
that need to be completed in accordance with the provisions of the 
contract. 

This provisional completion certificate shall be recorded by Competent 
Authority with the approval of MoHUA. 
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1A. Recovery of Security Deposit 
The person/persons whose bid(s) may be accepted (hereinafter called 
the selected agency) shall permit MoHUA at the time of making any 
payment to selected agency for work done under the contract to deduct 
a sum at the rate of 5% of the gross amount of each running and final 
bill till the sum deducted will amount to security deposit of 5% of the 
contract value of the work. Such deductions will be made and held by 
Government by way of Security Deposit unless he/they has/have 
deposited the amount of Security at the rate mentioned above in the 
form of Government Securities or Fixed Deposit receipts. In case a Fixed 
Deposit receipt of any Bank is furnished by the selected agency to the 
Government as part of the Security Deposit and the Bank is unable to 
make payment against the said Fixed Deposit receipt, the loss caused 
thereby shall fall on the selected agency and the selected agency shall 
forthwith on demand furnish additional security to the Government to 
make good the deficit. 

All compensations or the other sums of money payable by the selected 
agency under the terms of this contract may be deducted from, or paid 
by the sale of a sufficient part of his security deposit or from the 
interest arising there from, or from any sums which may be due to or 
may become due to the selected agency by Government on any account 
whatsoever and in the event of his Security Deposit being reduced by 
reason of any such deductions or sale as aforesaid, the selected agency 
shall within 10 days make good in cash or Fixed Deposit receipt bided 
by the State Bank of India or by scheduled Banks or Government 
Securities (if deposited for more than 12 months) endorsed in favour of 
the Competent Authority, any sum or sums which may have been 
deducted from, or raised by sale of his security deposit or any part 
thereof. 

The Security Deposit shall be collected from the running bills and the 
final bill of the selected agency at the rates mentioned in the contract. 

 
2.0 Compensation for Delay 

If the selected agency fails to maintain the required progress or to 
complete the work and clear the site on or before the contract or 
justified extended date of completion, as per clause 5 (excluding any 
extension under Clause 5.5) as well as any extension granted under 
clauses 12 and 15, selected agency shall, without prejudice to any other 
right or remedy available under the law to the Government on account 
of such breach, pay as agreed compensation the amount calculated at 
the rates stipulated below as the authority MoHUA or their 
designee/representative may decide on the amount of Bided Value of 
the work for every completed day/month (as determined) that the 
progress remains below that specified in Clause 5 or that the work 
remains incomplete. 



 

65 
 

This will also apply to items or group of items for which a separate 
period of completion has been specified. 
(i)  Compensation  @ 1 % per month of delay 

  For delay of work  to be computed on per day basis 
 

Provided always that the total amount of compensation for delay to be 
paid under this Condition shall not exceed 10% of the contractvalue of 
work or of the contract value of the Sectional part of workfor which a 
separate period of completion is originally given. 

Provided that compensation during the progress of work before the 
justified extended date of completion for delay under this clause shall 
be for non-achievement of sectional completion or part handing over of 
work on stipulated/justified extended date for such part work or if 
delay affects any other works/services. This is without prejudice to 
right of action by the Competent Authority under clause 3 for delay in 
performance and claim of compensation under that clause. 

In case action under clause 2 has not been finalized and the work has 
been determined under clause 3, the right of action under this clause 
shall remain post determination of contract but levy of compensation 
shall be for days the progress is behind the schedule on date of 
determination, as assessed by MoHUA or their designee/representative 
after due consideration of justified extension. The compensation for 
delay, if not decided before the determination of contract, shall be 
decided after of determination of contract. 

The amount of compensation may be adjusted or set-off against any 
sum payable to the selected agency under this or any other contract 
with the Government. In case, the selected agency does not achieve a 
particular milestone mentioned in this document or the re-scheduled 
milestone(s) in terms of Clause 5.4, the amount shown against that 
milestone shall be withheld, to be adjusted against the compensation 
levied as above. With-holding of this amount on failure to achieve a 
milestone, shall be automatic without any notice to the selected 
agency. However, if the selected agency catches up with the progress 
of work on the subsequent milestone(s), the withheld amount shall be 
released. In case the selected agency fails to make up for the delay in 
subsequent milestone(s), amount mentioned against each milestone 
missed subsequently also shall be withheld. However, no interest, 
whatsoever, shall be payable on such withheld amount. 

 
3.0 When Contract can be Determined 

Subject to other provisions contained in this clause, the Competent 
Authority may, without prejudice to his any other rights or remedy 
against the selected agency in respect of any delay, inferior 
workmanship, any claims for damages and/or any other provisions of 
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this contract or otherwise, and whether the date of completion has or 
has not elapsed, by notice in writing absolutely determine the contract 
in any of the following cases: 
(i) If the selected agency having been given by the Competent 

Authority a notice in writing to rectify, reconstruct or replace any 
defective work or that the work is being performed in an inefficient 
or otherwise improper or  poor workmanship shall omit to comply 
with the requirement of such notice for a period of seven days 
thereafter. 

(ii) If the selected agency has, without reasonable cause, suspended 
the progress of the work or has failed to proceed with the work with 
due diligence and continues to do so after a notice in writing of 
seven days from the Competent Authority. 

(iii) If the selected agency fails to complete the work or section of work 
with individual date of completion on or before the stipulated or 
justified extended date, on or before such date of completion; and 
the Competent Authority without any prejudice to any other right or 
remedy under any other provision in the contract has given further 
reasonable time in a notice given in writing in that behalf as either 
mutually agreed or in absence of such mutual agreement by his 
own assessment making such time essence of contract and in the 
opinion of Competent Authority the selected agency will be unable 
to complete the same or does not complete the same within the 
period specified.  

(iv) If the selected agency persistently neglects to carry out his 
obligations under the contract and/or commits default in complying 
with any of the terms and conditions of the contract and does not 
remedy it or take effective steps to remedy it within 7 days after a 
notice in writing is given to him in that behalf by the Competent 
Authority. 

(v) If the selected agency shall offer or give or agree to give to any 
person in Government service or to any other person on his behalf 
any gift or consideration of any kind as an inducement or reward 
for doing or forbearing to do or for having done or forborne to do 
any act in relation to the obtaining or execution of this or any other 
contract for Government. 

(vi) If the selected agency shall enter into a contract with Government 
in connection with which commission has been paid or agreed to be 
paid by him or to his knowledge, unless the particulars of any such 
commission and the terms of payment thereof have been previously 
disclosed in writing to the Competent Authority. 

(vii) If the selected agency had secured the contract with Government as 
a result of wrong biding or other non-bonafide methods of 
competitive biding or commits breach of Integrity Agreement. 

(viii) If the selected agency being an individual, or if a firm, any partner 
thereof shall at any time be adjudged insolvent or have a receiving 
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order or order for administration of his estate made against him or 
shall take any proceedings for liquidation or composition (other 
than a voluntary liquidation for the purpose of amalgamation or 
reconstruction) under any Insolvency Act for the time being in force 
or make any conveyance or assignment of his effects or composition 
or arrangement for the benefit of his creditors or purport so to do, 
or if any application be made under any Insolvency Act for the time 
being in force for the sequestration of his estate or if a trust deed be 
executed by him for benefit of his creditors. 

(ix) If the selected agency being a company shall pass a resolution or 
the court shall make an order that the company shall be wound up 
or if a receiver or a manager on behalf of a creditor shall be 
appointed or if circumstances shall arise which entitle the court or 
the creditor to appoint a receiver or a manager or which entitle the 
court to make a winding up order. 

(x) If the selected agency shall suffer an execution being levied on his 
goods and allow it to be continued for a period of 21 days. 

(xi) If the selected agency assigns, (excluding part(s) of work assigned to 
other agency(s) by the selected agency as per terms of contract), 
transfers, sublets (engagement of labour on a piece-work basis or of 
labour with materials not to be incorporated in the work, shall not 
be deemed to be subletting) or otherwise parts with or attempts to 
assign, transfer, sublet or otherwise parts with the entire works or 
any portion thereof without the prior written approval of the 
Competent Authority. 

(xii) When the selected agency has made himself liable for action under 
any of the cases aforesaid, the Competent Authority on behalf of the 
President of India shall have powers: 
 
(a) To determine the contract as aforesaid so far as performance of 

work by the selected agency is concerned (of which 
determination notice in writing to the selected agency under the 
hand of the Competent Authority shall be conclusive evidence). 
Upon such determination, the Earnest Money Deposit, Security 
Deposit already recovered and Performance Guarantee under 
the contract shall be liable to be forfeited and shall be absolutely 
at the disposal of the Government. 

(b) After giving notice to the selected agency to measure up the 
work of the selected agency and to take such whole, or the 
balance or part thereof, as shall be un-executed out of his hands 
and to give it to another participating agency to complete the 
work. The selected agency, whose contract is determined as 
above, shall not be allowed to participate in the biding process 
for the balance work. In the event of above courses being 
adopted by the Competent Authority, the selected agency shall 
have no claim to compensation for any loss sustained by him by 
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reasons of his having purchased or procured any materials or 
entered into any engagements or made any advances on account 
or with a view to the execution of the work or the performance of 
the contract. And in case action is taken under any of the 
provision aforesaid, the selected agency shall not be entitled to 
recover or be paid any sum for any work thereof or actually 
performed under this contract unless and until the Competent 
Authority has certified in writing the performance of such work 
and the value payable in respect thereof and he shall only be 
entitled to be paid the value so certified. 

 
4.0 Selected agency liable to pay Compensation even if action not 

taken under Clause 3 
In any case in which any of the powers conferred upon the Competent 
Authority by Clause-3 thereof, shall have become exercisable and the 
same are not exercised, the non-exercise thereof shall not constitute a 
waiver of any of the conditions hereof and such powers shall 
notwithstanding be exercisable in the event of any future case of default 
by the selected agency and the liability of the selected agency for 
compensation shall remain unaffected. In the event of the Competent 
Authority putting in force all or any of the powers vested in him under 
the preceding clause he may, if he so desires after giving a notice in 
writing to the selected agency, take possession of (or at the sole 
discretion of the Competent Authority which shall be final and binding 
on the selected agency) use as on hire (the amount of the hire money 
being also in the final determination of the Competent Authority) all or 
any tools, plant, materials and stores, in or upon the works, or the site 
thereof belonging to the selected agency, or procured by the selected 
agency and intended to be used for the execution of the work/or any 
part thereof, paying or allowing for the same in account at the contract 
rates, or, in the case of these not being applicable, at current market 
rates to be certified by the Competent Authority, whose certificate 
thereof shall be final, and binding on the selected agency, clerk of the 
works, foreman or other authorized agent to remove such tools, plant, 
materials, or stores from the premises (within a time to be specified in 
such notice) and in the event of the selected agency failing to comply 
with any such requisition, the Competent Authority may remove them 
at the selected agency’s expense or sell them by auction or private sale 
on account of the selected agency and his risk in all respects and the 
certificate of the Competent Authority as to the expenses of any such 
removal and the amount of the proceeds and expenses of any such sale 
shall be final and conclusive against the selected agency. 

 
5.0 Time and Extension for Delay 

The time allowed for execution of the Works or the extended time in 
accordance with these conditions shall be the essence of the Contract. 
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The execution of the works shall commence from such time period as 
mentioned in this document or from the date of handing over of the site 
notified by the Competent Authority, whichever is later. However, the 
handing over of site by the Competent Authority, in full or in part shall 
be completed within six months from issue of acceptance letter. If the 
selected agency commits default in commencing the execution of the 
work as aforesaid, the Performance Bank Guarantee shall be forfeited 
by the Competent Authority and shall be absolutely at the disposal of 
the Government without prejudice to any other right or remedy 
available in law. The time period for completion of the project will be 
extended with imposition of compensation for delay only. 

5.1 As soon as possible but within twenty one days of award of work and 
statutory approvals in consideration of 
a) Schedule of handing over of site  
b) Schedule of issue of designs  

(i) The selected agency shall submit a Time and Progress Chart for 
each mile stone. The Competent Authority may within 30 days 
thereafter, if required modify, and communicate the program 
approved to the selected agency failing which the program 
submitted by the selected agency shall be deemed to be approved 
by the Competent Authority. The work programme shall include all 
details of balance drawings and decisions required to complete the 
contract with specific dates by which these details are required by 
selected agency without causing any delay in execution of the 
work. The Chart shall be prepared in direct relation to the time 
stated in the contract documents for completion of items of the 
works. It shall indicate the forecast of the dates of commencement 
and completion of various trades of sections of the work and may 
be amended as necessary by agreement between the Competent 
Authority and the selected agency within the limitations of time 
imposed in the contract documents, and further to ensure good 
progress during the execution of the work, the selected agency 
shall in all cases in which the time allowed for any work, exceeds 
one month (save for special jobs for which a separate programme 
has been agreed upon) complete the work as per mile stones  

(ii) In case of non-submission of construction programme by the 
selected agency the program approved by the Competent Authority 
shall be deemed to be final.  

(iii) The approval by the Competent Authority of such programme shall 
not relieve the selected agency of any of the obligations under the 
contract. 

(iv) The selected agency shall submit the time and progress chart and 
progress report using the mutually agreed software or in other 
format decided by Competent Authority for the work done during 
previous month to the Competent Authority on or before 5th day of 
each month. 
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5.2 If the work(s) be delayed by:- 
(i) Force majeure, or 
(ii) Abnormally bad weather, or 
(iii) Serious loss or damage by fire, or 
(iv) Civil commotion, local commotion of workmen, strike or lockout, 

affecting any of the trades employed on the work, or 
(v) Delay on the part of other selected agency or tradesmen engaged by 

Competent Authority in executing work not forming part of the 
contract, or 

(vi) Non-availability of stores, which are the responsibility of 
Government to supply or  

(vii) Non-availability or break down of tools and Plant to be supplied or 
supplied by Government or  

(viii) Any other cause like above which, in the reasoned opinion of the 
Competent Authority is beyond the selected agency’s control.  

Then upon the happening of any such event causing delay, the selected 
agency shall immediately give notice thereof in writing to the Competent 
Authority for entry in the hindrance register (physical or web-based but 
shall nevertheless use constantly his best endeavors to prevent or make 
good the delay and shall do all that may be reasonably required to the 
satisfaction of the Competent Authority to proceed with the works. 

The selected agency shall have no claim of damages for extension of 
time granted or rescheduling of milestone/s for events listed in sub 
clause 5.2. 
 

5.3 In case the work is hindered by any reasons, in the opinion of the 
selected agency, by the Department or for someone for whose action the 
Department is responsible, the selected agency may immediately give 
notice thereof in writing to the Competent Authority in the same 
manner as prescribed under sub Clause 5.2 seeking extension of time 
or rescheduling of milestone/s. The authority as indicated in 
Memorandum shall, if justified, give a fair and reasonable extension of 
time and reschedule the mile stones for completion of work after due 
consideration of the same within 30 days of receipt of such request. In 
event of non application by the selected agency for extension of time 
Competent Authority after affording opportunity to the selected agency 
may give, supported with a programme, a fair and reasonable extension 
within a reasonable period of occurrence of the event. 
Such extension of time or rescheduling of milestone/s shall be without 
prejudice to any other right or remedy of the parties in contract or in 
law; provided further that for concurrent delays under this sub clause 
and sub clause 5.2 to the extent the delay is covered under sub clause 
5.2 the selected agency shall be entitled to only extension of time and 
no damages. 
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5.4 Request for rescheduling of mile stones or extension of time, to be 
eligible for consideration, shall be made by the selected agency in 
writing within fourteen days of the happening of the event causing delay 
on the prescribed forms to be made available by Competent Authority. 
The selected agency shall indicate in such a request the period by which 
rescheduling of milestone/s or extension of time is desired. With every 
request for rescheduling of milestones, or if at any time the actual 
progress of work falls behind the approved programme by more than 
10% of the stipulated period of completion of contract, the selected 
agency shall produce a revised programme which shall include all 
details of pending drawings and decisions required to complete the 
contract and also the target dates by which these details should be 
available without causing any delay in execution of the work. A recovery 
as specified in memorandum shall be made on per day basis in case of 
delay in submission of the revised programme. 
5.4.1 In any such case the authority as indicated in memorandum 

may give a fair and reasonable extension of time for completion 
of work or reschedule the mile stones. Such extension or 
rescheduling of the milestones shall be communicated to the 
selected agency by the authority as indicated in memorandum in 
writing, within 30 days of the date of receipt of such request 
from the selected agency in prescribed form. In event of non 
application by the selected agency for extension of time 
Competent Authority after affording opportunity to the selected 
agency may give, supported with a programme (as specified 
under 5.4 above), a fair and reasonable extension within a 
reasonable period of occurrence of the event. 

5.5  In case the work is delayed by any reasons, in the opinion of the 
Competent Authority, by the selected agency for reasons beyond the 
events mentioned in clause 5.2 or clause 5.3 or clause 5.4 and beyond 
the justified extended date; without prejudice to right to take action 
under Clause 3, the Competent Authority may grant extension of time 
required for completion of work without rescheduling of milestones. The 
selected agency shall be liable for levy of compensation for delay for 
such extension of time. 

 
6.0 Measurements of Work Done 

Competent Authority shall, except as otherwise provided, ascertain and 
determine by measurement, the value in accordance with the contract 
of work done. 

All measurement of all items having financial value shall be entered in 
Measurement Book (MB) and/or level field book so that a complete 
record is obtained of all works performed under the contract. All 
measurements and levels shall be taken jointly by the Competent 
Authority or his authorized representative and by the selected agency or 
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his authorized representative from time to time during the progress of 
the work and such measurements shall be signed and dated by the 
Competent Authority and the selected agency or their representatives in 
token of their acceptance. If the selected agency objects to any of the 
measurements recorded, a note shall be made to that effect with reason 
and signed by both the parties. 

If for any reason the selected agency or his authorized representative is 
not available and the work of recording measurements is suspended by 
the Competent Authority, the Competent Authority and MoHUA shall 
not entertain any claim from selected agency for any loss or damages on 
this account. If the selected agency or his authorized representative 
does not remain present at the time of such measurements after the 
selected agency or his authorized representative has been given a notice 
in writing three (3) days in advance or fails to countersign or to record 
objection within a week from the date of the measurement, then such 
measurements recorded in his absence by the Competent Authority or 
his representative shall be deemed to be accepted by the selected 
agency. The selected agency shall, without extra charge, provide all 
assistance with every appliance, labour and other things necessary for 
measurements and recording levels. Except where any general or 
detailed description of the work expressly shows to the contrary, 
measurements shall be taken in accordance with the procedure set 
forth in the CPWD specifications notwithstanding any provision in the 
relevant standard method of measurement or any general or local 
custom. In the case of items which are not covered by CPWD 
specifications, measurements shall be taken in accordance with the 
relevant standard method of measurement issued by the Bureau of 
Indian Standards (BIS) and if for any item no such standard is 
available, then a mutually agreed method shall be followed.  

The selected agency shall give, not less than seven days’ notice to the 
Competent Authority or his authorized representative in charge of the 
work, before covering up or otherwise placing beyond the reach of 
measurement any work in order that the same may be measured and 
correct dimensions thereof be taken before the same is covered up or 
placed beyond the reach of measurement and shall not cover up and 
place beyond reach of measurement any work without consent in 
writing of the Competent Authority or his authorized representative in 
charge of the work who shall within the aforesaid period of seven days 
inspect the work, and if any work shall be covered up or placed beyond 
the reach of measurements without such notice having been given or 
the Competent Authority’s consent being obtained in writing, the same 
shall be uncovered at the selected agency’s expense, or in default 
thereof no payment or allowance shall be made for such work or the 
materials with which the same was executed. Competent Authority or 
his authorized representative may cause either themselves or through 
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another officer of the department to check the measurements recorded 
jointly or otherwise as aforesaid and all provisions stipulated herein 
above shall be applicable to such checking of measurements or levels. 

It is also a term of this contract that recording of measurements of any 
item of work in the Measurement Book and/or its payment in the 
interim, on account or final bill shall not be considered as conclusive 
evidence as to the sufficiency of any work or material to which it relates 
nor shall it relieve the selected agency from liabilities from any over 
measurement or effects noticed till completion of the defects liability 
period. 

 
6A Computerized Measurement Book 

Competent Authority shall, except as otherwise provided, ascertain and 
determine by measurement the value of work done in accordance with 
the contract. All measurements of all items having financial value shall 
be entered by the selected agency and compiled in the shape of the 
Computerized Measurement Book having pages of A-4 size as per the 
format of the department so that a complete record is obtained of all the 
items of works performed under the contract. All such measurements 
and levels recorded by the selected agency or his authorized 
representative from time to time, during the progress of the work, shall 
be got checked by the selected agency from the Competent Authority or 
his authorized representative as per interval or program fixed in 
consultation with Competent Authority or his authorized representative. 
After the necessary corrections made by the Competent Authority, the 
measurement sheets shall be returned to the selected agency for 
incorporating the corrections and for resubmission to the Competent 
Authority for the dated signatures by the Competent Authority and the 
selected agency or their representatives in token of their acceptance. 

Whenever bill is due for payment, the selected agency would initially 
submit draft computerized measurement sheets and these 
measurements would be got checked/test checked from the Competent 
Authority and/or his authorized representative. The selected agency 
will, thereafter, incorporate such changes as may be done during these 
checks/test checks in his draft computerized measurements, and 
submit to the department a computerized Measurement Book, duly 
bound, and with its pages machine numbered. The Competent 
Authority and/or his authorized representative would thereafter check 
this MB, and record the necessary certificates for their checks/test 
checks. 

The final, fair, computerized measurement book given by the selected 
agency, duly bound, with its pages machine numbered, should be 100% 
correct, and no cutting or over-writing in the measurements would 
thereafter be allowed. If at all any error is noticed, the selected agency 
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shall have to submit a fresh Computerized MB with its pages duly 
machine numbered and bound, after getting the earlier MB cancelled by 
the department. The selected agency shall submit two spare copies of 
such Computerized MB’s for the purpose of reference and record by the 
various officers of the department. 

The selected agency shall also submit to the department separately his 
computerized Abstract of Cost and the bill based on these 
measurements, duly bound, and its pages machine numbered along 
with two spare copies of the “bill. Thereafter, this bill will be processed 
by the Division Office and allotted a number as per the computerized 
record in the same way as done for the Measurement Book meant for 
measurements. 

The selected agency shall, without extra charge, provide all assistance 
with every appliance, labour and other things necessary for checking of 
measurements/levels by the Competent Authority or his representative. 

Except where any general or detailed description of the work expressly 
shows to the contrary, measurements shall be taken in accordance with 
the procedure set forth in the specifications notwithstanding any 
provision in the relevant standard method of measurement or any 
general or local custom. In the case of items which are not covered by 
specifications, measurements shall be taken in accordance with the 
relevant standard method of measurement issued by the Bureau of 
Indian Standards (BIS) and if for any item no such standard is available 
then a mutually agreed method shall be followed. 

The selected agency shall give not less than seven days’ notice to the 
Competent Authority or his authorized representative in charge of the 
work before covering up or otherwise placing beyond the reach of 
checking and/or test checking the measurement of any work in order 
that the same may be checked and/or test checked and correct 
dimensions thereof be taken before the same is covered up or placed 
beyond the reach of checking and/or test checking measurement and 
shall not cover up and place beyond reach of measurement any work 
without consent in writing of the Competent Authority or his authorized 
representative in charge of the work who shall within the aforesaid 
period of seven days inspect the work, and if any work shall be covered 
up or placed beyond the reach of checking and/or test checking 
measurements without such notice having been given or the Competent 
Authority’s consent being obtained in writing the same shall be 
uncovered at the selected agency’s expense, or in default thereof no 
payment or allowance shall be made for such work or the materials with 
which the same was executed. 

Competent Authority or his authorized representative may cause either 
themselves or through another officer of the department to check the 
measurements recorded by selected agency and all provisions stipulated 
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herein above shall be applicable to such checking of measurements or 
levels. 

It is also a term of this contract that checking and/or test checking the 
measurements of any item of work in the Measurement Book and/or its 
payment in the interim, on account of final bill shall not be considered 
as conclusive evidence as to the sufficiency of any work or material to 
which it relates nor shall it relieve the selected agency from liabilities 
from any over measurement or defects noticed till completion of the 
defects liability period. 

 
7.0 Payment on Intermediate Certificate to be regarded as advances 

The interim or running account bills shall be submitted by the selected 
agency for the work executed on the basis of such recorded 
measurements on the format of the Department in triplicate on or 
before the date of every month fixed for the same by the Competent 
Authority. The selected agency shall not be entitled to be paid any such 
interim payment if the gross work done together with net 
payment/adjustment of advances for material collected, if any, since the 
last such payment is less than the amount specified in memorandum, 
in which case the interim bill shall be prepared on the appointed date of 
the month after the requisite progress is achieved. Competent Authority 
shall arrange to have the bill verified by taking or causing to be taken, 
where necessary, the requisite measurements of the work. In the event 
of the failure of the selected agency to submit the bills, no claims 
whatsoever due to delays on payment including that of interest shall be 
payable to the selected agency. Payment on account of amount 
admissible shall be made by the Competent Authority certifying the 
sum to which the selected agency is considered entitled by way of 
interim payment at such rates as decided by the Competent Authority. 
The amount admissible shall be paid by 15th working day after the day 
of presentation of the bill by the selected agency to the Competent 
Authority with the account of the material issued by the Department, or 
dismantled materials, if any. In case of delay in payment of intermediate 
bills after 45 days of submission of bill by the selected agency provided 
the bill submitted by the selected agency found to be in order, a simple 
interest @ 10% per annum shall be paid to the selected agency from the 
date of expiry of prescribed time limit which will be compounded on 
yearly basis. 

All such interim payments shall be regarded as payment by way of 
advances against final payment only and shall not preclude the 
requiring of bad, unsound and imperfect or unskilled work to be 
rejected, removed, taken away and reconstructed or re-erected. Any 
certificate given by the Competent Authority relating to the work done 
or materials delivered forming part of such payment, may be modified or 



 

76 
 

corrected by any subsequent such certificate(s) or by the final certificate 
and shall not by itself be conclusive evidence that any work or materials 
to which it relates is/are in accordance with the contract and 
specifications. Any such interim payment, or any part thereof shall not 
in any respect conclude, determine or affect in any way powers of the 
Competent Authority under the contract or any of such payments be 
treated as final settlement and adjustment of accounts or in any way 
vary or affect the contract. 

Pending consideration of extension of date of completion, interim 
payments shall continue to be made as herein provided without 
prejudice to the right of the department to take action under the terms 
of this contract for delay in the completion of work, if the extension of 
date of completion is not granted by the competent authority. 

The Competent Authority in his sole discretion on the basis of a 
certificate from authorized officer by MoHUA to the effect that the work 
has been completed up to the level in question make interim advance 
payments without detailed measurements for work done (other than 
foundations, items to be covered under finishing items) up to lintel level 
(including sunshade etc.) and slab level, for each floor working out at 
75% of the assessed value. The advance payments so allowed shall be 
adjusted in the subsequent interim bill to be submitted by the selected 
agency within 10 days of the interim payment. In case of delay in 
submission of bill by the selected agency a simple interest @ 10% per 
annum shall be paid to the Government from the date of expiry of 
prescribed time limit which will be compounded on yearly basis. 

8.0 Completion Certificate and Completion Plans 
Within ten days of the completion of the work, the selected agency shall 
give notice of such completion to the Competent Authority and within 
thirty days of the receipt of such notice, the Competent Authority shall 
inspect the work and if there is no defect in the work, shall furnish the 
selected agency with a final certificate of completion, otherwise a 
provisional certificate of physical completion indicating defects (a) To be 
rectified by the selected agency and/or (b) For which payment will be 
made at reduced rates, shall be issued. But no final certificate of 
completion shall be issued, nor shall the work be considered to be 
complete until the selected agency shall have removed from the 
premises on which the work shall be executed all scaffolding, surplus 
materials, rubbish and all huts and sanitary arrangements required for 
his/their work people on the site in connection with the execution of the 
works as shall have been erected or constructed by the selected 
agency(s) and cleaned off the dirt from all wood work, doors, windows, 
walls, floor or other parts of the building, in, upon, or about which the 
work is to be executed or of which he may have had possession for the 
purpose of the execution; thereof, and not until the work shall have 
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been measured by the Competent Authority. If the selected agency shall 
fail to comply with the requirements of this Clause as to removal of 
scaffolding, surplus materials and rubbish and all huts and sanitary 
arrangements as aforesaid and cleaning off dirt on or before the date 
fixed for the completion of work, the Competent Authority may at the 
expense of the selected agency remove such scaffolding, surplus 
materials and rubbish etc., and dispose of the same as he thinks fit and 
clean off such dirt as aforesaid, and the selected agency shall have no 
claim in respect of scaffolding or surplus materials as aforesaid except 
for any sum actually realized by the sale thereof. 

 
8A Completion Plans to be submitted by the selected agency 

The selected agency shall submit completion plan as required vide 
CPWD General Specifications for Electrical works (Part-I internal) 2013 
and (Part-ll External) 1994 as amended up to date as applicable within 
thirty days of the completion of the work. 

In case, the selected agency fails to submit the completion plan as 
aforesaid, he shall be liable to pay a sum of 0.1 % of Bided Value. The 
selected agency shall submit completion plan for Internal and External 
Civil, Electrical and Mechanical services within thirty days of the 
completion of the work, provided that the service plans having been 
issued for execution by the Competent Authority, unless the selected 
agency, by virtue of any other provision in the contract, is required to 
prepare such plans. 

 

9.0 Payment of Final Bill 
 

The final bill shall be submitted by the selected agency in the same 
manner as specified in interim bills within three months of physical 
completion of the work or within one month of the date of the final 
certificate of completion furnished by the Competent Authority 
whichever is earlier. No further claims shall be made by the selected 
agency after submission of the final bill and these shall be deemed to 
have been waived and extinguished. Payments of those items of the bill 
in respect of which there is no dispute and of items in dispute, for 
quantities and rates as approved by Competent Authority, will, as far as 
possible be made within six months, the period being reckoned from the 
date of receipt of the bill by the Competent Authority, complete with 
account of materials issued by the Department and dismantled 
materials. 

 
9A Payment of Selected agency’s Bills to Banks 

Payments payable to selected agency may, if so desired by him, be made 
to agency’s bank account. 

10. Materials to be provided by the selected agency 
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The selected agency shall, at his own expense, provide all materials, 
required for the works other than those which are stipulated to be 
supplied by the Government. 

The selected agency shall, at his own expense and without delay, supply 
to the Competent Authority samples of materials to be used on the work 
and shall get these approved in advance. All such materials to be 
provided by the selected agency shall be in conformity with the 
technical specifications as referred in the contract or CPWD 
specifications wherever applicable. The selected agency shall, if 
requested by the Competent Authority furnish proof, to the satisfaction 
of the Competent Authority that the materials so comply. The 
Competent Authority shall within thirty days of supply of samples or 
within such further period as he may require intimate to the selected 
agency in writing whether samples are approved by him or not. If 
samples are not approved, the selected agency shall forthwith arrange 
to supply to the Competent Authority for his approval, fresh samples 
complying with the specifications laid down in the contract. When 
materials are required to be tested in accordance with specifications, 
approval of the Competent Authority shall be issued after the test 
results are received. 

The selected agency shall at his risk and cost submit the samples of 
materials to be tested or analyzed and shall not make use of or 
incorporate in the work any materials represented by the samples until 
the required tests or analysis have been made and materials finally 
accepted by the Competent Authority. The selected agency shall not be 
eligible for any claim or compensation either arising out of any delay in 
the work or due to any corrective measures required to be taken on 
account of and as a result of testing of materials. 

The selected agency shall, at his risk and cost, make all arrangements 
and shall provide all facilities as the Competent Authority may require 
for collecting, and preparing the required number of samples for such 
tests at such time and to such place or places as may be directed by the 
Competent Authority and bear all charges and cost of testing unless 
specifically provided for otherwise elsewhere in the contract or 
specifications. The Competent Authority or his authorized 
representative shall at all times have access to the works and to all 
workshops and places where work is being prepared or from where 
materials, manufactured articles or machinery are being obtained for 
the works and the selected agency shall afford every facility and every 
assistance in obtaining the right to such access. 

The Competent Authority shall have full powers to require the removal 
from the premises of all materials which in his opinion are not in 
accordance with the specifications and in case of default, the 
Competent Authority shall be at liberty to employ at the expense of the 
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selected agency, other persons to remove the same without being 
answerable or accountable for any loss or damage that may happen or 
arise to such materials. The Competent Authority shall also have full 
powers to require other proper materials to be substituted thereof and 
in case of default, the Competent Authority may cause the same to be 
supplied and all costs which may attend such removal and substitution 
shall be borne by the selected agency. 

The selected agency shall at his own expense, provide a material testing 
lab at the site for conducting routine field tests. The lab shall be 
equipped at least with the testing equipment as specified in 
ANNEXURE-VI. 

11.0 Work to be executed in Accordance with Specifications, Drawings 
and Orders etc. 
The selected agency shall execute the whole and every part of the work 
in the most substantial and workmanlike manner both as regards 
materials and otherwise in every respect in strict accordance with the 
specifications. The selected agency shall also conform exactly, fully and 
faithfully to the design, drawings and instructions in writing in respect 
of the work signed by the Competent Authority and the selected agency 
shall be furnished free of charge one copy of the contract documents 
together with specifications, designs, drawings and instructions as are 
not included in the standard specifications of Central Public Works 
Department specified in memorandum or in any Bureau of Indian 
Standard (BIS) or any other, published standard or code  or, 

Schedule of Rates (SoR) or any other printed publication referred to 
elsewhere in the contract. The selected agency shall comply with the 
provisions of the contract and with the care and diligence execute and 
maintain the works and provide all labour and materials, tools and 
plants including for measurements and supervision of all works, 
structural plans and other things of temporary or permanent nature 
required for such execution and maintenance in so far as the necessity 
for providing these, is specified or is reasonably inferred from the 
contract. The selected agency shall take full responsibility for adequacy, 
suitability and safety of all the works and methods of construction. 

12.0 Deviations/ Variations Extent and Pricing 
The MoHUA reserves the Right to:  
(i) make alteration in, omissions from, additions to, for the original 

specifications, drawings, designs and instructions that may 
appear to him to be necessary or advisable during the progress of 
the work, and  

(ii) omit a part of the works in case of non-availability of a portion of 
the site or for any other reasons and the selected agency shall be 
bound to carry out the works in accordance with any instructions 
given to him in writing signed by the Competent Authority and 
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such alterations, omissions, additions or substitutions shall form 
part of the contract as if originally provided therein and any 
altered, additional or substituted work which the selected agency 
may be directed to do in the manner specified above as part of the 
works, shall be carried out by the selected agency on the same 
conditions in all respects including price on which he agreed to do 
the main work except as hereafter provided. 

 
12.1 Extra Items& Substituted Item and Pricing 

No extra Item will be entertained 
 
13.0 Foreclosure of contract due to Abandonment or Reduction in Scope 

of Work 
If at any time after acceptance of the bid or during the progress of work, 
the purpose or object for which the work is being done changes due to 
any supervening cause and as a result of which the work has to be 
abandoned or reduced in scope the Competent Authority shall give 
notice in writing to that effect to the selected agency stating the decision 
as well as the cause for such decision and the selected agency shall act 
accordingly in the matter. The selected agency shall have no claim to 
any payment of compensation or otherwise whatsoever, on account of 
any profit or advantage which he might have derived from the execution 
of the works in full but which he did not derive in consequence of the 
foreclosure of the whole or part of the works.  
(i) The selected agency shall be paid at contract rates, full amount for 

works executed at site and, in addition, a reasonable amount as 
certified by the Competent Authority for the items hereunder 
mentioned which could not be utilized on the work to the full extent 
in view of the foreclosure, any expenditure incurred on preliminary 
site work, e.g. temporary access roads, temporary labour huts, staff 
quarters and site office, storage accommodation and water storage 
tanks. 

(ii) Government shall have the option to take over selected agency’s 
materials or any part thereof either brought to site or of which the 
selected agency is legally bound to accept delivery from suppliers (for 
incorporation in or incidental to the work) provided, however 
Government shall be bound to take over the materials or such 
portions thereof as the selected agency does not desire to retain. For 
materials taken over or to be taken over by Government, cost of such 
materials as detailed by Competent Authority shall be paid. The cost 
shall, however, take into account purchase price, cost of 
transportation and deterioration or damage which may have been 
caused to materials whilst in the custody of the selected agency. 

(iii) If any materials supplied by Government are rendered surplus, the 
same except normal wastage shall be returned by the selected 
agency to Government at rates not exceeding those at which these 
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were originally issued, less allowance for any deterioration or damage 
which may have been caused whilst the materials were in the 
custody of the selected agency. 
In addition, cost of transporting such materials from site to 
Government stores, if so required by Government, shall be paid. 

(iv) Reasonable compensation for transfer of T&P from site to selected 
agency’s permanent stores or to his other works, whichever is less. If 
T&P are not transported to either of the said places, no cost of 
transportation shall be payable. 

(v) Reasonable compensation for repatriation of selected agency’s site 
staff and imported labour to the extent necessary.  

(vi) The selected agency shall, if required by the Competent Authority, 
furnish to him, books of account, wage books, time sheets and other 
relevant documents and evidence as may be necessary to enable him 
to certify the reasonable amount payable under this condition. 
The reasonable amount of items on (i), (iv) and (v) above shall not be 
in excess of 2% of the cost of the work remaining incomplete on the 
date of closure, i.e. total stipulated cost of the work as per accepted 
bid less the cost of work actually executed under the contract and 
less the cost of selected agency’s materials at site taken over by the 
Government as per item (ii) above. Provided always that against any 
payments due to the selected agency on this account or otherwise, 
the Competent Authority shall be entitled to recover or be credited 
with any outstanding balances due from the selected agency for 
advance paid in respect of any tool, plants and materials and any 
other sums which at the date of termination were recoverable by the 
Government from the selected agency under the terms of the 
contract. 
In the event of action being taken under Clause 13 to reduce the 
scope of work, the selected agency may furnish fresh Performance 
Bank Guarantee on the same conditions, in the same manner and at 
the same rate for the balance bided amount and initially valid up to 
the extended date of completion or stipulated date of completion if no 
extension has been granted plus 60 days beyond that. Wherever 
such a fresh Performance Bank Guarantee is furnished by the 
selected agency the Competent Authority may return the previous 
Performance Bank Guarantee. 

 
14.0 Carrying out part work at risk & cost of selected agency 

If selected agency: 
(i) At any time makes default during currency of work or does not 

execute any part of the work with due diligence and continues to do 
so even after a notice in writing of 7 days in this respect from the 
Competent Authority; or 

(ii) Commits default in complying with any of the terms and conditions 
of the contract and does not remedy it or takes effective steps to 
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remedy it within 7 days even after a notice in writing is given in that 
behalf by the Competent Authority, or 
Fails to complete the work(s) or items of work with individual dates 
of completion, on or before the date(s) so determined, and does not 
complete them within the period specified in the notice given in 
writing in that behalf by the Competent Authority. 
The Competent Authority without invoking action under clause 3 
may, without prejudice to any other right or remedy against the 
selected agency which have either accrued or accrue thereafter to 
Government, by a notice in writing to take the part work/part 
incomplete work of any item(s) out of his hands and shall have 
powers to: 
(a) Take possession of the site and any materials, constructional 

plant, implements, stores, etc., thereon; and/or 
(b) Carry out the part work/part incomplete work of any item(s) by 

any means at the risk and cost of the selected agency. 
The Competent Authority shall determine the amount, if any, is 
recoverable from the selected agency for completion of the part 
work/ part incomplete work of any item(s) taken out of his hands 
and execute at the risk and cost of the selected agency, the liability 
of selected agency on account of loss or damage suffered by 
Government because of action under this clause shall not exceed 
10% of the bided value of the work. 
In determining the amount, credit shall be given to the selected 
agency with the value of work done in all respect in the same 
manner and at the same rate as if it had been carried out by the 
original selected agency under the terms of his contract, the value of 
selected agency's materials taken over and incorporated in the work 
and use of plant and machinery belonging to the selected agency. 
The certificate of the Competent Authority as to the value of work 
done shall be final and conclusive against the selected agency 
provided always that action under this clause shall only be taken 
after giving notice in writing to the selected agency. Provided also 
that if the expenses incurred by the department are less than the 
amount payable to the selected agency at his agreement rates, the 
difference shall not be payable to the selected agency. 
Any excess expenditure incurred or to be incurred by Government in 
completing the part work/part incomplete work of any item(s) or the 
excess loss of damages suffered or may be suffered by Government 
as aforesaid after allowing such credit shall without prejudice to any 
other right or remedy available to Government in law or per as 
agreement be recovered from any money due to the selected agency 
on any account, and if such money is insufficient, the selected 
agency shall be called upon in writing and shall be liable to pay the 
same within 30 days. 
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If the selected agency fails to pay the required sum within the 
aforesaid period of 30 days, the Competent Authority shall have the 
right to sell any or all of the selected agency’s unused materials, 
constructional plant, implements, temporary building at site etc. and 
adjust the proceeds of sale thereof towards the dues recoverable from 
the selected agency under the contract and if thereafter there 
remains any balance outstanding, it shall be recovered in accordance 
with the provisions of the contract. 
In the event of above course being adopted by the Competent 
Authority, the selected agency shall have no claim to compensation 
for any loss sustained by him by reason of his having purchased or 
procured any materials or entered into any engagements or made 
any advance on any account or with a view to the execution of the 
work or the performance of the contract. 

 
15.0 Suspension of Work 

(i) The selected agency shall, on receipt of the order in writing of the 
Competent Authority, (whose decision shall be final and binding on 
the selected agency) suspend the progress of the works or any part 
thereof for such time and in such manner as the Competent 
Authority may consider necessary so as not to cause any damage or 
injury to the work already done or endanger the safety thereof for 
any of the following reasons: 
a) On account of any default on the part of the selected agency or; 
b) For proper execution of the works or part thereof for reasons 

other than the default of the selected agency; or 
c) For safety of the works or part thereof. 

 
The selected agency shall, during such suspension, properly protect 
and secure the works to the extent necessary and carry out the 
instructions given in that behalf by the Competent Authority. 
 

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) 
above: 
a) The selected agency shall be entitled to an extension of time equal 

to the period of every such suspension plus 25%, for completion 
of the item or group of items of work for which a separate period 
of completion is specified in the contract and of which the 
suspended work forms a part, and; 

b) If the total period of all such suspensions in respect of an item or 
group of items or work for which a separate period of completion 
is specified in the contract exceeds thirty days, the selected 
agency shall, in addition, be entitled to such compensation as the 
Competent Authority may consider reasonable in respect of 
salaries and/or wages paid by the selected agency to his 
employees and labour at site, remaining idle during the period of 
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suspension, adding thereto 2% to cover indirect expenses of the 
selected agency provided the selected agency submits his claim 
supported by details to the Competent Authority within 15 days of 
the expiry of the period of 30 days. 

(iii) If the works or part thereof is suspended on the orders of the 
Competent Authority for more than three months at a time, except 
when suspension is ordered for reason (a) in sub para (i) above, the 
selected agency may after receipt of such order serve a written notice 
on the Competent Authority requiring permission within fifteen days 
from receipt by the Competent Authority of the said notice, to 
proceed with the work or part thereof in regard to which progress 
has been suspended and if such permission is not granted within 
that time, the selected agency, if he intends to treat the suspension, 
where it affects only a part of the works as an omission of such part 
by Government or where it affects whole of the works, as an 
abandonment of the works by Government, shall within ten days of 
expiry of such period of 15 days give notice in writing of his intention 
to the Competent Authority. In the event of the selected agency 
treating the suspension as an abandonment of the contract by 
Government, he shall have no claim to payment of any compensation 
on account of any profit or advantage which he might have derived 
from the execution of the work in full but which he could not derive 
in consequence of the abandonment. He shall, however, be entitled 
to such compensation, as the Competent Authority may consider 
reasonable, in respect of salaries and/or wages paid by him to his 
employees and labour at site, remaining idle in consequence adding 
to the total thereof 2% to cover indirect expenses of the selected 
agency provided the selected agency submits his claim supported by 
details to the Competent Authority within 30 days of the expiry of the 
period of 3 months. 

 
16.0 Action in case Work not done as per Specifications 

All works under or in course of execution or executed in pursuance of 
the contract, shall at all times be open and accessible to the inspection 
and supervision of the Competent Authority, his authorized 
subordinates in charge of the work and all the superior officers, officers 
responsible for Quality Assurance Unit or any organization engaged by 
the Competent Authority for Quality Assurance and the selected agency 
shall, at all times, during the usual working hours and at all other 
times at which reasonable notice of the visit of such officers has been 
given to the selected agency, either himself be present to receive orders 
and instructions or have a responsible agent duly accredited in writing, 
present for that purpose. 

Orders given to the selected agency’s agent shall be considered to have 
the same force as if they had been given to the selected agency himself. 



 

85 
 

If it shall appear to the Competent Authority or his authorized 
subordinates in charge of the work or to the In-charge of Quality 
Assurance or his subordinate officers or the officers of the organization 
engaged by the Department for Quality Assurance or his subordinate 
officers, that any work has been executed with unsound, imperfect, or 
unskillful workmanship, or with materials or articles provided by him 
for the execution of the work which are unsound or of a quality inferior 
to that contracted or otherwise not in accordance with the contract, the 
selected agency shall, on demand in writing which shall be made within 
twelve months (six months in the case of work costing Rs. 10 Lakh and 
below except road work) of the completion of the work from the 
Competent Authority specifying the work, materials or articles 
complained of notwithstanding that the same may have been passed, 
certified and paid for forthwith rectify, or remove and reconstruct the 
work so specified in whole or in part, as the case may require or as the 
case may be, remove the materials or articles so specified and provide 
other proper and suitable materials or articles at his own charge and 
cost. In the event of the failing to do so within a period specified by the 
Competent Authority in his demand aforesaid, then the selected agency 
shall be liable to pay compensation at the same rate as under clause 2 
of the contract (for non-completion of the work in time) for this default. 

In such case the Competent Authority may not accept the particular 
item of work. The Competent Authority may accept such work/s at 
reduced rates as considered reasonable during the preparation of on 
account bills or final bill if the item is so acceptable without detriment 
to the safety and utility of the item and the structure or he may reject 
the work outright without any payment and/or get it and other 
connected and incidental items rectified, or removed and re-executed at 
the risk and cost of the selected agency. 

Decision of the Competent Authority to be conveyed in writing in 
respect of the same will be final and binding on the selected agency. 

17.0 Selected agency Liable for Damages, defects during defect liability 
period 
If the selected agency or his working people or servants shall break, 
deface, injure or destroy any part of building in which they may be 
working, or any building, road, road kerb, fence, enclosure, water pipe, 
cables, drains, electric or telephone post or wires, trees, grass or 
grassland, or cultivated ground contiguous to the premises on which 
the work or any part is being executed, or if any damage shall happen 
to the work while in progress, from any cause whatever or if any defect, 
shrinkage or other faults appear in the work within twelve months (six 
months in the case of work costing Rs. Ten lakh and below except road 
work) after a certificate final or otherwise of its completion shall have 
been given by the Competent Authority as aforesaid arising out of defect 
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or improper materials or workmanship the selected agency shall upon 
receipt of a notice in writing on that behalf make the same good at his 
own expense or in default the Competent Authority cause the same to 
be made good by other workmen and deduct the expense from any 
sums that may be due or at any time thereafter may become due to the 
selected agency, or from his security deposit or the proceeds of sale 
thereof or of a sufficient portion thereof. The Security Deposit of the 
selected agency shall be refunded after completion of defect liability 
period. 

 
18.0 Selected agency to Supply Tools & Plants etc. 

The selected agency shall provide at his own cost all materials (except 
such special materials, if any, as may in accordance with the contract 
be supplied from the Competent Authority’s stores), machinery, tools & 
plants as specified in ANNEXURE-VIII in addition to this, appliances, 
implements, other plants, ladders, cordage, tackle, scaffolding and 
temporary works required for the proper execution of the work, whether 
original, altered or substituted and whether included in the 
specifications or other documents forming part of the contract or 
referred to in these conditions or not, or which may be necessary for the 
purpose of satisfying or complying with the requirements of the 
Competent Authority as to any matter as to which under these 
conditions he is entitled to be satisfied, or which he is entitled to require 
together with carriage therefore to and from the work. The selected 
agency shall also supply without charge the requisite number of 
persons with the means and materials, necessary for the purpose of 
setting out works, and counting, weighing and assisting the 
measurement for examination at any time and from time to time of the 
work or materials. Failing his so doing, the same may be provided by 
the Competent Authority at the expense of the selected agency and the 
expenses may be deducted, from any money due to the selected agency, 
under this contract or otherwise and/or from his security deposit or the 
proceeds of sale thereof, or of a sufficient portions thereof. 

 
18A Recovery of Compensation paid to Workmen 

In every case in which by virtue of the provisions sub-section (1) of 
Section 12, of the Workmen’s Compensation Act, 1923, Government is 
obliged to pay compensation to a workman employed by the selected 
agency, in execution of the works, Government will recover from the 
selected agency, the amount of the compensation so paid; and, without 
prejudice to the rights of the Government under sub-section (2) of 
Section 12, of the said Act, Government shall be at liberty to recover 
such amount or any part thereof by deducting it from the security  
deposit or from any sum due by Government to the selected agency 
whether under this contract or otherwise. Government shall not be 
bound to contest any claim made against it under sub-section (1) of 
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Section 12, of the said Act, except on the written request of the selected 
agency and upon his giving to Government full security for all costs for 
which Government might become liable in consequence of contesting 
such claim. 

 
18B Ensuring Payment and Amenities to Workers if selected agency 

fails 
In every case in which by virtue of the provisions of the Contract Labour 
(Regulation and Abolition) Act, 1970, and of the Contract Labour 
(Regulation and Abolition) Central Rules, 1971, Government is obliged 
to pay any amounts of wages to a workman employed by the selected 
agency in execution of the works, or to incur any expenditure in 
providing welfare and health amenities required to be provided under 
the above said Act and the rules under Clause 19H or under the 
C.P.W.D. selected agency’s Labour Regulations, or under the Rules 
framed by Government from time to time for the protection of health 
and sanitary arrangements for workers employed by C.P.W.D. selected 
agency, Government will recover from the selected agency, the amount 
of wages so paid or the amount of expenditure so incurred; and without 
prejudice to the rights of the Government under sub-section(2) of 
Section 20, and sub-section (4) of Section 21, of the contract labour 
(Regulation and Abolition) Act, 1970, Government shall be at liberty to 
recover such amount or any part thereof by deducting it from the 
Security Deposit or from any sum due by Government to the selected 
agency whether under this contract or otherwise Government shall not 
be bound to contest any claim made against it under sub-section (1) of 
Section 20, sub-section (4) of Section 21, of the said Act, except on the 
written request of the selected agency and upon his giving to the 
Government full security for all costs for which Government might 
become liable in contesting such claim. 

 
19. Labour Laws to be complied by the selected agency 

The selected agency shall obtain a valid license under the Contract 
Labour (R&A) Act, 1970, and the Contract Labour (Regulation and 
Abolition) Central Rules, 1971, before the commencement of the work, 
and continue to have a valid license until the completion of the work. 
The selected agency shall also comply with provisions of the Inter-
State Migrant Workmen (Regulation of Employment and Conditions 
of Service) Act, 1979. 

The selected agency shall also abide by the provisions of the Child 
Labour (Prohibition and Regulation) Act, 1986. 

The selected agency shall also comply with the provisions of the 
building and other Construction Workers (Regulation of Employment & 
Conditions of Service) Act, 1996 and the building and other 
Construction Workers Welfare Cess Act, 1996. 
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Any failure to fulfill these requirements shall attract the penal 
provisions of this contract arising out of the resultant non-execution of 
the work. No labour below the age of fourteen years shall be employed 
on the work. The ESI and EPF contributions on the part of MoHUA in 
respect of this contract shall be paid by the agency which shall not be 
reimbursed. The agency shall keep and maintain records pertaining to 
engaging labour, wages paid and their perks in prescribed Performa as 
approved by Competent Authority. 

20. Minimum Wages Act to be complied with 
The selected agency shall comply with all the provisions of the 
Minimum Wages Act, 1948, and Contract Labour (Regulation and 
Abolition) Act, 1970, amended from time to time and rules framed there 
under and other labour laws affecting contract labour that may be 
brought into force from time to time. 

 
21. Work not to be sublet. Action in case of insolvency 

The contract shall not be assigned or sublet without the written 
approval of the Competent Authority. And if the selected agency shall 
assign or sublet his contract, or attempt to do so, or become insolvent 
or commence any insolvency proceedings or make any composition with 
his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, 
perquisite, reward or advantage pecuniary or otherwise, shall either 
directly or indirectly, be given, promised or offered by the participating 
agency, or any of his servants or agent to any public officer or person in 
the employ of Government in any way relating to his office or 
employment, or if any such officer or person shall become in any way 
directly or indirectly interested in the contract, the Competent Authority 
on behalf of the President of India shall have power to adopt the course 
specified in Clause 3 hereof in the interest of Government and in the 
event of such course being adopted, the consequences specified in the 
said Clause 3 shall ensue. 

 
22. Compensation 

All sums payable by way of compensation under any of these conditions 
shall be considered as reasonable compensation to be applied to the use 
of Government without reference to the actual loss or damage sustained 
and whether or not any damage shall have been sustained. 

 
23. Changes in firm’s Constitution to be intimated 

Where the selected agency is a partnership firm, the previous approval 
in writing of the Competent Authority shall be obtained before any 
change is made in the constitution of the firm. Where the selected 
agency is an individual or a Hindu undivided family business concern, 
such approval as aforesaid shall likewise be obtained before the selected 
agency enters into any partnership agreement where under the 
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partnership firm would have the right to carry out the works hereby 
undertaken by the selected agency. If previous approval as aforesaid is 
not obtained, the contract shall be deemed to have been assigned in 
contravention of Clause 21 hereof and the same action may be taken, 
and the same consequences shall ensue as provided in the said Clause 
21. 

 
24. All works to be executed under the contract shall be executed under the 

direction and subject to the approval in all respects of the Competent 
Authority who shall be entitled to direct at what point or points and in 
what manner they are to be commenced, and from time to time carried 
on. 

 
25. Settlement of Disputes & Arbitration 

Except where otherwise provided in the contract, all disputes and 
claims relating to the meaning of the specifications, designs, drawings 
and instructions here-in-before mentioned and as to the quality of 
workmanship or materials used in the work or as to any other question, 
claim, right, matter or thing whatsoever in any way arising out of or 
relating to the contract, designs, drawings, specifications, estimates, 
instructions, orders or these conditions or otherwise concerning the 
work or the execution or failure to execute the same whether arising 
during the progress of the work or after the cancellation, termination, 
completion or abandonment thereof shall be dealt with as mentioned 
here-in-after. 

If the agency considers any work demanded of him to be outside the 
requirements of the contract, or disputes any drawings, record or 
decision given in writing by the Competent Authority on any matter in 
connection with or arising out of the contract or carrying out of the 
work to be unacceptable, he shall promptly within 15 days request 
MoHUA or their designee/representative in writing for written 
instructions or decision. Thereupon, he shall give his written 
instructions or decision within a period of one month from the receipt of 
the agency’s letter. If he fails to give his decision within the aforesaid 
period, or if any party is dissatisfied with the decision of MoHUA, then 
either party may within a period of 30 days from the receipt of the 
decision of MoHUA or from the last date prescribed above for the 
MoHUA to give his decision if he delays or fails to give his decision, give 
notice to MoHUA for appointment of an arbitral tribunal, failing which 
the said decision shall be final, binding and conclusive, and not 
referable to adjudication by arbitration. It is a term of contract that 
each party invoking arbitration must exhaust the aforesaid mechanism 
of settlement of disputes prior to invoking arbitration. 
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Except where the decision has become final, binding and conclusive in 
terms of sub-para (i) above, disputes shall be referred for adjudication 
through arbitration by an arbitral tribunal. 

The arbitral tribunal shall consist of three arbitrators chosen from a 
panel of seven arbitrators prepared by MoHUA. The panel will comprise 
of engineers retired from any government service from a position not 
below the level of Joint Secretary to the Government of India and having 
experience in the field of arbitration in construction contracts. 

The MoHUA shall within 30 days from the receipt of a request on 
prescribed proforma from either party for appointment of arbitral 
tribunal, shall appoint one arbitrator from the panel of seven 
arbitrators, while the second arbitrator shall be chosen by the agency. If 
agency fails to choose one arbitrator within ten days then the second 
arbitrator shall also be appointed by MoHUA. The two appointed 
arbitrators shall appoint the third arbitrator from the same panel, who 
shall act as the presiding arbitrator. 

It is a term of this contract that the party invoking arbitration shall give 
a list of disputes with amounts claimed in respect of each such dispute 
along with the notice for appointment of arbitrator and giving reference 
to the rejection by the MoHUA. 

The arbitration shall be conducted in accordance with the provisions of 
the Arbitration and Conciliation Act, 1996 (26 of 1996) or any statutory 
modifications or re-enactment thereof and the rules made there under 
and for the time being in force shall apply to the arbitration proceeding 
under this clause. 

It is also a term of this contract that the arbitral tribunal shall 
adjudicate on only such disputes as are referred to it by the appointing 
authority and give separate award against each dispute and claim 
referred to it and, in all cases, where the total amount of the claims by 
any party exceeds Rs 1,00,000/- the arbitral tribunal shall give reasons 
for the award. 

The fees of the arbitral tribunal and the manner of its payment shall be 
determined by the arbitral tribunal after taking into consideration the 
rates specified in the Fourth Schedule of the Arbitration and 
Conciliation Act, 1996 as amended by the Amendment Act, 2015 or as 
per guidelines issued by the competent authority or ruling of Delhi High 
Court /Supreme Court of India. 

 

26. Participating agency to indemnify Govt.  Against Patent Rights 
The selected agency shall fully indemnify and keep indemnified the 
President of India against any action, claim or proceeding relating to 
infringement or use of any patent or design or any alleged patent or 
design rights and shall pay any royalties which may be payable in 
respect of any article or part thereof included in the contract. In the 
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event of any claims made under or action brought against Government 
in respect of any such matters as aforesaid, the selected agency shall be 
immediately notified thereof and the selected agency shall be at liberty, 
at his own expense, to settle any dispute or to conduct any litigation 
that may arise there from, provided that the selected agency shall not 
be liable to indemnify the President of India if the infringement of the 
patent or design or any alleged patent or design right is the direct result 
of an order passed by the Competent Authority in this behalf. 

 
27. Action where no Specifications are specified 

In the case of any class of work for which there is no such specifications 
as referred to in Clause 11, such work shall be carried out in 
accordance with the Bureau of Indian Standards Specifications. In case, 
there are no such specifications in Bureau of Indian Standards, the 
work shall be carried out as per manufacturers’ specifications, if not 
available then as per local/District Specifications. In case there are no 
such specifications as required above, the work shall be carried out in 
all respects in accordance with the instructions and requirements of the 
Competent Authority. 

 
28. Withholding and lien in respect of sum due from selected agency 

(i) Whenever any claim or claims for payment of a sum of money arises 
out of or under the contract or against the selected agency, the 
Competent Authority or the Government shall be entitled to withhold 
and also have a lien to retain such sum or sums in whole or in part 
from the security, if any deposited by the selected agency and for the 
purpose aforesaid, the Competent Authority or the Government shall 
be entitled to withhold the security deposit, if any, furnished as the 
case may be and also have a lien over the same pending finalization 
or adjudication of any such claim. In the event of the security being 
insufficient to cover the claimed amount or amounts or if no security 
has been taken from the selected agency, the Competent Authority or 
the Government shall be entitled to withhold and have a lien to 
retain to the extent of such claimed amount or amounts referred to 
above, from any sum or sums found payable or which may at any 
time thereafter become payable to the selected agency under the 
same contract or any other contract with the Competent Authority of 
the Government or any contracting person through the Competent 
Authority pending finalization of adjudication of any such claim. It is 
an agreed term of the contract that the sum of money or moneys so 
withheld or retained under the lien referred to above by the 
Competent Authority or Government will be kept withheld or 
retained as such by the Competent Authority or Government till the 
claim arising out of or under the contract is determined by the 
arbitrator(if the contract is governed by the arbitration clause) by the 
competent court, as the case may be and that the selected agency 
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will have no claim for interest or damages whatsoever on any 
account in respect of such withholding or retention under the lien 
referred to above and duly notified as such to the selected agency. 
For the purpose of this clause, where the selected agency is a 
partnership firm or a limited company, the Competent Authority or 
the Government shall be entitled to withhold and also have a lien to 
retain towards such claimed amount or amounts in whole or in part 
from any sum found payable to any partner/limited company as the 
case may be, whether in his individual capacity or otherwise. 

(ii) Government shall have the right to cause an audit and technical 
examination of the works and the final bills of the selected agency 
including all supporting vouchers, abstract, etc., to be made after 
payment of the final bill and if as a result of such audit and 
technical examination any sum is found to have been overpaid in 
respect of any work done by the selected agency under the contract 
or any work claimed to have been done by him under the contract 
and found not to have been executed, the selected agency shall be 
liable to refund the amount of over-payment and it shall be lawful for 
Government to recover the same from him in the manner prescribed 
in sub-clause (i) of this clause or in any other manner legally 
permissible; and if it is found that the selected agency was paid less 
than what was due to him under the contract in respect of any work 
executed by him under it, the amount of such under payment shall 
be duly paid by Government to the selected agency, without any 
interest thereon whatsoever. 
Provided that the Government shall not be entitled to recover any 
sum overpaid, nor the selected agency shall be entitled to payment of 
any sum paid short where such payment has been agreed upon 
between the authorized officer from MoHUA on the one hand and the 
selected agency on the other under any term of the contract 
permitting payment for work after assessment by the authorized 
officer from MoHUA.  

 

29. Lien in respect of claims in other Contracts 
Any sum of money due and payable to the selected agency (including 
the security deposit returnable to him) under the contract may be 
withheld or retained by way of lien by the Competent Authority or the 
Government or any other contracting person or persons through 
Competent Authority against any claim of the Competent Authority or 
Government or such other person or persons in respect of payment of a 
sum of money arising out of or under any other contract made by the 
selected agency with the Competent Authority or the Government or 
with such other person or persons. 
It is an agreed term of the contract that the sum of money so withheld 
or retained under this clause by the Competent Authority or the 
Government will be kept withheld or retained as such by the Competent 
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Authority or the Government or till his claim arising out of the same 
contract or any other contract is either mutually settled or determined 
by the arbitration clause or by the competent court, as the case may be 
and that the selected agency shall have no claim for interest or damages 
whatsoever on this account or on any other ground in respect of any 
sum of money withheld or retained under this clause and duly notified 
as such to the selected agency. 

 
30. Arrangement of water for construction 

The selected agency(s) shall make his/their own arrangements for water 
required for the work and nothing extra will be paid for the same. This 
will be subject to the following conditions. That the water used by the 
selected agency(s) shall be fit for construction purposes to the 
satisfaction of the Competent Authority. 

 
31. Employment of Technical Staff and employees as per Annexure-VIII 

Selected agency Superintendence, Supervision, Technical Staff & 
Employees (i) The selected agency shall provide all necessary 
superintendence during execution of the work and all along thereafter 
as may be necessary for proper fulfilling of the obligations under the 
contract. 

The selected agency shall immediately after receiving letter of 
acceptance of the bid and before commencement of the work, intimate 
in writing to the Competent Authority, the name(s), qualifications, 
experience, age, address(s) and other particulars along with certificates, 
of the principal technical representative to be in charge of the work and 
other technical representative(s) who will be supervising the work. 
Minimum requirement of such technical representative(s) and their 
qualifications and experience shall not be lower than specified in this 
document. The Competent Authority shall within 3 days of receipt of 
such communication, intimate in writing his approval or otherwise of 
such a representative(s) to the selected agency. Any such approval may 
at any time be withdrawn and in case of such withdrawal, the selected 
agency shall appoint another such representative(s) according to the 
provisions of this clause. Decision of the bid accepting authority shall 
be final and binding on the selected agency in this respect. Such a 
principal technical representative and other technical representative(s) 
shall be appointed by the selected agency soon after receipt of the 
approval from Competent Authority and shall be available at site before 
start of work. 

All the provisions applicable to the principal technical representative 
under the Clause will also be applicable to other technical 
representative(s). The principal technical representative and other 
technical representative(s) shall be present at the site of work for 
supervision at all times when any construction activity is in progress 
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and also present himself/themselves, as required, to the Competent 
Authorityand/or his designated representative to take instructions. 
Instructions given to the principal technical representative or other 
technical representative(s) shall be deemed to have the same force as if 
these have been given to the selected agency. The principal technical 
representative and other technical representative(s) shall be actually 
available at site fully during all stages of execution of work, during 
recording/checking/test checking of measurements of works and 
whenever so required by the Competent Authority and shall also note 
down instructions conveyed by the Competent Authority or his 
designated representative(s) in the site order book and shall affix 
his/their signature in token of noting down the instructions and in 
token of acceptance of measurements/checked measurements/test 
checked measurements. The representative(s) shall not look after any 
other work. Substitutes, duly approved by Competent Authority of the 
work, in similar manner as aforesaid shall be provided in event of 
absence of any of the representative(s) by more than two days. 

If the Competent Authority, whose decision in this respect is final and 
binding on the selected agency, is convinced that no such technical 
representative(s) is/are effectively appointed or is/are effectively 
attending or fulfilling the provision of this clause, a recovery  
(nonrefundable) shall be effected from the selected agency as specified 
in Memorandum in this document and the decision of the Competent 
Authorityas recorded in the site order book and measurement recorded 
checked/test checked in Measurement Books shall be final and binding 
on the selected agency. Further if the selected agency fails to appoint 
suitable technical Principal technical representative and/or other 
technical representative(s) and if such appointed persons are not 
effectively present or are absent by more than two days without duly 
approved substitute or do not discharge their responsibilities 
satisfactorily, the Competent Authority shall have full powers to 
suspend the execution of the work until such date as suitable other 
technical representative(s) is/are appointed and the selected agency 
shall be held responsible for the delay so caused to the work. The 
selected agency shall submit a certificate of employment of the technical 
representative(s) (in the form of copy of Form-16 or CPF deduction 
issued to the Engineers employed by him) along with every on account 
bill final bill and shall produce evidence if at any time so required by 
the Competent Authority.  

The selected agency shall provide and employ on the site only such 
technical assistants as are skilled and experienced in their respective 
fields and such foremen and supervisory staff as are competent to give 
proper supervision to the work. The selected agency shall provide and 
employ skilled, semiskilled and unskilled labour as is necessary for 
proper and timely execution of the work. The Competent Authority shall 
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be at liberty to object to and require the selected agency to remove from 
the works any person who in his opinion misconducts himself, or is 
incompetent or negligent in the performance of his duties or whose 
employment is otherwise considered by the Competent Authorityto be 
undesirable. Such person shall not be employed again at works site 
without the written permission of the Competent Authorityand the 
persons so removed shall be replaced as soon as possible by competent 
substitutes. 

 
32. Levy/Taxes payable by selected agency 

(i) GST, Building and other Construction Workers Welfare Cess or any 
other tax, levy or Cess in respect of input for or output by this 
contract shall be payable by the selected agency and Government 
shall not entertain any claim whatsoever in this respect except as 
provided under Clause 38. 

(ii) The selected agency shall deposit royalty and obtain necessary 
permit for supply of the red bajri, stone, kankar, etc. from local 
authorities. 
If pursuant to or under any law, notification or order any royalty, 
cess or the like becomes payable by the Government of India and 
does not any time become payable by the selected agency to the 
State Government, local authorities in respect of any material used 
by the selected agency in the works, then in such a case, it shall be 
lawful to the Government of India and it will have the right and be 
entitled to recover the amount paid in the circumstances as 
aforesaid from dues of the selected agency. 

 

33. Conditions for reimbursement of levy/taxes if levied after receipt 
of bids 
(i) All bided rates shall be inclusive any tax, levy or cess applicable on 

last stipulated date of receipt of bid including extension if any. No 
adjustment i.e. increases or decrease shall be made for any variation 
in the rate of GST, Building and Other Construction Workers Welfare 
Cess or any tax, levy or cess applicable on inputs. However, effect of 
variation in rates of GST or Building and Other Construction 
Workers Welfare Cess or imposition or repeal of any other tax, levy or 
cess applicable on output of the works contract shall be adjusted on 
either side, increase or decrease. 
Provided further that for Building and Other Construction Workers 
Welfare Cess or any tax (other than GST), levy or cess varied or 
imposed after the last date of receipt of bid including extension if 
any, any increase shall be reimbursed to the selected agency only if 
the selected agency necessarily and properly pays such increased 
amount of taxes/levies/cess. 
Provided further that such increase including GST shall not be made 
in the extended period of contract for which the selected agencyalone 
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is responsible for delay as determined by authority for extension of 
time under Clause 5. 

(ii) The selected agency shall keep necessary books of accounts and 
other documents for the purpose of this condition as may be 
necessary and shall allow inspection of the same by a duly 
authorized representative of the Government and/or the Competent 
Authorityand shall also furnish such other information/document as 
the Competent Authoritymay require from time to time.  

(iii) The selected agency shall, within a period of 30 days of the 
imposition of any such further tax or levy or cess, give a written 
notice thereof to the Competent Authoritythat the same is given 
pursuant to this condition, together with all necessary information 
relating thereto. 

 
34. Termination of Contract on death of selected agency 

Without prejudice to any of the rights or remedies under this contract, if 
the selected agency dies, the Competent Authorityon behalf of the 
President of India shall have the option of terminating the contract 
without compensation to the selected agency. 

 
35. If relative working in MoHUA then the selected agency not allowed 

to bid 
The selected agency shall not be permitted to bid for works in the 
MOHUA responsible for award and execution of contracts in which his 
near relative is posted as Divisional Accountant or as an officer in any 
capacity between the grades of the Superintending Engineer and Junior 
Engineer (both inclusive). He shall also intimate the names of persons 
who are working with him in any capacity or are subsequently 
employed by him and who are near relatives to any Gazette Officer in 
MoHUA. Any breach of this condition by the selected agency would 
render him liable to be removed from the approved list of selected 
agency’s of this Department. If however, the selected agency is 
registered in any other department; he shall be debarred from biding in 
MoHUA for any breach of this condition. 

 
NOTE: By the term “near relatives” is meant wife, husband, parents and 

grandparents, children and grand children, brothers and sisters, 
uncles, aunts and cousins and their corresponding in-laws. 

 
36. Compensation during war like situations 

The work (whether fully constructed or not) and all materials, 
machines, tools and plants, scaffolding, temporary buildings and other 
things connected therewith shall be at the risk of the selected agency 
until the work has been delivered to the Competent Authority and a 
certificate from him to that effect obtained. In the event of the work or 
any materials properly brought to the site for incorporation in the work 
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being damaged or destroyed in consequence of hostilities or warlike 
operation, the selected agency shall when ordered (in writing) by the 
Competent Authorityto remove any debris from the site, collect and 
properly stack or remove in store all serviceable materials salvaged from 
the damaged work and shall be paid at the contract rates in accordance 
with the provision of this agreement for the work of clearing the site of 
debris, stacking or removal of serviceable material and for 
reconstruction of all works ordered by the Competent Authority, such 
payments being in addition to compensation upto the value of the work 
originally executed before being damaged or destroyed and not paid for. 
In case of works damaged or destroyed, but not already measured and 
paid for, the compensation shall be assessed by the Divisional Officer 
uptoRs.5,000/- and by the Superintending Engineer concerned for a 
higher amount. The selected agency shall be paid for the 
damages/destruction suffered and for restoring the material at the rate 
based on analysis of rates bided for in accordance with the provision of 
the contract. The certificate of the Competent Authorityregarding the 
quality and quantity of materials and the purpose for which they were 
collected shall be final and binding on all parties to this contract. 

Provided always that no compensation shall be payable for any loss in 
consequence of hostilities or warlike operations (a) unless the selected 
agency had taken all such precautions against air raid as are deemed 
necessary by the A.R.P. Officers or the Competent Authority(b) for any 
material etc. not on the site of the work or for any tools, plant, 
machinery, scaffolding, temporary building and other things not 
intended for the work. 

In the event of the selected agency having to carry out reconstruction as 
aforesaid, he shall be allowed such extension of time for its completion 
as is considered reasonable by the Authorized Officer. 

 
37. Apprentices Act provisions to be complied with 

The selected agency shall comply with the provisions of the Apprentices 
Act, 1961 and the rules and orders issued there under from time to 
time. If he fails to do so, his failure will be a breach of the contract and 
the Authorized Officermay, in his discretion, cancel the contract. The 
selected agency shall also be liable for any pecuniary liability arising on 
account of any violation by him of the provisions of the said Act. 

 
38. Release of Security deposit after labour clearance 

Release of Security Deposit of the work shall not be refunded till the 
selected agency produces a clearance certificate from the Labour 
Officer. As soon as the work is virtually complete, the selected agency 
shall apply for the clearance certificate to the Labour Officer under 
intimation to the Competent Authority. The Competent Authority, on 
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receipt of the said communication, shall write to the Labour Officer to 
intimate if any complaint is pending against the selected agency in 
respect of the work. If no complaint is pending, on record till after 3 
months after completion of the work and/or no communication is 
received from the Labour Officer to this effect till six months after the 
date of completion, it will be deemed to have received the clearance 
certificate and the Security Deposit will be released if otherwise due. 
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ANNEXURE-IV 
MEMORANDUM 

Sl. 
No. 

Description Values/Description to be Applicable 
for Relevant Clause(s) as per Site 

1) Name of Work  Construction of ……… EWS units at 
LHP site at …………………………. 
including all associated facilities 
and services, development works 
complete as per scope of work, 
drawings, etc. 

2) Client/Owner Ministry of Housing and Urban Affairs, 
Govt. of India 

3) Type of Bid EPC 
4) Earnest Money Deposit 

(for each package) 
Rs 2.5 Crore (Rupees Two Crore Fifty 
Lakh only) 
 

5) Estimated Cost 
(of each package) 

Rs 125.0 Crore (Rupees One Hundred 
Twenty Five Crore Only) 
 

6) Time allowed for Construction 
of Work 
(for each package) 

12 Months (Twelve Months) from the 
date of handing over the site and 
approvals. 
 

7) Mobilization Advance Nil 
 

8) Performance Guarantee 5.00 % (Five Percent Only) of contract 
value within 15 days from the issue of 
Letter of Award. Maximum allowable 
30 days. After 15 days a late fee @ 
0.1% per day of PG amount shall be 
payable which shall be non-refundable. 

9) Security Deposit / Retention 
Money 

5.00% (Five Percent Only) of the gross 
value of each running/final bill. 
 

10) Time allowed for starting the 
work 

The date of start of contract shall be 
reckoned from the date of handing over 
the site and approvals. 

11) Escalation  All rates as quoted by participating 
agency shall be firm and fixed for 
entire contract period as well as 
extended period for completion of the 
works. No escalation shall be 
applicable on this contract. 
Escalation cost towards any change in 
statutory taxes will be accepted. 

12) Defect Liability Period Five Years after issuance of date of 
Completion Certificate by MoHUA. 

13) Standard Schedule of rates & 
specifications 

The latest schedule of rates and 
specification issued by CPWD till the 
last date of submission of bid shall be 
followed wherever applicable. 
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14) Authority for fixing 
compensation under Clause-
2, Extension of time, 
Rescheduling of Milestones 
and Shifting of date of start in 
case of delay in handing over 
of site and deciding reduced 
rates 

MoHUA through its authorized 
representative / agency. 

15) Description of Milestone 
 S.No. Description of Milestones 

D = Date of Award of work 
D1 = Date of 
commencement of work on 
ground (D + 3 months) 

Time 
Allowed in 
Months  

Amount to be 
withheld in case 
of non 
achievement of 
Milestone 

1 Submission of Inception 
Report, detailed survey, 
Architectural drawings 
ready for submission for 
approval of local bodies 

D+ 1.5 
months 

0.75% 

2 On approval of local bodies, 
EIA clearances and other 
statutory approvals of local 
bodies, final Architectural 
drawing showing electrical 
and sanitary layout plan 
and drawings and its 
submission 

D + 2 
months 

3 On submission and 
approval of Vetted 
structural design by 
Competent Authority 

D + 3 
months 

4 Completion of excavation 
work, laying of foundation 
and reaching plinth level of 
all towers 

D1 + 2 
months 

1.0 % 

5 Completion of Civil works of 
super-structure of all 
towers 

D1 + 8 
months 

2.0 % 

6 Completion of residential 
units fit with all Civil, 
Electrical, Mechanical 
services  

D1 + 10 
months 

0.75 % 

7 All Civil, Electrical, 
Mechanical and 
Horticulture work 
completed in all respect in 
residential and non-
residential buildings with 
services, clearance from 
local body/ completion 
certificate require to declare 
buildings and campus 

D1 + 12 
months 

0.5 % 
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authorized for occupation 
Note: 

1. In the event of non-achieving the necessary progress as 
assessed from the running payment, above amount will be 
withheld for failure of each milestone subject to Maximum 5%. 

2. The milestones mentioned at S.No. 1, 2 3 are to be completed 
within three months from date of award of work, time allowed 
within S. No. 1, 2, 3. 

 

16) Amount of work done for 
Running bills 

Rs. 12 Crore 

17) Technical representatives 
required to be engaged at site 

As per ANNEXURE-VIII 
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ANNEXURE-V 
Performa for JVA 

 
JOINT VENTURE AGREEMENT (ON NON-JUDICIAL STAMP PAPER OF 
APPROPRIATE VALUE) 
 
JOINT VENTURE AGREEMENT BETWEEN M/S …… AND M/S …….. FOR 
SUCCESSFUL PERFORMANCE OF THE CONTRACT FOR ……(INSERT 
NAME OF CONTRACT, BRIEF 
DESCRIPTION OF WORKS AND NAME OF CLIENT)  
This Joint Venture Agreement executed on this ………….. day of ………… two 
thousand and ……………… between M/s……………….. …… a Company 
incorporated under the law of ………………. And having its Registered Office 
at ………. (Member-1 having more than 51% of share interest in the JV, 
Herein after called the “Lead member” Which expression shall include its 
successors,administrators, executors and permitted assigns) and M/s 
…………………. a Company incorporated under the law of ………………… and 
having its Registered Office at………………….. (hereinafter called the 
“Member-2” which expression shall include its successor, administrators 
Executors and permitted assigns) for the purpose of submitting a bid and 
entering into a Contract (in case of award) against Bid document 
No………………………………… invited by MoHUA.……………………………… 
…………………………………………………………………………………..... AND 
WHEREAS 
the Bidding Documents stipulates that the selected agency for participation 
in the Selection Process may be a single entity or a Joint Venture (JV) of two 
entities. AND WHERAS the bid is being submitted to the MoHUA on behalf of 
the JV in accordance with the requirements of the Joint Venture criteria as 
stipulated in the Bid documents. NOW THEREFORE, THIS DEED 
WITNESSETH AS UNDER: 
1. That All the responsibilities and obligations of each of the Members 
delineated in this agreement are expressly understood and agreed between 
the Members. The share of Lead Member shall be ………% and share of other 
Member shall be …………% in the Joint Venture. 
2. That in consideration of the Award of Contract by MoHUA to the Member-
1 on behalf of JV, 
we the members to the Joint Venture Agreement do hereby agree that 
Member-1 shall act as lead member of the JV. The lead member is 
authorized to deal with the bid, make all correspondence with MoHUA and 
further to sign the agreement, enter into contract and similar such actions in 
respect of the bided work. 
3. The lead member which shall represent the JV in all the dealings with 
MoHUA shall be solely and severally responsible for performance of the 
entire contract for and on behalf of any or both the members of the Joint 
Venture. 
4. JVA shall be valid during the entire currency of the contract including the 
period ofextension, if any. Both the members of the JV shall remain 
associated with the project till completion of the project. There shall be 
significant technical contribution of both the members for the project. 
However, after completion of the project, lead member shall be solely 
responsible for all responsibilities and liabilities of JV. 
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5. Once the bid is submitted, the JVA shall not be 
modified/altered/terminated during the validity of the bid. In case any 
member of the JV fails to observe /comply with this stipulation, the full 
Earnest Money Deposit (EMD) shall be liable to be forfeited. Similarly, after 
the contract is awarded, the constitution of JV shall not be allowed to be 
altered during the currency of contract. Failure to observe this stipulation 
shall be deemed to be the breach of contract with all contractual 
consequences. 
6. No member of the JV shall have the right to assign or transfer the interest 
right or liability in respect of contract without the written consent of the 
other member and that of MoHUA. 
7. In case of any breach of this Contract committed by any of the Members of 
theJoint Venture Agreement, both the Members do hereby undertake, 
declare and 
Confirm that both the members shall be solely and severally responsible for 
Performance of the works in accordance with the terms and conditions of the 
NIT, for the work of  
_______________________________________ 
Bid Document and/or Contract and undertake to carry out all the 
obligations andresponsibilities under this Joint Venture Agreement. 
 
8. If the owner sustains any loss or damage on account of any breach of 
the contract, the lead member of Joint Venture undertake to pay such 
loss/damages, caused to the MoHUA on its written demand without any 
demur, reservation, contest or protest in any manner whatsoever. This is 
without prejudice to any rights of the MoHUA against the Joint Venture/lead 
member under the contract and/or guarantees. 
 
9. We agree that this Agreement shall be without any prejudice to the 
various liabilities of the Joint Venture Members including the performance 
security as well as other obligations of Joint Venture members in terms of 
the contract. 
 
10. The Joint Venture members will be fully governed by the terms and 
conditions of the contract and shall be responsible for the quality of all the 
works and timely execution thereof to meet the completion schedule under 
the contract. 
 
11. This Agreement shall be construed and interpreted in accordance with 
the Laws of India and the respective courts of India shall have exclusive 
jurisdiction to adjudicate upon the disputes between the parties. 
 
12. We, the Joint Venture members agree that this Agreement shall be 
irrevocable and shall form an integral part of the Contract. We further agree 
that this agreement shall continue to be enforceable till the successful 
completion of contract and till the MoHUA discharges it. 
13. On award of contract, a single Performance Bank Guarantee shall be 
submitted by the lead member on behalf of JV as per bid conditions. 
 
14. This Agreement shall not be construed as establishing or giving effect to 
any legal entity such as, a company, a partnership, etc. It shall relate solely 
towards MoHUA/the MoHUA for submission of Bid/Bid and related 
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execution of works to be performed pursuant to the contract and shall not 
extend to any other activities. 
 
15. That this Agreement shall be operative from the effective date of the 
contract. 
IN WITNESS WHEREOF, the Joint Venture members through their 
authorized 
Representatives have executed these presents and affixed common seal of 
their respective companies, on the day, month and year first mentioned 
above. 
 
 
For M/s …………(Joint Venture- Lead Member) 
Witness: 1. …………………… …………………………. 
 
For M/s …………(Joint Venture Member-2) 
Witness: 1. …………………… 
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ANNEXURE-VI 
 

ESTABLISHING SITE LABORATORY AND TESTING OF MATERIALS 
(as per Proposed Technology) 

 
Equipments for conducting necessary tests shall be provided and installed at 
site in the well-furnished site laboratory by the agency at its own cost to 
establish that the work is being done as per contract specifications and 
standards. It is also suggested thatsite laboratory need to be kept at 
Standard Atmospheric Temperature and humidity. 
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ANNEXURE-VII 
 
A SUGGESTIVE LIST OF PLANT AND EQUIPMENT AT SITE 
(As per Proposed Technology)- to be provided by the Selected agency 
The plant and equipment as required for the technology are to be provided 
by selected agency here. The space for setting up such onsite facilities shall 
be provided by State/ ULB/ DA for production of components/ products as 
applicable.   
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ANNEXURE-VIII 
 

Minimum Requirement of technical Representative at Site 
 

Requirement of Technical Representative(s) and Recovery Rates 
  
 
S. 
No 

Requirement of 
Technical Staff 

Minimum 
Experience 
(Years) 

Designation 
of Technical 
Staff 

Rate of recovery 
if provision of 
clause 36(i) not 
fulfilled 

  Qualificatio
n 

Strengt
h 

1  Graduate 
Engineer 

1 No 20  
(and having 
experience 
of one 
similar 
nature of 
work) 

Project 
Manager  

Rs.1,25,000/- 
per Month 

2 a Graduate 
(Civil/ 
Billing) 
Engineer 

1 No 12  
(and having 
experience 
of one 
similar 
nature of 
work) 

Deputy 
Project 
Manger 
 

Rs. 80,000/-  
per Month 

b Graduate 
(MEP) 
Engineer 

1 No -do- Deputy 
Project 
Manger 
 

Rs. 80,000/-  
per Month  
 

3 a Civil 
Graduate 
Engineer Or 
Diploma 
Engineer 

2 No.s 5 to 10 Project / site 
Engineer 

Rs. 50,000/- 
per Month per 
person 

b Civil 
Graduate 
Engineer Or 
Diploma 
Engineer 

1 No 5 to 10 
 

Quality 
Control 
Engineer 

Rs. 50,000/- 
per Month per 
person 

c Electrical 
Graduate 
Engineer 
Or 
Diploma 
Engineer 

1 No 
 
 
 

5 to 10 
 

Project / site 
Engineer 

Rs. 50,000/- 
per Month per 
person 

d Graduate 
Engineer/ 
MBA in 
Project 
Managemen
t  

1No 5  Planning 
Engineer 

Rs. 50,000/- 
per Month per 
person 

4 a Civil 4 Nos 5 Supervisors Rs. 30,000/- 
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Diploma 
Engineer 

 per Month per 
person 

b Electrical 
Diploma 
Engineer 

2 Nos 3 Supervisors Rs. 30,000/- 
per Month per 
person 
 

 c Mechanical 
and 
Plumbing 
Engineer 

2 No 5 Supervisors Rs. 30,000/- 
per Month per 
person 
 
 
 

 d IT/ 
Communica
tion/ MCA 

1 No 5 IT Engineer Rs. 50,000/- 
per Month per 
person 
 

Note: 

1. Assistant Engineers retired from Government services, who are holding 
Diploma will be treated at par with graduate Engineers. Diploma holder 
with minimum 10-years relevant experience with a reputed construction 
company can be treated at par with graduate Engineers for such 
deployment subject to the condition that such Diploma holders should 
not exceed 50% of requirement of degree engineers.  

2. The above given strength shall be required to be deployed as and when 
necessity arises at site or so directed by Competent Authority.  

3. The Selected agency shall submit a certificate of employment of the 
technical representative(s) along with every account bill/final bill and 
shall produce evidence of regular physical availability of such engineers 
on the above project if at any times so required by the Competent 
Authority.  
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SECTION-A 

General Conditions of Work & Planning and Designing 
1. Use of Alternate Technology  

1.1. The agency shall use “Alternate Technology” which have been 
presented by them during Construction Technology India – 2019 
(CTI-2019): Expo-cum-conference of Global Housing Technology 
Challenge-India and finally shortlisted by MoHUA for the region. 
The Technology proposed should have sufficient credentials and 
authentic performance certification for its soundness by 
Government Institutes/Organisations.  

1.2. It will be the responsibility of the agency to establish that the 
proposed technology is worth adopting for this work and shall 
provide value addition in respect of quality and time. 

1.3. The agency shall use the technology listed in Annexure-A for the 
region and number of storey. The agency shall provide detailed 
specifications and execution methodology to be adopted for the 
execution of the work. The agency shall support the proposal along 
with the details where this technology has been successfully used 
in the prescribed proforma given in this bid. The agency shall make 
their own sufficient arrangements for visit to the LHP site at own 
expense.  

1.4. It shall be the responsibility of agency to establish the credibility of 
the technology being proposed by him. The agency shall be 
responsible for the performance of the technology used and 
buildings constructed by using this. If agency fails to complete the 
work with the proposed technology then agency shall be liable to 
complete the work by using other technology/s as suggested by 
Competent Authority. The cost incurred in doing so shall be borne 
by the agency completely. 

1.5. The MoHUA through BMTPC shall engage an “Independent Agency” 
for third party quality assurance at their own cost.This 
independent agency shall be engaged after due approval of 
Competent Authority. This Independent Agency shall be a 
Government Institute /Organization/Central PSU. 

1.6. The agency shall engage professionals with experience of proposed 
technology as per list mentioned in ANNEXURE-VIII. 

1.7. All necessary measures like thermal comfort, fire-fighting 
provisions, natural light and ventilation, etc. shall be taken by the 
agency to provide as per NBC 2016 and as define in Scope of work 
earlier in the RFP document.  

1.8. The necessary suggestions if any, given by the Competent 
Authorityfor carrying out the construction work with 
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alternatetechnology shall be incorporated by the agency for which 
nothing extra shall be payable.  

1.9. The agency shall submit the list of laboratories equipments for test 
and locations of the same along with the proposal of technology. 
The decision of Competent Authorityshall be final in this matter.  

1.10. The agency shall provide the list and numbers of T&P/ equipments 
etc. likely to be used for completing the work. The agency shall 
engage the same during the execution. 
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2.0 Scope of Work 

2.1 The work shall be executed in accordance with the site-specific layout 
plan (same are enclosed in RFP), architectural, structural and services 
drawings on EPC basis from concept to completion and handing over in 
fit conditions ready for occupation.  

2.2 The land is free from encroachment and all encumbrances and there is 
no hindrance to execute the work. The agency shall fix a permanent 
bench mark at the site of work. All necessary approvals will be provided 
by the State/ ULB/ DA on request of selected agency as committed 
during the LHP proposal by the State Govt. to MoHUA. Plinth level 
(where stilt is provided) shall be as per CPWD norms however, it should 
be above existing road level. The general ground level of the whole 
campus shall be as per CPWD norms above the adjoining external road 
level. In case of residential units are proposed on ground Level (due to 
any unavoidable reasons) the plinth level shall be as per CPWD 
normsabove the adjoining external road level. The data provided in this 
RFP are indicative and for general guidelines. Changes, if any, would 
not affect the agreed rates and no claim on this account shall be 
entertained. 

2.3 Scope of the work shall include but not limited to the following: 
2.3.1 To carry out survey of the site handed over for execution of the 

project and shall verify the site dimensions as per the site plan 
provided with RFP or made available by Competent Authority. 
 

2.3.2 The agency shall have to prepare the architectural drawings, 
layout plan for the site accommodating specified numbers of 
houses and related infrastructure facilities as per prevailing local 
building bye-laws and development control norms in the area of 
concerned State. The agency shall prepare all drawings and 
layouts, get all statutory approvals from concerned authorities.  

 
2.3.3 The agency should attempt sustainable habitat encompassing all 

environment friendly, energy efficient and barrier free design. 

2.4 Detailed Soil investigation is to be conducted by the agency as per the 
relevant BIS code/NBC 2016 for determining type of foundation and its 
design from the consultant approved by Competent Authority.  

2.5 Allowable safe bearing capacity for structural design shall be adopted 
after due approval of MoHUA. 

2.6 To prepare complete structural design drawings for foundations, 
superstructure, services, and for other structures to be 
provided/constructed within works area, as per the provision contained 
in IS Codes/NBC2016, taking into consideration the protection against 
seismic/ wind forces required for disaster resistance structures. The 
structural drawings shall got approved from Competent Authority and 
to facilitate it, MoHUA may engage consultant for examination of design 
and advising Competent Authority. After approval of the structural 
drawings by Competent Authority, if any modification in 
design/drawing is needed, as per site conditions, the agency shall 
do/re-do without any extra cost.  The decision of the Competent 
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Authority shall be final and binding. No claim whatsoever will be 
entertained on this account. 

2.7 Planning, designing and execution of all internal services like internal 
sanitary, water supply, drainage system etc. complete for the buildings 
planned including all its fittings, fixtures, testing etc.  

2.8 Planning, designing and execution of all external services like water 
supply, rain water harvesting systems, system for recycling of waste 
water, position of tube wells for horticulture, sewerage, drainage 
system, roads, paths and all connected sub-structures and 
superstructures within the premises, as per bye-laws and norms of the 
local bodies including making connections with the peripheral services 
after getting the services design approved from the local bodies. 

2.9 Planning, designing and construction/installation of underground 
reservoirs, pump houses for water supply, for firefighting tank including 
installing of pumps, standby pumps as per approved 
drawings/specifications or as directed by Competent Authority. 

2.10 Planning, designing & installation of waste water recycle system, 
including all equipments etc. shall be in the scope of the agency. The 
decision of Competent Authority shall be final. 

2.11 Planning, designing and execution of the roof top rain water harvesting 
system for recharging the sub-soil water including laying of pipe lines 
and construction of substructure/superstructures. The designs, system 
shall be adhering to minimum norms define for intensity of rainfall in 
area and shall got approved from the Competent Authority.     

2.12 Preparation of landscaping plan including parks, planters and other 
details etc. for the horticulture works and execution of same including 
waste water management system, construction of pump houses and 
installation of pumps therein etc. complete will be responsibility of 
selected agency.  Development of parks, construction of its boundary 
wall, providing MS railings (including painting), wicket gates, water 
hydrants, the grassing, creepers and planting trees etc. shall be 
completed as per the specification and drawing approved by the 
Competent Authority. 

2.13 Complete leveling/dressing including filling of earth, its supply, disposal 
of surplus earth is to be completed as directed by the Competent 
Authority. 

2.14 Planning, designing and construction of boundary walls, MS gates, 
Wicket gates, dustbins, sign boards, guide maps, location boards, 
direction boards, Numbering of houses etc. all complete as per the 
drawing approved and direction of Competent Authority. 

2.15 Setting up a testing laboratory at site equipped with the apparatus (As 
per the List of the laboratory equipment given in ANNEXURE-VIIof with 
this bid document) needed for day to day testing of construction 
materials during construction period as directed by the Competent 
Authority.  

2.16 Taking all precautionary measures to safeguard safety measures 
against any accidents for the agency’s employees, labour, public, and 
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staff by providing all necessary safety equipment, helmets etc. at work 
site.   

2.17 The agency shall submit a Model of layout plans and unit plans within 
one month after award of work.  The scale of the model shall be adopted 
suitably so that all the features are clearly distinguished in the model. 

2.18 The scope as described above is only indicative and not exhaustive.  In   
additions to the above the agency shall be responsible for executing all 
the items required for completing the houses in all respect to make the 
dwelling units habitable and ready for occupation with electrical, 
horticultural works complete as per direction of Competent Authority. 

2.19 The Environment impact assessment is also a part of the scope of work 
as such its clearance from Ministry of Environment and Forest Deptt., 
CPCB & State PCB as applicable is the responsibility of the selected 
agency. Charges if levied by relevant authority shall be borne by the 
selected agency.  
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3.0 General Conditions for Planning & Design  

3.1 The selected agency should engage Firms/Consultant (whether titled as 
an Architectural firm or Engineering firm) which shall provide 
comprehensive consultancy services in project conceptualization 
covering space utilization, functional relations, preparation of master 
plan including obtaining its statutory and local bodies approval, 
detailed architectural drawings, detailed structural analysis, design and 
detailing including designing and detailing of all services, their drawings 
& approval, external development works, landscaping, etc. if in-house 
consultancy facilities are not available with the selected agency. The 
cost of consultancy will be borne by the selected agency and separate 
charges for consultancy shall not be quoted separately.If consultant is 
hired, consultant shall prepare and supply all the coordinated good for 
construction drawings duly proof checked and approved. The 
Consultant shall be associated till completion of the project and obtain 
completion certificate from the concerned authority.  

Such firm / consultant should be an Indian/ foreign consultancy firm 
and should have in-house Architectural/Engineering capabilities with 
minimum experience of sevenyears in the similar field. 

 
3.2 The firms/consultants should have completed following consultancy 

works during the last seven years ending previous day of last date of 
submission of bid: 

3.2.1 Three consultancy works of similar nature each involving built 
up plinth area of minimum 16,000sqm., 

or 
2.2.2 Two consultancy works of similar nature each involving built up 

plinth area of minimum 24,000sqm., 
or 

2.2.3 One consultancy work of similar nature involving built up plinth 
area of minimum 32,000sqm., 

 
3.3 The consultancy works completed up to the previous day of last date of 

submission of bids shall be considered. 

3.4 The firms/consultants should have an average annual Financial 
Turnover of minimum INR1.0 Cr for consultancy fee during immediate 
last three consecutive fiscal years. For this purpose, average of annual 
financial turnover shall be worked out for all the three years. 

3.5 In case of non-availability of in-house capabilities in consultancy for 
any component of Engineering services or Architectural services, the 
firms/consultants will submit intention to engage/associate sub 
consultant/firms having domain specific specialization and submit the 
MOU/Agreement with such specialized firms within fortnight of award 
of work. The Principle/Main consultant shall engage/associate only 
those sub consultants/firms for consultancy of domain specific 
components, which have successfully provided consultancy work at 
least in two projects costing over all more than INR 100 Cr after the 
approval of Competent Authority. 



 

115 
 

3.6 The agency shall submit details of financial turnover of 
firms/consultant in Form ‘A’ of Technical bid, the details of all 
consultancy work of consultancy services of similar nature completed 
by firm/consultant during the last seven years in Form ‘C’ of Technical 
bid, performance report of consultancy services in form ‘D’ of Technical 
bid, Structure and Organization details in Form ‘E’ of Technical bid. 

3.7 Design Philosophy 

3.7.1 Should cover at least the followings: 
3.7.1.1 To cater to the different functional requirements of 

users including their cultural and occupational 
preferences, through creatively designed indoor spaces, 
common areas and circulation. Safe pedestrian spaces 
between community areas, courtyards, and spaces 
between buildings in a barrier free built environment to 
encourage community formation.   

3.7.1.2 Climate responsive architecture to maximize the use of 
daylight, ensure thermal comfort, and natural 
ventilation, shielding, window area disposition, and day 
lighting to be supplemented with an integrated design 
of artificial lighting. 

3.7.1.3 Optimum utilization of renewable energy sources to be 
duly integrated in the overall energy system design; 
with consideration of active and passive aspects in 
building design including thermal performance of 
building envelope.  

3.7.1.4 Design shall also incorporate renewable resources for 
power generation for minimum of 5% of total power 
consumption, provision for installation of solar street 
lights, solar lighting for common areas, etc. Excess of 
power generated through renewable resources will be 
disposed of to grid as per prevailing State Policy. 

3.7.1.5  The design basis report shall be submitted by the 
agency. 

3.7.1.6 Integrated designs of electrical, mechanical and other 
services with structural system which should be 
planned with optimum cost, low maintenance and 
lowest consumption of energy and water. 

3.7.1.7 The design and construction shall consider the 
requirements of Rating 3 of GRIHA Affordable Housing 
Standards. 

3.7.1.8 Integrated water and solid waste management with 
waste water recycling, water conservation and modular 
rain water harvesting as per CPWD norms.  

3.7.1.9 Development of site to be sensitive to topographical 
features and local vegetation.  

 
3.8 Scope of consultancy work 

3.8.1 Architectural Planning and design: 
3.8.1.1 Preparation of concept and comprehensive layout plan for 

the entire area of land confirming to local building bye 
laws and National Building Code 2016.Architectural 



 

116 
 

drawings (part of this RFP) are suggestive and for 
guidance purpose only. 

3.8.1.2 To carry out site evaluation and prepare ‘Site Zoning’ and 
topropose various options for layout of the proposed 
buildings, their linkages etc. in consultation MoHUA etc.  

3.8.1.3 Preparation of Building Wise Floor plans in 1: 200 or 1: 
100 scaleor any other suitable scale as per prior approval 
of the Competent Authority.   

3.8.1.4 Preparation of Elevations and Sections wherever required 
as per prior approval of the Competent Authority.   

3.8.1.5 Preparation of Typical details in 1: 50 or any other scale 
as per prior approval of the Competent Authority. 

3.8.1.6 Preparation of interior design and Room Wise Equipment     
/furniture layout/furnishing. Equipment layout drawings 
to be at 1: 100 scale or any other suitable scale as per 
prior approval of the Competent Authority.  

3.8.1.7 Any other designing and detailing required for 
comprehensive   planning and designing of the proposed 
buildings. 

 
3.9 Structural planning and design:  

3.9.1 Framing and preparation of structural system as per proposed 
technology. 

3.9.2 Building/structure wise structural analysis and design using 
applicable software’s. 

3.9.3 Preparation of building/structure wise preliminary structural             
drawings. 

3.9.4 Preparation of building/structure wise detailed structural ‘Good 
for construction’sdrawings. 

3.9.5 The structural design shall be carried out in terms of latest 
editions and up-to-date correction/amendment/errata of BIS 
Codes (Bureau of Indian Standards), other relevant 
seismic/other codes for making building hazard resistant for 
hazard such as earthquake, cyclone, flood, landslide or any 
other natural calamity, sound engineering practices. The agency 
will get proof checking of structural drawings with IITs or NITs 
with prior approval of competent authority for proof checking of 
structural drawings/proposals prepared by the structural sub 
consultant/main consultant. The fee for proof checking shall be 
borne by MoHUA. The consultant will liaison and co-ordinate 
with such Institute approved by Competent Authorityas and 
when required and as per the direction of Competent Authority.  

3.9.6 Submission of all design calculations in hard and soft copies as 
perthe direction of Competent Authority. 

 
3.10 Services and Miscellaneous Consultancy works 
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3.10.1 External Bulk services with schematic planning and design like 
water supply, sewerage system, storm water drains, boundary 
wall, gates, underground parking, underground water tanks, 
rainwater harvesting, STP, roads, paths, horticulture, street 
furniture, paths, differently able person friendly corridors, 
signage’s, Landscape as per green area norms. 

3.10.2 Schematic planning and designing of Internal Electrification, 
fire-fighting system, Lifts, Electric Sub Station building with all 
equipments and DG Sets, external lighting, solar power 
generation and any other essential services/ requirement of the 
Competent Authorityand also required for satisfactory 
completion of project. The Planning and design should conform 
to the relevant NBC 2016 and local building bye-laws as 
applicable. 

3.11 Presentations and Models 

3.11.1 Preparation of Model(s) to suitable scale decided by Competent 
Authority. 

3.11.2 Preparation of 3D views and blow ups of typical and critical 
areas and walk through 

3.12 Approval from Local Authorities 

3.12.1 The agency shall take all necessary statutory approval from all 
local authorities.  Preparation of all submission drawings (any 
numbers)/materials and models as per the required size/scale 
as required by local bodies. The State Govt. will facilitate all 
such fast track statutory approvals.  

3.12.2 The agency shall take all necessary statutory approval of 
‘Completion Plan’ from all local bodies as required for occupation 
of the buildings after completion of construction and preparation 
of all submission drawings (any numbers)/ materials and 
models for these approvals. 
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4.0 Project Management 
 
4.1 The Agency shall prepare the phase wise (monthly) resource chart 

(materials, manpower and machinery) based on the project execution 
schedule as mentioned in contract conditions. 

4.2 TheAgency shall submit the photographs & videos of progress of work 
on fortnightly basis to make it possible to create a short film of the 
entire execution of the work to be kept in archive. 

4.3 Agency shall submit a detailed monthly progress & program report to 
the Competent Authority.  

4.4 The Agency will make it possible to be represented by a senior level 
executive who have sufficient financial powers to take decisions 
required for completing the project in time. 

4.5 The agency shall stick to the construction schedule, if there is any 
hindrance or delay due to any reason the same shall be 
mitigatedthrough engaging extra manpower, material and machinery.  

4.6 The Agency shall submit every month along with “Progress-Report” the 
details of “Funds-Requirements” for the next three months.  

CONTRACT COORDINATION PROCEDURES, COORDINATION MEETINGS 
AND PROGRESS REPORTING  
 

 The agency shall prepare and finalize in consultation with MoHUA, a 
detailed contract coordination procedure within 15 days from the date 
of issue of Letter of Award for the purpose of execution of the contract. 
The agency shall have to attend all the meetings at any place in India 
at his own cost with MoHUA or consultants of MoHUA during the 
period of the contract, as and when required and fully cooperate with 
such personal and agencies involved during these discussions.  
 

a) A Project Monitoring Committee (PMC) will be set up at MoHUA to 
oversee the entire progress of construction of LHPs at six locations.  

b) The PMC shall work out suitable strategy for routine supervision of 
the projects as felt necessary. 

c) The PMC shall meet at least once in a month and will report periodic 
progress of the project to MoHUA till the handing over of the project to 
State Government. BMTPC as a Technical partner for GHTC-India, 
shall provide the necessary technical inputs as per requirements.  
 

Being LHPs, these LHPs will also be evaluated and documented by reputed 
technical institutions. These studies will be undertaken in consultation with 
MoHUA and cost of such studies will be borne by MoHUA. The agency will 
facilitate any visits by such Technical Institutes and provide necessary data. 
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SECTION-B 
 

Conditions &Specifications of Civil and E&M Works 
 

1.0 General Conditions for Civil Works 
 
1.1 Thework in general shall be carried out in accordance with the CPWD 

Specifications (corrected up to the last date of submission/uploading 
of bid) hereinafter referred as CPWD Specifications.   

1.2 Agency(s) shall provide permanent bench marks, flag tops and other 
reference points for the proper execution of work and these shall be 
preserved till the end of the work. All such reference points shall be in 
relation to the levels and locations, given in the Architectural and 
plumbing drawings. On completion of work, the Agency(s) shall submit 
four prints of “as built” drawings to the Competent Authority.  

1.3 The agency (s) should engage approved, licensed plumbers for the 
work and get the materials (fixtures/fittings) tested, by the municipal 
Body/Corporation authorities wherever required at his own cost. The 
agency(s) shall submit for the approval of the Competent Authority, 
the name of the plumbing agency proposed to be engaged by him. 

1.4 The agency shall give performance test of the entire installation(s) as 
per the specifications in the presence of the Competent Authorityor his 
authorized representative before the work is finally accepted and 
nothing extra what-so-ever shall be payable to the agency for the test.  

1.5 The work shall be carried out in accordance with the Architectural 
drawings and structural drawings approved by the Competent 
Authority.  

1.6 Before commencement of any item of work the agency shall correlate 
all the relevant architectural and structural drawings, and 
specifications etc. and satisfy himself that the information available is 
complete and unambiguous. The agency alone shall be responsible for 
any loss or damage occurring by the commencement of work based on 
any erroneous and or incomplete information and no claim whatsoever 
shall be entertained on this account.  

1.7 The work of services will be executed simultaneously.  

1.8 If the work is carried out in more than one shift or during night, no 
claim on this account shall be entertained. The agency must take 
permission from the police authorities etc. if required for work during 
night hours, no claim/hindrance on this account shall be considered if 
work is not allowed during night time.  

1.9 The agency shall be responsible for the watch and ward/guard of the 
buildings safety, fittings and fixtures provided by him against pilferage 
and breakage during the period of installations and thereafter till the 
building is physically handed over to the department. No extra 
payment shall be made on this account. 

1.10 Sample of building materials, fittings and other articles required for 
execution of work shall be got approved from the Competent 
Authoritybefore use in the work. The quality of samples brought by the 
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agency shall be judged by standards laid down in the 
relevantCPWD/BIS specifications. All materials and articles brought 
by the agency to the site for use shall conform to the samples 
approved by the Competent Authoritywhich shall be preserved till the 
completion of the work. 

1.11 BIS marked materials except otherwise specified shall be subjected to 
quality test at the discretion of the Competent Authoritybesides testing 
of other materials as per the specifications described for the 
item/material. Wherever BIS marked materials are brought to the site 
of work, the agency shall, if required, by the Competent Authority, 
furnish manufacturer’s test certificate or test certificate from approved 
testing laboratory to establish that the material/procured by the 
agency for incorporation in the work satisfies the provisions of 
specifications/BIS codes relevant to the material and/or the work 
done. 

1.12 The agency shall procure the required materials in advance so that 
there is sufficient time to testing of the materials and clearance of the 
same before use in the work. The agency shall provide at his own cost 
suitable weighing and measuring arrangements at site for checking 
the weight/dimensions as may be necessary for execution of work.  

1.13 Regarding testing of civil & electrical materials, the testing of materials 
shall be conducted in Govt. Laboratory/Govt. colleges/IITs/NITs or 
from the laboratory approved by Competent Authority. The charges of 
testing of materials in approved laboratory shall be borne by the 
agency. 

1.14 Agency shall submit minimum “Quality Assurance” plan within 
45days after award of work which shall be consisting of: 

1.14.1 Required tests and frequency of components/ products of 
proposed technology shall be as per national/ international 
standards as applicable for proposed technology. 

1.14.2 Lot-size, number of required tests and frequency of testing. 
While deciding these criteria CPWDspecifications &provisions 
of BIS Code and standard practices may be referred. Volume 
of work, practical difficulties and site conditions etc. may also 
be kept in view. The lot size, number of tests and frequencies 
of testing can be altered or modified by the Competent 
Authority from the prescribed limits. 

1.14.3 It should clearly indicate the machinery and other Tool 
&plants required to be deployed at site by the agency. Entire 
machinery and T&P may not be required at the start of work, 
therefore, a proper time schedule by which each machinery 
andT&P is to be brought at site should also be indicated. 

1.14.4 Receipt of Material, testing of the same &maintenance of 
Register of Tests. 

1.14.5 All the registers of tests carried out at construction site or in 
outside laboratories shall be maintained by the agency,which 
may be inspected by Competent Authorityor his/her designee 
at any point of time.  
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1.14.6 The agency shall allow access to Third Party Quality 
Assurance Agency (TPQAA) engaged by Competent Authorityto 
have a control on quality and methodology of execution.  At 
least 25% of samples of materials including cement concrete 
cubes shall be taken jointly byAgencyandTPQAA/Competent 
Authorityor his authorized representative. All arrangements 
for transporting and getting them tested shall be made by the 
agency.  

1.14.7 All the test in field lab setup at construction site shall be 
carried out by the Quality control team to be engaged by the 
agency whichcan be witnessed by Competent Authorityor 
his/her designee. A daily report of Tests to be conducted on a 
day shall be submitted to Competent Authorityor his/her 
designee. 

1.14.8 All the entries in the registers will be made by the designated 
Engineering Staff of the agency. 

1.14.9 Agency shall be responsible for safe custody of all the test 
registers. 

1.14.10 Submission of copy of all test registers, material at site 
register andhindrance register along with each alternate 
running account bill and finalbill shall be mandatory.  

1.15 Method Statement 

1.15.1 The agencyshall submit a 'Methods statement' for each 
important activity for the approval of the Competent 
Authoritysoon after the award of work to him. The 'Methods 
statement' is a statement by which the construction procedures 
for any activity of construction are formulated and stated in 
chronological order. The 'Methods statement', should have a 
description of the item with elaborate procedures in steps to 
implement the same, the specifications of the materials involved, 
their testing and acceptance criteria, equipment to be used, 
Precautions to be taken, steps of measurement, etc. 

 
1.16 Check-list for Execution of work 

1.16.1 As and when any important item is taken up for execution, the 
agency shall submit the specifications and develop a checklist 
and other relevant details. This sample checklist should be got 
approved from the Competent Authorityand should be used at 
site. This check list should be shown to the Competent 
Authorityor his/her designee during inspection. This procedure 
is not restricted to the proposed technology and its components 
but also to be followed for all hidden items,CC/RCC work, Steel-
reinforcement, shuttering, cast-in-situ mosaic flooring, doors & 
windows, plumbing, including water supply pipe lines, roof 
treatment, earth filling etc. 

1.16.2 The agency shall be responsible forall documenting the total 
sequence of this project by way of photography, slides, audio-
video recording etc. nothing extra shall be payable to the agency 
on this account.  
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1.16.3 General  

The agency shall acquaint himself with the proposed site of 
work, its approach roads, working space available before quoting 
his rates.  

i. No Entry/exit/roads other than specified by the Competent 
Authorityfor purpose of construction activities will be allowed to 
be used for construction activity purposes or movement of 
trucks/lorries/load-carriers and nothing extra/delay whatsoever 
will be accounted for on this part. 

ii. No payment shall be made for any damage caused by rain, 
snowfall, flood or any other natural calamity, whatsoever during 
the execution of the work. The agency shall be fully responsible 
for any damage to the govt. property and work for which the 
payment has been advanced to him under the contract and he 
shall make good the same at his risk and cost. The agency shall 
be fully responsible for safety and security of his material, T&P, 
machinery brought to the site by him.  

iii. The agency shall ensure that no construction leachate (e.g. 
cement slurry etc.), is allowed to percolate into the ground. 
Adequate precautions are to be taken to safeguard against this 
including, reduction of wasteful curing processes, collection, 
basic filtering and reuse. The agency shall follow requisite 
measures for collecting drainage water run-off from construction 
areas and material storage sites and diverting water flow away 
from such polluted areas. Temporary drainage channels, 
perimeter dike/swale, etc. shall be constructed to carry the 
pollutant-laden water directly to the treatment device or facility 
(municipal sewer line). 

iv. The agency shall comply with the safety procedures, norms and 
guidelines (as applicable) as outlined in the document Part 7 
Constructional Practices and Safety- 2016, National Building 
code of India and Bureau of Indian Standards. A copy of all 
pertinent regulations and notices concerning accidents, injury 
and first-aid shall be prominently exhibited at the work site. 
Depending upon the scope & nature of work, a person qualified 
in first-aid shall be available at work site to render and direct 
first-aid to causalities. A telephone may be provided to first-aid 
assistant with telephone numbers of the hospitals displayed. 
Complete reports of all accidents and action taken thereon shall 
be forwarded to the competent authorities 

1.16.4 The agency shall ensure the following activities for construction 
workers   safety, among other measures: 

i. Guarding all parts of dangerous machinery. 
ii. Precautionary signs for working on machinery. 
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iii. Maintaining hoists and lifts, lifting machines, chains, ropes, 
and other lifting tackles in good condition during the defect 
liability period.  

iv. Ensuring that walking surfaces or boards at height are of 
sound construction and are provided with safety rails or belts. 

v. Provide protective equipment; helmets etc. 
vi. Provide measures to prevent fires. Fire extinguishers and 

buckets of sand to be provided in the fire-prone area and 
elsewhere. 

vii. Provide sufficient and suitable light for working during night 
time. 

1.16.5 The agency shall provide for adequate number of garbage bins 
around the construction site and the workers facilities and will 
be responsible for the proper utilization of these bins for any 
solid waste generated during the construction. The agency shall 
ensure that the site and the workers facilities are kept litter free. 
Separate bins should be provided for plastic, glass, metal, 
biological and paper waste and labeled in both Hindi and 
English with suitable symbols. 

1.17 Conditions for environment protection  
1.17.1 The agency shall not store/dump construction material or 

debris on the metalled road. 

1.17.2 The agency shall get prior approval from Competent 
Authorityfor the area where the construction material or 
debris can be stored beyond the metalled road. This area shall 
not cause any obstruction to the free flow of traffic 
/inconvenience to the pedestrians. It should be ensured by 
the agency that no accidents occur because such permissible 
storage. 

1.17.3 The agency shall ensure that all the trucks or vehicles of any 
kind which are used for construction purposes/or are carrying 
construction material like material like cement, sand and 
other allied material are fully covered. The agency shall take 
every necessary precaution that the vehicles are properly 
cleaned and dust free to ensure that enroute their destination, 
the dust, sand or any other particles are not released in 
air/contaminate air. 

1.17.4 The agency shall provide mask to every worker working on the 
construction site and involved in loading, unloading and 
carriage of construction material and construction debris to 
prevent inhalation of dust particles. 

1.17.5 The agency shall comply all the preventive and protective 
environmental steps as stated in the MoEF guidelines 2010 
and / or any other guidelines issued later on. 

1.17.6 The agency shall carry out on- road-inspection for black 
smoke generating machinery. The agency shall use cleaner 
fuel. 
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1.17.7 The agency shall ensure that all DG set comply emission 
norms notified by MoEF. 

1.17.8 The agency shall use vehicles having pollution under control 
certificate. The emissions can be reduced by a large extent by 
reducing the speed of a vehicle to 20Kmph. Speed bumps 
shall be used to ensure speed reduction. In case where speed 
reduction cannot effectively reduce fugitive dust, the agency 
shall divert traffic to nearby paved areas. 

1.17.9 The agency shall ensure that the construction material is 
covered by tarpaulin. The agency shall take all other 
precaution to ensure that no dust particles are permitted to 
pollute air quality because of such storage. 

1.17.10 The paving of the path for plying of vehicles carrying 
construction material is more permanent solution to dust 
control and suitable for longer duration projects.  

1.17.11 It is mandatory to use of wet jet in grinding and stone cutting. 

1.17.12 The Agency shall take appropriate protection measures like 
raising wind breakers of appropriate height on all sides of the 
plot/area using CGI sheets or plastic and / or other similar 
material to ensure that no construction material dust fly 
outside the plot area. 

1.17.13 Any violation of orders of MoEF including guidelines of State 
Government, SPCB or any officer of any department shall lead 
to stoppage of work for which Agency shall be responsible and 
no hindrance shall be accounted in this regard. 

 

1.18 Miscellaneous 
 
 1.18.1 A sample flat with proposed technology shall be made ready 

before starting the execution. The flat should be furnished 
complete in all respect with doors and windows including 
fittings, painting, hardware, flooring, painting, electrical 
services, etc. Nothing extra shall be paid for the sample flat. In 
case it is not possible to construct sample flat with proposed 
technology in isolation, the sample flat may be constructed 
within the tower.  

 1.18.2 Agency shall arrange water for construction from its own 
sources within the ambit of laws and guidelines issued by the 
competent authority in this regard. Effort should also be made 
by selected agency for using recycled water for construction. 
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2.0 Specifications for Civil Works 

2.1 The broad specifications of shortlisted technologies to be used for 
construction of LHPs are mentioned in Section F and need to be followed.  
As regards procurement and use of cement, steel reinforcement, design mix 
concrete from batching plant/RMC Plant, etc. and any other required 
material shall be as per applicable CPWD specifications, relevant Indian 
Standards and this RFP.  

2.4 Waterproofing 
2.4.1 The work shall be got executed from the specialized agency as 

approved by the Competent Authority. 
2.4.2 Agency shall also submit the names of water proofing specialist along 

with information about their technical capabilities and list of similar 
works executed by the specialized agency in the past for the approval 
of Competent Authority within 30 days from the date of award of work 
who have executed satisfactorily a minimum of three works of value 
not less than 40% of total work of water proofing to be executed each 
or two works of value not less than 60% of total work of water proofing 
to be executed each or one work of value not less than  80% of total 
work of water proofing to be executed   in the last seven years. 

2.4.3 Total quantity of the water proofing compound required shall be 
arranged only after obtaining the prior approval of the make by 
Competent Authorityin writing. Materials shall be kept under double 
lock and key and proper account of the water proofing compound used 
in the work shall be maintained. It shall be ensured that the 
consumption of the compound is as per specified requirements. 

2.4.4 The finished surface after water proofing treatment shall have 
adequate smooth slope as per the direction of the Competent 
Authority. 

2.4.5 Before commencement of treatment on any surface, it shall be ensured 
that the outlet drain pipes / spouts have been fixed and the spout 
openings have been eased and rounded off properly for easy flow of 
water. 

2.4.6 The approved specialized agency for the work of water proofing will 
have to execute a guarantee bond in prescribed Proforma enclosed 
atANNEXURE-IXfor removing any defects for at least 10 years. 
Guarantee bond shall be signed by both the specialized agencies as 
approved by the Competent Authorityand the agency to meet their 
liability under the guarantee bond.  However, the sole responsibility 
about the efficiency of water proofing treatment shall rest with the 
agency. 

2.4.7 10% of the cost of water proofing work shall be retained as additional 
security deposit and the amount so withheld would be released after 
ten years from the date of completion of the entire work under the 
agreement. If the performance of the work done is found unsatisfactory 
and any defects noticed during the guarantee period, they shall be 
rectified by the agency within seven days of receipt of intimation of 
defects in the work.  If the defects pointed out are not attended to 
within the specified period, the same will be got done from another 
agency at the risk and cost of the agency. 
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3.0 General Scope &Specifications of E&M works 

3.1 Scope of work 

3.1.1 Scope of work covers planning, designing, supply, installation, 
testing and commissioning of all E&M services such as IEI, Fire 
Fighting, Fire alarm, D.G. Sets, Lifts,  Aviation Light required to 
be provided in the said scheme as per norms of various IS codes 
/NBC 2016/CPWD specifications/ECBC/CEA, various byelaws 
and norms of local bodies. The work shall be executed as per 
scope & specifications of E & M works given hereafter and given 
in respective head/part of the scheme sub-head. If any services 
required to make the building /scheme habitable is not covered 
in the scope of services same shall either be pointed out in pre-
bid meeting else, it shall be presumed that the same shall be 
provided within the quoted cost and nothing extra shall be paid 
on this account. 

3.1.2 The scope of works also covers the preparation of layout plans, 
drawings for E&M schemes and approval of the same from the 
respective local bodies/CFO etc. before the commencement of 
work. During execution, if the local bodies etc. require a 
modification, the same shall be executed without any extra cost. 
Finally, after execution, approvals/NOCs/clearances from local 
bodies etc. shall be the responsibility of successful agency for 
which nothing extra is payable in case any modification/ extra 
work is required. All statutory fees/charges required for 
obtaining clearances from CEA/Local Bodies shall be paid by 
the agency. 

4.0   General 

4.1 These additional terms & conditions are applicable to all the E&M 
works. 

4.1.1 The Agency shall submit within 15 days after award of work an 
undertaking from the Original Equipment Manufacturers 
(OEMs) for specialized E&M works regarding: 
A) The OEMs shall unconditionally support the lowest agency 

technically throughout the execution of contract as well as for 
maintenance/comprehensive maintenance contract for the 
useful life of the system, and 

B) OEMs shall provide all the spares required for healthy 
functioning of the equipment for at least seven years or 
useful life of the system whichever is later from the date of 
supply of equipment. For the above purpose, undertaking 
may be submitted by OEMs. 

4.1.2 The agency must study specifications and conditions carefully. 
The work shall be executed in close coordination with the 
progress of building work. 

4.1.3 The work shall be carried out as per CPWD specifications, if 
specifications are not available, IS codes shall be followed. 
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4.1.4 All equipments shall be delivered with (i) manufacturer’s test 
certificate, (ii) manufacturer’s technical catalogues, and 
installation / instruction (O&M) manuals. 

4.1.5 Scaffolding & any other T&P required for execution of work shall 
be arranged by the agencies and nothing extra shall be payable 
on that account.  

4.1.6 The layout plans/drawings/other documents pertaining to E&M 
services shall have to be submitted for evaluation & approval, 
within 45days of award of work.  

4.1.7 Statutory fees/ payments to Govt. bodies required to be 
deposited for processing the case, shall be reimbursed by 
MoHUA on production of actual bills from the concerned 
department.  

5.0 Inspection before Dispatch 

All routine tests shall be conducted before dispatch of equipments. No 
equipment shall be dispatched from the manufacture’s premises 
without such tests being conducted and test result recorded. These 
test certificates shall be given along with the supply of equipments. 
The Engineer In-Charge shall, if he so desires inspect and witness the 
pre-delivery tests. For this purpose, the agency shall give 15 days’ 
notice. Agency shall arrange for inspection by the department. 
Department shall bear expenses of its officials for inspection as far as 
traveling, boarding and / lodging is concerned. However, waiver if any, 
for inspection shall be at the discretion of the department without any 
cost implication but ROUTINE TEST & TYPE TEST certificates shall 
have to be submitted for equipments. 

Prior to dispatch, all equipments shall be adequately protected & 
insured for the whole period of transit, storage and erection against 
corrosion and incidental damages etc. from the effect of vermin, 
sunlight, rain, heat and humid climate. 

6.0 Insurance 

The agency shall include storage cum erection insurance including 
third party insurance right from the storage to commissioning of 
various equipments. All insurance which the agency is required to 
enter under the contract shall be affected with any authorized general 
insurance company and the agency shall produce the policies of 
insurance. 

7.0 Remedy of failure to insure 

If the agency fails to effect and keep in force the insurance referred to 
in the preceding sub-clause the department may affect and keep in 
force any such insurance and pay such premium as may be necessary 
for that purpose and from time to time deduct the amount, so paid by 
the department, from any money due or which may become due to 
bids or recover the same as debit from the agency’s bill. 

8.0 Quality of material and workmanship 

All parts of the equipment shall be of such design, size and material to 
function satisfactorily under all rated conditions of operation. All 
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components of the equipments shall have adequate factor of safety. 
The work of fabrication and assembly shall conform to sound 
engineering practice and based on “Fail Safe Design”. The mechanical 
parts subject to wear and tear shall be easily replaceable type. The 
construction of the equipments shall be such as to facilitate effortless 
operation, inspection, maintenance and repairs. All connections and 
contacts shall be designed to minimize risk of accidental short circuits 
caused by animals, birds and vermin etc. All identical items and their 
component parts should be completely, interchangeable including 
spare parts.  

9.0 Inspection and testing at site 

9.1 The installation shall be subject to necessary inspection during every 
stage of erection, by the Competent Authority. The successful agency 
shall provide all facilities and assistance for the purpose. 

9.2 The completed installation shall be inspected and tested by the 
Competent Authorityin the manner as will be laid down by him, in 
consultation with the agency. 

9.3 All instruments and facilities necessary for the tests shall be provided 
by the agency. 

 

10.0 Completeness of work 

10.1 The installations shall be completed in all respects and put in to 
operation even where certain details have not been mentioned/left out 
in these specifications. Any discrepancy may be brought out in pre-bid 
meeting. 

 

10.2  All E&M services such as Internal Electrical installations, lifts, fire 
fighting system & Addressable fire alarm system shall be declared as 
completed after completion of trial run of 1 month.  

 
11.0 Internal electric installation (IEI) 

 

11.1 The work will be carried out as per proposed technology specifications 
for the internal electric installation. Where such specifications are not 
available, CPWD specifications shall be adopted.  

11.2 FRLS PVC insulated Copper conductor wires will be used for points, 
circuit & sub-main wiring.  

11.3 Agency shall execute the work as per scale of amenities given 
elsewhere in document after obtaining necessary approval of the 
layout for internal electrification of all houses, common areas and 
staircases from Competent Authority. The staircase lighting shall be in 
group control system. 

11.4 Modular type switches, sockets and stepped type electronic fan 
regulators, bell push along with matching mounting boxes of same 
make shall be used.   

11.5 TV outlet point wiring of each house shall be terminated in suitable 
size of G.I. box along with splitter at every floor. The interconnections 
of all splitter boxes fixed at all floors shall be done properly with 
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conduits to form proper distribution system with the prior approval of 
competent authority. 

11.6 Suitable rain protection covers made of 16 SWG galvanized MS sheet 
wherever required shall be provided. 

11.7 Meter Boards & Main Distribution Boards as per DISCOM 
specification/requirement shall also be provided by the agency. 
Dwelling units shall be provided with single phase 230 V supply. 

11.8 A separate Meter Rooms for each block of houses is to be provided at 
suitable location in the housing block with the prior approval of layout 
by Competent Authority. 

11.9 Separate shaft for each block of houses shall be provided for laying of 
Electrical, mechanical & fire services. HDPE/DWC pipes for taking 
L.T. cables up to meter boards in the meter rooms along with brick 
masonry chambers of suitable size shall be provided by the agency 
wherever required. 

11.10 Laying of HDPE / DWC /Hume pipes for road crossing or in pucca 
portion & CC path etc. for electric/street lighting cables complete with 
adequate number of cable chambers shall be provided by the agency.                                                           

11.11 After completing the work, necessary test results as envisaged in 
CPWD General Specifications Part-I (Internal)-2005&Indian Electricity 
Rules 2005, shall be recorded and submitted to MoHUA. The results 
shall be within the permissible limits. Test report forms duly signed by 
authorized person for obtaining electric connections (energy meters) 
from Power Distribution Company by the agency shall be given to the 
allottees.  

11.12 Lightning arresters as per IS; 2309 -1989 as amended upto date shall 
also be provided by successful agency. 

12.0 Installation of lift 
 
12.1 Provision of lifts in the housing scheme will be kept as per National 

Building Code-2016/CPWD Specifications considering no of floors, 
height of the building and speed of elevators which shall be submitted 
to Competent Authorityfor approval before commencement of work.  

12.2 Scope of work of the successful agency shall be inclusive of the 
following and shall be done by the agency at no extra cost. 

12.3.1 Provision of proper ventilation in machine rooms, lift wells and 
water proof lift pits including lighting. 

12.3.2 Electric supply to individual lift shall be given by two 
independent feeders (one working & other stand by) from main 
electrical panel through change over switch in the machine room 
/ground floor panel room.  

12.3 Agency shall furnish the following drawings and data to the Competent 
Authorityin triplicate, for approval. 

12.4.1 General arrangement drawing.  
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12.4.2 Detail of foundations for equipment, load data of various 
assembled equipments. Data will include breaking load on 
guides, reactions on buffers, reaction on support in machine 
room, lift well etc. 

12.4.3 Dimensions for every unit and group of units for erection 
purpose, as required. 

12.4.4 The correction/changes, if any, intimated by the Competent 
Authorityshall be incorporated and three sets of such corrected 
drawing shall be furnished to the Competent Authoritywithin 15 
days from the date of approval of drawings.  The work shall be 
executed in accordance with the approved drawings. 

12.4 Inspection and Testing at Site: 
12.5.1 The lift installation shall be subject to necessary inspection 

during every stage of erection, by the Competent Authorityor his 
authorized representative. The bids shall provide all facilities 
and assistance for the purpose. 

12.5.2 On completion of the installation, all adjustments as necessary 
shall be made for the satisfactory performance of the lifts. The 
completed installation shall be inspected and tested by the 
Competent Authorityin the manner as will be laid down by him, 
in consultation with the agency.  

12.5 Technical Specification 
The lift shall work on microprocessor based control system with self-
diagnostic features, site programming to suit the changing need of the 
user.  The lift shall be silent in operation & shall have smooth and 
controlled acceleration and de-acceleration with leveling accuracy of 
+5 mm. 

 
12.6 Technical Particulars 

12.7.1 Type of lift. 

12.7.2 Rated Speed & Rated load shall be as per approval of 
Competent Authority. 

12.7.3 Type of operation: Automatic group supervisory control 
with/without attendant. 

12.7.4 Type of control: A.C. drive variable voltage variable Frequency 
with Microprocessor based group control system. 

12.7.5 Type car doors: Centre opening stainless steel sliding door in 
the moon rock finish. 

12.7.6 Door Operation: Automatic power operated Construction design 
& Stainless body with moon rock “honey comb finish” finishing 
of car body on 3 sides and plain finish on front side shall be 
given.  The car shall be complete with PVC flooring & toe guard 
of adequate depth cabin fan   light fittings with lamps and false 
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ceiling. Stainless steel hand rails shall also be provided on 3 
sides. Disabled friendly lift in each lobby shall be suitable for 
handicapped persons. (For this purpose, the railing and 
controlling switchetc. shall be fixed at theappropriate height. 

12.7.7 Type of signal system: All signal & operating fixtures shall 
be provided with stainless steel face plates. 
12.7.8.1 Call registration indication in buttons of operating 

panel. 
12.7.8.2 Digital car position indicator in car. 
12.7.8.3 Digital car position indicator with up & down direction 

on all floors separately for each lift. 
12.7.8.4 Luminous hall call buttons on all floors. 
12.7.8.5 Maintenance free re-chargeable battery operated alarm 

bell & emergency light. 
12.7.8.6 Fire man’s switch at ground floor for each group of 

passenger lift. 
12.7.8.7 Over load warning with visual indication ‘OVER 

LOADED’ and audio beep of overloading  
12.7.8.8 Voice announcement system having standard features. 

12.7.8 Intercom system in each lift for communication between the 
passengers in the elevator & fire control room & machine room 
(press & speak type) with rechargeable maintenance free battery 
backup. 

12.7.9 Elevator should be equipped with manual as well as automatic 
rescue devices. 

12.7.10 Infra red beam type door safety device shall be provided for full 
height of door. 

13.0 Fire fighting& Fire alarm system 

13.1 Fire Protection System shall be designed and provided as per NBC 
2016 with Amendments, Updated BIS Codes& Fire Bye Laws. NOC for 
the scheme from Local Fire Service Department shall be obtained by 
the agency. 

14.0 DG set 

14.1 DG Sets Installation 
14.1.1 DG sets outdoor type with radiator cooled, as per CPWD 

Specifications for Electrical Works.DG Set shall be within an 
acoustic hood as per CPCB norms. Each DG Set shall be 
provided with its own day oil tank suitable for at least 10 hrs 
operations. 

 
14.1.2  Standby Power Generation. 
14.1.3The capacity of DG set should be worked out with following 

consideration: 
i. Total connected Electrical Loads of Common Services viz 

Staircase light, Lifts, Drinking Water Pumping Sets, External 
Lighting, Sentry Posts, Mechanical Ventilation. 

ii. Power Factor – 0.80. 
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iii. Provision for Future expansion / addition – 2% of the 
connected load 

iv. The diversity factor to be, as per the National Electric Code 
2011 or latest. 

v. Loading factor. 
vi. DG Sets shall be 400V, 3 Phase, 4 wire, 50Hz, 0.8 PF with 

acoustic enclosure. 
14.2 DG Set Flue Stack 

14.2.1 As per CPCB norms, flue pipes of DG Sets need to be taken 
above the roof top of the building, as per CPWD General 
Specifications for Electrical Works Part VII DG Set – 2013, 

14.2.2 The flues shall be adequately thermally insulated and properly 
cladded so as to prevent heat transfer to the supporting walls 
and adjacent areas. 

14.2.3 DG exhaust shaft shall be required for the purpose of installing 
flue pipes for taking them above roof top. 

14.2.4 DG Set Start/ Stop & change over shall be fully automatic 

14.2.5 DG sets shall start automatically within 10-30 seconds in the 
event of a power failure and shall transfer power to emergency/ 
critical loads automatically. 

14.2.6 DG Sets operation shall incorporate: 

i. Auto Start / Stop of DG Sets i.e. auto mains failure. 
ii. Auto Transfer of Load 

 
14.3 External / Landscape Lighting 

14.3.1 Security Lights, Road Lighting, open area lighting shall be 
provided as per codal& functional requirements.  

14.3.2 Pathways, Garden, Water Bodies & Landscape lighting shall be 
designed keeping in mind Architectural features/Aesthetic 
considerations. 

14.3.3 As a general practice, following type of fixtures/poles shall be 
used as per CPWD specifications applicable. 

Area / Space Average 
Illumination 
Range in Lux 

Type of Lamps / Fixtures 

Boundary Wall, 
Road, Parking, 
Areas 

30 – 50 - 100 Lux LED Lamps Street light 
fixtures Mounted on 6 to 
7m High Octagonal Powder 
Coated poles. 

Pathways, Garden, 
Water Bodies 
&Landscape 
lighting 

Aesthetical 
Consideration 

Bollards with LED’s / Other 
Luminaries, as per 
aesthetical Consideration 
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15.0 Approved makes 
 
Apart from the proposed technology the following specification/brands names 
of materials to be used as listed wherever required. The efforts should be made 
by the agency to use indigenous products. The agency should also consider the 
availability of spares parts/components for maintenance purposes while 
proposing any brand/manufacturer. The materials of any other 
brand/manufacturer may be proposed for use by the agency in case the brands 
specified below are not available in the market and/or agency intends to use 
some other brand better than the brands mentioned in this list. The alternate 
brand can be used only after the approval of Competent Authority. The list of 
approved make for Civil Works is given below:  

Sl. No Materials Approved make 

For Civil Works  

1. PPC / OPC   CEMENT  ACC / ULTRATECH / AMBUJA / JK 
BIRLA 

2. WHITE CEMENT J.K. WHITE / BIRLA WHITE / 
TRAVANCORE 

3. REIN FORCEMENT STEEL TATA / SAIL / JINDAL STEEL / RINL 

4. STRUCTURAL STEEL 
SECTIONS 

SAIL / TATA STEEL Ltd. /RINL AND 
JINDAL STEEL & POWER Ltd 

5. AAC BLOCK BUILTECH / MAGICRETE BUILDING 
SOLUTION / AEROCON/INDO BHUTAN 
CONSTRUCTION SOLUTION 

6. AAC BLOCK ADHESIVE ULTRATECH / FERROUSCRETE / BAL 
ENDURA 

7. POLYMER MODIFIED 
CEMENTITIOUS GROUT 

BAL ENDURA / WEBBER / MYK 
LATICRETE 

8. EPOXY MORTAR FOSROC / SIKA / CICO / LATICRETE 

9. FLUSH DOORS  GREEN / DURO / MERINO / MAYUR / 
ARCHID / KUTTY 

10. UPVC WINDOWS/ DOORS 
/ VENTILATORS 

ENCRAFT / ALUPLAST / REHAU / 
DUROPLAST 

11. WOODEN / METAL / 
GLAZE- FIRE RATED 
DOOR SHUTTERS  

NAVAIR / SUKRI / PROMAT / KUTTY 
/BHAWANI / PACIFIC 

12. HINGES & BRASSWARE SHALIMAR/ INDO-BRASS / 
AMARBHOY DOSSAJI / EARL BIHARI / 
MAGNUM/KICH 
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13. ALL TYPES OF GLASS AIS / MODIGUARD / PILKINGTON / 
GLAVERBEL / SAINT GOBBIN 

14. FIRE-RATED GLASS (TWO 
HOUR FIRE RATING) 
TRANSPARENT CLEAR 
GLASS  

 

GLAVERBEL / SAINT GOBBIN / 
PYROGUARD / SHOTT 

15. ALL HARDWARE AND 
FITTINGS FOR ALL TYPES 
OF GLAZING / DOORS / 
WINDOWS ETC. 

DORMA / HAFELE / GEZEI / KICH / 
GODREJ / ASSA-ABLOY  

16. ADHESIVES ANCHOR / DUNLOP / PIDILITE-
FEVICOL 

17. STAINLESS STEEL DOOR 
HANDELS / LOCKS   AND 
FITTINGS 

DORMA / HAFELE / GEZE / GODREJ 
/ KICH / IPSA / ASSA-ABLOY 

18. SS MESH GKD / WMW 

19. COMMERCIAL PLY / 
BOARD 

DURO / CENTURY / ARCHID / 
DURIAN  

20. HARDWARE 
ACCESSORIES FOR FIRE 
DOORS / PANIC BAR / 
PANIC TRIM / DOOR 
CLOSER / HINGES / 
MORTISE LOCK 

INDERSOLL ROND / DORMA/ GEZE / 
HAFELE / ASSA-ABLOY / KICH 

21. 

 

VITREOUS CHINA WARE HINDWARE / PARRYWARE / CERA / 
JOHNSON / KEROVIT 

22. RCC PIPES  PRAGATI / LAKSHMI / SOOD & SOOD 
/ JAIN & CO  

23. UPVC / CPVC PIPES & 
FITTINGS 

SUPREME / PRINCE / ASTRAL / 
FINOLEX / SURYA ROSHNI / 
ASHIRWAD 

24. STAINLESS STEEL SINKS NEELKANTH / NIRALI / CERA 

25. SPUN CAST IRON PIPES & 
FITTINGS (IS:3989) 

JAISWAL NECO/ RIF / SKF / BIC 

26. STONEWARE PIPES AND 
GULLY TRAPS 

PERFECT / BURN / ANAND / PARRY 

27. GUNMETAL VALVES (FULL 
WAY VALVE) CLASS-I 

ZOLOTO / CASTLE/ KARTAR  

28. CI DOUBLE FLANGED 
SLUICE VALVE 

KIRLOSKAR / IVC / SONDHI / 
KEJRIWAL 
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29. CI MANHOLE FRAME & 
COVERS AND CI GRATING 

NECO / RIF / SKF / BIC 

30. SANITARY CP FITTINGS & 
ACCESSORIES  

ORIENTAL SERIES OF MARC OR 
EQUIVALENT SERIES OF JAQUAR / 
PARRYWARE / GROHE / KOHLER  

31. FLOOR TRAPS JAYNA / CHILLY / NIRALI 

32. PVC WATER TANK SINTEX / POLYCON / SPL. 

33. CERAMIC TILES / 

VITRIFIED TILES 

H & R JOHNSON / SOMANY / KAJARIA 
/ ASIAN (AGL) 

34. SYTHETIC ENAMEL PAINT 
/ PRIMER / DISTEMPER / 
EXTERIOR DECORATIVE 
PAINT 

1st QUALITY PRODUCTS OF: ASIAN / 
BERGER / ICI (DULUX) / NEROLAC 

35. WALL PUTTY / COURSE 
PUTTY 

1st QUALITY PRODUCTS OF: BIRLA 
WHITE / J.K WHITE / FERROUS 
CRETE / BERGER 

36. TILE ADHESIVE / EPOXY 
GROUTS 

FERROUS CRETE / BALLL ENDURA / 
PIDILITE / LATI CRETE 

37. PAVERS / GRASS PAVERS 
/ KERB STONE 

UNISTONE / ULTRA / HINDUSTAN / 
K.K. 

38. BUILDING SIGNAGE  HINDUSTAN SIGNAGE PVT.LTD / PR 
GRAPHICS / MOTIVATTE SOLUTION / 
GALAXY SIGNAGE, SIGNSUTRA 

39  
Structural Steel 

SAIL,RINL,TATA STEEL, JINDAL, 
ESSAR OR AS APPROVED BY CLIENT( 
BMM ISPAT LTD) 

40  
Electrodes 

ADOR (ADVANIORLIKON), D & H, ESAB 
OR EQUIVALENT APPROVED 
MANUFACTURES AS APPROVED BY 
CLIENT( BMMISPATLTD). 

41 Paint BERGER, SHALIMAR, AKZO-
NOBEL,SIGMA COATING, ASIAN 
PAINTS, GRAND POLYCOAT OR AS 
APPROVED BY BMM ISPATLTD. 
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 For Electrical Works  

1. FRLS PVC insulated copper 
wire /Power cable / XLPE 
Cable / Telephone cable 

 

L&T / HAVEL’S / POLYCAB / FINOLEX 
/ SKY TONE. 

2. Co-axial TV cable L&T / HAVEL’S / POLYCAB / FINOLEX 
/ SKY TONE. 

3. Steel Conduit RM CON / AKG / BEC ISI MARKED. 

4. PVC Conduit AKG / POLYCAB / PRINCE ISI 
MARKED. 

5. L. T. Panel / Meter Board ADLECMUNDKA / ASSOCIATED 
SWITCHGEARS AND PROJECT LTD. / 
SUDHIR GENSET LTD. / CONTROL 
AND SWITCHGEARS PVT. LTD / KEPL 
/TRICOLITE 

6. MCB/MCB DB, prewired 
MCB DB and sheet steel 
Metal enclosed industrial 
socket, plug top and 
Isolators 

LEGRAND / SIEMENS / L&T / ABB / 
SCHNEIDER 

7. Modular type switch/Socket, 
Telephone socket, cable TV 
Antenna socket, Electronic 
fan regulator and GI Boxes 

LEGRAND (MYLINC / HAVEL’S 
(PICCADILLY) / HONEYWELL (MIDAS) 
/NORTH WEST (NOVA) 

8. LED fitting PHILIPS / CROMPTON / WIPRO / GE / 
ZUMPOBEL / TRILUX 

9. Ceiling Fan / Exhaust fan          CROMPTON GREAVES / ALMONARD / 
HAVELLS / USHA. 

10. Octagonal steel pole  BAJAJ/ TWINKLE / VALMART 

11. Air Circuit Breaker / MCCB. 

 

L&T-U POWER / SIEMENS-3WL / ABB-
EMAX / SCHNEIDER-MASTERPACT-
NW 

12. Fire Extinguishers SAFEX/ MINIMEX / SUPEREX / 
CEASFIRE 

13. Diesel operated Power 
Generating Engine 

CUMMINS INDIA / CATERPILLAR / 
PERKINS / KOEL GREEN  

14. Alternator STAMFORD / LEROY SOMER / 
CATERPILLAR / KOEL GREEN 

15. LIFTS  1. M/S OTIS 

2. M/S KONE 

3. M/S MITSUBISHI 
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4. M/S SCHINDLER 

5. M/S JOHNSON LIFTS PVT. LTD. 
CHENNAI 

16. Copper Conductor Control 
Cable 

BONTON / LAPP CABLE / HAVELLS / 
RR KABEL / L&T / RAJNIGANDHA 

17. Communication Cable / 
Signal Cable 

LAPP CABLE / FUSION POLYMER / 
BELDON 

18. Fire / Sprinkler Main Pump 
/ Jockey Pump 

MATHER & PLATT INDIA LIMITED / 
GRUNDFOS / KIRLOSKAR / KSB  

19. Diesel Engine CUMMINS / KIRLOSKAR / CATEPILLAR 

20. Motor ABB/ SIEMENS/ KIRLOSKAR / 
CROMPTON GREAVES  

21. Anti Vibration Mounting KANWAL INDUSTRIAL CORPORATION/ 
RESISTOFLEX / EWREN 

22. Starter L&T/ SIEMENS / CROMPTON/ GE / 
ABB / BCH 

23.  Addressable Multicriteria 
Smoke Detectors With base 
/ Addressable Duct Type 
Smoke Detectors With base/ 
Fault Isolator with base/ 
Addressable Heat Detectors 
with base/ Addressable 
Manual Call points / 
Addressable Control Module 
/ Addressable Monitor 
Module / Sounder/ Hooter 
cum Strobe/ Fire Alarm 
Control Panel/ PA System 
Panel/ Telephone Jack / 
Hand Set/ Software/ 
Speaker 

NOTIFIER / SIEMENS / BOSCH / 
EDWARD. 

24. Fireman Axe/ Installation 
Control Valve 

SAFEX/ PADMINI / GETECH 

25. 2-way/4-way FBC SAFEX/ NEWAGE (MUMBAI) / GETECH 

26. Window Sprinkler  TYCO / HD 

27. Deluge Valve SAFEX/ TYCO / HD 

28. Air release valve SUPEREX/ GETECH / NEWAGE / 
SAFEX 
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ANNEXURE-IX 
 

GUARANTEE TO BE EXECUTED BY AGENCY FOR REMOVAL OF 
DEFECTS AFTER COMPLETION IN RESPECT OF WATER PROOFING 
WORKS  
 
The  agreement  made this………….day of year two thousand and 
…….…………between  ……………………………………………………………. 
(Hereinafter called the Guarantor of the one part) and the PRESIDENT OF 
INDIA (Hereinafter called the  Government of  the other part).  

WHEREAS  THIS agreement is supplementary to a contract (Hereinafter 
called the contract)  dated ……………… and made between  the GUARANTOR 
OF THE ONE PART AND the  Government of  the other part, whereby  the 
agency  inter-alia, undertook to render the  building and structures in the 
said  contract recited  completely  water and leak proof.  

AND WHEREAS THE GUARANTOR agreed to give guarantee to the affect that 
the said work will remain water and leak proof for ten years from the date of 
giving of water proofing  treatment.  

NOW THE GUARANTOR  hereby guarantee that   water proofing treatment 
given by him will render the   structures completely leak proof and the 
minimum life  of such water proofing treatment  shall be ten years to be 
reckoned from the date after the maintenance  period prescribed  in the 
contract. 

Provided that the guarantor  will not be responsible for   leakage caused by  
earthquake or structural  defects or misuse  or  alteration and for such 
purpose.  

a) Misuse of roof shall mean any operation which will damage  proofing 
treatment, like  chopping of firewood and things  of the same nature 
which might cause damage to the proof.  

b) Alteration shall mean construction of an additional storey  or  a part of 
the roof or construction adjoining  to existing  roof whereby proofing  
treatment is removed in parts.  

c) The decision of the Competent Authority with regard to nature and 
cause of defects  shall be final.  

 
During this period  of guarantee, the guarantor shall make good all defects  
and in case of any defect being found  render the building water proof to the 
satisfaction of the Competent Authority at his cost  and shall commence the 
work for  such rectification within seven days from the date of issue of  the 
notice  from Competent Authority calling upon him to rectify  the defects  
failing which the  work shall be got done by the Department by some other  
agency at the Guarantors risk and  cost. The decision of the Competent 
Authority as to the cost payable by the Guarantor shall be final and binding.     
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That if guarantor fails to execute the water proofing or commits breach there 
under; then the guarantor will indemnify   the Principal and his successors  
against all loss, damage, cost any default on the part of the GUARANTOR  in 
performance  and  observance of this supplementary agreement.  As to the 
amount of loss and/ or damage and/or cost incurred by the Government, 
the decision of the Competent Authority will be final and binding on the 
parties.  
  
IN WITNESS WHEREOF these presents have been executed by the obligator 
…………. ……………….. and …………………By…………….. For and on behalf 
of the PRESIDENT OF INDIA on the day, month and year first above written.  
 
 
 SIGNED, sealed and delivered by OBLIGATOR in the presence of : 
 
1. ………………………  2. ………………………… 
  
 
 
SIGNED FOR AND ON  BEHALF  OF  MoHUA 
By …………………………………… in the presence of : 
 
1. …………………  2. ………………………………… 
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SECTION-C 

Architectural Design Norms, Schedule of Finishes &General 

Specifications 

1.0 Norms Applicable & Scale of Amenities for Residential Units 
1.1 Plinth Area  

The following norms (variation +2%) shall be adopted for Residential 
Units: 
 

S. 
No 

Type 
Unit Carpet Area 
(Main) 

Staircase/ 
Circulation 

Balcony 
Utility 
area/Balcony 

Sqm Sqm Sqm Sqm 

1. EWS 
As per designs following NBC 2016 norms and guidelines of 
PMAY(U) 

 
2.0 Scale of Amenities  

The following composition shall be adopted for residential units 
as per provisions of Requirements of low Income housing in NBC :2016 
and guidelines of PMAY (Urban) 

 
Overall planning at site should be done to maximize the density 

of housing with well organized green spaces and adequate width of 

roads for proper movements. 
 

2.1 Scale of Amenities (Minimum) : 
 

Items 
No 

Item To be provided 

1  Kitchen Cabinets - 

i) Cooking Platform with hole for cylinder 
pipe 

Yes 

ii) Stainless Steel AISI 304 (18/8) Kitchen 
sink as per IS 13983 with drain board 

Yes 

iii) Built in cupboard below cooking 
platform as per architectural design. 

yes 

2  Wardrobes  

S. 
No 

House 
Category 

Living 
Room 

Bed 
Room-
one  

Kitchen Balcony Toilets 

1. EWS one One  One One One (separate 
bath and WC) 
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i) Built in cupboard  In bed room up to 
ceiling height 

3  Magic Eye (of SS grade 316) in front 
entry door 

One 

5  Set of Pegs SS grade 304 In toilet 

6  18mm thick projected window Sill  Kota (If permitted as 
per the technology 
proposed) 

7  WC with seats in toilets  

i) European-type floor mounted/wall-
hung WC with seat, lid and low level 
flushing PVC cistern, water jet/health 
faucet. 

or 

Orissa pan WC with seat, lid and low 
level flushing PVC cistern. 

In toilet, as approved 

8  Wash Basin with CP Brass type Pillar 
Cock provided with quarter turns 

One as per design, 
either outside of 
bath/toilet or inside 
bath 

9  Tap (Kitchen, toilet,bath) CP Brass bib 
cock provided with quarter turns. 

1 in Kitchen 

1 in toilet 

1 in Bath 

10  Provision for shower 1 in Bath 

11  Tower rail of SS grade 304 One in Bath 

  Soap rack/Niche as per architectural 
Design and Specifications 

1 in toilet 

14  Plumbing for water purifier and Geyser. Yes 

 
2.2 Scale of Electrical Amenities (Minimum) 
 

S. No Description Type / category of Accommodation 

1 Power Points 

(15 amp 6 pins) 

1 in each Room 

1 in Kitchen 

1 in Utility Area 

1 in Bath 

Total 5 

2 Plug Points 1 in each Room 
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(5 amp) 1 in Kitchen 

1 in Balcony 

1 in Bath 

1 in utility area 

1 near washbasin 

Total 7 

3 Provisions for 
Bracket Lights 

(with normal 
fittings excluding 
lamp/bulb) 

1 in each Room 

1 in Kitchen 

1 in Toilet and Bath 

1 in washbasin 

1 in Balcony 

Total 7 

4 Provision for 
Ceiling Fans 

1 in each room 

Total 2 

5 Call Bell Points 1 on Main Door 

6 Provision for 
Exhaust Fans 

1 in each Kitchen & Toilet 

7 AC Points  

(with MCB 
connected socket 
outlet with wiring) 

1 in each Room  

8 Geyser Point  

(with MCB 
connected socket 
outlet with wiring) 

1 in bath and kitchen (Geysers are not to 
be provided) 

 

 

9 EDB/MCB Point 
(single phase) 

1 at appropriate place 

10 Cable TV Point 1 in each room 

12 LED tube light 
fitting   

(excluding tube) 

1 in each Room 

1 in Kitchen 

Total 3 

13 Modular Switches Yes 

14 Common areas of 
basement/stilt/resi
dential towers 

As per requirement of light intensity, fittings 
with lights (consumables) shall be fixed. 
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2.3 General Specifications 

2.3.1 For Residential Units: 

S.No.   DESCRIPTION Residential houses 

1.  Finishes 

External Walls 

It should be as per the requirement of proposed 
technology. However, External surface shall be 
made smooth with coarse putty before painting 
work 

Internal Walls 
& Ceiling 

It should be as per the requirement of proposed 
technology. However, surface shall be made 
smooth with putty before painting work if 
required. 

 

Living Room Low VOC Acrylic washable distemper 

All Bedrooms Low VOC Acrylic washable distemper 

Kitchen 

  

Low VOC Acrylic washable distemper 

Ceramic Tiles on all walls up to 6 feet height 

Toilets/ Bath Ceramic tiles on all wallsupto 6 feet height. 

External 
Finishes 

As per the architectural design 

Ceiling  Low VOC Acrylic washable distemper 

2.  Flooring 

 

Living room 
Vitrified anti skid tiles (600mmx600mm) laid as 
per CPWD specifications. 

Bedroom 
Vitrified anti skid tiles (600mmx600mm) laid as 
per CPWD specifications. 

kitchen 
Vitrified tiles of (600mm x 600mm) laid as per 
CPWD specifications. 

Toilets/ Bath 
Anti-skid ceramic tiles laid as per CPWD 
specifications. 

Balcony 
Anti-skid ceramic tiles 300mm x 300mm laid as 
per CPWD specification. 

Common 
Circulation 

Pre-Polished Kota Stone in single length of treads 
& riser 
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Area  

Staircase 
Pre-Polished Kota Stone in single length of treads 
& riser 

Skirting / 
Dado / Wall 
Cladding  

Skirting / Dado / Wall Cladding shall be 
matching with the floor with adhesive, as given 
below 

(i)100 mm high skirting matching the floor 
material 

(ii)Minimum 900 mm Dado in corridors / 
walkways  

Kitchen 
Platform 

Pre-polished Granite Stone with nosing 

3.  Door & Window Frames, Shutters and Hardware Fittings 

Main Entrance 
Door Frame & 
Shutter 

Frame of external door shall be made with 
pressed steel/ MS Angle iron 

(i)Outer Shutter shall be of MS with mosquito 
proof wire mesh with grill  

(ii)Inner shutter shall be 35mm thick factory 
made enamel painted. 

Door Frames pressed steel/ MS Angle iron 

Window  
Frame 

All frames of external windows must have double 
rebates for fixing same material frame with 
mosquito proof wire mesh  

UPVC extruded frame sections with wall 
thickness min. 2.0mm 

Door shutters 

The door shutter shall be ISI marked flush door 
shutters conforming to IS 2202 ( Part 1) Non 
decorative type,core of block board construction 
with frame of 1st class hard wood and well 
matched commercial 3 ply veneering with vertical 
grains or cross bands and face veneers on both 
faces of shutters .35 mm thick including ISI 
marked stainless Steel butt hinges with 
necessary screws with 25mm lipping 

 

Door Fittings 

ISI marked Aluminium fittings e.g. Tower bolts, 
handles, door stopper etc. (IS:1378) 
Handles 150 mm -2, Tower bolt 12mm dia 300mm 
length -2,  
L drop- 300mm long & 16mm dia-1, Stopper-1, Buffer 
-1 

Toilets -
shutters 

24 mm thick factory made PVC door shutters made of 
styles and rails of an uPVC hollow section of size 
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59x24 mm and wall thickness 2 mm (± 0.2 mm) with 
inbuilt edging on both sides. The styles and rails 
mitered   and joint at the corners by means of M.S. 
galvanized /plastic brackets of size 75x220 mm 
having wall thickness 1.0 mm and stainless steel 
screws. The styles of the shutter reinforced by 
inserting galvanized M.S. tube of size 20x20 mm and 
1 mm (± 0.1 mm) wall thickness. The lock rail made 
up of ‘H’ section, an uPVC hollow section of size 
100x24 mm and 2 mm (± 0.2 mm) wall thickness, 
fixed to the shutter styles by means of 
plastic/galvanized M.S. ‘U’ cleats. The shutter frame 
filled with an uPVC multi-chambered single panel of 
size not less than 620 mm, having over all thickness 
of 20 mm and 1 mm (± 0.1 mm) wall thickness. The 
panels filled vertically and tie bar at two places by 
inserting horizontally 6 mm galvanized M.S. rod and 
fastened with nuts and washers, complete as per 
manufacturer’s specification and direction of 
Competent Authority. (For W.C. and bathroom door 
shutter 

Kitchen doors 
35mm thick shutter having 12mm thick pre-
laminated particle board panel at the bottom part 
and MS wire mesh at upper part 

Window 
Shutter 

Three track UPVC frame with double shutter one 
with glazed panel & other with wire mesh (of SS 
grade 304) shutter 

Fittings for 
Doors 

Sliding door bolts, two tower bolts (250x10mm) 
and handles (125mm) of SS grade 304 

Fittings for 
Windows 

Two tower bolts (150x10mm) and handles 
(100mm) of SS grade 304 

4.  Water supply lines 

External 
Pipeline up to 
50mm 

CPVC 

InternalPiping- 
Exposed on 
wall 

CPVC 

Internal Piping 
– Concealed 
work 

CPVC 

Soil & Waste 
Pipes and 
Fittings 

UPVC 

Rainwater 
pipeand 
Fittings 

Un-plasticised PVC rainwater pipe and un-
plasticised PVC moulded fittings & accessories   

5.  Water Proofing 
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Terrace of Top 
floor 

As per technology proposed otherwise Koba 
treatment as per CPWD specification 

Sunken Area 
As per technology proposed otherwise cement 
slurry 

6.  Railing  

Railing 
(balcony) 

0.90mtr high M.S. railing in all the units in 
staircase of approved pattern with hand railing 
40 mm MS (medium class pipe) Minimum weight 
14 kg per meter and vertical bars of 12mm dia 
square bar at 100mm c/c embedded in waist 
slab.(as per Drawing) The height of railing shall 
be 0.90mtr from finished level of steps. (Drg. to 
be approved by Competent Authority). 

Railing 
(staircase) 

same as above 

7.  Miscellaneous 

Plinth 
Protection: 

50mm CC M -15 grade over 75mm bed of CC M -
10 grade 

Numbering of 
houses: 

The granite plate of 300 x 375 mm at height of 
1200 mm from floor level at side of entrance door 
mentioning GHTC-India logo, beneficiary name, 
flat no., etc. 

 
Numbering at 
other places 

The numbering of size 75mm in height shall be 
written with ISI marked enamel paint on 
overhead tanks,water meter box etc complete as 
per direction of Competent Authority 
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2.4 SPECIFICATIONS OF DEVELOPMENT WORKS: Specifications To 
Be Adopted for On-Site Infrastructure Work 

 
ROADS 

a. Internal Roads: The internal roads feeding the houses will be of 100 
mm thick RCC of not less than M25 grade over a base course of PCC 
not less than M7.5 grade (100mm thick).  
 

b. Peripheral Roads and pathways (as shown in drawing). “Providing and 
laying factory made chamfered edge Rubber Molded concrete 
coloredpaver blocks of required strength, thickness & size/shape, made 
by table vibratory method, to attain superior smooth finish using PU or 
equivalent moulds, laid in required mix of colour& pattern over 50mm 
thick compacted bed of coarse sand, compacting and proper embedding 
/ laying of inter locking paver blocks into the sand bedding layer 
through vibratory compaction by using plate vibrator, filling the joints 
with fine sand and cutting of paver blocks as per required size and 
pattern, finishing and sweeping extra sand in footpath, parks, lawns, 
drive ways or light traffic parking etc. all complete as per 
manufacturer’s specifications & direction of Competent Authority: 80 
mm thick c.c. paver block of M-30 grade with approved color design”. 
 

The peripheral road, pathways and internal roads should be as per the 
CPWD specifications.  

 
WATER SUPPLY 

50 mm dia 6 kgf/cm2 UPVC including all required fitting etc. as 
required including connection with existing line. 
 

SEVERAGE SYSTEM  
150mm dia. PVC pipe as per IS:14333 and IS:10910 of sq.cm with 
required Manholes etc. to be provided. 
 

RAIN WATER HARVESTING TANK 
 

Modular Rain Water Harvesting tank of required size will be 
constructed as per the CPWD specifications. 

 
EXTERNAL ELECTRIFICATION WORK 
 

Electric Panel:As necessary for the layout feeder Pillar Floor 
mounting totally enclosed compartmentalized cubical, dust vermin 
proof and outdoor type with required Earthing plate and bus bar 
complete including connections etc. 

 Providing and Laying require Electrical cable for providing 
electrical supply to units, as approved. 

 Providing and fixing street solar Lights as required including 
fixture and ESL, as per CPWD specifications.  

 Making required connections to Building and flats. 
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 Providing and fixing solar light connection in stair case and 
common area.  

 P/Laying XLPE insulated / P.V.C. sheathed cable of 1.1 KV 
grade with aluminum conductor Armored of IS:7098-I/1554-1 
approved make in ground as per IS:1255 including excavation of 
30cmx75cm size trench, 25 cm thick under layer of sand, 2nd 
class bricks covering, refilling earth, compaction of earth, 
making necessary connection, testing etc. as required of size. 
 
a.       35.0 Sq.mm 3.5 core 
b.       6.0 Sq.mm 2 core 
c.       4.0 Sq.mm 2 Core 

 
BOUNDARY WALL with gates 
The selected agency may like to use his proposed alternate technology 
for construction of boundary walls. Its height shall be minimum 2.1 mtr.  
high and 0.6 mtr. fencing with proper water proofing and drainage.   
 
Or,  
Brick / Block Masonry with R.C.C intermittent columns having grill of 
approved pattern and coping of CC 1:2:4 (1 cement: 2 Coarse sand: 4 graded 
stone aggregate) on top of wall with pointing as per approved drawing. Height 
of boundary wall shall be minimum 2.1 mtr. height solid wall and 0.6 mtr 
fencing above solid wall to make area secured. 
 
EXTERNAL DEVELOPMENT WORKS 
 
A. SPECIFICATIONS FOR WATER SUPPLY : 
 
1. Scope:  It includes excavation for pipes, laying of Ductile Iron pipes K-

9 with necessary fittings, sluice valves, fire hydrants, air valves with 
necessary brick chambers, jointing of pipes and fittings, accessories, 
refilling of trenches and testing for leakage disinfection etc. complete 
to the satisfaction of Competent Authorityas per approved scheme in 
the specified boundary / area. 

 
2. The water line system shall be laid as per the scheme approved by 

local authority.  The sluice valves, fire-hydrants and air valves shall be 
IS marked. Any modification in this scheme approved by the 
Competent Authorityshall not violate terms of contract.  The work 
shall be executed as per latest CPWD Specification with upto date 
correction slips and the relevant IS Codes shall be followed. 

 
3. Excavation:  The work includes excavation in all types of strata.  For 

proper jointing of pipes and fittings the bottom of the trench and sides 
at the relevant places should be sufficient for doing proper lead 
caulking of joints.  The top of the pipes would have at least cushion of 
60 cm from the finished surface under road berms and 1.2 M under 
roads or as per direction of Competent Authority. 
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4. Ductile Iron pipes K-9 pipes duly approved by the Competent 
Authorityshall be used in the work. All collar jointed/flanged/ 
socketed fittings shall be of heavy class. 

 
5. Laying:  The Ductile Iron pipes K-9 shall be laid as per alignment 

shown in the approved drawings.  In case it is considered necessary by 
the Competent Authority to alter the alignment as per site situations, 
so as to accommodate laying of other services viz.storm water drain, 
sewerage, horticulture pipes, and electric cables, no extra claims for 
the same would be entertained. While laying the pipes, it may be 
ensured that these water supply pipes have a horizontal and vertical 
separation of 3 meters and 0.5meter respectively from the sewer pipes.  
The water line should in no case run below sewer line. 

 
6. Jointing:  Water supply pipes, fittings and specials shall be jointed 

together with pig lead or flanged joints where necessary as per 
direction of Competent Authority.  The pig lead brought at site shall be 
got tested from  laboratory and only after the results are found to be 
satisfactory the same would be allowed to be used in the work and 
shall remain in joint custody.  The day to day consumption of lead 
shall be maintained by the Junior Competent Authorityand the same 
would be signed by the agency as well.  The quantity of lead to be used 
in joints of pipes, fittings and specials would be as per CPWD 
Specifications / IS Codes. 

  
7. Chambers:  Suitable fly ash brick chambers for housing the fire 

hydrants and sluice valves shall be constructed in brick masonry with 
bricks of class designation 75 in CM 1:5. The brick chambers shall 
have leveling course of CC 1:5:10, the chamber shall be plastered with 
CM 1:3, 12mm thick with a floating coat of neat cement. The 
chambers shall have RCC slab on top with required opening for 
operation of valves as per MS Specifications, indicating plate showing 
the positions of fire hydrants, and sluice valves also be provided. 

 
8. Cement Concrete 1:2:4, thrusts blocks shall be provided as per CPWD 

Specifications for the various fittings/accessories. 
 
9. Disinfection/Testing:  After the work has been completed the lines 

shall be flushed with water containing bleaching powder 
@0.5gms/litre of water and cleaned with fresh water and the operation 
repeated 3 times till the sample of water is approved by Municipal 
Laboratory. 

 
Pipes laid shall be tested at twice the maximum allowable pressure to 
check water tightness of the joints and to detect any hair cracks in the 
pipes.  After satisfactory completion of the work, 5 sets of completion 
plans, showing the alignment of lines, location of air valves, sluice 
valves, fire hydrants along with.   

 
10. The work may be inspected by officials of local municipal/statutory 

authority or any other agency designated by MoHUA during execution. 
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11. UGR of required capacity with boosting arrangement in pump house 
i/c necessary installation for supply of water in the houses as per 
approval accorded. The design of UGR along with its capacity and 
pump house details such as power, motor details and others shall be 
as per the CPWD specifications.  

12. The work shall be executed as per approval accorded by local authority 
and the design and drawings by Competent Authority, shall be final 
and binding on the agency and will not be open to questions. 

 
B. SPECIFICATION FOR SEWERAGE: 

The work shall be executed as per approval accorded by local authority 
and the design and drawings by Competent Authority, shall be final 
and binding on the agency and will not be open to questions. This 
work shall include excavation in all stratas, laying stone ware, RCC, 
NP2/NP3, S&S pipes, construction of manholes, providing SFRC 
manhole covers, frames, heavy duty, foot rests with necessary brick 
work in cement mortar, plaster, bed concrete and concrete up to 
haunches and around the pipes wherever required. 
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GENERAL: 
 
1.  Circular Manholes: 
 a)   Manholes shall be provided: 

(i)    At starting point of each line,   
(ii)   At all change points,    
(Gradient, size of the pipe, alignment) 
(iii)   At all junction points of two or more lines.  Manholes should be 

so spaced that each properly discharged in the direction of flow, 
and maximum centre to centre spacing of manholes will be as 
per prevailing Bye-laws. 

  
2. Sizes of manholes: 
  

S.No. For depth of manhole 
between 

Bottom diameter of 
manhole 

1. 0.914 m to 1.68 m  
(3’-0” to 5’-6”) 

0.914 m (3’-0”) 

2. 1.68 m to 2.28 m  
(5’-6” to 7’-6”) 

1.220 m (4’-0”) 

3. Beyond 2.28m  
(3’-0” to 5’-6”) 

1.520 m (5’-0”) 

 
c)    For depth less than 0.914 m, rectangular manholes of size 

90x80 cm shall be provided. 
 
3. The circular manholes shall be of minimum depth of 0.914m. 
 
4. The depth of the manhole shall be taken as vertical distance between 

top level of SFRC cover and invert level of channel in the manhole.  
The work includes excavation in all types of soils for construction of 
manholes complete with orange colour safety foot rest of minimum 
6mm thick plastic encapsulated as per IS:10910. 

 
5. All manholes to be plastered both inside and outside with cement 

mortar 1:4 (1 cement: 4 coarse sand) with a floating coat of neat 
cement inside. 

 
6. When sewer is being laid under sub-soil water 15cm thick stone 

soiling shall be provided under concrete bedding and 23cm thick 
under manholes. 

 
7. Heavy duty SFRC manhole frames and covers 560mm internal dia. will 

be provided weighing 182 Kg.  and to be tested as per IS:1726 (Part-I) 
for heavy duty loads.  The covers shall be embossed with its year of 
manufacture and work ‘SEWER’ and IS Mark. 

 
8. Drop Connection:  Normally, no sewer line shall have a drop of more 

than 0.610 mtr. in any case.  Wherever, the drop is more, a drop 
connection arrangement shall be provided as per sketch in CPWD 
Specification 1996, with amendments till date. 
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9. Pipes:Laying of sewerage lines shall include excavation in all types of 
soils, providing and laying of RCC, S&S pipes, NP2/NP3 as specified 
with rubber ring joints, testing and refilling etc., the completion of job 
to the satisfaction of Competent Authorityand according to the 
specifications prescribed. 
(i) The S&S, RCC, NP-2/NP-3 pipes as per requirement / approved 

scheme IS marked will be used, with rubber ring and cement 
mortar joints. 

 
(ii) Pipes laid at a depth less than 0.910m under road berms and 

green belts, and more than 4.57m shall be encased with 1:4:8 (1 
cement : 4 fine sand : 8 graded stone agg. 40mm nominal size) 
cement concrete 15cm thick on all sides including under the 
pipes. 

 
(iii) Extra excavation of at least 0.23m width in each side will be 

done for proper jointing of pipes at the location of sockets. 
 

(iv) No sewer line shall be laid within a distance of 3.25m from 
building line - in case of roads.  In case of service lanes / roads 
the sewer line shall be laid at centre of the lanes. 

 
(v) The minimum size of pipe to be used shall be as per approved 

scheme. 
  

(vi) In case the pipe are laid under sub-soil water level, the 
encasement shall be done with 1:3:6 (1 cement: 3 coarse sand: 6 
graded stone agg. 40mm nominal size) instead of CC 1:4:8. 

 
(vii) In other cases 0.15m bed encasement with 1:4:8 (1 cement : 4 

fine sand : 8 graded stone agg. 40mm nominal size) cement 
concrete up to haunches of pipes shall be provided, the stone 
ballast shall be of 40mm nominal size for bed concrete and 
20mm nominal size for around encasement of pipe.  Where 
cushion is less than 0.90m around encasement of pipe with 
same mix will be done. 

 
(i) Where the invert level of the manhole is 1.22m or more below 

the subsoil water level, 0.115m thick core of CC 1:2:4 (1 cement 
: 2 coarse sand : 4 graded stone ballast 20mm nominal size) 
shall be provided in the walls of the manhole upto 0.61m above 
sub-soil water level in order to prevent in-filtration of sub-soil 
water level, from the sides of the manhole shall be provided with 
15cm thick 1:2:4 (1 cement : 2 coarse sand : 4 stone agg. 20mm 
nominal size) RCC slab, monolithically with the core of the wall 
of the manhole lean concrete of 1:5:10 (1 cement : 5 fine sand : 
10 graded stone agg. 40mm nominal size) of 0.075m thick shall 
be provided under the slab. 

 
 
10. Tests:   The sewer line laid will be subject of following three tests: 
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 a) Smoke Test: To check the air tightness of joints. 
 b) Mirror Test: To check the straight alignment of pipes. 
 c) Disc Test: To see that lines are free of dead/set concrete/ 

mortar/other blockages and lines laid are in straight line from 
manhole to manhole. 

 
11. Any other tests, if required during course of execution will be decided 

by the Competent Authorityand will be binding on the agency. 
 
NOTE:   Nothing extra is to be paid to the agency for testing of pipes 
etc. 
 
12. The agency will submit to Competent Authority adequate  sets of 

completion plan of sewerage system laid showing position of manholes 
with its centre to centre distance dia. of lines, gradients, location of 
drop connections, connecting point with ground levels and invert 
levels at each point within 10 days of completion of the sewerage work. 
The service plan (in original) approved by the local body along with 
their forwarding letter be also submitted to the Competent Authority. 

 
13. The following stops shall be maintained while laying the pipes: 
 S. No. Dia. of Pipe  Slope 
 1.  250mm  1 in 190 
 2.  300mm  1 in 245 
 3.  350mm  1 in 300 
 4.  400mm  1 in 360 
 5.  450mm  1 in 510 
 6.  500mm  1 in 590 
 
14. Crossing over nallahs shall be done by C.I. pipe with necessary 

support. 
 
15. The conditions mentioned in the approved scheme of local authority 

shall be followed strictly. 
 
C.  SPECIFICATIONS FOR STORM WATER DRAINAGE: 

 
C/o storm water drainage shall include excavating in all types of soils, 
providing and laying brick work with FPS bricks of CD-75 in CM 1:4 (1 
cement : 4 coarse sand.   Plastering of inside and top of both walls of 
drain  shall be in CM 1:3 (1 cement : 3 fine sand) with floating coat of 
neat cement and outside plastering 6” in depth both side, CC 1:5:10 
(with coarse sand) in bottom & CC 1:2:4 in channel of drain then 
covering of all drains with SFRC covers of design mix M-25.   

 
Following specifications will be used for providing underground pipe 
drainage in the complex. 

 
1. The work will be executed as per the design and layout approved by 

the local municipal authority. 
  
2. FPS bricks of CD-75 shall be used.   
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3. Minimum width of the drains shall be 230mm or as per CPWD 

specifications.  
 
4. SFRC covers of design mix M-25 shall be provided on all the drains. 
 
5. Any other details, if required during course of execution will be 

decided by the Competent Authorityand will be binding on the agency. 
 
 
D. SPECIFICATIONS FOR ROADS, PARKINGS & PATHWAYS: 
 
1. Construction of internal approach roads and parking’s will be done as 

per layout plan and standard laid down by local municipal authority.  
The agency will ensure that roads are developed to the dull right of 
way.  The required metalled width will be provided to the exact crust 
thickness as per norms. The agency will ensure that nowhere the right 
of way of roads reduces.  The roads will be laid to camber longitudinal 
as well as cross-section wise.  

   
The job of construction of roads consists of preparation of sub-grade, 
consolidation of the same, filling and compacting the earth work in 
embankment under optimum moisture conditions to give at least 95% 
of the maximum dry density (proctor density), supplying locally 
available stoneand screening of blue texture of the required laying of 
base and sub-base courses using binding and blinding material and 
necessary rolling as per specification, brick on edge and pre-mixing 
etc.  The surface dressing of the berms of roads will be done in such a 
fashion so as to discharge the rain water of the open areas to the 
storm water pipe drainage. MORTH guidelines will be followed in case 
of any omissions.  

 
2. Surface dressing of the berms with slope towards drainage system.   
 
3. CC 1:2:4 (1 cement : 2 coarse sand : 4 graded stone agg. 20mm 

nominal size) pre-cast kerb stone fair face finish in uniform colour, of 
0.30m long and 0.20m x 0.20m section as per CPWD Specifications / 
direction of Competent Authority jointed with the mix 1:2 (1 cement : 2 
fine sand) to be provided as per architectural drawings. 

 
4. Toe walls in brick masonry with bricks of class designation 75 in 

cement mix 1:4 for pavements/footpaths wherever necessary. 
 
5. RCC NP2 S&S pipe joints in rubber rings and cement mortar 1:2 (1 

cement : 2 fine sand) for cross drainage with gully chambers of size 
50x45x60cms with M.S. grating of size 500x450mm wherever 
necessary as per decision of the Competent Authority. 

 
6. Any other details that crop up depending upon site conditions will be 

decided by the Competent Authorityand will be binding on the 
agencies. 
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7. The specifications of CC pavement/footpath shall be as under: 
 

a) 100mm thick CC 1:5:10 (1 cement: 5 find sand: 10 graded stone 
agg. 40mm nominal size) 

 
b) 100mm thick CC 1:2:4 (1 cement: 2 coarse sand: 4 graded stone 

agg. 20mm nominal size) over under layer of CC 1:5:10 as per 
para ‘a’ above. 

 
 
c) Toe wall brick masonry with FPS bricks of class designation 75 

in cement mortar 1:4 (1 cement: 4 coarse sand) to retain the 
edge of the paving. 

 
8. The work will be done as per CPWD Specifications 2009 Vol. I &II with 

upto date corrections. Any other width of road as per approved 
development plan shall be as per prevailing norms. 

 
9. The agency shall submit to the Competent Authority, adequate sets of 

completion plans for roads, paths after its completion showing right of 
way of each road/path and their respective cross section within 10 
days of completion of road/path work. 
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SECTION-D 

PAYMENT – SCHEDULE 
 

1.0 All running /intermediate & final payments shall be made to the agency in 
accordance with the following schedule: 

2.0 The basis of payment on “Pro rate basis” shall be worked out on the 
percentage of work done out of total scope of work 

 
Sl. 
No 

Activity % 
payable   

1. Investigation, planning, Designing and obtaining 
approvals (1% of total quoted rate) 

 

1A Submission of Inception Report, detailed survey, 
Architectural drawings ready for submission for 
approval of local bodies 

 
1B On approval of local bodies, EIA clearances and other 

statutory approvals of local bodies, final 
Architectural drawing showing electrical and sanitary 
layout plan and drawings and its submission 

1C  On submission and approval of Vetted structural 
design by Competent Authority 

 On completion of above 1.0 % 

2. On completion of following:  

2A Completion of excavation work, laying of foundation 
and reaching plinth level of all towers 

10 % 

2B Completion of Super structure-Structural skeleton of 
external walls, slabs and other structural members, 
lift shaft and staircase well, etc. of residential and 
non-residential buildings/ towers 

25.0% 

2C Internal work of residential and non-residential units 
with all Civil including flooring and skirting, dado-
work, Electrical, Mechanical services, Plumbing 

10.0% 

2D Finishing of Doors, Windows and wood work in 
wardrobes and complete kitchen work including all 
fittings and painting etc. 

02.5 % 

2E Internal Finishing and painting inside residential and 
non-residential buildings 

02.5 % 

2F External Finish and painting outside residential and 
non-residential buildings 

02.5 % 

2G Over Head tanks, china-ware and sanitary fittings 
including testing etc.  

02.5 % 

2H Electrical Installation including external 
electrification, installation of distribution boards, 
laying off cables, installation of electric sub-station 
and other associated electrical works etc. 

02.5 % 



 

158 
 

 Installation of Lifts and machine room 02.5% 

 Fire Fighting System  04.0% 

 External Infrastructure outside residential buildings 
and within boundary wall including water supply, 
sewerage including STP/ septic tank, sewer line, 
inspection chambers, electricity lines, storm water 
drainage, rain water harvesting, solid waste 
management, signages, installation of solar street 
lights and other associated worksetc. 

15.0% 

 Site Development works including Horticulture 
Services, development of parks and green areas, Tot-
lots, street furniture, construction of boundary wall 
and installation of gates, internal roads, Street 
lighting, other amenities etc.  

10.0% 

 On issuing of Completion Certificate by competent 
authority and after taking all statutory approvals 
from local authorities 

10.0% 
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SECTION-E 

PART -1 

 
Financial Quote  
 
SCHEDULE OF QUANTITIES 
Name of Work:    
 
S. 
No 

Description of Item Quantity 
(No. of 
Houses)  

Units Rate in Rs. Amount 
Rs. In 

Figure 
In 
Words 

1 Construction of 1024 EWS units at LHP site at Indore, Madhya 
Pradesh including all associated facilities and services, 
development works complete as per scope of work, drawings 
attached with this document and directions of Competent 
Authority. 

A 

L.S. 

B  A x B 

2 Cost of Infrastructure Lumpsum for site specific as per RFP  L.S.    
 Grand Total      
 
Note:  

a) All participating agencies are advised to quote the rates in financial bids for both the items and L1 will be declared after getting the comprehensive 
rates for S.No. 1 and 2 otherwise, bids will be considered as non-responsive and will be rejected without assigning any reasons. 

 
b) If any participating agency is quoting for more than one location with same or different technology, then the agency is required to quote separately 

for different locations as well as for different technologies. 
 

c) Per unit rate of EWS house will be derived from lumpsum figure and calculations will be made for computation of total cost in case of number of 
EWS houses constructed get increase or decrease  
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SECTION-E  

PART -2 

 
Financial Quote  
 
SCHEDULE OF QUANTITIES 
Name of Work:    
 
S. 
No 

Description of Item Quantity 
(No. of 
Houses) 

Units Rate in Rs. Amount 
Rs. In 

Figure 
In 
Words 

1 Construction of 1144 EWS units at LHP site at Rajkot, Gujarat 
including all associated facilities and services, development works 
complete as per scope of work, drawings attached with this 
document and directions of Competent Authority. 

A 

L.S. 

B  A x B 

2 Cost of Infrastructure Lumpsum for site specific as per RFP  L.S.    
 Grand Total      
 
Note:  

a) All participating agencies are advised to quote the rates in financial bids for both the items and L1 will be declared after getting the comprehensive 
rates for S.No. 1 and 2 otherwise, bids will be considered as non-responsive and will be rejected without assigning any reasons. 

 
b) If any participating agency is quoting for more than one location with same or different technology, then the agency is required to quote separately 

for different locations as well as for different technologies. 
 

c) Per unit rate of EWS house will be derived from lumpsum figure and calculations will be made for computation of total cost in case of number of 
EWS houses constructed get increase or decrease  
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SECTION-E  

PART -3 

 
Financial Quote  
 
SCHEDULE OF QUANTITIES 
Name of Work:    
 
S. 
No 

Description of Item Quantity 
(No. of 
Houses) 

Units Rate in Rs. Amount 
Rs. In 

Figure 
In 
Words 

1 Construction of 1152 EWS units at LHP site at Chennai, Tamil 
Nadu including all associated facilities and services, development 
works complete as per scope of work, drawings attached with this 
document and directions of Competent Authority. 

A 

L.S. 

B  A x B 

2 Cost of Infrastructure Lumpsum for site specific as per RFP  L.S.    
 Grand Total      
 
Note:  

a) All participating agencies are advised to quote the rates in financial bids for both the items and L1 will be declared after getting the comprehensive 
rates for S.No. 1 and 2 otherwise, bids will be considered as non-responsive and will be rejected without assigning any reasons. 

 
b) If any participating agency is quoting for more than one location with same or different technology, then the agency is required to quote separately 

for different locations as well as for different technologies. 
 

c) Per unit rate of EWS house will be derived from lumpsum figure and calculations will be made for computation of total cost in case of number of 
EWS houses constructed get increase or decrease  
 

  



 

162 
 

SECTION-E  

PART -4 

 
Financial Quote  
 
SCHEDULE OF QUANTITIES 
Name of Work:    
 
S. 
No 

Description of Item Quantity 
(No. of 
Houses) 

Units Rate in Rs. Amount 
Rs. In 

Figure 
In 
Words 

1 Construction of 1008 EWS units at LHP site at Ranchi, Jharkhand 
including all associated facilities and services, development works 
complete as per scope of work, drawings attached with this 
document and directions of Competent Authority. 

A 

L.S. 

B  A x B 

2 Cost of Infrastructure Lumpsum for site specific as per RFP  L.S.    
 Grand Total      
 
Note:  

a) All participating agencies are advised to quote the rates in financial bids for both the items and L1 will be declared after getting the comprehensive 
rates for S.No. 1 and 2 otherwise, bids will be considered as non-responsive and will be rejected without assigning any reasons. 

 
b) If any participating agency is quoting for more than one location with same or different technology, then the agency is required to quote separately 

for different locations as well as for different technologies. 
 

c) Per unit rate of EWS house will be derived from lumpsum figure and calculations will be made for computation of total cost in case of number of 
EWS houses constructed get increase or decrease  
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SECTION-E  

PART -5 

 
Financial Quote  
 
SCHEDULE OF QUANTITIES 
Name of Work:    
 
S. 
No 

Description of Item Quantity 
(No. of 
Houses) 

Units Rate in Rs. Amount 
Rs. In 

Figure 
In 
Words 

1 Construction of 1000 EWS units at LHP site at Tripura, Agartala 
including all associated facilities and services, development works 
complete as per scope of work, drawings attached with this 
document and directions of Competent Authority. 

A 

L.S. 

B  A x B 

2 Cost of Infrastructure Lumpsum for site specific as per RFP  L.S.    
 Grand Total      
 
Note:  

a) All participating agencies are advised to quote the rates in financial bids for both the items and L1 will be declared after getting the comprehensive 
rates for S.No. 1 and 2 otherwise, bids will be considered as non-responsive and will be rejected without assigning any reasons. 

 
b) If any participating agency is quoting for more than one location with same or different technology, then the agency is required to quote separately 

for different locations as well as for different technologies. 
 

c) Per unit rate of EWS house will be derived from lumpsum figure and calculations will be made for computation of total cost in case of number of 
EWS houses constructed get increase or decrease  
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SECTION-E  

PART -6 

 
Financial Quote  
 
SCHEDULE OF QUANTITIES 
Name of Work:    
 
S. 
No 

Description of Item Quantity 
(No. of 
Houses) 

Units Rate in Rs. Amount 
Rs. In 

Figure 
In 
Words 

1 Construction of 1040 EWS units at LHP site at Lucknow, Uttar 
Pradesh including all associated facilities and services, 
development works complete as per scope of work, drawings 
attached with this document and directions of Competent 
Authority. 

A 

L.S. 

B  A x B 

2 Cost of Infrastructure Lumpsum for site specific as per RFP  L.S.    
 Grand Total      
 
Note:  

a) All participating agencies are advised to quote the rates in financial bids for both the items and L1 will be declared after getting the comprehensive 
rates for S.No. 1 and 2 otherwise, bids will be considered as non-responsive and will be rejected without assigning any reasons. 

 
b) If any participating agency is quoting for more than one location with same or different technology, then the agency is required to quote separately 

for different locations as well as for different technologies. 
 

c) Per unit rate of EWS house will be derived from lumpsum figure and calculations will be made for computation of total cost in case of number of 
EWS houses constructed get increase or decrease  
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SECTION-F 
 
DETAILED TECHNICAL SPECIFICATIONS OF  
SHORTLISTED PROVEN TECHNOLOGIES 
 
2.1 Precast Concrete Construction System - 3D Precast Volumetric 
(1. M/s Katerra India Private Limited, 2. M/s Moducast Pvt. Ltd., 3. M/s Magicrete 
             Building Solutions, 4. M/s Ultratech Cement Ltd.) 
 

1. Manufacturing of 3D Volumetric Components 
 

Fabrication and manufacturing of solid precast concrete modules (room, 
toilet ,kitchen, bathroom, stairs etc) through 3D volumetric casting or  
structural modules cast in Plant/Casting yard  assembled together 
through casting of wall and floor panels. Modules shall be manufactured 
in controlled factory environment with approved methodology including 
moulds, mixing, transporting and placing of concrete, vibrating, curing, 
finishing, making necessary cutout/holes of required sizes for services, 
yard handling & stacking all complete as per approved shop drawings and 
design mix as per the direction of Engineer-in-Charge.  
 

2. Transportation of Modules 
 
Transportation of Precast Elements by flat bed Trailor (Double / Triple 
axle 40ft Length with proper accessories like A frame etc) from factory, 
including loading, unloading & stacking at site with the help of required 
capacity cranes. 

 
3. Erection & Installation of Modules 

 
Erection & Installation of Precast Concrete modules in correct & final 
position with proper line level and plumb at site making all arrangements 
(i.e cranes, push-pull jacks & all another T & P for lifting Placing & 
Alignment of elements, within erection tolerance as per IS 15916 
(Building Design and Erection Using Prefabricated Concrete - Code of 
Practice) shall be as per approved shop drawings and all complete as per 
the direction of Engineer-in-Charge including all accessories, jointing, 
grouting complete. The structure shall be complete in all respect with all 
internal and external finishing as per approved drawings. 
 

All relevant Indian Standards/ requirement of NBC shall be conformed for 
designing, casting , prefabrication ,erection and installation. 
 
2.2. Pre-cast Concrete construction System –Pre-Cast components 
assembled at Site 
(1. M/s Larsen & Toubro, 2. M/s B.G. Shirke Construction Technology Pvt. Ltd.,  
3. M/s Elematic India , 4. M/s PG Setty Construction Technology Pvt. Ltd.  
5. M/s Teemage Builders Pvt. Ltd. 6. M/s Nordicflex House 7. M/s Adlakha  
Associates Pvt. Ltd. 8. M/s William Ling) 
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1. Manufacturing of Solid Pre-cast concrete Elements 
 
Solid precast concrete elements shall be fabricated and manufactured with 
provisions of shear keys, connecting loops, dowel tubes and proper lifting 
accessories for walls, beams, slabs, stairs, column etc, of various thickness, 
shape and size of different concrete grades manufactured in controlled factory 
environment with approved methodology including moulds (Pallet system, Tilts 
form, table moulds, battery moulds, vertical moulds, beam moulds, column 
moulds, staircase moulds, Facade mould, etc.), mixing, transporting and 
placing of concrete, vibrating, curing, finishing, making necessary cutout/holes 
of required sizes for services, yard handling & stacking all complete as per IS 
11447:1985  (Code of practice for construction with large panel prefabricates) 
and as per approved shop drawings and design mix as per the direction of 
Engineer-in-Charge. Minimum grade of Concrete for solid structural 
components shall be M-35. 
 

2. Manufacturing of Pre-stressed Hollow core Slab 
 
Pre-stressed Hollow Core slab (Hollow area 25 to 30%) of different thickness & 
modular width 1200 mm shall be fabricated & manufactured in controlled 
Factory Environment with approved methodology by using long line casting 
method having arrangement of proper steel bed. Concreting should be done by 
batch mixing plant capable of producing zero slump concrete, transported 
through automatic shuttles of standard make & layed on bed with the help of 
extruder/Slip former, finishing, curing and also provision of steam curing. 
Cutting, making necessary cutout/holes of required sizes for services in slab 
element after achieving required strength, yard handling & stacking all complete 
as per approved shop drawings & design mix as per the direction of the 
Engineer-in-charge. Minimum grade of Concrete for pre-stressed hollow slab is 
to be M-40. 
 
Pre-stressing steel strands (low relaxation) shall be provided & laid in position 
on hollow core bed by using mechanical pulling arrangement like Rabbit/ Bed 
master including all accessories for Stressing & de-stressing operations as per 
approved make conforming to IS1343 (Pre-stressed Concrete — Code of 
Practice) & grade FY-1860 etc, complete as per drawings and direction of 
Engineer -in-charge.  
All relevant Indian Standards/ requirement of NBC shall be confirmed.  
 

3. Transportation of Pre-cast elements 
 
Transportation of Precast Elements by flat bed Trailer (Double / Triple axle 40ft 
Length with proper accessories like A frame etc) from factory, including loading, 
unloading & stacking at site with the help of required capacity cranes. 
 

4. Erection & Installation of Pre-cast elements 
 
Precast/Pre-stressed Concrete elements shall be erected & Installed in correct & 
final position with proper line level and plumb at site making all arrangements 
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(i.e cranes, push-pull jacks & all another T & P for lifting placing & alignment of 
elements, within erection tolerance as per IS 15916 as per approved shop 
drawings and all complete as per the direction of Engineer-in-Charge  
 
Weather proof sealant shall be applied on outer joints of approved make 
confirming to relevant Indian Standard.  
 
Leveling sim pads of required sizes (5x5cm to 10x10cm) of PVC / Rubber to 
adjust level of bearing surface of supporting members shall be applied.  
 
Grouting of dowel tubes / Shear keys / Joints of precast members  with M-60 
grade cementations grout (Non Shrink) of approved make by suitable means ( 
Free flowing /pump) shall be done including curing etc.  
 
2.3 Light Gauge Steel Structural System & Pre Engineered Steel                 
Structural System 
2.3.1   Light Gauge Steel Structural System 
(1. M/s Mitsumi Housing Pvt. Ltd., 2. M/s Everest Industries Ltd., 3.  M/s 
JSW Steel Ltd., 4. Society for Development of Composites, 5. Elemente 
Designer Home 6. M/s MGI Infra  Pvt. Ltd., 7. M/s RCM Prefab Pvt. Ltd., 8. 
M/s Nipani Infra and Industries Pvt. Ltd., 9. M/s Strawture Eco, 10. M/s 
Visakha Industries Ltd.) 
 

1. Fabrication & Installation of LGSF Framing Components 
 
Designing, providing, installing and fixing factory finished custom 
designed cold form Light Gauge Steel Framed super structure comprising 
of steel wall panel, trusses, purlins etc manufactured out of minimum 
0.75 mm thick steel sheet as per design requirements. The steel sheet 
shall be galvanized (AZ-150 gms Aluminum Zinc Alloy coated steel having 
yield strength 300- 550 Mpa) conforming to AISI specifications and IBC 
2009 for cold formed steel framing and construction and also as per IS: 
875- 1987 (Part-I; Dead Load , Part-II; Imposed load, Part-III;  wind load , 
Part-IV; Snow load, and Part-V; Special load & load combinations), IS 800-
1984 (Code of practice for general construction in steel) and IS: 801- 1975 
(Code of Practice for Use of Cold Formed Light Gauge Steel Structural 
Members In General Building Construction). The wind load shall be as per 
provisions of IS 875 (part -III). LGSFS frame shall be designed as per IS: 
801 using commercially available software such as Frame CAD Pro-11.7/ 
STAAD PRO-V8i/ArchitekV2.5.16/ Revit architecture2011 or equivalent.  
 
The framing section shall be cold form C-type having minimum web depth 
89 mm x 39mm flange x 11mm lip in required length as per structural 
design requirement duly punched with dimple/slot at required locations 
as per approved drawings. The slots will be along centre line of webs and 
shall be spaced minimum 250mm away from both ends of the member. 
The frame can be supplied in panelized or knock down condition in 
specific dimensions and fastened with screws extending through the steel 
beyond by minimum of three exposed threads. All self drilling tapping 
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screws for joining the members shall have a Type II coating in accordance 
with ASTM B633(13) or equivalent corrosion protection of gauge 10 & 12, 
TPI 16 & 8 of length 20mm. The frames shall be fixed to RCC slab or Tie 
beam over Neoprene rubber using self expanding carbon steel anchor bolt 
of dia as per approved drawings, design subject to minimum 12mm 
diameter and 121mm length conforming to AISI 304 and 316 at 500mm 
c/c with minimum embedment of 100mm in RCC and located not more 
than 300mm from corners or termination of bottom tracks complete in all 
respects. 
 
Hot rolled Steel sections as per design & conforming to IS 800 can be used 
for buildings higher than G+3. 

 
2. Connections 

 
Proper usage of Connection Accessories like Heavy duty tension Ties, Light 
duty Hold-ons, Twist Straps (to connect truss with wall frames), Strong 
Tie, Tie Rod, H-Brackets, Boxing Sections, L-Shaped Angles shall be 
ensured for required structural integrity & stability.  

 
3. Walling Components 

Walling with Fiber Cement board & Gypsum plaster board 
Providing and fixing of external wall system on Light gauge steel frame 
work with outer face having 6mm thick heavy duty fiber cement board 
fixed on 9mm thick heavy duty fiber cement board confirming to IS 
14862:2000, category IV type A (High pressure steam cured)as per 
standard sizes fixed with self-drilling / taping screws / fasteners@ 60cm 
c/c of approved make. A grove of 2 mm to 3mm shall be maintained and 
groves shall be sealed with silicon based sealant. 
 
The board shall be fixed in a staggered pattern. Screws shall be of ounter 
sunk rib head of 1.60mm to 4 mm thick of 8 to 10 gauge of length varying 
from 25 to 45 mm and internal face 12.5mm thick gypsum plaster board 
fixed on 8mm thick fiber cement board confirming to IS 14862:2000 of 
category III type B (High pressure steam cured) as per standard sizes fixed 
with self-drilling / taping screws / fasteners @ 60cm c/c of approved 
make, proper taping and jointing to be done using fiber mesh tape and 
epoxy and acrylic based jointing compound for seamless finish. 

 
A breathable vapour barrier underneath the cement fiber board as per 
National Building Code2009 is to be provided complete as per direction of 
Engineer-in-charge. 
 
Any other suitable in-fill walling materials can be used in the system, 
however it shall be such that the completed wall provides fire resistant & 
other properties as per the requirements given in National Building Code 
2016.   
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4. Floor/ Slab 
 

RCC floor/ roof slab as per design conforming IS 456 over deck sheet shall be 
provided. The thickness and profile of decking sheet shall be verified with the 
erection drawings. These are normally used as temporary supports for the 
concrete till hardens. Decking sheet has to be screwed to the joist with 
maximum spacing of 600 mm c/c for uniform action of concrete and joist. All 
the joints of decking sheets longitudinal direction require a minimum lap of 100 
mm.  
 
2.3.2    Pre-Engineered Steel Structural System (PEB) 
(1. M/s RCC Infra Ventures Ltd.) 
 
Pre-engineered Building (PEB) shall be of structural steel construction with 
columns, rafters, beams etc. as per design & conforming to and walls shall be of 
Autoclaved Aerated Concrete (AAC) blocks of approved composition, size and 
strength. Building shall be designed, manufactured, supplied and erected by the 
agency. The structural design shall be done as per the prevailing Indian 
standards and conforming to NBC 2016. Floor/roof slab shall be of RCC as per 
approved structural design. The structure will be complete in all respect with all 
plumbing, sanitary, electrical installations, painting and finishing as per 
approved drawings.  
 
2.3.3.   Pre-Engineered Steel Structural System (PEB) with speed  
            floor system (1. M/s Jindal Steel & Power Ltd.) 
 
Pre-engineered Building (PEB) shall be of structural steel construction with 
columns, rafters, beams etc. and walls shall be of Autoclaved Aerated Concrete 
(AAC) blocks of approved composition, size and strength. Building shall be 
designed, manufactured, supplied and erected by the agency. The structural 
design shall be done as per the prevailing Indian standards and conforming to 
NBC 2016. Floor/roof slab shall be of Speed Floor system which is a suspended 
concrete flooring system using a roll formed steel joist as an integral part of the 
final concrete and steel composite floor as per approved structural design. The 
Speed floor system is a hybrid concrete/steel tee-beam in one direction and an 
integrated continuous one-way slab in other direction. The joists of different 
depths are manufactured from pre- galvanized high tensile steel. The joist depth 
and the concrete thickness are varied depending on the span, imposed loads 
and other functional considerations. The structure will be complete in all 
respect with all plumbing, sanitary, electrical installations, painting and 
finishing as per approved drawings.  
 
2.3.4    Aerated Cement Concrete Panel System with Steel Structural  
Framing System 

(1. M/s HIL Ltd.,  
(2. M/s Biltech Building Elements Ltd.,. 
(3.  M/s SCG International India Pvt. Ltd.)  

1. Manufacturing & Fixing of Aerated Concrete Panel 
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Providing and fixing in position factory made non asbestos fibre 
reinforced aerated cement sandwich wall/roof/floor light weight solid 
core panels made of light weight cement concrete core composed of OPC 
cement, pulverized fly-ash, quick lime, cotton pulp & Gypsum in mortar 
state mixed with aeration agent in a preset mould. The outer face on 
both sides of the panels shall be non asbestos fiber cement board 
conforming to IS 14862:2000. These solid wall panels shall be installed 
using Galvanized iron steel tracks/C channel of 1mm thick of required 
sizes as recommended by manufacturer's and fixed to floor and RCC/ 
steel soffit in plumb to each other with steel screw/fasteners. The panel 
shall be fixed vertically with tongue & groove joint with cement based 
polymer modified jointing compound. The exposed surface finished with 
fiber mesh/glass fiber tape with polymer based jointing compound 
having superior flexibility. Panels should be used as floor & roofing with 
additional structural support, steel or RCC depending upon the design. 
All the operation shall be completed in all respect as per drawings, 
Manufacturers specifications and under the overall direction of 
Engineer-in-Charge 

 
2. Steel Structural Framing System  

 
Steel structure frame as per design & conforming to IS: 800 shall be 
used in the construction. Steel tracks/ C channels as per 
manufacturer’s specification should be used to hold the panels with the 
structure firmly. All jointing need to ensure required structural stability 
& integrity. 
 
All relevant Indian Standards/ requirements of NBC shall be conformed. 
 

2.3.5  Pre-Cast Light Weight Hollow core wall panel  (1. M/s Pioneer 
Precast Solutions Pvt. Ltd.) 
 

1. Manufacture of Hollow Core Panel 
Construction using “Hollow Core light weight concrete non-load bearing 
wall panels manufactured in controlled factory conditions using battery 
moulds, light weight concrete (density 675 to 750 kg/m3) and other 
additives as per manufacturer’s specification. Panels are pre-cured 
naturally for 12-24 hrs and then water cured for seven days before 
installation. Panels are provided with tongue and groove joints for easy 
assembly. Panels are Battery mould panels. Panels are produced in 
standard widths & thickness and in lengths suitable to room height. 
Standard width is 611 mm, height 2900 and thickness 65 mm, 80 & 
100mm. Panels shall conform to tolerances w.r.t. Length : + 3mm,  Width 
: + 2mm, Thickness : + 1mm, Squareness of end : +3mm.The structure 
will be complete in all respect with all plumbing, sanitary, electrical 
installations, painting and finishing as per approved drawings.  

 
2. Structure Framing Section & Connection 
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Being non-load bearing, these panels are used with structural steel frame 
designed as per relevant Indian Standards and conforming to NBC 2016. 
The connection to framing section shall ensure required structural 
integrity & stability. 
 

3. Floor/ Roof slab 
RCC floor/ roof slab as per design conforming IS 456 over deck sheet 
shall be provided. The thickness and profile of decking sheet shall be 
verified with the erection drawings. Decking sheet has to be screwed to 
the joist with maximum spacing of 600 mm c/c for uniform action of 
concrete and joist. All the joints of decking sheets longitudinal direction 
require a minimum lap of 100 mm.  
 
All relevant Indian Standards/ requirement of NBC shall be conformed. 

 
2.4        Prefabricated Sandwich Panel System 
 
2.4.1   Reinforced Expanded Polystyrene Core Panel System  (1. M/s 
Worldhaus, 2. M/s Bau Panel Systems India Pvt Ltd, 3. M/s BK Chemtech 
Engineering, 4. M/s MSN Construction, 5. M/s Beardshell Ltd.) 
 
The technical specifications would be entirely based on design 
parameters, however, the minimum specification as given below is 
recommended to be adhered to; 
 

1. Specifications of Raw Materials for EPS Panel 
 

i) Zinc Coated cold drawn Steel Wire – Shall be of 
2.5/3.0 mm dia and zinc coating galvanizing shall 
be of 60 gm/m2 ± 5 gm/m2 

 
Mechanical characteristics 
Yield stress : > 600 N/mm2 
Breaking load : > 680 N/mm2 
Elongation : > 8% 

 
Chemical characteristics 
% C : < 0.24 
% P : < 0.055 
% S : < 0.055 
% Ceq : < 0.52 

ii) Expanded Polystyrene – Self-extinguishing type 
EPS 80 in accordance to UNI EN 13163:2013 (IS 
4671: 1984) having density not less than 15 
kg/m3 
 
 
 
 



 
2. EPS Panels for wall

 
Walling shall be completed using factory made Expanded 
Polystyrene Core Panel (EPS) based electro welded wire mesh 
3D panels manufactured using the specified EPS and 
drawn wire and sprayed structural plaster. The specification of 
panel shall not be less than the values given in 
2below. Both the outer faces of the
applying the layer of minimum 35 mm
{1 cement: 3 coarse sand (not
chips of size upto 6 mm)}
guniting equipment etc
(100Kn/m2) and both
composition of spray/ mortar shall be such as to give 

minimum characteristic strength of 25 N/mm
w/c ratio shall be 0.45. The thickness of the sprayed concrete 
& EPS wall shall be based on design

 
Single panel for structura

Longitudinal 
wire 

Transverse 
wire 

Cross steel 
wire 

polystyrene 
Core 

Finished 
Masonry 

Grade of 
Shotcrete 

Fig.1 
Single panel for internal partition andinsulation
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EPS Panels for wall 

Walling shall be completed using factory made Expanded 
Polystyrene Core Panel (EPS) based electro welded wire mesh 
3D panels manufactured using the specified EPS and 
drawn wire and sprayed structural plaster. The specification of 
panel shall not be less than the values given in fig. 1 & 

Both the outer faces of the panel shall be finished by 
applying the layer of minimum 35 mm thick cement mortar 1:3 

ent: 3 coarse sand (not having more than 40% stone 
chips of size upto 6 mm)} with the help of shotcreting / 
guniting equipment etc at a pressure not less than 1 bar 
(100Kn/m2) and both surfaces finished with trowel.
composition of spray/ mortar shall be such as to give 

minimum characteristic strength of 25 N/mm2. The maximum 
w/c ratio shall be 0.45. The thickness of the sprayed concrete 
& EPS wall shall be based on design requirements. 

Single panel for structural uses 
Min 2.5 
mm ø 
spaced @ 
70 mm 
(Max.) 

 

Typical Drawing

Min 2.5 
mm ø 
spaced @ 
70 mm 
(Max.) 
Min 3.0 
mm ø 
approx 68 

nos. / m2 
Density 
>15 

Kg/m3, 
Thickness 
not less 
than 80 
mm 
Not less 
than 150 
mm thick 
Minimum 
M-25 

 

Single panel for internal partition andinsulation 

Walling shall be completed using factory made Expanded 
Polystyrene Core Panel (EPS) based electro welded wire mesh 
3D panels manufactured using the specified EPS and Cold 
drawn wire and sprayed structural plaster. The specification of 

fig. 1 & 
panel shall be finished by 

thick cement mortar 1:3 
having more than 40% stone 

with the help of shotcreting / 
at a pressure not less than 1 bar 
surfaces finished with trowel. The 

composition of spray/ mortar shall be such as to give 

. The maximum 
w/c ratio shall be 0.45. The thickness of the sprayed concrete 

 
Typical Drawing 



 
Longitudinal 
wire 

Min 2.5 mm ø 
spaced @ 80 
mm (Max.)

Transverse 
wire 

Min 2.5 mm ø 
spaced @ 75 
mm 

Cross steel 
wire 

3.0 mm ø 
approx 45 nos. 

/ m
polystyrene 
Core 

Density > 15 

Kg/m
Thickness 40 
mm to 320 mm

Finished 
Masonry 

Min 90 mm

Fig2 
 

3. Staircase panel
The EPS panel based staircase would be preferred as 
per minimum specification given in 
the Agency can propose for construction of staircase 
in RCC or steel frame based staircase for approach on 
all floors up to terrace floor. The concrete 
shall be as per as per design requirement 
&spary/mortar shall be minimum 30 mm.

 
Fig 3 
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Min 2.5 mm ø 
spaced @ 80 
mm (Max.) 

 

Typical 
Drawing 

Min 2.5 mm ø 
spaced @ 75 
mm (Max.) 
3.0 mm ø 
approx 45 nos. 

/ m2 
Density > 15 

Kg/m3, 
Thickness 40 
mm to 320 mm
Min 90 mm 

panel 
The EPS panel based staircase would be preferred as 
per minimum specification given in Fig.3. However, 
the Agency can propose for construction of staircase 
in RCC or steel frame based staircase for approach on 
all floors up to terrace floor. The concrete thickness 
shall be as per as per design requirement 
&spary/mortar shall be minimum 30 mm. 

 

The EPS panel based staircase would be preferred as 
. However, 

the Agency can propose for construction of staircase 
in RCC or steel frame based staircase for approach on 

thickness 
shall be as per as per design requirement 



 
4. Flooring & Roofing 

Intermediate floor shall be composite EPS as per specification and 
shall be designed for combined effect of dead load, imposed load &
other loading conditions. The specification of panel shall not be 
less than the values given in 

 
Single Panel for horizontal structure for floor/ roof
 

Longitudinal 
wire 

Transverse 
wire 

Cross steel 
wire 

polystyrene 
Core 

Finished 
Masonry 
Grade of 
Shotcrete/ 
concrete 

 
Floor panel with reinforcement at

Longitudinal 
wire 

Transverse 
wire 

Cross steel 
wire 

polystyrene 
Core 
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Intermediate floor shall be composite EPS as per specification and 
shall be designed for combined effect of dead load, imposed load &
other loading conditions. The specification of panel shall not be 
less than the values given in fig. 4 below 

Single Panel for horizontal structure for floor/ roof 

Min 2.5 
mm ø 
spaced @ 
80 mm 

 

Min 2.5 
mm ø 
spaced @ 
75 mm 
Min 3.0 
mm ø 
approx 68 

nos. / m2 
Density  
Min15 

Kg/m3 
Thickness 
Min 80 mm 
Min 160 
mm thick 
Min M-25  

Floor panel with reinforcement at joist 
Min 2.5 
mm ø 
spaced @ 
80 mm 

 

Min 2.5 
mm spaced 
@ 70 mm 
Min 3.0 
mm ø 
approx. 68 

nos. /m2 
Density > 

15 kg/m3 

Intermediate floor shall be composite EPS as per specification and 
shall be designed for combined effect of dead load, imposed load & 
other loading conditions. The specification of panel shall not be 
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a = thickness of core; b = thickness of concrete; c = overall thickness 
 

The Panels to be used for the floor and the roof system and 
reinforced in the joists with concrete casting on the site. The 
reinforcement of the panel can be integrated during the panel 
assembly by additional reinforcing bars inside the joists as per the 
design. 

Fig.4 
 

5. Connections; 
 

Jointing of the panels shall be ensured in such a way to make it 
safe from vertical load, lateral loads and impact loads & to provide 
required structural integrity & stability. Jointing shall be sealed 
properly. 

 
2.4.2    EPS Cement Sandwich Panel System  
(1. M/s Bhargav Infrastructure Pvt.Ltd, 2. M/s Rising Japan Infra Private 
Limited) 
 

1. Manufacturing & Fixing of EPS (Beads) based Cement Panel 
 

Providing and fixing in position factory made EPS cement sandwich 
wall/roof/floorlight weight solid core panels made of core material of 
EPS granule balls/beads(conforming to IS 4671:1984 and shall have 
density not less than 15kg per cum)adhesive, cement, sand, flyash and 
other bonding material in mortar state processedto form in a preset 
mould. The outer face on both sides of the panels shall be nonasbestos 
fiber cement board conforming to IS 14862:2000 or Calcium silicate 
board conforming to EN 14306:2009 of 5mm thick each. Panel shall be 
laid on 6mm thick cement mortar (1 cement: 2 fine sand) mixed with 
chemical adhesive of 0.5kg per50kg of cement or shall be preferably 
fixed into 'C' channel made of 1.2mm thick MS plate screwed/ 
fastenened to the slab/column/beam etc. The panel shall fixed 
vertically with tongue and groove joint and horizontally locked with steel 
bar between each other and floors and filled with cement mortar and 
adhesive. Panels should be used as floor & roofing with additional 
structural support, steel or RCC depending upon the design. All the 
operation shall be completed in all respect as per drawings, 
manufacturers specifications and under the overall direction of 
Engineer-in-Charge 

 
2. Steel Structural System  

 
Steel structure frame as per design & conforming to IS: 800 shall be 
used in the construction. U type channels as per manufacturer’s 
specification should be used to hold the panels with the structure. 
Additional clips may be welded with the frame pillars and beams to hold 
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the U channel firmly with the pillars/beans and floor, to ensure 
structural integrity. PU glue may be applied to hold the panels firmly.  
 
All relevant Indian Standards/ requirements of NBC shall be conformed 
for materials, design ,fabrication and erection. 

 
2.4.3    Pre-fab PIR (Polyisocyanurate) based Dry Wall Panel System 
(1. M/s Covestro India Pvt. Ltd.) 
 

1. PIR Dry Wall Pre-Fab Panel raw material & Structural System 
Construction with PIR Dry Wall Pre-Fab Panel non-load bearing walling 
system where two fiber cement boards (FCB) of 10 mm thickness shall be 
filled with insulation foam material namely Poly Isocyanurate (PIR) in-situ 
and erected to produce straight to finish walls.  
Fiber Cement Board: Shall be 100% asbestos free and of Type A, Category 
3 minimum. as stipulated in IS 14862:2000.(ii) Pre-painted Galvanized 
Iron (PPGI) sheet: Shall be 0.5mm thick and as conform to IS 14246:2013 
(iii) Square Hollow Section (SHS)/C Channel: Shall be manufactured from 
pre-galvanized high tensile steel conforming to IS 277:2003. (iv) Fibre 
glass mesh: Shall be as per manufacturer specifications. (v) Acrylic based 
glue: Shall be as per manufacturer specifications. (vi) Galvanized MS 
screws: Shall be as per manufacturer specifications. (vii) Anchor 
fasteners: Shall be of 10mm to 12mm dia., 50mm to 75mm length and as 
per manufacturer specifications. (viii) Premix Putty: Shall conform to IS 
419:1967. 
PIR wall being non-load bearing wall panels shall be supported with Steel 
Structural frame members as per approved structural design & 
conforming to IS 800 (Code of practice for general construction in steel). 

 
2. Erection & Installation of Components 

 
Erection & Installation of Steel sections in correct & final position with 
proper line level and plumb at site making all arrangements (i.e cranes, 
push-pull jacks & all another T & P for lifting Placing & Alignment of 
elements, as per approved shop drawings and all complete as per the 
direction of Engineer-in-Charge including all accessories, jointing, 
grouting complete. The structure shall be complete in all respect with all 
internal and external finishing as per approved drawings.  
 

3. Floor/Roof 
In-situ RCC slab or RCC slab over deck sheet as per design & relevant code 
shall be provided as per approved drawing. 
 
2.4.4    Load Bearing Insulated Sandwich Panel System for Walling & 
 Flooring 
(1. M/s Project Etopia Group) 
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Brief of Housing System 
It is proprietary 4Wall panelised construction system comprising of light weight 
load bearing insulated panels. The System is sustainable since the panels can 
be deconstructed & recycled. The system is energy positive (uses solar grids) 
with no carbon produced from running/operation of the building & it creates 
more energy than used, feeding back to main building. The system introduces 
daylight mimicry, creates perfect lighting environment irrespective of rain & 
shine condition. It has air purification system & smart control.  
Specifications of the panel; 
S. No.  Key Aspects of the 

system/panel 
Values/details  
 

1.  Strength  Structural loading strength of 825 
KN/80 tonne 
 

2.  Thermal Value  0.13 U value with light weight panel 
structure  
 

3.  Structural Fire 
Resistance  

66 minutes (40KN)  
 

4.  Air Tightness  0.07 l/s/m2 
 

5.  Panel Lightness  Heaviest panel weighs 97 Kg, meaning it 
can easily be lifted and transported  
 

6.  Hurricane Resistance  Can handle/withstand winds exceeding 
400  Mph 
 

 
Structural Requirement 
The structural design calculations should clearly demonstrate structural 
integrity and stability including connection details. In addition, any other 
requirements including safety against earthquake need to be ensured by the 
designer as per prevailing codal requirements. All relevant Indian Standards/ 
requirement of NBC shall be conformed. 
 
2.5        Monolithic Concrete Construction System 
(1. M/s Maini Scaffold Systems Pvt. Ltd., 2. M/s KumkangKind India Pvt. 
Ltd, 3. M/s S-form India Pvt. Ltd., 4. M/s ATS Infrastructure Ltd., 5. M/s 
Innovative housing & Infrastructure Pvt. Ltd 6. M/s MFS formwork 
Systems Pvt. Ltd., 7. M/s Knest Manufacturers LLP. 8. M/s Outinord 
Formworks Pvt. Ltd. 9. M/s Brilliant Etoile) 
 
Aluminum Formwork System 
The customized Aluminum formwork using grade 5052 aluminum with panel 
sheets of minimum 4 mm thick shall be used for monolithic construction of 
RCC members & for extruded sections grade 6061 (Type-6) aluminum shall be 
used. The panel sheets shall have repetitive usage of 100 times. The form work 
includes of beam components i.e. beam side panel, prop head for soffit beam, 
beams soffit panel, beam soffit bulk head and deck components i.e. deck panel, 
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deck prop, prop length, deck mid, soffit length, deck beam bar and wall 
components i.e. wall panel, rocker, kiker and internal soffit corner, external 
soffit corner, external corner, internal corner etc., The panels are to be held in 
position by pin and wedge system that passes through holes in the out side rib 
of each panel. The tolerance of finished panels to be (-1 mm), and shall conform 
to IS 14687-1999 (False work for concrete structures – Guidelines). Pins and 
wedges to be made of high grade mild steel.  
Modular Tunnel Form Work System 

 
The Modular Tunnel form System shall consist of inverted L- shaped half 
tunnels (one vertical panel and one horizontal panel) joined together to create a 
tunnel. These forms are to be made up of factory cut, 80mm x 80 mm angle 
sections in accordance with the line of building forms. The panels shall be 
designed based on loading requirements with minimum 3 mm hot dip 
galvanized steel sheet, stiffened by folded sheet metal sections.  All components 
shall meet relevant Indian Standards.  
 
Structural Design 
The structural design of plain & RCC shall be as per IS 456:2000 while IS 
13920:2016 (Ductile detailing of reinforced concrete structures subjected to 
seismic forces -Code of practice) is referred for ductile detailing of reinforced 
concrete structure. Thickness of wall below plinth level should be minimum 200 
mm with double layers reinforcement. The minimum thickness of RCC wall 
member shall be 120 mm. All relevant Indian Standards/ requirement of NBC 
shall be conformed. 
 
2.6        Stay In Place Formwork System 
 
2.6.1   Expanded-Steel Panel reinforced with all Galvanized Steel Wire-
Struts (M/s JK Structures) 
 
Expanded-Steel Panel reinforced with all-galvanised Steel Wire-Struts serving 
both as the load-bearing steel structure and as the stay-in-place steel formwork 
filled with EPS-alleviated concrete. 
 
Construction of monolithic structure completely “on site”, without formwork 
with 3D galvanized structural steel (as per manufacturer specification) panels 
assembled and reinforced with interlocked 3D steel studs and then injected with 
pumped-in and hand-finished EPS (expanded polystyrene) -alleviated concrete 
(as per approved mix design and manufacturer’s specification) combining in one 
single process a stay in place formwork with embedded columns and beams and 
bracing system. The EPS alleviated concrete is concrete produced with EPS 
beads. Erection &installation of the structure in correct & final position with 
proper line level and plumb at site making all necessary accessories 
&arrangements. per approved drawings and all complete as per the direction of 
Engineer-in-Charge including all accessories, jointing, grouting complete. The 
structure shall be complete in all respect with all internal and external finishing 
as per approved drawings. All relevant Indian Standards/ requirement of NBC 
shall be conformed 
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2.6.2   GFRG Panel Building System (M/s FACT RCF Building Products 
Limited) 
 

1. Providing & Erecting GFRG Panels 
 

Standard quality GFRG panel of 124 mm thickness with modular 
cavities procured from GFRG panel manufacturing plant in the country, 
cut to required wall sizes and floor/ roof slab sizes in correct length and 
height, including cutting of door, window and ventilator opening as per 
the cutting drawing prepared by architects /design engineers for the 
construction of GFRG building and loaded in still ages for transportation 
to the construction site. Panels to be unloading at site using suitable 
fork lift/ crane.  

 
Erection of GFRG Panels in walls in all floors using suitable crane as per 
instructions of Engineer-in-Charge, as per cutting drawings and 
structural drawings, in perfect line and plumb, above RCC plinth 
beam/GFRG panel below and provide necessary lateral/ slanting 
support to keep the wall panel in safe position, providing &tieing of 
Reinforcement as per structural drawings and applying a coat of water 
repellant coating Zycosil/equivalent or equivalent product (1 
Zycosil/equivalent compound: 10 water ) to saturation level over RCC 
plinth beam to provide water proofing treatment to joint between wall 
panel & plinth beam to make it sealed completely.  

 
Note: 

 
i. When cutting panel, “A” side is to be for outside or external surface 

of respective external wall and B side is to be for internal surface of 
wall 

ii. Erection of panel is to be with reference to both building plan & 
cutting drawing by following notational mark indicated in the 
cutting drawing as well as notional mark written on each panel cut 
as per cutting drawing 

 
2. Filling of empty cavities  
  

Filling of empty cavities (as shown in the structural design drawing) with 
quarry dust mixed with 5% cement (by volume). After initial infill of 50 
mm thick with M25 concrete at base/bottom of cavities to seal off, infill 
wall panel cavities in 3 stages as detailed below, 

 
i. 1st pour / infill to be limited to 0.3 to 0.50 m height from bottom of the 

panel. 
 

ii. 2nd Pour/ infill: infilling shall be done only after 90 minutes interval 
between successive pours. The maximum height of infill shall be 
restricted to 1.5m height or up to the top level of door / window. 
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iii. 3rd pour/infill: After an interval of 90 minutes of second pour, infill or 

pour the balance height up to the bottom of embedded RCC tie beam. 
Pour enough water just required to dampen the dry mix enough to 
form cake form after each stage. (If any rain falls in between any stages 
of concrete pour, make sure to cover the panel top to prevent ingress of 
water or water falling into the cavities. In case of water collection over 
the concrete inside the panel, drill 10mm hole in GFRG panel 
immediately above concrete filled level to drain out water before 
pour/in-fill of balance concreting) 

 
3. Laying of GFRG panel as roof / floor slab panel and staircase panel 
 

Laying of GFRG panel as roof / floor slab panel and staircase panel 
using suitable crane as per instructions of Engineer-in-Charge, including 
providing support system with 25mm x 300mm-400 mm wide plywood, 
as runner with proper prop below proposed micro beams including 

 
a. Cutting of top flange of panel to 180 mm wide (leaving 25mm 

projection on either side) to provide RCC embedded micro beam as 
per cutting drawings and structural drawings. 

 
b. Reinforcement for micro beams and tie beams to be provided in 

position with proper anchorage as per structural drawings. 
 
c. Provision for Electrical cabling, fan hooks and laying of pipes for 

plumbing work. 
 
d. Concreting of Tie beam, micro beam and top of GFRG panels (50 

mm thick) with M-25 cement concrete mix using coarse aggregate of 
size less than 20 mm including laying of 10 gauge 100mmx100mm 
size weld mesh with 25 mm effective cover from the panel top. 

 
Supplying and fixing 10 Gauge weld mesh of size 100mm x100 mm for 
floor/roof slab concrete screed over the micro beams as reinforcement. 
The weld mesh shall be fixed as per drawing. 

 
4. Waterproofing Applications & Sealing of Joints 
i. Application of ZMB 60/equivalent solution (100 Kg ZMB 60/equivalent, 

1 litre ZMB Nano Thinner, 20 litre water & 1 LitreZycoprime/equivalent 
= 122 litre/kg) over already applied coat of Zycosil/equivalent & 
Zycoprime/ equivalent solution on the top of all the RCC plinth beams 
by brush/spray coat before erection of GFRG over RCC plinth beams in 
GF. In the case of upper floors 150 mm wide on floor slab for all the 
external walls, bath/toilet/ wet areas (3 hrs drying time) before erection 
of wall panel on upper floors including erection of parapet wall. 

 
ii. After erection of GFRG wall panels, seal all GFRG wall joints with paper 

tape temporarily. Water proofing treatment of vertical joints with 
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Zycosil/equivalent water proofing Solution (1 litre of Zycosil/equivalent 
& 20 litres of water stirred first & 2 litres of Zycoprime/equivalent added 
and stirred (total 23 litres)) with 50 ml syringe till the gap and in filled 
concrete is completely saturated. After removing the paper seal, seal off 
the vertical joints with water proofing material “Grout RW/equivalent”. 

 
iii. Filling of joints between RCC plinth beam / floor slab and wall panel of 

external walls, toilet / bath room / wet areas walls on all floor and 
parapet wall over roof slab, stair case head room at the time of erection 
of GFRG panels with Grout RW/equivalent sealant compound after the 
erection of panel before the infill of concrete in panel cavities and fine 
finish. This applies for all horizontal and vertical joints between GFRG 
wall and slab panels. 

 
iv. Water proofing treatment of Vertical joints (of external side and internal 

side) between door frame, window & ventilator frames (on all four sides) 
of outer wall over the Zycosil/equivalent &Zycoprime/equivalent solution 
already applied (before the installation of door / window / ventilator 
frames in position) and fine finish with Grout RW/equivalent. 

 
v. Water proofing treatment of RCC sunshade with Zycosil/ equivalent 

water proofing Solution (1 litre of Zycosil/ equivalent & 20 litres of water 
stirred first & 2 litres of Zycoprime/equivalent added and stirred (total 
23 litres)) till it meets the saturation level and testing as per RILEM or by 
water drops test in which water drops do not absorb but drops remain or 
rolls. 

 
vi. In-filling / sealing of joint between RCC lintel cum sunshade and wall 

(on external side) in all floors by pushing in Grout RW/equivalent in 
paste form and coving 20 mm x 20 mm after applying a coat of 
Zycosil/equivalent &zycoprime/equivalent solution before cement 
plastering of top, bottom and sides of RCC sunshade. 

 
All relevant Indian Standards/ requirement of NBC shall be conformed.  
 
2.6.3   Structural Stay In Place Galvanized Steel formwork system 
(M/s Coffor Construction Technology Pvt. Ltd) 
 
Brief Discription  
The form work system comprises of two filtering grids made of rib mesh 
reinforced by ‘C’ channel vertical stiffeners. 
 The grids are connected by rebar which act as horizontal stiffeners and 
connect or which act as a shear link. The grids on both faces act as sacrificial 
formwork in which concrete is poured in-situ.The vertical steel channels and 
horizontal steel bars act as steel reinforcement for load bearing wall. The 
connectors help to fold the formwork for easy transportation. 
After the erection of formwork panels in alignment, corners, edges of doors 
and windows frame are closed with rebar positioning & concrete of required 
grade is poured in the panels. The concreting may be done with a pump, 



 
bucket or with a shovel loade
cement plaster of suitable grade.
 

 

 
The panels are prefabricated
architectural plans) designed

Product assembly Components in Structural Stay
Panel: 
The various parts of Structural Stay
briefly below: 

C-Chanel 
These are vertical stiffeners,
Reinforced Concrete wall 
It is made up of 0.6mm thick
180GSM to 275GSM zinc 
geological location to prevent

Area of profile is 60.6 mm2

Placed at every 200 mm distance along the width
Rebar 
Rebar’s are
stiffenersatevery200mmor100mmcentreto centre
It is 5 mm dia MS bars and work as distribution ba
Made up of Fe 415 Grade steel
Connector 
Connects C profile & Rebar
It is made up of 1.6 thick

(CRCA)platesof120 gm/m2 

rusting 
Works as shear link to connect steel on both face of form 
work. 
Also helps to avoid bulging of formwork during concrete 
pouring. 
 
Part – 4: Rib Mesh 
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bucket or with a shovel loader. The inside and outside walls are finished with 
cement plaster of suitable grade. 

prefabricated according to a structural plan (based
designed by structural engineers. 

Product assembly Components in Structural Stay-in-Place Formwork 

The various parts of Structural Stay-in-Place Formwork panel are explained 

feners, work as vertical steel in 

thick galvanized sheet. The 
 coating is used based on 

prevent rusting of steel. 
2(i.e> 8 mm dia bar) 

Placed at every 200 mm distance along the width 

are horizontal 
fenersatevery200mmor100mmcentreto centre 

It is 5 mm dia MS bars and work as distribution bar. 
up of Fe 415 Grade steel 

r. 
thick Cold Rolled Cold Annealed 

2 zinc coated sheet to prevent 

orks as shear link to connect steel on both face of form 

avoid bulging of formwork during concrete 

The inside and outside walls are finished with 

(based on client’s 

Place Formwork 

panel are explained 
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Panel 

Type 
T 

mm 
A 

mm 
B 

mm 
W 

mm 
H 

mm 
C10 100 200 100, 200 300, 

500, 

700, 

900, 

1100 

Min. 

500 

then 

in multiples 

of 100 

C14 140 200 100, 200 
C16 160 200 100, 200 
C20 200 200 100, 200 
C25 250 200 100, 200 

Rib meshes are filtering grids. 
Theyaremadeupof0.42mmthickhighgalvanizedsheetwith180 GSMto275GSM zinc 
coating used as per geologic allocation to prevent rusting of steel. It works as 
reinforcement to plaster to prevent crack generated due to contraction and 
expansion. Also provide good bonding to plaster 
 
Size and Types of Panels 
Panels are normally produced in sizes as given below (See Fig. 2): Width (W):  
300mm, 500mm, 700mm, 900mm &1100mm Height (H): 500mm to 5000mm 
in multiples of 100 mm. Thickness (T):  100mm, 140mm, 160mm, 200mm & 
250mm. However, customized sizes also be made available on demand. 
 

 
  Fig.2 
Types of panels are given below: 
i. Standardsinglepanels–

Thesepanelsshallbeusedforslabshutteringbutmayalsobeusedasshuttering 
option for RCC wall having thickness of more than 350mm. (Fig. 3) 

ii. Doublepanels–
Doublepanelsshallhaveinbuiltsteelandnotrequireextrareinforcement.Indo
ublepanels, the grids shall be connected by articulated rebar loops and 
connectors that fold. 

These panels are of two types: 
a. Standard double panels shall be of fixed size and need to be cut on site 

for openings etc. 
b. Customizeddoublepanelsfromthefactoryshallhaverequiredcuttingforop

eningsasperdrawing and there is no need for cutting on site. 
c. These panels create a monolithic structure as it allows pouring 

of walls and slab together. These panels shall be used for load 
bearing walls, retaining walls and shear walls. (Fig. 4) 

iii. Insulated Double panel– These panels shall have an integrated insulation 
on the exterior side. The insulated material shall be of polystyrene or 
polyurethane of required thickness as per design.(Fig. 5) 

iv.    Fiber Cement Double panel–These panels shall have its interior face as 
fibre cement board which has smooth surface  and avoid plastering of walls. 
(Fig.6).These panels may be used for water retaining structures. 



 

 
Fig.3 Standard Single Panel  Fig.4 Standard Double Pane
 
 

     Fig.5  Insulated Panel                          Fig.6 Fiber Cement Panel
 
Foundation  
Strip Footing or normal column and beam structure up to Plinth level based on 
soil condition.  
In case of Strip footing, Coffor panels will start from foundation and on the top 
of strip concrete raft which increase speed to come out from the ground.
 
Installation of Panel:  
 
Layout and Blocking 

The alignment shall be traced with chalk on the two sides. Boards/batten 
shall be nailed on the ground to indicate the positioning of one face of
panels. 

 
Positioning the Panel 

-  The Structural formwork panels shall be fitted over projecting vertical 
reinforcing rods. Each panel shall be held vertically with wood pieces 
(boards/battens) or metal pieces (L
of these bracing elements shall not be le
preferably be positioned beginning from the angles and from the doors. 
Whenever length of the wall does not correspond to a multiple of width of 
the panels, the last panel shall be cut with a rotary saw to adjust to length 
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Fig.3 Standard Single Panel  Fig.4 Standard Double Pane 

d Panel                          Fig.6 Fiber Cement Panel

Strip Footing or normal column and beam structure up to Plinth level based on 

In case of Strip footing, Coffor panels will start from foundation and on the top 
concrete raft which increase speed to come out from the ground.

The alignment shall be traced with chalk on the two sides. Boards/batten 
shall be nailed on the ground to indicate the positioning of one face of

The Structural formwork panels shall be fitted over projecting vertical 
reinforcing rods. Each panel shall be held vertically with wood pieces 
(boards/battens) or metal pieces (L-sections/tubes). The minimum length 
of these bracing elements shall not be less than 1.80m. The panels shall 
preferably be positioned beginning from the angles and from the doors. 
Whenever length of the wall does not correspond to a multiple of width of 
the panels, the last panel shall be cut with a rotary saw to adjust to length 

d Panel                          Fig.6 Fiber Cement Panel 

Strip Footing or normal column and beam structure up to Plinth level based on 

In case of Strip footing, Coffor panels will start from foundation and on the top 
concrete raft which increase speed to come out from the ground. 

The alignment shall be traced with chalk on the two sides. Boards/batten 
shall be nailed on the ground to indicate the positioning of one face of the 

The Structural formwork panels shall be fitted over projecting vertical 
reinforcing rods. Each panel shall be held vertically with wood pieces 

sections/tubes). The minimum length 
ss than 1.80m. The panels shall 

preferably be positioned beginning from the angles and from the doors. 
Whenever length of the wall does not correspond to a multiple of width of 
the panels, the last panel shall be cut with a rotary saw to adjust to length 
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of the wall. The horizontal battens shall be installed on a single side. The 
verticality shall be checked using a plumb line or level. 

 
-  Shuttering of Slab: after completion of Coffor panel installation of the wall, 

slab shuttering will start either with use of Coffor single panels or normal 
conventional shuttering for RCC or any other slab. 

 
- Plumbing and Electrification: After installation of slab shuttering, electrical 

and plumbing conduits can be placed in between panels. For installing the 
electrical box, panels can be cut with small grinder machine. 

 
-  Panel alignment & slab steel needs to be checked & ensured prior to 

concreting. 
 
-  Concrete Pouring: The placing of concrete of specified grade is done in wall 

and slab in one go with either with Boom placer, stationary pump or 
manually. As all concreting is done in one go, a monolithic reinforced 
concrete structure is created. 

 
Structural Requirements of the Construction 
Design analysis of the Structural formwork walls, panels, floor slabs etc. shall 
be done using Staad Pro Software or equivalent.  The Optimal result is obtained 
when walls shall be designed as braced construction elements whose horizontal 
loads are supported by other bracing elements belonging to the same 
construction e.g. shear walls. The panels with concrete shall act as “lightly 
reinforced RCC walls” as per clause 32 of IS 456:2000 and as “prefabricated 
concrete load bearing walls” as per IS 15916:2010 & IS 15917:2010 & amp; IS 
15971:2010. 
Structural design and analysis of the formwork shall be based on relevant 
Indian and International standards. The panel construction assembly shall be 
used for free standing walls when designed and anchored as cantilever walls. 
Panels shall be reinforced and tied at vertical joints to maintain alignment. 
Additional reinforcement and cement plaster shall be provided as per the design 
requirement. Foundation shall be specifically designed in accordance with 
provisions given in IS 1904:2005. All relevant Indian Standards/ requirement of 
NBC shall be conformed. 
 
2.6.4   Stay-in-Place Formwork System PVC Form for Shear Walls 
(M/s Joseph Jebastin (Novel Assembler Private Limited) 
 
Brief Description 
 
Stay in place PVC form wall System consists of rigid poly-vinyl chloride (PVC) 
based polymer components that serve as a permanent stay-in-place durable 
finished form-work for concrete walls. The extruded components slide and 
interlock together to create continuous formwork with the two faces of the wall 
connected together by continuous web members forming hollow rectangular 
components. The web members are punched with oval-shaped cores to allow 
easy flow of the poured concrete between the components. The hollow Wall 
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components are erected and filled with concrete, in situ, to provide a monolithic 
concrete wall with enhanced curing capacity due to water entrapment, as the 
polymer encasement does not allow the concrete to dry prematurely with only 
the top surface of the wall being exposed to potential drying. The polymer 
encasement provides crack control vertically and horizontally for the concrete, 
and provides vertical tension reinforcement thus increasing the structural 
strength of the wall. Steel dowels are necessary to anchor the wall to the 
concrete foundation.  
 
Size of Panels  
 
Size: Wall Panels have been developed in various cross-sectional sizes as per 
project requirement. The common sizes are 64mm, 126mm, 166mm & 206mm. 
However available wall types are as follow: 
 

Wall 
components  

Wall Thickness 
Overall 
(Nominal) 

Concrete 
Core 

Insulation1 

N64 64 mm 60 mm 0 
N126 126 mm 120 mm 0 

 
 N64 walls are erected individually and not preassembled, except for 

headers and sills.  
 Pre-assembled walls sections are used for walls over 4300 mm (14') high 
 The height of walls made with the Formwork vary according to the 

requirement.  
 N126 walls less than 4300 mm (14') high are erected individually except 

for walls of unique projects and for headers and sills. 
Panel Components 
 
 
 
 
 
Main Panel – 250 mm       Connector – 158mm 
 
 
 
 
 
 
 
 
 
 

 
Connector -33mm    Panel – 91mm 
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Corner Panel 3-WAY (T-CONNECTOR 
 
 
 
Jointer Connector                                         Basic Frame 
 
 
 
 
 
 
 
 
 
 
 

Window Frame                                            Azteca Frame 
 
 
 
 
 
 
 
 
 
Starter                                                              Jointer Panel 
 
 
Design Consideration 
 
General 
 
The walls shall be designed to accommodate a wide range of axial, wind and 
seismic load conditions, using the equations developed for conventional and 
slender concrete walls. However, one of the unique properties of Novel walls is 
the ability of the permanent polymer formwork to provide concrete confinement 
and reinforce the concrete in tension. There are two main structural elements 
used in the wall, namely panel sections and box connectors. The panels come as 
three-cell sections 250 mm wide, while the box connectors are one-cell sections 
64 mm wide. The webs of these elements have oval cores which allow lateral 
flow of the poured concrete between the adjacent cells and provide a mechanical 
transfer of forces between the concrete and the polymer thus creating a 
composite action. 
 
Floor/Slab 
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In-situ RCC slab as per IS:456:2000 shall be provided. 
  
Structural Aspects 
  

The buildings constructed with the system walls shall be designed as 
reinforced concrete structure since the parameters required for their design 
are the same as needed for traditional reinforced concrete. The building shall 
be designed in accordance with IS 456:2000, as applicable.  
 
The system shall be designed to provide the required performance against the 
loads to be taken into account in accordance with IS 875 (Parts 1-5):1987 
and the data given by manufacturer for various panels. It shall also provide 
the required bearing resistance for earthquake and wind forces as per IS 875 
(Part 3):2015 and IS 1893 (Part 1):216, wherever applicable. 
 
Foundation shall be specifically designed in accordance with provision given 
in IS 1904:2005. Both single and double panels should have starter bars from 
either foundation or ground floor slab. 
 
The structural design calculations should clearly demonstrate structural 
integrity and stability including connection details. In addition, any other 
requirement regarding safety against earthquake need to be ensured by the 
designer as per prevailing codal requirements. All relevant Indian Standards/ 
requirement of NBC shall be conformed. 

 
2.6.5   Insulating Concrete Forms (ICF) System 
(M/s Reliable Insupack Building Solutions) 
 
Insulating concrete Forms (ICF) System comprises of a panel of two walls 
of Expandable Polystyrene (EPS) separated by a nominal distance of 
150mm by hard plastic ties. These are assembled on site to hold reinforced 
concrete. The forms are open ended hollow polystyrene blocks which fit 
tightly together to form a shuttering system. Concrete poured into the 
hollow space to form a continuous wall. When cured, this wall supports 
the structural loads from floors and roofs, and the shuttering provides 
thermal insulation. Reinforcing steel shall be as required as per the design 
parameters. Upper and lower surfaces of the polystyrene panels are 
castellated and the vertical mating surfaces are tongue-and-groove to form 
a tight fit when joined together. The rigid formwork does not require 
supporting falsework. Form locks are used for end stops. The outer 
surfaces are grooved vertically at 50 mm centres to aid cutting and 
trimming. Plan view of ICF is shown in Fig. 1. 
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Fig. 1  

Types of Forms 
 
Standard Forms – These form bulk of the forms and have 50mm EPS panels on 

both sides with hard plastic ties holding the panels. 
Dimensions of these forms are 1000 x 250 x 250mm. (See 
Fig. 2) 

 
Lintel Forms -In combination with Half Height forms, these form the top layer of 

all wall gaps and hold the concrete thus preventing thermal 
leaks. Dimensions of these forms are 1000 x 125 x 250mm. 
(See Fig. 3) 

Half Height Forms –Together with the lintel, these form the top layer of all gaps 
in the wall and hold the required steel reinforcement.  
Dimensions of these forms are 1000 x 150 x 250mm. (See 
Fig. 4)  

Floor Edge Forms – These form the top most layer, where the wall ends and floor 
begins. This envelopes the floor slab and thus prevents 
thermal bridging. Dimensions of these forms are 1000 x 
375/125 x 250mm. (See Fig. 5) 

Corner Forms –These constitute 90º corner of the building.The two sides are 
50mm EPS panels held together with 8 hard ties. 
Dimensions of these forms are 750/500 x 250 x 250mm. 
(See Fig. 6)  

End Forms –These create wall ending by fitting in inside the Standard or Corner 
form and provide a smooth and thermal bridge ending to the wall. 
Dimensions of these forms are 150 x 125 x 50mm. (See Fig. 7) 

 



 

             Fig. 2 Standard               Fig. 3 Lintel                Fig. 4 Half Height       

            Fig. 5 Floor Edge              Fig. 6 Corner                   Fig. 7 End
 
Typical construction 
 

Construction process 
 
The construction of mos
Insulated Concrete Systems (MICS) buildings
stacking lightweight blocks
laying reinforcement where necessary and pouring concrete into the voids of 
the block work.  

 
Footings 
The footings for Insulating Concrete Forms (ICF) & Monolithic Insulated 
Concrete Systems (MICS) buildings shall be reinforced concrete rafts or strips 
that are flat and even enough to enable stacking of the form blocks, with 
reinforcement starter bars set ready to connect with the concrete when poured 
into the formwork. 

 
Load bearing walls 
Any Insulated Concrete System/Forms wall can be designed to be load
bearing. 

 
Joints and connections 
Joints and connections with other building elements shall be kept to a 
minimum, especially when the flooring or roofing elements are also made from 
Insulated Concrete System/Forms.

 
Fixings 
The foam block work or form
loads are generally carried
board, and heavier loads 
concrete that forms the inner material of the Insulated
System/Forms. 
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Fig. 2 Standard               Fig. 3 Lintel                Fig. 4 Half Height       

 
Fig. 5 Floor Edge              Fig. 6 Corner                   Fig. 7 End

The construction of most Insulating Concrete Forms (ICF) & Monolithic 
Insulated Concrete Systems (MICS) buildings is fundamentally

blocks to gether in a similar manner to building
laying reinforcement where necessary and pouring concrete into the voids of 

The footings for Insulating Concrete Forms (ICF) & Monolithic Insulated 
Concrete Systems (MICS) buildings shall be reinforced concrete rafts or strips 

at are flat and even enough to enable stacking of the form blocks, with 
reinforcement starter bars set ready to connect with the concrete when poured 

Any Insulated Concrete System/Forms wall can be designed to be load

 
Joints and connections with other building elements shall be kept to a 
minimum, especially when the flooring or roofing elements are also made from 
Insulated Concrete System/Forms. 

form work forms a poor basis for any 
carried by the lining or facing materials, such

 can be carried by supporting points drilled
concrete that forms the inner material of the Insulated

Fig. 2 Standard               Fig. 3 Lintel                Fig. 4 Half Height        

Fig. 5 Floor Edge              Fig. 6 Corner                   Fig. 7 End 

t Insulating Concrete Forms (ICF) & Monolithic 
fundamentally a process of 

building bricks, 
laying reinforcement where necessary and pouring concrete into the voids of 

The footings for Insulating Concrete Forms (ICF) & Monolithic Insulated 
Concrete Systems (MICS) buildings shall be reinforced concrete rafts or strips 

at are flat and even enough to enable stacking of the form blocks, with 
reinforcement starter bars set ready to connect with the concrete when poured 

Any Insulated Concrete System/Forms wall can be designed to be load 

Joints and connections with other building elements shall be kept to a 
minimum, especially when the flooring or roofing elements are also made from 

 fixings. Light 
such as plaster 
drilled in to the 

concrete that forms the inner material of the Insulated Concrete 
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Openings 
Major openings for doors, windows, etc., shall be set out in the form work as it 
is relatively difficult to make changes later, owing to the fundamentally 
monolithic nature of the structural elements. Once openings have been made, 
they can accommodate window and door frames of any type. A typical kind of 
fixing uses timber blocks set in to the ends of the form blocks around the 
opening. Electrical conduit and plumbing is generally run in chasing in the 
depth of the form blocks. 

 
Finishes 
 
Finishes are dependent on the materials used to face the Insulated Concrete 
System/Forms units. Typically, the main finish is a render or render-
equivalent covering or paint. Any additional cladding can be added to the 
Insulating Concrete Forms (ICF) & Monolithic Insulated Concrete Systems 
(MICS) walls subject to making appropriate sup- ports for it, although many 
sheet finishes, such as plaster board, can be glued directly to the surface of 
the formwork. External renders require a base or skim coat embedded with 
fiber glass mesh, followed by a second coat and then a texture coating, finally 
finished with an ‘armor coat’. 
 
RAW MATERIALS  
 Expanded Polystyrene (EPS): Self-extinguishing type EPS shall conform 

to IS 4671: 1984 having density not less than 25 kg/m3 and valid 
Restriction of Hazardous Substance (ROHS) test certification. 

 Polyurethane (PU) Foam Adhesive: Shall have Skin Formation of 8 min, 
Density 25 kg/m³, Sound insulation 58 dB, Insulation factor 35 
mW/mK, Shrinkage< 2%, Fire rating B3, Insulation factor 35 mW/m.K 
and Water absorption of 1 % volume 

 Plasticizer: Slump retaining super plasticizer for self-compacting plastic 
concrete (CEMWET SP-3000) shall conform to IS 9103:1999 

 Hard Plastic Tie: Shall be made with High density polyethylene ensuring 
stability 

 Cast-in-place concrete: The ingredients, grade of concrete & slump for 
walls, floors and roofs shall be used as per IS 456:2000.  

Structural Aspects 
 

The Insulating Concrete Forms (ICF) & Monolithic Insulated Concrete Systems 
(MICS) may be designed using the appropriate design software. The buildings 
constructed with EPS shall be designed as reinforced concrete structure since 
the parameters required for their design are the same as needed for traditional 
reinforced concrete. In the calculation model, the building shall be designed in 
accordance with IS 456:2000, as applicable, as structure composed of load 
bearing walls with a box-like structure.  
The system shall be designed to provide the required performance against the 
loads to be taken into account in accordance with IS 875 (Parts 1,2,4&5):1987. 
It shall also provide the required bearing resistance for earthquake and wind 
forces as per IS 875 (Part 3):2015 and IS 1893(Part1):2016, wherever applicable. 
All relevant Indian Standards/ requirement of NBC shall be conformed.  



 
 
2.6.6   Building PVC wall material
(M/s Kalzen Realty Pvt. Ltd)
 
Brief Description 
Stay-in-place formwork consisting of hollow
chloride (PVC) material comprising of two PVC panel facings with internal PVC 
ribs, are used as permanent formwork for concrete walls. 
punched with cores to allow easy flow of the poured concrete between the 
components. After putting vertical & horizontal reinforcement as per the design, 
the hollow Wall components are filled with concrete, in situ, to provide a 
monolithic concrete wall. 
Standard Panels 
The standard size of available panels is as follows;

Height Standard panels
All panels can be ordered to custom height
Minimum 0.5m; Maximum 6m

Panel width   Standard wall panels: 400mm
Half wall panels: 200mm
Quarter panels: 100mm
 

Thicknesses of 
Profile 

110, 150 and 200 mm

PVC thickness  
  

2.5
 

PVC density  
   

1,300 kg/m

Concrete volume   110mm profile: 0.10 cum per sqm
150mm profile: 0.14 cum per sqm
200mm profile: 0.18 cum per sqm
 

Weight 110mm profile: 18.1 kgs per sqm
150mm profile: 21.6 kgs per sqm
200mm profile: 23 kgs per sqm

 
The product shall not be affected by exposure to sunlight either in storage or as 
part of finished product. 
 
Walling System 
The wall shall be erected by placing the panels side by side or sliding the new 
panel down from top and held by using
shall have double-hole system ensuring the position of the horizontal and 
vertical steel reinforcing bars. 
The horizontal bars shall be placed along 
with the laying of panel and vertical bars 
shall be placed by dropping 
improve the accuracy and structure of the 
wall, and minimize variations in the 
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2.6.6   Building PVC wall material 
(M/s Kalzen Realty Pvt. Ltd) 

place formwork consisting of hollow‐type rib- reinforced 
material comprising of two PVC panel facings with internal PVC 

ribs, are used as permanent formwork for concrete walls. The web members are 
punched with cores to allow easy flow of the poured concrete between the 

putting vertical & horizontal reinforcement as per the design, 
the hollow Wall components are filled with concrete, in situ, to provide a 

The standard size of available panels is as follows; 
Standard panels: 3 meters or 3.3 meters heights
All panels can be ordered to custom height
Minimum 0.5m; Maximum 6m 

Standard wall panels: 400mm 
Half wall panels: 200mm 
Quarter panels: 100mm 

110, 150 and 200 mm 

2.5 mm 

1,300 kg/m3 

110mm profile: 0.10 cum per sqm 
150mm profile: 0.14 cum per sqm 
200mm profile: 0.18 cum per sqm 

110mm profile: 18.1 kgs per sqm 
150mm profile: 21.6 kgs per sqm 
200mm profile: 23 kgs per sqm 

The product shall not be affected by exposure to sunlight either in storage or as 

The wall shall be erected by placing the panels side by side or sliding the new 
panel down from top and held by using the clipping mechanism. The panel 

hole system ensuring the position of the horizontal and 
vertical steel reinforcing bars.  
The horizontal bars shall be placed along 
with the laying of panel and vertical bars 
shall be placed by dropping from top to 

the accuracy and structure of the 
wall, and minimize variations in the 

reinforced Poly-vinyl 
material comprising of two PVC panel facings with internal PVC 

The web members are 
punched with cores to allow easy flow of the poured concrete between the 

putting vertical & horizontal reinforcement as per the design, 
the hollow Wall components are filled with concrete, in situ, to provide a 

: 3 meters or 3.3 meters heights 
All panels can be ordered to custom height 

The product shall not be affected by exposure to sunlight either in storage or as 

The wall shall be erected by placing the panels side by side or sliding the new 
the clipping mechanism. The panel 

hole system ensuring the position of the horizontal and 
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concrete thickness surrounding the 
reinforcing bars. Once the wall is erected, 
the plumbing and electrical conducting is 
done as per the design. After this, concrete 
of required Garde as per structural design 
shall be poured into the cavities. Once filled, 
the system acts as structural element. The 
external surface shall have specified finish.   
 
Floor/Slab 
 
In-situ RCC slab as per IS:456:2000 shall be provided. 
  
Structural Aspects 
  
The buildings constructed with the system shall be designed as reinforced 
concrete structure since the parameters required for their design are the same 
as needed for traditional reinforced concrete. The building shall be designed in 
accordance with IS 456:2000, as applicable.  
 
The system shall be designed to provide the required performance against the 
loads to be taken into account in accordance with IS 875 (Parts 1-5):1987 and 
the data given by manufacturer for various panels. It shall also provide the 
required bearing resistance for wind forces &earthquake as per IS 875 (Part 
3):2015 and IS 1893 (Part 1):2016, wherever applicable. 
 
Foundation shall be specifically designed in accordance with provision given in 
IS 1904:2005. Both single and double panels shall have starter bars from either 
foundation or ground floor slab. 
 
The structural design calculations should clearly demonstrate structural 
integrity and stability including connection details. In addition, any other 
requirements including safety against earthquake, cyclone shall be ensured by 
the designer as per prevailing codal requirements. All relevant Indian 
Standards/ requirement of NBC shall be conformed. 
 
2.6.7   Fast Bloc Insulated Concrete Form (ICF) (M/s Fast Bloc Building 
System) 
 
Brief Description 
The Fast Bloc Building System (Fast Bloc) is stay-in-place, formwork for 
reinforced concrete, post and beam construction, thus creating skeleton with 
required strength within the wall. In the System, Expanded Polystyrene (EPS) 
blocks are stay in place forms which provide insulation and sound barrier. 
Concrete and rebar shall be installed along the wall as per design requirement. 
Standard Panels 
Standard Fast Bloc has two different sizes as below; 

1. 15.10 cm (6 inches) x 30.50 cm (12 inches) x 121.00 cm (48 inches),  
2. 20.32 cm (8 inches) x 30.50 cm (12 inches) x 121.00cm (48 inches)  
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These two sizes can be assembled to cater the needs of any project. The spacing 
of the cells allows for walls to be reinforced based on the needs of the project, 
location, number of stories, and other parameters based on structural design. 
As per the requirement, Lintel blocks shall be used.  
 
 
 
 
 
 
 

 
Fig. FastBloc® 

 
 
Fig. Fast Bloc® for Lintel 
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Walling System 
 
To construct a Fast Bloc wall, parts shall be assembled similar to "Lego" blocks, 
by placing the pieces and form walls, known as "reinforced post and beam 
construction.”  
The plugs need to be placed in the cells that do not have vertical rebar 
reinforcement (per structural calculations), so they are not filled with concrete. 
The end caps provide an enclosure for the lintel at the end of walls. The vertical 
cells that are not filled with concrete can be used for electrical and / or 
plumbing. 
Before pouring concrete, end plugs shall also be placed in the lintel beams at 
the end of walls to seal the blocks horizontally. 
Utility Installation 
The utilities shall be inserted before filling the walls with concrete. The utilities 
need to be properly placed in the foundation prior to installation of Fast Bloc in 
order to align with the center of the wall and an open Fast Bloc cell. It is 
important that the utilities do not interfere with the cells used for concrete and 
rebar, otherwise the utilities could cause a discontinuity in the concrete and 
steel and create a cold joint. The large-diameter pipes shall be put outside of the 
wall. The electrical boxes or load centers are to be placed prior to casting of the 
walls so they are drowned in concrete. Holes can be cut into Fast Bloc® walls 
where utility outlets are required. 
Floor/Slab 
 
In-situ RCC slab as per IS:456:2000 shall be provided. Speed floor as per design 
may also be provided. 
  
Structural Aspects 
  
The buildings constructed with the system walls shall be designed as reinforced 
concrete structure since the parameters required for their design are the same 
as needed for traditional reinforced concrete. The building shall be designed in 
accordance with IS 456:2000, as applicable.  
 
Foundation shall be specifically designed in accordance with provision given in 
IS 1904:2005. When performing the assembly of the foundation, depending on 
the type, vertical reinforcement rods (rebar) shall necessarily be inserted. 
 
The structural design calculations should clearly demonstrate structural 
integrity and stability including connection details. In addition, any other 
requirement regarding safety against earthquake, cyclone shall be ensured by 
the designer as per prevailing codal requirements. All relevant Indian 
Standards/ requirement of NBC shall be conformed. 
 
 
 
 
 



 

 

2.6.8   Plaswall Panel System
 
Plaswall Panel System is a lost in place formwork, where two 
boards (FCB) of 6mm thickness each and
Inserts) bonded between 
straight-to-finish panels. 
entire structure with M20
Additional load capacity can
and/or by increasing grade of the concrete.
 
An Isometric View of the Plaswall is shown in Fig. 1 below:
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2.6.8   Plaswall Panel System   (M/s FTS Buildtech Pvt. Ltd) 

Plaswall Panel System is a lost in place formwork, where two 
boards (FCB) of 6mm thickness each and HIMI spacers (High Impact

 two sheets of FCB(in-situ) are erected
 A monolithic structure is then created

M20 or high ergrade of concrete as per
can be obtained by providing extra reinforcing

and/or by increasing grade of the concrete. 

iew of the Plaswall is shown in Fig. 1 below: 

 
 

STARTER BARS FOR 
NEXTFLOOR SHEAR 
CONNECTOR BAR 
EXT. 
FROM VERT.REINF. 

SHEAR 
CONNECTOR BAR 
EXT. FROM 
VERT.REINF. 

HOTIZONTALREINF

SPACER  
FCB BOARD 
 
 
 
 

STARTER BARS FROM 
FOUNDATION 
 
 

Plaswall Panel System is a lost in place formwork, where two fiber cement 
Impact Molded 

erected to produce 
created by filling the 

per the design. 
reinforcing bars 

FOR 
NEXTFLOOR SHEAR 

OR BAR 

F.BAR 

TER BARS FROM 
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3.1 SIZE OF PANELS 
3.2 Panels   are   normally   produced   in   sizes   and dimensions as below: 
3.3 Length:          2400mm/3000 mm 
3.4 Width:            1200 mm 
3.5 Thickness:      87 mm, 112 mm, 137 mm, 162 mm &   230 mm 

including two fiber cement boards of 6mm thickness each and infill of 
concrete  of  75mm,  100mm,125mm, 150mm and 218mm. The 
dimensional sketches are shown in Fig. 
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Raw Materials 
 

• Fiber cement board shall be 100% as best osfree and conform to TypeA, 
Category 3 min. as stipulated in IS14862:2000. 

• RecycledplasticspacersmadeofHighImpactMoldedInsertsshallconformtothes
pecificationsoftheManufacturer. 

• PU Adhesive Glue shall conform to the specifications of the manufacturer. 
• Putty shall conform to IS 419:1967. 
• Cement, sand, aggregate and reinforcement steel shall be as per the 

relevant Indian Standards. 
 
Construction, Installation and Jointing Procedure of Plaswall 
Foundation 
The foundation type as raft, strip, isolated footing shall be decided based on 
bearing capacity of the soil, site condition, etc. However, the provision for starter 
bars for walls shall be ensured in all foundation scenarios. Typical sketch for 
starter bars from foundation are given below (Fig.7). 
 

 
Fig. 7 Typical Strip footing 
 
Panel Installation 
Installation 
The panel shall be lifted slightly and then placed along the bottom angles. The 
panel shall be plumbed at edge and face sides with provision of shims, if needed. 
•  The panel shall be screwed both sides at bottom at 250 mm center to center, 
while glue is applied & tacky. If glue is not available, spacing shall be kept at 
200mm center to center. 
•  Support the temporarily angle installed on other side of panel to hold it in 
position for concreting (Fig. 8) 
•   Corner connection details shall be followed as shown in Fig. 9. 



 

 

 
Fig. 8 Diagonal bracing Fig. 9 Corner connection
 
T-Section 

• After installing the primary walls, mark the place where corner will be 
constructed. 
• The joiner stud shall be placed and marked by pencil to have a vertical line 
reference. 
• The joiner stud shall be moved up by 60mm from slab to bottom of joiner 
stud. The stud hole shall be marked
• The marked slots shall be cut by 100mm angle grinder with dry type 
diamond blade. 
• Reinforced dowels shall be prepared, inserted & tied just after
joiner stud corner connection.(Fig.9)
• In case, the holes intersect with panel stud of the primary wall, the portion 
of primary stud shall be cut to accommodate the marked holes for T
connection. One 12mm vertical bar shall be provided as 
•         In case of cross-connection, horizontal bars shall be provided.

 
Nib End Wall Detail 
•         For nib, end cap shall be provided.
•         Glue shall be applied on end cap stud which shall be inserted to correct 

position and screwed. (Fig. 10)
 
 

Fig.  10 Nib End Wall Detail                Fig. 11 Door & Window Jambs
 
Door & Window Jambs Installation

 Light gauge door & window jambs shall be provided for the panels
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Fig. 9 Corner connection 

After installing the primary walls, mark the place where corner will be 

The joiner stud shall be placed and marked by pencil to have a vertical line 

tud shall be moved up by 60mm from slab to bottom of joiner 
stud. The stud hole shall be marked by pencil. 

The marked slots shall be cut by 100mm angle grinder with dry type 

• Reinforced dowels shall be prepared, inserted & tied just after screwing the
joiner stud corner connection.(Fig.9) 

In case, the holes intersect with panel stud of the primary wall, the portion 
of primary stud shall be cut to accommodate the marked holes for T
connection. One 12mm vertical bar shall be provided as replacement.

connection, horizontal bars shall be provided.

•         For nib, end cap shall be provided. 
•         Glue shall be applied on end cap stud which shall be inserted to correct 

and screwed. (Fig. 10) 

 
Fig.  10 Nib End Wall Detail                Fig. 11 Door & Window Jambs

Door & Window Jambs Installation 
Light gauge door & window jambs shall be provided for the panels

After installing the primary walls, mark the place where corner will be 

The joiner stud shall be placed and marked by pencil to have a vertical line 

tud shall be moved up by 60mm from slab to bottom of joiner 

The marked slots shall be cut by 100mm angle grinder with dry type 

screwing the 

In case, the holes intersect with panel stud of the primary wall, the portion 
of primary stud shall be cut to accommodate the marked holes for T-

replacement. 
connection, horizontal bars shall be provided. 

•         Glue shall be applied on end cap stud which shall be inserted to correct 

Fig.  10 Nib End Wall Detail                Fig. 11 Door & Window Jambs 

Light gauge door & window jambs shall be provided for the panels Door 


