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MINUTES OF THE MEETING HELD ON 18.11.2009 WITH STATE 
GOVERNMENTS TO REVIEW IMPLEMENTATION OF VARIOUS ACTIVITIES 
INITIATED BY THE MINISTRY OF URBAN DEVELOPMENT 

A meeting was held with representatives of State Governments of Uttar Pradesh, 

Maharashtra, Karnataka, Rajasthan, Haryana, Uttarakhand, Himachal Pradesh, 

Madhya Pradesh, Punjab, Meghalaya and Chandigarh (UT) under the chairmanship 

of Secretary (UD) on 18/11/2009 to review the implementation of various activities 

initiated by the Ministry of Urban Development. List of participants is enclosed. 

At the outset, Secretary (UD) highlighted key issues related to implementation of 

policies and programmes initiated by MoUD in addition to JNNURM and UIDSSMT 

such as the National Urban Sanitation Policy, Service level benchmarks, Barrier – 

free built environment, North – Eastern Region Urban Development Programme, 

Scheme for Infrastructure Development in Satellite towns and counter magnets, 

National Mission on Sustainable Habitat, Property title certification system, initiation 

of actions in furtherance of advisories etc and requested the states to clearly state 

the status in respect of enhancement of budget allocation for the urban sector in 

successive state budgets. 

1. National Urban Sanitation Policy – Secretary (UD) stated that the state 

sanitation strategy should address the issue of construction of toilets. He suggested 

that the secretaries and principal secretaries should drive the agenda at the state 

level by taking up the issue of sanitation with Mayors, Chairpersons and Chief 

Ministers. He stated that support for the issue also be built up at the GOI level with 

Ministries such as MHRD and the MoHFW. He instructed that the issue be 

highlighted during the JNNURM event to be held on 3rd December 2010.  He also 

requested the state secretaries to examine the possibility of obtaining the support of 

brand ambassadors with regional appeal. 

 

JS (UD) gave a detailed elaboration of the aims of the NUSP as well as the steps 

initiated after formulation of the policy. He requested the states to come forward with 

proposals for funding from GOI for development of state sanitation strategy as well 

as sample city sanitation plans, if required. He briefed the participants about the 

rating exercise to be initiated and requested the cities to extend full cooperation to 

the rating agencies. He informed the participants about the proposed Nirmal Shahar 

Puraskar to which the Government of India assigns a great degree of importance. He 

also informed the participants about the awareness generation campaign which is 

likely to be launched soon. A sample proposal received from the Government of 

Kerala seeking financial assistance for preparation of city sanitation plans was 

shared with the participants. State – wise discussions and decisions made were as 

under: 

 

Uttar Pradesh – Secretary (UD) stated that the Government of UP shall like to focus 

on Agra and in this context support from the Ministry of Tourism can also be 



requested to join hands. Principal Secretary (UD), UP stated that the state sanitation 

strategy would be finalised by March 2010 and city sanitation plans would be 

prepared for three cities namely Lucknow, Agra and Varanasi in collaboration with 

JICA, USAID and GTZ. The state hopes to make these three cities OD free within a 

year. (Action: Govt. of UP) 

 

Maharashtra – Secretary (UD), Maharashtra stated that 25 city sanitation plans will 

be ready by March 2010. The Maharashtra Sujal and Nirmal Abhiyan addresses 

several concerns related to sanitation and the entire state will be OD free within five 

years. In addition, a technology expert group has also been established by the state 

government. A state sanitation strategy will also be prepared. (Action: Govt. of 

Maharashtra) 

 

Uttarakhand - Secretary (UD), Uttarakhand stated that the Nirmal Shahar Puraskar 

as well as an award at city/ward level has already been announced. Capacity 

building workshops are being organized separately for Kumaon and Garhwal 

regions. City sanitation plans will be prepared in respect of the 31 cities covered by 

the ADB project. A state sanitation strategy will also be prepared. (Action: Govt. of 

Uttarakhand) 

 

Karnataka – Commissioner, Municipal Administration of Karnataka stated that the 

state has adopted an urban policy recently. He stated that the major problem being 

experienced in the state is that there is a reluctance to avail of connections and this 

needs to be incentivized. He stated that the state is completely free of dry latrines 

and the urban local bodies are already providing grants upto Rs. 10000 for 

construction of two – pit latrines and septic tanks to economically weaker sections. A 

state level water authority is being established to address tariff and other issues. The 

state hopes to make three cities i.e. Bangalore, Belgaum and Bellary completely OD 

free within a year. JS (UD) stated that the proposal for funding city sanitation plans 

which is currently with MoUD will be cleared at the earliest. (Action: Govt. of 

Karnataka) 

 

Rajasthan – Project Director, LSG, Rajasthan stated that the state already has a 

policy in place. Nirmal awards have been announced for two categories of urban 

areas i.e. those with population above 1 lakh and those with population less than 1 

lakh. However, the focus is on SWM. CSP is under preparation for 6 cities i.e. Kota, 

Jodhpur, Bikaner, Jaipur, Ajmer and Udaipur. A copy of the policy will be sent to 

MoUD. (Action: Govt. of Rajasthan) 

 

Meghalaya – Secretary, MUDA stated that OD is not a major problem in the hills but 

is prevalent in the plains. The state will send a proposal for formulation of State 

strategy and CSP within a month. (Action: Govt. of Meghalaya) 

 



Himachal Pradesh – The strategy will be ready by March. A list of cities for which 

CSP will be prepared will also be sent. (Action: Govt. of Himachal Pradesh) 

 

While conducting the discussions, JS (UD) stated that it is essential that the Chief 

Ministers and Chief Secretaries are also associated with the efforts. He stated that 

the CSPs could feed into the future planning process. He also requested the 

representatives of states to associate premier institutions in their states for technical 

support. Director of Municipal Administration Karnataka stated that the City 

Managers Association has been very active in supporting the state government. 

 

2. Service level Benchmarks for Water and Sanitation sector – JS (UD) gave a 

detailed elaboration of the concept of SLB and the need for states to institutionalize 

the SLBs. He stated that the practice of benchmarking is akin to a diagnostic test 

which is not cots intensive but is capable of providing of valuable insights for 

decision making. Data pertaining to the pilot project on service level benchmarks 

carried out in Hyderabad and Guntur was shared with the participants after which 

reactions were invited from states that have taken part in the pilot exercise. 

 

Maharashtra – The state will formally adopt the benchmarks this month. Baseline 

studies in all corporation cities, information systems improvement plans and 

performance improvement plans will be funded under the Maharashtra Sujal and 

Nirmal Abhiyan and the Maharashtra Nagarothan Abhiyan. 

 

Uttarakhand – The benchmarking exercise in four cities will be completed within this 

financial year. 

 

Karnataka – a statewide rollout is already in progress. A statewide web based 

application to which all ULBs (214) have access has been developed with a 

centralised server. The ranking system which is absolute at present but will become 

differential subsequently has also been computerized. At present 50% of all the data 

received has been validated and the rest will be completed within a week. The 

biggest challenge with regard to benchmarking is data updation. 

 

Secretary (UD) informed the participants that compliance with the requirements of 

the NUSP and the SLB framework will be looked into when future proposals for 

sanitation projects are appraised especially in the context of the World Bank 

proposal which is expected to fructify in the near future. He also issued instructions 

for issue of a letter by MoUD to all the states informing them of rating exercise. 

(Action: MoUD) 

 

3. Service level Benchmarks for E- Governance – JS (UD) informed the 

participants that the Government of India has recently formulated benchmarks for E- 

Governance projects and stated that it is desirable that all E – Governance projects 

irrespective of whether or not they are financed by the GOI be compliant with these 



benchmarks. A draft compendium on best practices in E – Governance was shared 

with participants and they were requested to contribute to the compendium within a 

week so that the compendium can be finalised within a month. 

 

4. Accelerated Urban Water Supply (AUWSP) – JS (UD) informed the participants 

that it is necessary to complete all the projects sanctioned under this scheme and 

also to complete other formalities such as submission of quarterly progress reports, 

completion certificates and utilization certificates. The actual status in respect of 

various states is as given below: 

 

State Projects 
Sanctioned 

Projects completed Utilisation 
certificates pending 
(in Rs. Lakhs) 

Himachal Pradesh 16 15 00.00 

Karnataka  45 42 00.00 

Madhya Pradesh 147 117 238.91 

Maharashtra 37 34 00.00 

Punjab  16 9 00.00 

Rajasthan  72 57 147.26 

Uttar Pradesh   390 311 236.33 

(Action: States) 

  

5. Implementation of recommendations of 2nd ARC Recommendations – JS 

(UD) requested all the States to furnish a compliance report vis – a – vis all the 

recommendations of the 2nd ARC within 15 days as the same are required to be 

submitted to the cabinet. (Action: State Governments) 

 

6. Pilot project on solid waste management in 10 airfield towns – Principal 

Secretary, UD, Government of UP stated that the problem as regards availability of 

site for landfill in Hindon has been resolved and he will the MoUD accordingly. He 

also stated that the Bareilly project will be completed by March 2010. Secretary (UD) 

Government of Maharashtra stated that there is a serious problem with the local 

villagers which can be addressed only by commissioning the waste management 

plant at the earliest. After considerable deliberations it was decided that a joint team 

of NBCC and PMC will chalk out a time bound action plan for commissioning of the 

plant at full capacity. The plant will be made fully operational by end of January. 

 

7. National Urban Information Scheme – JS (UD) gave a detailed account of the 

programme and the immense potential for utilization of GIS maps once they are 

developed. He highlighted the need for the state governments to take charge of the 

programme and requested them to conduct stakeholder consultations to identify 

suitable layers. JS (UD) stated that the state-wise compilation of work already done 



will be done and shared with the states to enable them to involve themselves to a 

greater extent. (Action: MoUD) 

 

8. First Indo –French Meeting on co-operation between Cities, Regions and 

Local Authorities – Local Governance, Sustainable Management and Regional 

Development – JS (UD) informed the representatives of the States, Regions and 

Local Authorities – Local Governance, Sustainable Management and Regional 

Development would be held in January 2009. He stated that the main purpose of the 

meeting is to encourage cooperation between the two countries at a decentralised 

level i.e. between the states and regions and the cities and cities requested the 

states/cities to participate. JS (UD) stated that one of the priority areas which the 

French Government is very keen to extend cooperation is on Heritage conservation 

in cities. The Governments of Uttar Pradesh, Maharashtra, Uttarakhand and 

Karnataka expressed interest in working in this area in respect of Varanasi and Agra, 

Pune and Pimpri Chhinchwad, Haridwar and Bangalore/Mysore/Mangalore 

respectively. The states were informed that MoUD will circulate the detailed agenda 

soon. (Action: MoUD) 

 

9. Property Title Certification – JS (UD) informed the states about the advisory 

issued and requested the states to initiate action in this area since it is also a part of 

the reform agenda of JNNURM. He requested every state to try to introduce this 

system in at least one city outside JNNURM. The states will inform MoUD regarding 

the choice of city. It was decided that a meeting will be held separately with the state 

of Rajasthan which had done a substantial amount of work in this area. Some of the 

states pointed out that the contentious issue is the provision of guarantees which has 

considerable cost implications. A decision also needs to be taken whether this work 

will be done by the Revenue Department or the Urban Development Department. JS 

(UD) stated that the MoUD will organize a workshop where these issues can be 

deliberated upon in detail. (Action: MoUD/States) 

 

10. Advisories issued To State Governments – The State Governments were 

requested to inform the MoUD on the action taken by them on the advisories within 

15 days. (Action: State Governments)  

 

11. National Urban Water Awards - JS (UD) informed the participants regarding 

the National Urban Water Awards and requested the states to respond 

enthusiastically to NUWA 2010. (Action: All State Govts.) 

 

12. Cooperation with International Agencies – It was decided that MoUD will 

request international agencies which are interested in working with states to contact 

the concerned secretaries as per details given below. 

 

GTZ Sanitation and other 
concerns related to 

Maharashtra, Uttar 
Pradesh 



sustainable development 
including formulation of 
city sanitation plan for 
Nasik and Varanasi 

USAID Formulation of city 
sanitation plan for Agra 

Uttar Pradesh 

JICA Formulation of city 
sanitation plan for 
Lucknow and Mumbai  

Uttar Pradesh 

ICLEI Energy efficiency Uttarakhand 

SIDA Heritage conservation for 
Mumbai 

Maharashtra 

 

13. Promotion of Barrier Free Built Environment for the Disabled and Elderly 

Persons -  The JS (UD) informed that while it had been reported by 18 states that 

the municipal building byelaws had been done for all Municipal bodies or for some of 

them. The states were requested to provide information in the proforma provided in 

the annexes to the agenda note on page 84. The states were also requested to 

provide information on status of appointment of nodal officers to monitor compliance 

with guidelines for a barrier free built environment. 

The representatives of UP, Uttarakhand informed that building byelaws had been 

amended for all local bodies , Meghalaya informed that they would confirm the status 

and Rajasthan informed that they would try to have the building byelaws amended in 

about 6 months. 

JS (UD) informed that barrier free built access was required for a number of persons 

such as the elderly, people with heavy loads, people with children and was not 

restricted to physically challenged persons. He further informed that the PWD Act 

was being amended to enforce provision of barrier free environment irrespective of  

economic capacity of the state as was the case now and this was to be done in 'a 

time bound manner. He informed that the Ministry of Urban Development had 

formulated an action plan to conduct access audits of public buildings of the Gal and 

then make them barrier free. He stated that in case if any state wished to get an 

access audit conducted on some public building the Ministry would be ready to 

support the effort.  

UP and Uttarakhand expressed a desire to have an access audit conducted. 

(Action: State Govts.) 

14. Asian Development Bank assisted projects (NERUDP) - JS (UD) informed 

that the state of Meghalaya needs to ensure that timelines are met and no 

commitment charges are paid to the ADB. The states must begin to take up the 

works and no deviations should occur from what was approved. (Action: 

GoMeghalaya) 



15. Scheme for Infrastructure Dev in New Satellite Townships and 

Counter Magnet Cities - JS (UD) informed the states that .the scheme had a 

component for funding of reforms and the Ministry was building up synergies 

with other Ministries like MNRES and other agencies to handhold the cities in 

implementing reforms. He was impressed on the states who were 

participating in the scheme that nomination of the towns must be made fast. 

The representatives of UP, Karnataka and Haryana informed that Pilkhuwa, 

Hoskote and Sonipat had been selected as the towns and the  

confirmation would be sent soon. (Action: GoUP/GoKar/GoHar)  

16. Indo-Japan Working Group on Urban Development - The JS (UD) 

informed that the Government of Japan was interested in assisting important 

projects for urban infrastructure and if the states had such projects in mind they 

may take the benefit of this opportunity. (Action: State Govts.)  

Post Lunch Session  

Implementation of JNNURM  

Secretary (UD) stated .that in the proposed World Bank Program, assistance 

would be provided to meet reforms and will go to such of the States which are 

willing to indicate reforms commitments after an assessment of the reforms so 

far made under JNNURM. Rs. 5,000 crore programs will be· developed and the 

groundwork will start during the financial year 2010-2011. State Govt. of 

Haryana has now agreed to reintroduce property tax reforms during March 2012 

which however cannot be agreed to as it is in the last month of the Mission 

period. For reforms in Punjab a sub- Committee of Government with the Dy C.M 

and lSG Minister has been formed and it is stated to be inclined towards 

extending of Property Tax in residential areas. However it is hoped that the Sub-

Committee will meet soon and give its recommendations.  

The responses from the States are given below:  

Punjab 

- Has Rs. 350crore balances under UIG and is under a risk of diversion of 

these funds if not utilised, to other States. 

- Ludhiana W.S project for Rs.48 crore is under appraisal. 

- Amritsar A/C buses are under change of scope on which H.C case for 19th 

November.   

- C.M.P for Amritsar needs to be appraised again  



- Ludhiana Metro Rs.13, 000 crore proposal reduced to Rs.7, 000 crore and 

a request was given for payment for the study. 

- QPR September 2009 not received. The gap between funds released is 

high as the ways and means position of the State is tight. Financial 

Department will release in smaller portion.  

- 1 U. C of 2006-07 and 2 for 2007-08 have not been given except for the 

Elevated Road Project, Amritsar.  

- Elevated Road Project is near completion beams are ready. 

- Under JICA Program, revision of Manual is on and Technology which 

does not use power uses less land will enable the city to gain.  

- CPHEEO requested for caution as there are reports .of new Technology 

that exploit ULB by charging Rs 1.5 crore/MLD through unproven Technology.  

- Principal Secretary UD stated that JNNURM sewerage scheme, Amritsar will be 

withdrawn and the gap after JICA project in S-E zone will be again posed for 

JNNURM hence overall costs may change.  

- Water portion in the above project is complete.  

- Elevated Road and W.S Project will be completed in March 2010. 

- Sewerage Project in walled city, Amritsar will be completed by Jun, 2010. 

- Formation of MPC and Land use change Is done by Housing Department and  

this is not being agreed to as earlier M.C's were doing this under the PAPRA Act  

during 90's gave powers to the Housing Department.··  

- By 23rd November QPR from SLNA for updating information will be provided.  

- For Kapurthala and Jallandhar, Hon H.C is monitoring sewage flow into the river 

and it was requested that Kapurthala project be re-examined for funding under 

UIDSSMT.  

- Majitha W.S is non-starter project under UIDSSMT.  

- Towns on Sutlej/Beas could be taken up for W.B sewerage projects in case 

reforms are taken up in Nov/Dec 09.  

U.P. 

- Involvement of Hon. Mayors Lucknow/Varanasi/Kanpur /Allahabad in JNNURM is 



an issue which needs attention of the State Govt.  

- City level Monitoring Committee included for MP/MLA’s/Councilors/Mayor/Officers.

  

- UIDSSMT; except Rs.2.94 crore rest amount has been released to cities.  

UIG: balance of Ks.1088.96 crore has now been released.  

- UIG 16 projects: Works have been tendered in August-September, 2009. 

- Supplementary Guidelines on IRMA have been given. 

- CPL has been passed; Rent Control will be done by December, 2009. 

- Earmarking of 20% has been done. 

- PMES has not been operationalised for the State. 

- Project implementation needs to be quickened in U.P. with associating Hon'ble 

Mayors with SPV's and projects.  

Uttarakhand 

- Balances available Rs.22 cr in 7 year allocation and for all the 3 cities for 

which  projects are under preparation and will be submitted by Dec'09  

 (i) Dun Underpass subway.  

 (ii) Nainital SWM  

 (iii) Haridwar Water reuse  

 (iv) Dehradun Sewerage project with recycling.  

 (v) Nainital: Junctions + Parking places  

                     (vi) Haridwar: Chennalisation project near overflow of Ganga land 

along with protection and development of the island.  

- Schedule of completion of projects has not provided.  

- Gap in release of funds heeds to be addressed by State Govt. 

- Junction improvement and road widening projects for Haridwar and 

Dehradun. 

- Land acquisition costs though admissible were not included in the 

project; projects have been restructured with costs remaining the 

same and will be placed before CSMC.  

- Reforms: 74th CAA - effective control of ULB's: in terms of plan 

preparation, quality control and control over officials of the city has 

been done.  

- Public Disclosure law and CPL through an executive order have 

been issued.  

- Enactments will be incorporated in the new Municipal Law underway. 

- UIDSSMT Mussoorie Sewage and UIG: 3 water supply projects will 



be completed by March 2010. 

- 2 SWM projects: Dehradun is in RFQ stage while Haridwar is final 

stages of preparation and both bids will be floated.  

- Dehradun restructuring project and Nainital sewage will start in 

December.  

- IRMA agreement has been signed; PMU/PIU is underway.  

 

Maharashtra 

i. Balance allocation is Rs. 350 crore for which priorities are given but DPR's  

not posed.  

ii. Nashik V.V.S. proposal: water available; new sewage will be taken up.  

iii. Kalyan-Dombivali sewage DPR available: Issues with CPHEEO will be  

complied with.  

iv. PMU/PIU not required; IRMA is in place with a project management Unit.  

v. PMC in all projects for engineering works for supervision of contractor  

feedback and quality check is in place.  

vi. 77 Projects in UIG: 57 beyond 50% utilization; 12 upto 50% and 8 non  

starters (1), (06-07) recycle/reuse Nagpur; project is to be done by  

MAHAGENCO for reuse project and will show utilization in March QPR (2),  

Mumbai 07-08; Mangroves PIL: H.C. Stay was involved as lands declared-

as  forest H.C has corrected this, some utilization will be shown in Mar'10 

QPR,  2 cases tenders that were stopped by H.C are now to proceed. 

vii. 27 projects should have been completed; 5 have been completed by now:  

           Thane - 2: Nagpur Energy + Water Audit, Pune. 

 

viii. 5 more will be completed by Dec, 09: Pune Sanganer, Nashik-2, Nanded- 

2; 5 more by March, 2010 making it 54/77 projects completed by March, 

2011. 

 

ix. By financial year end 156 UC's out of 231 possible will be provided  

 

x. Assessment for 2010-11 also will be provided. 

 

xi. UIG: RS.104 crore gap remains in release of funds. 

 

xii. Recovery of SWM user charges is an issue especially in Metros: Group to  



study and provide a report in terms of what is feasible has been set up 

can be done only in stages rather than reach at 100% level.  

 

xiii. A Review meeting to be held on this reform as Rs. 7,200 crore user 

charges for SWM user charges for Greater Mumbai will be needed to 

complete this reform while Rs. 100 crore collection p.a. is the current 

level and the gap is met from Octroi and Property Tax. 

 

xiv. Karnataka stated that it is legally possible to meet primary cost of collection  
from user charges and rest from general revenues and requested that 
standards may be set for management of city and ensure it is fully funded. 
 

 
xv. CPHEEO stated that Drainage and SWM are loaded on betterment charges 

 

xvi. Faridabad stated that their contractor collects user charges  
 

xvii. Rajasthan stated that part from beneficiary and part in- house expenditure by  
way of grant and ULB funds is done in their State.  
 

xviii. State Govt. requested for Nanded installments to be taken up  
 

xix. Secy. (UD), Maharashtra stated that Gap in releases in UIG will be cleared by  
end of the month. 
 

xx. Under UIDSSMT, as on date Rs. 26 crore ACA and Rs. 92.87 cr State share  
remains which will be released by end of the Month . 
 

xxi. 19 UC's due have been given: 6 are left for which the expected timelines are 
3 by December'09 and 3 by Jan'1 0 end.  
 

xxii. 1 project has been completed in Kolhapur. 
 

xxiii. 55 projects work has been awarded out of 68 new projects - progress will be  
reflected by December 2009 QPR.  
 

xxiv. Rest of works will be awarded by M.J.P. by Dec'09  
 



xxv. Financial projections and Financial Closure In ongoing projects will be  
provided.  
 

xxvi. Reforms: KDMC solution for e-Governance and Double Entry Accounting  
System will be rolled out over the next 6 months. 
 

Chandigarh 

i. Two- projects approved, for the UT should have been completed by now but the 

revised timeline is now slated for March 2010. 

ii. W.S. projects for the balance amounts in the ACA allocations for the UT will  

be posed by December 2009.  

 

Karnataka 

i. Rs. 64 crore ACA balance exists for which DPR’s have been posed. 

ii. PIU has been proposed for Bangalore. 

iii. 13 ongoing projects have zero utilisation; 8 out 12 are of BWSSB for which bids   

are being evaluated by World Bank as it is jointly funded; 1 project has been started 

BMP will start by December 2009; upgradation project and GEF project bids are 

being called for  

iv. UC’s due for 06-07 and 07-08 of which 4 will be provided by November’09, 2 by Jan 

2010; 2 by April’10; 1 by April’10. 

v. Public Disclosure Law will be passed by this week on Municipal functions. 

vi. 74th CM: For MPC and Planning functions, the KTCP Act draft has been prepared 

notification is ready and will be issued.  

vii. CPL has been vetted by law department and is now going to Cabinet.  

 

Haryana 

i. Faridabad sewage 4th install UC is pending and from June 2009 SWM UC is 

pending, both are tied up with reforms as reference on Property tax reforms is 

pending with the State.  

ii. Storm Water Drainage project will be revised as NHAI is not permitting laying  

of this drainage system along the NH.  

iii. 2 U.C's will be provided in November 2009  



iv. UIDSSMT: Ambala Sewage project appraisal needs to be done by CPHEEO  

for release of 1st installment. 

v. Reform Timelines will be revised and provided within one week.  

vi. The requirements for UIG are: Sewage: Rs.13 crore; SWM: Rs.9.5 crore (09-  

10); for 2010-2011: Rs.150 crore.  

 

Rajasthan 

i. Meeting between WAPCOS and SLNA needed in order to sort out the different 

view on IRMA Reports of Rajasthan projects  

ii. The financial requirements projected for the State are Rs.71.38 crore for 4 projects 

for 2nd install and Rs13.60crore for 1 project's 1 installment. In 09-  

10 3rd and 4th installments for Solid waste management project, Jaipur and  

Sewerage Phase-l.: Jaipur will be proposed. By March 2010, 5 projects will  

be completed - Urban renewal. chowkdi sarhad Jaipur, BRTS phase-2 and  

Urban renewal Dargah for Ajmer  

iii. UIDSSMT: 5 projects have been completed in UIDSSMT. Rs.165 crore  

released includes State share to project a/c. 6 projects which have not  

started, are being tendered.  

iv. UIDSSMT Projects completion schedule: June. 2010-2; by December 2010: 10 

projects. For UC's, 7 U.C's. have been sent to MoUD and 22U.C's are due. 

Sardulshahar UC is still pending for release.  

 

Himachal Pradesh 

i. Sewerage project target for December 2009 as it is in appraisal.  

ii. Auckland Tunnel H.C and SWM Shimla projects have slow progress.  

iii. Water Supply project will be tendered out and finalized by HIMUDA in Feb'10. 

iv. UIDSSMT U.C's for Dharamshala, W.S Hamirpur and Mandi will· be sent by  

HIMUDA  

The meeting ended with thanks to the Chair.  

 

 

 
 

Meeting with State Urban Secretaries held on 18th November, 2009 at 

Conference Room, Nirman Bhawan, New Delhi. 

 

List of Participants 



MoUD 

1.Dr. M. Ramchandran, Secretary  

2.Shri A.K. Mehta, Joint Secretary  

3.Shri P.K. Srivastava, Joint Secretary  

4.Shri Nitin R. Gokarn, Director   

5.Shri E.P. Nivedita, Director  

6.Shri Ashutosh Joshi, Director  

7.Shri N. Venugopalan, Deputy Secretary  

8.Shri M. Shankar Narayanan, Dy. Adviser(PHE), CPHEEO  

9.Shri J.B. Kshirsagar, Chief Planner, TCPO  

10. Shri S. Surendra, TCP, TCPO  

11.Shri Mohd. Monis Khan, ATCP, TCPO  

12.Shri Rakesh Mallik, NISG  

13.Shri Yogesh Sharma, AddI.GM, NBCC  

14.Shri Sanjeev Ranjan, Consultant, Benchmarking  

From States  

1.Shri Alok Ranjan, Principal Secretary, UAD, UP  

2.Shri M.K. Srivastava, Secretary( UD), Maharashtra  

3.Shri D. S. Bains, Principal Secretary. LSG, Punjab  

4.Shri Anup Wadhawan, Secretary, UD, Uttarakhand  

5.Shri Anjum Parwej, Commissioner, Municipal Administration, Karnataka  

6.Shri Anand Mohan, Project Director, LSG, Rajasthan  

7.Shri C.R. Rana, Commissioner, Faridabad MC, Haryana  

8.Shri A.P. Sharda, Consulting Engineer, RDU, Rajasthan  

9.Shri H.M.Shangpliang, Secretary, Meghalaya Urban Development Authority,  

Meghalaya  

10.Shri P. Syiem, EE, MUDA, Meghalaya   

11.Shri N.K. Katara, Chief Engineer, Faridabad MC, Haryana  

12.Shri A.K. Kakkar, CE, ULB, Haryana  

13.Shri Arun Gupta, SE, HMUDA, Shimla  

14.Shri Vishram Patil, MMRDA, Maharashtra  

15.Shri Prasad Shetty, MMRDA, Maharashtra  

16.Shri R.K. Goyal, SE (PH), Chandigarh UT  

17.Dr. Pardeshi Roopchand Ramdas, PCMC, Pune  

18.Ms. Sangeeta Chawla, OSD, RC office Delhi, MP  

19.Shri Anil Mehta, EE, Faridabad MC, Haryana  

 

 

 



 

 

 

 


