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PROGRESS OF PMAY (U) 

 

 

 

Indicators Current Status (No.) 

Á Cities Approved  9 (Nine) 

Á Demand Survey Completed  Yes 

Á Total Demand 53,636 

Á Demand received through Common Service 

Centre and Online Application 

11 Nos 

Á Cases accepted/rejected As per verification 

Á Whether HFAPoA Submitted  Yes, for 9 approved towns & 5 towns being 

presented. 

Á Whether AIP Submitted  Yes, for 9 approved towns & 5 towns being 

presented. 

Á Whether HFAPoA & AIP entered in MIS Yes at ULBôs level for 9 approved towns 

Á SLTC/CLTC staffs approved vs. placed   Will be in place by June,2017. Utilizing the 

services of 27 newly recruited MMAS 

officers. 

Á Target of DUs in 2017-18 27,839 

Á State Budgetary Provision for PMAY (U) in 

2017-18 

State Share in the form exemption of 

Registration Fee and Stamp Duties. 



PROGRESS OF PMAY (U) 

 

 

 

×State Government has issued Orders to waive the 

stamp duty, registration and transfer fees for 

land transfer cases in respect of identified/ shortlisted 

beneficiaries approved by the concerned urban local 

bodies under subsidy for beneficiary led individual 

house construction (BLC) vertical of PMAY-HFA(U) in 

Manipur.  



STATUS OF MANDATORY CONDITIONS 

Mandatory conditions  Current Status 

ÁDispensing the need for separate Non Agricultural 
(NA) Permission  

Non-agricultural permission not 

required if the proposal falls under 

residential use zone in Master Plan 

ÁPrepare/amend their Master Plans earmarking land 
for Affordable Housing   

Achieved. Historically, there are no 

AHP projects in Manipur. 

ÁSingle-window, time bound clearance for layout 

approval and building permissions  

Achieved 
 

ÁAdopt the approach of deemed building permission 
and layout approval on the basis of pre-approved lay 
outs and building plans.   

Pre-approved drawings/ plans are 

exempted by the ULBs from seeking 

permission 

ÁAmend or legislate existing rent laws on the lines of 

the Model Tenancy Act. 

Under consideration 

ÁAdditional Floor Area Ratio (FAR)/Floor Space 
Index (FSI)/ Transferable Development  Rights 
(TDR) and relaxed density norms. 

 No AHP projects has been taken up in 

the state, & hence these conditions are 

not applicable as of date. 



INTERFACE WITH MIS 

Indicators Current Status (No.) 

ÁSurvey entry made (%) 6498 out of 9725 beneficiaries 

ÁProjects approved: 9 towns (BLC) 

ÁProjects entered (7A/B/C/D) 7C 

ÁDUs approved under BLC 9725 

ÁBeneficiaries attached   2773 (delayed due to election) 

ÁHouses geo-tagged  307 

ÁTotal fund transferred through DBT (Rs. Lakhs) Money was not transferred to the ULBs 
due to State Elections. The same will be 
transferred within April, 2017. 

ÁNational Electronic Funds Transfer (NEFT) Every beneficiary has submitted their 
Adhar linked Account for NEFT. 

ÁPFMS/ DBT The process of creation of account and its 
linking to PFMS has started and will be 
completed by May, 2017. 

ÁAadhar Payment Bridge (APB) Examining the feasibility in consultation 
with NIC and State Finance Deptt. Will be 
resolved by May, 2017. 



PROGRESS OF PROJECTS 

Note: Provide the details of relevant projects 

Verticals Houses 

Approved 

Tendered Work 

order 

Issued 

Grounded/In Progress Completed 

Foundation Lintel Roof Total 

ÁISSR 

ÁAHP 

ÁBLC (New) 9725 NA NA 247 26 18 291 Nil 

ÁBLC 

(Enhancement) 

ÁTotal 

ÁCLSS No. of loan 
sanctioned = 23 



GLIMPSES OF PROGRESS  



GLIMPSES OF PROGRESS  



GLIMPSES OF PROGRESS  



GLIMPSES OF PROGRESS  



PROJECT PROPOSAL BRIEF  

Verticals ISSR AHP BLC (New) BLC 

(E) 

Remarks 

ÁNo. of Projects 5 towns Moirang, 
Ningthoukhong, 
Nambol, Samurou & 
Heirok 

ÁNo. of DUs 6231 

ÁProject Cost (Rs. Lakhs) 15,702.12 

ÁCentral Share (Rs. Lakhs) 9,346.50 

ÁState Share Nil 

ÁULB Share Nil 

ÁBeneficiary Share (Rs. Lakhs) 6,355.62 

Verticals 

(Rs. Lakhs) 

Per Unit Cost  Central Share State Share ULB Share Benf. Share Completion 

Time 

ÁISSR 

ÁAHP 

ÁBLC (New) Rs. 2.52 
lakhs 

Rs. 1.50 
lakhs 

Nil Nil Rs. 1.02 
lakhs 

2 Years 



PROJECT PROPOSAL BRIEF  

Checklist Status (Y/N) 

ÁLayout plan(as per NBC norms) Attached Yes 

ÁSLAC/SLSMC approval/Minutes submitted Yes 

ÁLand title status (encumbrance free) Yes 

ÁBeneficiary list (BLC) submitted Yes 

ÁNo. of Beneficiaries with Aadhar ID 5766 

ÁNo. of Beneficiaries with other Unique ID 465 

ÁNo. of Aadhar seeded Bank accounts If any account is not AADHAR 

seeded, it will be linked before 

release of subsidy. 

ÁStatus of physical & social infrastructure From Central/State Govt. parallel 

Schemes 

ÁImplementation plan/Completion period 2 years from fund release 

ÁBeneficiary consent sought Yes 



ACTIVITIES FOR NEW PROPOSALS 

Field Verification by a Team of  MMAS Officers: 



ACTIVITIES FOR NEW PROPOSALS 

Field Verification by Development Officer, HUDCO Manipur 



BEST PRACTICE/INNOVATION 

Á Best practice to be shared: In order to make the demand survey 

& beneficiary selection process transparent, consultative 

workshops, public address systems, live phone-in-programmes, 

radio & TV discussions were held. Radio jingles were played.  

 

AIR Imphal Newsreel 
AIR Phone-in Prog 

Panel Discussion on 

IMPACT TV 

Panel Discussion on ISTV 

08/08/2016 



BEST PRACTICE/INNOVATION (contd) 

To disseminate activities of HFA(U), FB page is opened where 

the progress of the Mission is uploaded on daily basis. 

 



BEST PRACTICE/INNOVATION (contd) 

A team of officers undertook óField Verificationô & based on it, 

preliminary beneficiary list was drawn up. After inviting claims & 

objections the final lists were prepared. This was approved by the 

concerned ULB. 

 



BEST PRACTICE/INNOVATION (contd) 

Á Details of IEC initiatives: Ward by ward consultative 

programmes undertaken by the ULBs. Awareness 

programme on PMAY (U), Geo-tagging and MIS data entry. 

 

Awareness Programme on PMAY-HFA(U): 



BEST PRACTICE/INNOVATION 
Hands on Training on Geo-Tagging: 



Geo-Tagging of Beneficiaries 



Geo-Tagging of Beneficiaries 
















