

Presentation on

# Project Proposals for PMAY-Housing for All(Urban)

**Central Sanctioning & Monitoring Committee (CSMC)** 

8th December, 2016

**MANIPUR** 

## **Background- Housing for All(U)**

- PMAY-HFA(U) is a National Flagship Programme launched in June 2015.
- At its launch, only **Class-I** towns were eligible for coverage under this Mission.
- On the request of State Govt., all the 28 towns of Manipur have been included under HFA(U) mission.
- Only 27 towns are considered at present as Moreh STC is not having an elected ULB at present.
- The required MoU has already been signed for successful implementation of the mission.
- The detailed norms for 'Enhancement' under 4<sup>th</sup> vertical of BLC was issued by the Ministry in June 2016 only.

## Follow-up Actions to CSMC dated 27.10. 2016

As per CSMC	Follow-up Actions
Demand Survey Completed in 18 towns (17491 applicants) for BLC & 20 towns for CLSS (7946 applicants). Demand survey to be completed within next 2 months	Demand Survey Completed in 20 towns (20432 applicants) for BLC & 21 towns for CLSS (8082 applicants). Demand survey in remaining towns are expected to be completed by 31 Dec 2016 MIS entry for 4 towns of Kakching, Jiribam,
To initiate MIS entry	Sugnu & Lamsang are in full swing. 1234 out of 3090 beneficiaries are attached till 11.30 AM of 8/12/16.
To incorporate earthquake resistant measures in unit design by adopting appropriate ISI codes/ BMTPC publications	Unit design redesigned incorporating the relevant codes in consultation with Engg Section of PDA, Manipur. The revised design was appraised by SLAC
State Govt. to prepare revised Timelines for Reforms	A revised Timeline for Reforms has been prepared
State Govt. to Submit UCs for BSUP and IHSDP projects of JNNURM	Utilization Certifications are prepared. The BSUP project for Imphal is complete & regarding IHSDP 4 towns are completed. In the 5 <sup>th</sup> town of Bishnupur, only 7 Dus are in progress.

#### **Awareness in Social Media**



A Facebook Page is opened to spread information about HFA and also to give progress of the scheme.

## **Entry of Beneficiary Data in PMAY-MIS**

- The 4 ULBs where project was approved has started uploading beneficiary information on the PMAY-MIS portal.
- Till 11 AM of 8<sup>th</sup> December, **1234 out of 3090** beneficiaries have been attached. Signed 7C attached for 4 towns approved earlier.








#### **Entry of Benificiary Data in PMAY-MIS**



mousing for An (Croan)

#### Ministry of Housing and Urban Poverty Alleviation

Government of India



## **HFA(U): Activities at State Level**

- \*\* Initial rounds of discussions were held with members of ULBs since March, 2016.
- Start-up meeting was held under the Chairmanship of Hon'ble CM, Manipur on 08.08.2016. All the Hon'ble MLAs of the districts covered under HFA(U) were present. Hon'ble Mayor of IMC & Chairpersons of all **ULBs** were also present. Concerned DCs and other officials were also present in the meeting.

এবোর্সন তৌখিবা ফাওবা য়াওপ্তে হায়ার। য়ুম লৈজদবশিংগী য়ুম শাবীনবা খন্নখ্রে



২০১৫গী জুন থাদা হৌদোকখিবা প্রধান মন্ত্রি অৱাজ যোজনা (হাউসিং ফোর ওল স্কিম ফোর অর্বান এরিয়া) হায়বা স্ক্রিম অসি মণিপুরদা কমদৌনা মপুং ফানা থবক্তা ওম্বোঞ্চনগে হায়বগী মতাংদা ওসি চীফ মিনিষ্টর ওক্রম ইবোবীনা চোর লৌদনা কলিং অমসং

मनुः काना भागाधः कम् ता शासवधी মতাংদা বর-নৈমবিবা অদুদা লোকেল বোদিগী মীহুৎশিংসু শরুক ব্রাহ্মখি। দেপাটি কশ্মিস্নার ইম্ফাল ইষ্ট অমসং ইম্ফাল রেষ্ট্রস শরুক য়াবতা নংতনা ইন্ফাল মানিসিপাল কোর্গোরেসনগী থৌপুবশিংসু শরুক য়াখি হায়রি।

वज्ञ-रेननवा जन्ना महनकी निद्राष्ट्रत अन शीरिकशावना स्थित रात्रि श्राणिश्वशी অসিগী মহুম অমন্তদা লৈবা যাদে। মশাগী ওইবা লমগী পাট্রা অমদি লৈগদবনি। স্থিম অসিগী মখাদা শাবা যুম অদু ইমুং অদুগী যুম্বুরেম্বীগী মিংদা লৈগদবনি নংত্রগা য়ন্তবেদ্বী অমসুং মাগী নুপাগী মিংদা পুৱা লৈবা ওইগদবনি। করিগুদ্ধা মুমগী নূপী লৈখিদবা ওইরগদি নপাদগী মিংদা লৈবা ওইরবস য়াই হায়না মেগঙদোকখি হায়রি।

দ্বিম অসিগী বেনিফিসরিগী ওইবা কেটগরি অনী থোক্রা খায়দোকই। কেটগরি অনী অদৃদি ইকনোমিকেল্লি বিকর সেক্সন (ঈ দব্লিয় এস) অমসুং লো ইনকম গ্ৰুপ (এল আই জি) নি। ইকনোমিকেল্লি বিকর সেক্সনগী ওইনা বেনিফিসরি ওইগদবশিংনা চহীদা লুপা লাখ ৩ ফাওবগী ইনকম লৈবা ওইগদবনি। অদুগা লো ইনকম कुलकीना ठरीमा नुषा नाय ७ का उर्वशी ইনকম লৈবা ওইগদবনি। ক্রেদিট লিঙ্ক সবসিদি স্কিম্বনী মখাদা বেল্কতন্ত্ৰী লপা

GURU Kwakeit মমার মেডিন হায়-**(उक्टनाट्ड** তৌবিরবা আইডেম্প্রী 51 हाता । (明道: ২। কামণে অমস O1 195 লোই-शिक्ति 81 50 0 ৫। ইশার্থা

Hueiyen Lanpao- 9th August 2016

- Transparency in selection of beneficiaries was of utmost priority.
- Hence the following activities were taken up to achieve the objective.
- Consultative Meeting with Mayor & Councillors of IMC on 21.08.2016.
- Consultative Meeting with Chairpersons & members of remaining ULBs on 28.08.2016.





Initial Public Notification for Demand Survey in Newspapers by all ULBs (February & March 2016):

OFFICE OF THE LILONG IMPHAL WEST NAGAR PANCHAYAT IMPHAL, MANIPUR

#### NOTICE

No.LNPI/W/2/HFA(U), 2016

Applications are invited from urban poor of Lilong Nagar Panchayat, I/W area living in kutcha/semi kutcha houses and belonging to the Economically Weaker Sections EWS vide letter No. 11016/23/2015-HFA, Govt. of India for the construction of individual houses in their own patta-lands under the sub-component "Subsidy for beneficiary-led Individual house construction" of the Pradhan Mantri Awas Yojana-Housing for All (Urban). Applications, in prescribed format along with necessary documents may be submitted to the office of the undersigned on or before 10/03/2016.

Prescribed application forms & other detailed information can be found from the Lilong Nagar Panchayat, I/W office in

the office hour.

All application shall be cross-checked with the Socio Economic Caste Census (SECC) 2011 data & field verification, if necessary will be carried out.

Sd/- Aribam Omila Devi, Vice- Chairperson,

Tse/1082-5 Lilong Nagar Panchayat, Imphal West, Manipur

# OFFICE OF THE WANGJING LAMDING MUNICIPAL COUNCIL WANGJING

#### NOTIFICATION FOR DEMAND SURVEY

Wangjing, 3rd March, 2016

No.EO(WLMC)/5/EWS-2016: Applications are invited from urban poor of Wangjing Municipal Council area living in Katcha/Semi Katcha House and belonging to the Economically weaker section, EWS for availing financial assistance for construction of individual house in their own patta land under the sub-component (subsidy for beneficiary led individual house construction) of the Pradhan Mantri Awas Yojana. Housing for all (Urban) application in prescribe format along with necessary documents may be submitted to the office of the undersigned on or before the 10/03/2016, at office hour. Prescribe application form and other details information can be obtained from this office.

All application shall be cross-checked with the Socio Economic Caste Census (SECC), 2011 data and field verification will be carried out if necessary.

Sd/- L. Ashakumar Singh Executive Officer,

Tse/1074-5

Wangjing Lamding Municipal Council

nus nus

3-16. ोग्नू। 4931

SS).

শিং শে

আৰু

লে

En

আম


আ

খব আ Av

লে শো চাও

TS

Apart from Demand Survey in prescribed Form 4B, Online submission of application was facilitated in State's Manipur Urban Development Authority portal.



Widespread publicity for Demand Survey in towns using Public Address System:





AIR Imphal Newsreel on 21/08/2016



Panel Discussion on IMPACT TV





Panel Discussion on ISTV 08/08/2016

Jingles on All India Radio, Imphal.

Today at 20.30 hrs.

#### **Demand Assessment**

- Demand Assessment Survey was conducted from March 2016.
- So far, 20 towns have completed the survey for BLC component and 20 towns for CLSS component.
- Total households surveyed so far is 20432 for BLC and 8082 for CLSS.

**SECC 2011:** As per SLCC, 2011 data, **11.3**% of urban houses have thatched wall and **55.7**% have mud wall. In terms of roof, **11.1**% have thatched roof while **74.2**% have CGI roof.

# **Number of CLSS Applicants received**

CL No		Occupation		Total
SI. No	SI. No Name		Private	Total
1	Imphal Municipal Corporation			3853
2	Thoubal Municipal Council	611	142	753
3	Kakching Municipal Council	51	195	246
4	Lilong (Thoubal) Municipal Council	192	176	368
5	Mayang Imphal Municipal Council	31	222	253
6	Nambol Municipal Council	121	496	617
7	Ningthoukhong Municipal Council	22	287	309
8	Bishnupur Municipal Council	62	188	250
9	Kakching Khunou Municipal Council	2 13		46
10	Kumbi Municipal Council	6	144	150
11	Wangjing Lamding Municipal Council	79	68	147
12	Sikhong Sekmai Municipal Council	3	13	16
13			106	166
14			88	112
15	Lamlai Municipal Council	12	12	24
16	Samurou Nagar Panchayat	66	74	140
17	Thongkhong Laxmi Nagar Panchayat			35
18	18 Lilong (I/W) Nagar Panchayat			236
19	Andro Nagar Panchayat	9	13	22
20	Lamshang Nagar Panchayat	55	226	281
21	Heirok Nagar Panchayat			58
	Total	1404	2450	8082

# **Number of BLC Applicants received**

SI	. No	Name of ULB	Total No. of Applications received (before verification)
	1	Thoubal Municipal Council	3613
	2	Kakching Municipal Council	1520
	3	Nambol Municipal Council	1236
	4	Moirang Municipal Council	1705
	5	Ningthoukhong Municipal Council	1070
	6	Bishnupur Municipal Council	1080
ai.	7	Kakching Khunou Municipal Council	942
	8	Kumbi Municipal Council	1056
	9	Wangjing Lamding Municipal Council	776
	10	Sikhong Sekmai Municipal Council	670
	11	Jiribam Municipal Council	352
	12	Sugnu Municipal Council	385
	13	Lamlai Municipal Council	496
	14	Samurou Nagar Panchayat	1110
	15	Thongkhong Laxmi Nagar Panchayat	670
	16	Lilong (I/W) Nagar Panchayat	1185
	17	Andro Nagar Panchayat	372
	18	Lamshang Nagar Panchayat	872
WIII:	19	Oinam Nagar Panchayat	1084
	20	Heirok Nagar Panchayat	238
		Total	20432

## **HFA(U): Verification of Applications**

- After the demand survey forms for **BLC component** in the prescribed format are collected, these are scrutinized by a panel of Officers.
- Also, the demand survey forms are checked with the Socio-Economic Caste Census (SECC) data, 2011.
- In the case of discrepancy with SECC data, a team of Officers undertook 'field verification' to finalize the draft beneficiaries.

A Team of Officers scrutinizing the demand survey forms

## **Proposals for 5 New Towns**

- The Proposal for 5 new towns are being tabled before CSMC for consideration and approval.
- The towns are (1) Thoubal, (2) Wangjing-Lamding, (3) Bishnupur, (4) Kakching Khunou & (5) Lilong Nagar Panchayat (I/W).
- The proposals for the above 5 towns have been duly appraised by the State Level Appraisal Committee (SLAC) and approved by SLSMC.
- The procedure adopted for finalization of beneficiaries is same as the one done in case of the earlier 4 towns of the State.

## **Process Adopted**

- All the beneficiaries identified after scrutiny/ field verifications are as per Mission Guidelines.
- None of the beneficiaries have any pucca house in any other part of the country. Their annual income is less than Rs. 3.00 lakhs.
- They have ownership over the land on which the construction is proposed.
- Whole-city approach is adopted in preparing the DPR & there is no duplicity of beneficiaries among the verticals.
- The detailed list of beneficiaries have been included in the DPRs, along with AADHAR numbers & Bank Account numbers. In some cases of beneficiaries without AADHAR as of now, Voter I-card number is used for identification.
- Consent of the beneficiaries have been taken to the effect that they are ready to bear the beneficiary contribution

Field Verification:







Field Verification:





ULBs issued notifications inviting Claims & Objections to the draft beneficiary list derived after field verification.

#### OFFICE OF THE THOUBAL MUNICIPAL COUNCIL, THOUBAL

NOTICE

18th November, 2016

No. 61/TBL/MUC/HFA/2016: It is hereby notified for information of all concerned that a Preliminary list of Beneficiaries, based on the Demand Survey and on-line applications has been prepared for providing financial assistance under the sub-component "Subsidy for Beneficiary-Led Individual House Construction" of the Pradham Mantri Awas Yojana-Housing For All (Urban). A copy of the said list of beneficiaries is available for inspection at the office of the undersigned and the concerned Ward Councillor/Member Secretary of Ward Development Committees (WDCs). The same can also be seen at Manipur Urban Development Agency's website www.muda.mn.gov.in

If there by any claim for the inclusion as a beneficiary or any objection to the inclusion of any person as beneficiary or any other relevant objection then, such claim or objection as the case may be, should be submitted lodged to the undersigned or the concerned Ward Councillor or Member-Secretary WDC in writing with documentary evidence/ proof on or before 23rd November, 2016.

Sd/- Bijananda Chabungbam Executive Officer, Thoubal Municipal Council

HL-P/10583/23



**Inviting Claims & Objections Using PA System** 

#### **HFA(U): Finalisation of Beneficiaries**

- Beneficiaries list for **BLC component** of HFA(U) have been prepared for 5 towns by the ULBs, after verification and accounting for claims & objections.
- Both preliminary list & final list are uploaded on the web portal of MUDA (www.muda.mn.gov.in)

#### ment Agency (MUDA)

I Employment Government of India, clubbed NRY, UBSP and PMIUPEP and instead introduced in (SJSRY) since December 1997. The Schemes nent to the urban unemployed poor through f employment ventures or provision of wage seeks to create suitable community structures Medium of urban Local bodies and Community

n Development Agency (MUDA) is the nodal AHUD, as secretary and Minister MAHUD as

taking under the Ministry of Municipal

#### What's New

Prelininary list of beneficiaries for BLC - HFA (U) Thoubal MC

Final list of beneficiaries for BLC - HFA (U) Wangjing Lamding MC NEW

Preliminary list of beneficiaries for BLC HFA (U) Kakching Khunou MC

Housing for All - Notice inviting Claims & Objections issued by Kakching Khunou MC

Continue Reading »

#### **Type Design & Cost of Proposed House**



Proposed house is of brick wall & CGI roofing.

Plinth area is 32.4 Sq.m & the carpet area is 28 Sq.m, conforming to the HFA Guidelines.

Estimated cost of one house, based on MSR 2015 is **Rs.** 

2.94 lakhs.

After deducting contractor's profit of 15%, the net estimated cost is **Rs**.

2.52 lakhs.

#### **Earthquake Resistant & Other Features**

- Proposed house designed in consultation with the Engg. Section of Planning & Development Authority, Manipur.
- The type of building/house to be constructed in the project complies with the Bureau of Indian Standards, the National Building Code (NBC), and the State Municipal Acts/Byelaws.
- To make the proposed building Earthquake resistant, 8 cm thick R.C.C bands at three levels Plinth, Lintel and Roof are provided.

# **Cost Sharing**

		(Rs. Lakhs)
Cost of 1 House	Eligible Gol Share	Benificiary Contribution
2.52	1.50	1.02

## **Total Project Cost**

Rs. Lakhs

					IVS. Lakiis
SI. No.	Name of Town	Total number of Houses	Total Central Share (Col. 3 x Rs. 1.50 lakhs)	Total Beneficiary Contributio n (Col. 3 x Rs. 1.02 lakhs)	Total Cost of Project/ Town (Col. 4 + Col. 5)
1	2	3	4	5	6
1	Thoubal MC	2927	4390.50	2985.54	7376.04
2	Wangjing-Lamding MC	711	1066.50	725.22	1791.72
3	Bishnupur MC	1035	1552.50	1055.70	2608.20
4	KakchingKhunou MC	756	1134.00	771.12	1905.12
5	Lilong (I/W) NP	1206	1809.00	1230.12	3039.12
	Total	6635	9952.50	6767.70	16720.20

The Proposals have been duly appraised by the SLAC and approved by SLSMC.

# **Status of Reforms**

SI. No	Conditions (Either through Executive Orders/ Notification/ Legislation)	Timeline	Remarks
1	State/ UTs shall remove the requirement of separate Non-Agricultural (NA) Permission in case land falls in the residential zone earmarked in the Master Plan of city/ town	2019-20	Notification is expected to be issued by the end of January, 2017
2	States/ UTs shall prepare/ amend the Master Plans earmarking land for Affordable Housing	2019-20	Achieved. Not applicable for Manipur since the AHP vertical is not considered under PMAY-HFA(U) of the State
3	States/ UTs shall put in place a single window- time bound clearance system for layout approvals & building permissions	2015-16	Achieved. It is already introduced vide Bye-Laws 3 of the Imphal Municipality Building Bye-Laws, 2013. As per the provisions of Bye-Laws 3, an applicant has to submit the Building Plan to the Municipality only. The Municipality will issue permission/ refuse after taking 'No-Objection' from Town Planning Dept., Manipur. State is examining for having 'Online Single Window System'
4	States/ UTs shall adopt pre-approved building permission and layout approval system for EWS/ LIG holding or exempt approval below certain built-up area/ plot area	2016-17	The State Government is new considering to exempt approval for construction or enhancement of existing houses with carpet area below 30 Sq. M. Targetted to be achieved by March, 2017

# **Status of Reforms**

SI. No	Conditions (Either through Executive Orders/ Notification/ Legislation)	Timeline	Remarks
5	States/ UTs shall legislate or amend existing rent laws on the lines of the Model Tenancy Act circulated by the First Party	2016-17	Rent Control Law is not yet enacted in Manipur. Targetted to introduce Rents Control Law by March, 2017
6	States/ UTs shall provide additional Floor Area Ratio (FAR)/ Floor Space Index (FSI)/ Transferable Development Rights (TDR) and relax density norms for slum redevelopment & low cost housing	2017-18	Achieved. Not applicable for State of Manipur as the provisions for FAR/ FSI is not incorporated in the existing Building Bye-Laws. There are no slums in the State and also AHP vertical of HFA is not considered in State

#### **Civic Amenities to the Units**

- The Civic Amenities are not proposed in the HFA DPRs as:
  - ➡ Water Supply: Drinking Water is provided to households through normal schemes of the State Govt. through PHED.
  - → Power Connection: All beneficiary households have power connection in their existing houses.
  - Street Lighting: All the ULBs covered in this proposal have adequate street light (conventional + solar).
  - Drainage: Drainage network exists & the same can be strengthened through normal schemes of the State Govt.



#### PRADHAN MANTRI AWAS YOJANA-HOUSING FOR ALL (URBAN) MISSION

#### **Beneficiary Consent Form**

Beneficiary Led Individual House Construction (New House)

Wangjing Landing Town
Thounasjan Shyma Dew

Address: Wang jong Wangkha

Aadhaar /Voter ID No: 9468 2080 4621

Mobile No: 9856853904

Municipality Ward No: 3 (eight )

City Code:

Name:

Total estimated cost of construction of new house with a carpet area of 26 Sqm is Rs. 2, 52, 100/-

 You are entitled to get Government assistance of Rs.1, 50,000 f — for construction of new house under the Beneficiary Led Individual House Construction. Are you willing to take such assistance for the construction of new house?

YES NO

 Under Pradhan Mantri Awas Yojana, are you willing to construct a house of at least of 2.2. Sqm of carpet area?

YES NO

3. Are you willing to bear the remaining cost of construction from your own pocket/resource as per the attached Implementation Schedule?

YES NO

#### Undertaking

I hereby undertake that the quality of construction of my house under PMAY will strictly be as per ULB's pre-approved plan, design & specification and the setbacks and layout will be as per norms in the building bye-law?

Signature/Thumb impression of the beneficiary



